

**CHANGE ORDER
PROPOSAL #5**

Project: Furniture, Fixtures and Equipment Consultant Services
For The Fulton County Library System Capital Improvement
Program, Phase II

Date: 9/10/2024

To: Fulton County

PROPOSAL

To Fulton County, we propose to perform all changes described in the items listed below for a total addition to the Contract Sum of: Three Thousand Four Hundred and Twenty-Five Dollars \$3,425.00.

East Point Library Changes

Increase scope to include:

Disassemble shelving, end panels and canopy top, relocate and reassemble shelving attach to wall.

FEE INCREASE \$400.00

***Request and order replacement parts for existing Liat
Reading Tables and SF shelving wall brackets***

FEE INCREASE \$225.00

Request Quote for Tennsco for kick Plates and Kick pins

FEE INCREASE \$150.00

***Specify Replacement Task chairs seat cushions and request quote
Prepare order for additional Task Chairs and Stool***

\$450.00

MLK, Jr. Library Changes

Increase in FF&E Budget

Disassemble shelving, end panels and canopy top, relocate and reassemble shelving attach to wall and cut and attach canopy top.

FEE INCREASE \$500.00

Request and Prepare Quote for additional Metal Canopies

FEE INCREASE \$150.00

Request and Prepare quote for 3form Panel and Hardware for existing Table

FEE INCREASE \$150.00

***Specify Ergonomic Chair and coordinate sample delivery
Specify Keyboard Tray and corner filler Unit***

FEE INCREASE \$300.00

Northside Library

Select and specify outdoor Furniture

Fee Increase \$600.00

HILLSMAN, INC.

Peachtree Library

Revised Staff area layout, quote and specifications

Fee Increase

\$500.00

TOTAL ADDITION TO THE CONTRACT

\$3,425.00