

**CHANGE ORDER NO. 5 TO FORM OF CONTRACT**

Contractor: Archer Western-Brown and Caldwell Joint Venture

Contract No.: 17RFP031617K-DJ, Progressive Design/Build Services for Big Creek Water Reclamation Facility (WRF) Expansion Project Phase 2B

Address: 990 Hammond Drive, Suite 400  
City, State Atlanta, GA 30238

Telephone: 404-926-0771

Email: [dpetersen@walshgroup.com](mailto:dpetersen@walshgroup.com)

Contact: Duane Petersen  
Chief Operating Officer

**W I T N E S S E T H**

WHEREAS, Fulton County (“County”) entered into a Contract with Archer Western-Brown and Caldwell Joint Venture to provide Progressive Design/Build Services for the expansion and upgrade of the Big Creek Water Reclamation Facility, dated 21<sup>st</sup> of August 2020, on behalf of the Public Works; and

WHEREAS, it is necessary to expand the scope of work to be provided by the Contractor to address additional work required detailed in Exhibit A, Scope of Work & Compensation attached herein; and

WHEREAS, the County wishes to extend the subject contract, through the March 31, 2025 to complete the work that is outlined in Exhibit A, Scope of Work & Compensation; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Changer Order No. 5 was approved by the Fulton County Board of Commissioners on the \_\_\_\_\_ day of November 2024.

**NOW, THEREFORE,** the County and the Contractor agree as follows:

This Change Order No. 5 to Form of Contract is effective as of the 20th day of November, 2024, between the County and Archer Western-Brown and Caldwell, a Joint Venture, who agree that all Services specified will be performed by in accordance with this Change Order No. 5 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** To complete additional work required detailed in Exhibit A, Scope of Work & Compensation attached herein.
2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed \$279,436.22 (Two Hundred Seventy Nine Thousand Four Hundred Thirty Six Dollars and Twenty Two Cents).
3. **LIABILITY OF COUNTY:** This Change Order No. 5 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the County Manager, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF CHANGE ORDER NO. 5 TO FORM OF CONTRACT:** Except as modified by this Change Order No. 5 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

**IN WITNESS THEREOF**, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

**FULTON COUNTY, GEORGIA**

\_\_\_\_\_  
Robert L. Pitts, Chairman  
Fulton County Board of Commissioners

ATTEST:

\_\_\_\_\_  
Tonya R. Grier  
Clerk to the Commission

(Affix County Seal)

APPROVED AS TO FORM:

\_\_\_\_\_  
Office of the County Attorney

APPROVED AS TO CONTENT:

\_\_\_\_\_  
David E. Clark, Director  
Public Works

CONTRACTOR:

**ARCHER WESTERN-BROWN  
CALDWELL (a joint-venture)**

\_\_\_\_\_  
Duane Petersen  
Chief Operating Officer

ATTEST:

\_\_\_\_\_  
Secretary/  
Assistant Secretary

(Affix Corporate Seal)

\_\_\_\_\_  
Rod Pope,  
Vice President

ATTEST:

\_\_\_\_\_  
Secretary/  
Assistant Secretary

(Affix Corporate Seal)

ITEM#: _____ RM: _____ <b>REGULAR MEETING</b>	ITEM#: _____ 2 <sup>ND</sup> RM: _____ <b>SECOND REGULAR MEETING</b>
--	---

# **EXHIBIT A**

## **SCOPE OF WORK & COMPENSATION**

<b>Item</b>	<b>Scope of Work Description</b>	<b>Time Impact</b>	<b>Cost</b>
1	Installation of signage and building names throughout the facility. This item is a life safety requirement.		\$115,126.60
2	SCADA upgrades for improved graphic and background displays on HMI's for the primary clarifiers, grit classifiers, wash compactors, BNR anaerobic tanks, fine screens. This item includes upgraded alarming setups, additional symbol creation.	6 Weeks	\$33,167.09
3	Additional monitors and associated equipment to provide plant operators with additional information within the control room and redundant server location.	8 weeks	\$62,026.99
4	Upgrade and redundancy of CCTV system within the Maintenance Building. This will allow operators to monitor the CCTV feed from the Maintenance Building	6 weeks	\$27,515.96
5	Electrical system upgrades. This item includes the replacement of circuit breakers, covers the costs for an electrical coordination study, and MCC testing during planned outages.	6 weeks	\$41,599.58
<b>TOTAL</b>			<b>\$279,436.22</b>