

## **CHANGE ORDER NO. 1 TO FORM OF CONTRACT**

Contractor: Reeves Young/GMC, JV

Contract No. 21RFP130845K-BKJ and Progressive Design/Build Services for  
The Atlanta Newnan Pump Station and Forcemain

Address: 45 Peachtree Industrial Boulevard, Sugar Hill, Ga 30518  
City, State

Telephone: 770-271-1159

Facsimile or: 770-271-5856  
E-mail address

Contact: Matt McCormack  
JV Principal

### **W I T N E S S E T H**

WHEREAS, Fulton County ("County") entered into a Contract with Reeves Young/GMC, JV to provide progressive design-build services for the Atlanta Newnan Pump Station and Force Main, dated December 8, 2021, on behalf of the Public Works Department; and

WHEREAS, this Change Order is required in order to cover conflicts of rock excavation/removal encountered during construction/excavation activities than initially anticipated and to extend the contract final completion date by 180 calendar days to June 3, 2024; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Change Order No.1 was approved by the Fulton County Board of Commissioners on

**NOW, THEREFORE,** the County and the Contractor agree as follows:

This Change Order No. 1 to Form of Contract is effective as of the 6<sup>th</sup> day of December 2023, between the County and Reeves Young/GMC, JV, who agree that all Services specified will be performed by in accordance with this Change Order No. 1 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** Excavation/removal encountered during construction/excavation activities

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed \$800,000.00 (Eight Hundred Thousand Dollars and No Cents).
3. **LIABILITY OF COUNTY:** This Change Order No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chairman, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF CHANGE ORDER NO. 1 TO FORM OF CONTRACT:** Except as modified by this Change Order No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

**[INTENTIONALLY LEFT BLANK]**

**IN WITNESS THEREOF**, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

**FULTON COUNTY, GEORGIA**

CONTRACTOR:

**REEVES YOUNG/GMC, JV**

\_\_\_\_\_  
Robert L. Pitts, Chairman  
Fulton County Board of Commissioners

\_\_\_\_\_  
Matt McCormack  
JV Principal

ATTEST:

ATTEST:

\_\_\_\_\_  
Tonya R. Grier  
Clerk to the Commission

\_\_\_\_\_  
Secretary/  
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

\_\_\_\_\_  
Office of the County Attorney

\_\_\_\_\_  
Notary Public

APPROVED AS TO CONTENT:

County: \_\_\_\_\_

\_\_\_\_\_  
David Clark, Director  
Department of Public Works

Commission Expires: \_\_\_\_\_

(Affix Notary Seal)

ITEM#: _____ RCS: _____ <b>RECESS MEETING</b>	ITEM#: _____ RM: _____ <b>REGULAR MEETING</b>
--	--