

CHANGE ORDER NO. 1 TO FORM OF CONTRACT

Contractor: **Reeves Young, LLC**

Contract No. **22ITB134430K-JAJ Graham Drive Pump Station Upgrades**

Address: **45 Peachtree Industrial Boulevard**
City, State **Sugar Hill, Ga 30518**

Telephone: **678-288-2063**

Facsimile or: **mmccormack@reevesyoung.com**
E-mail address

Contact: **Matt McCormack**
Senior Vice President

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with Reeves Young, LLC to provide/performance Construction Services for the Graham Drive Pump Station Upgrades, dated [Insert contract effective date], on behalf of the Public Works Department; and

WHEREAS, the County has determined that it is in the County's best interest to install a pump identified by Public Works personnel with better performance parameters for this project, to provide preferred KSB pumps and associated equipment for the Graham Drive Pump Station; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Change Order 1 was approved by the Fulton County Board of Commissioners on 2/15/2023 under BOC #23-

NOW, THEREFORE, the County and the Contractor agree as follows:

This Change Order No. 1 to Form of Contract is effective as of the 15th day of February 2023, between the County and Reeves Young, LLC who agree that all Services specified will be performed by in accordance with this Change Order No. 1 to Form of Contract and the Contract Documents.

1. SCOPE OF WORK TO BE PERFORMED:

The Graham Drive Pump Station is a critical asset to the South Fulton collection system. It conveys sanitary sewer flows to our Camp Creek WRF that originates in Union City, Palmetto, and South Fulton. This pump station serves all areas

South of I-85 and I-285 that are within South Fulton County. The South Fulton Capacity Study identified this facility as requiring upgrades in order to maintain the expected levels of service through the year 2050. This change order will authorize Reeves Young to order and install the preferred KSB pump instead of the Sulzer pump that was included in the bid price.

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed \$236,000.00.
3. **LIABILITY OF COUNTY:** This Change Order No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the County Manager, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF CHANGE ORDER NO. 1 TO FORM OF CONTRACT:** Except as modified by this Change Order No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONTRACTOR:

REEVES YOUNG, LLC

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

Matt McCormack
Senior Vice President

ATTEST:

ATTEST:

Tonya R. Grier
Clerk to the Commission

Secretary/
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

Office of the County Attorney

Notary Public

APPROVED AS TO CONTENT:

County: _____

David Clark, Director
Department of Public Works

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____ RECESS MEETING	ITEM#: _____ RM: _____ REGULAR MEETING
--	--