

EXTENSION NO. 2 TO FORM OF CONTRACT

Contractor: John D. Stephens, Inc.
Contract No. RFP#17RFP0108784K-JAJ
Address: 272 Hurricane Shoals Road NE,
City, State Lawrenceville, GA, 30046_
Telephone: 770-972-8000
E-mail: jbutler@johndstephens.com
Contact: Jennifer Butler,
Corporate Secretary

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with John D. Stephens to provide/perform design and construction services for the Cobb Diversion Line and Pump Station, dated April 11th, 2018, on behalf of the Fulton County Department of Public Works; and

WHEREAS, the County wishes to extend the subject contract, with all terms and conditions unchanged, for an additional *extension time period of 119 days*.

WHEREAS, the County recommends this extension of the contract for the purpose of completing the activities under the existing scope of work and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Extension was approved by the Fulton County Board of Commissioners on _____, BOC Item #21-_____

NOW, THEREFORE, the County and the Contractor agree as follows:

This Extension No. 2 to Form of Contract is effective as of **the 5th day of May, 2021**, between the County and John D. Stephens, who agree that all Services specified will be performed by in accordance with this Extension No. 2 to Form of Contract and the Contract Documents for an additional one hundred and nineteen calendar days(119), with the contract ending as of 1st day of September, 2021.

1. **COMPENSATION:** The services herein shall be performed by Contractor for a total amount not to exceed \$30,559,020.00 which was the approved amount by the BOC on August 5th, 2020; Item #20-0547.
2. **LIABILITY OF COUNTY:** This Extension No. 2 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
3. **EFFECT OF EXTENSION NO. 2 TO FORM OF CONTRACT:** Except as modified by this Extension No. 2 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONSULTANT:

[INSERT COMPANY NAME]

Robert L. Pitts
Chairman

[Insert name]
[Insert title]

ATTEST:

ATTEST:

Tonya R. Grier
Clerk to the Commission

Secretary/
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

Office of the County Attorney

Notary Public

APPROVED AS TO CONTENT:

County: _____

[insert department head name & title]
[insert user department name]

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____ RECESS MEETING	ITEM#: _____ RM: _____ REGULAR MEETING
--	--