

December 2, 2025

via email

Mr. Tim Dimond, Deputy Director
Department of Real Estate & Asset Management
141 Pryor Street, 6th Floor
Atlanta, Georgia 30303

Subject: Fulton County Executive Airport; Atlanta, GA
Renovation of FTY ARFF Station Phase 3 – Change Order

Mr. Dimond:

According to the contract, the design team has reviewed and recommended approval of change order proposals #1- #8 summarized below and attached to this email.

FULTON COUNTY EXECUTIVE AIRPORT				
ARFF PHASE 3 CONSTRUCTION - Change order Tracking				
Change order #	Change Reason	Prime Contractor	Sub Contractor	TOTAL
COP#1	Wall demo in hose room	\$242.00	\$4,000.00	\$4,242.00
COP#2	Hardware Revisions	\$204.00	\$2,890.00	\$3,094.00
COP#3	Window Revisions	-\$6.00	-\$597.00	-\$603.00
COP#4	Window infill	-\$27.00	-\$2,650.00	-\$2,677.00
COP#5	Foundation Delays	\$52,771.00	\$6,917.00	\$59,688.00
COP#6	Foundation Rock Soil	\$1,141.00	\$2,966.00	\$4,107.00
COP#7	Plumbing trench	\$694.00	\$3,854.00	\$4,548.00
COP#8	Grouting existing wall	\$860.00	\$12,187.00	\$13,047.00
	Total	\$55,879.00	\$29,567.00	\$85,446.00
Original Contract Amount:		\$2,389,000		
Total C.O. to date:		\$85,446		
Project Total to date:		\$2,474,446		

Should you have any questions please do not hesitate to contact me.

Sincerely,

Charles Adeogun, PE.
Project Manager