

## Performance Evaluation Details

<b>ID</b>	E3
<b>Project</b>	Progressive Design/Build Campbellton Pump Station
<b>Project Number</b>	23RFP139070K-JAJ
<b>Supplier</b>	Sol Construction, LLC
<b>Supplier Project Contact</b>	Sol Estimating (preferred language: English)
<b>Performance Program</b>	Architectural and Engineering Services
<b>Evaluation Period</b>	03/24/2025 to 06/23/2025
<b>Effective Date</b>	06/30/2025
<b>Evaluation Type</b>	Formal
<b>Interview Date</b>	06/23/2025
<b>Expectations Meeting Date</b>	06/24/2025
<b>Status</b>	Completed
<b>Publication Date</b>	06/30/2025 02:11 PM EDT
<b>Completion Date</b>	06/30/2025 02:11 PM EDT
<b>Evaluation Score</b>	79

### Related Documents

There are no documents associated with this Performance Evaluation

## OVERALL RATING GUIDE - ARCHITECTURAL AND ENGINEERING SERVICES

Evaluation Score Range

Outstanding = 90-100%

Excellent = 80-89%

Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

### PROJECT MANAGEMENT

17/20

Rating

**Excellent:** Project Management that exceeds in some areas. Understanding of project objectives, risks and Contract requirements was above average and required little direction from the User Department.

Comments

Vendor understands the project objective, risks and Contract requirements provided by project team. Understands the boundaries of the project to achieve the specific goals in meeting project timelines.

### SCHEDULE

17/20

Rating

**Excellent:** Delivered ahead of original completion date with some effort by Consultant to meet or exceed project milestone dates, or on original schedule with increased scope. At times, proactive approach to monitoring and forecasting of project schedule.

Comments

Vendor managed project schedule effectively and when the scope creep that led to delay and cost increase, it was not at no fault to the Vendor.

### QUALITY OF DESIGN, REPORTS AND DELIVERABLES

14/20

Rating

**Satisfactory:** Deliverables meet requirements and have an average number of issues on reports and deliverables.

Comments

Deliverables such as draft specifications had a number of issues.

### TECHNICAL SUPPORT DURING CONSTRUCTION

17/20

Rating

**Excellent:** Commendable. Contractor submissions are expedited on some occasions.

Comments

Vendor expedites technical support during design phase.

### OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS

14/20

Rating

**Satisfactory:** Issues of compliance with Contract documents were resolved in a timely manner to the the User Department's satisfaction.

Comments

No known issues with compliance with Contract documents observed this period.

### GENERAL COMMENTS

Comments

*Not Specified*