

CHANGE ORDER NO. 1 TO FORM OF CONTRACT

Contractor: **Allied Logistic, Inc.**

Contract No. **18ITB110986K-JAJ, Moving Services for the Central Library**

Address: **57 Forsyth Street**
City, State **Atlanta, GA 30303**

Telephone: **(404) 588-5175**

E-mail: milton@allied-logistics.net

Contact: **Milton Kirby**
President

W I T N E S S E T H

WHEREAS, Fulton County (“County”) entered into a Contract with **Allied Logistics, Inc.**, to provide Moving Services for the Central Library, dated April 1, 2020, on behalf of the Fulton County Library System; and

WHEREAS, the purpose for this change order is to change the existing contract to provide additional storage time and moving services logistical changes requiring additional handling of books and media materials during the post renovation move back to Central Library; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this change order was approved by the Fulton County Board of Commissioners on **November __, 2021, BOC Item #21** .

NOW, THEREFORE, the County and the Contractor agree as follows:

This Amendment No. 1 to Form of Contract is effective as of the __ day of November, 2021, between the County and **Allied Logistics, Inc.**, who agree that all Services specified will be performed in accordance with this Change Order No. 1 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** To provide additional storage time and moving services logistical changes requiring additional handling of books and media materials during the post renovation move back to Central Library.

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed **\$20,605.90** (Twenty Thousand Six Hundred and Five Dollars and Ninety Cents).
3. **LIABILITY OF COUNTY:** This Change Order No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF CHANGE ORDER NO. 1 TO FORM OF CONTRACT:** Except as modified by this Change Order No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONSULTANT:

ALLIED LOGISTICS, INC.

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

Milton Kirby
President

ATTEST:

ATTEST:

Tonya R. Grier
Clerk to the Commission

Secretary/
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

Office of the County Attorney

Notary Public

APPROVED AS TO CONTENT:

County: _____

Joseph N. Davis, Director
Department of Real Estate and Asset
Management

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____ RECESS MEETING	ITEM#: _____ RM: _____ REGULAR MEETING
--	--