

CHANGE ORDER NO. 1 TO FORM OF CONTRACT

Contractor: **Archer Western Construction, LLC**

Contract No. **21ITB129828K-JAJ Camp Creek WRF UV Replacement**

Address: **2839 Paces Ferry Road, SE, Suite 1200 Atlanta, Ga**
City, State

Telephone: **404-495-8700**

Facsimile or: **404-495-8701**
E-mail address

Contact: **Daniel P. Walsh**
President

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with Archer Western Construction to provide/perform construction services to replace the ultraviolet (UV) system at the Camp Creek WRF, dated August 4th 2021, on behalf of the Public Works Department.; and

WHEREAS, the spending authority authorized under that contract should be increased based on the costs associated with ensuring that the UV system is properly sized; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Change Order 1 was approved by the Fulton County Board of Commissioners on _____ under item #22-_____.

NOW, THEREFORE, the County and the Contractor agree as follows:

This Change Order No. 1 to Form of Contract is effective as of the 21st day of September 2022, between the County and Archer Western Construction, LLC, who agree that all Services specified will be performed by in accordance with this Change Order No. 1 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** The manufacturer of the chosen UV system provided additional information regarding the sizing of the UV system necessary for Camp Creek WRF. This change order represents the costs associated with ensuring that the UV system is properly sized. The current change order reflects credits from the UV system manufacturer for the initial UV

system and the difference in prices to install the revised UV system that will meet Camp Creek's regulatory requirements.

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed \$113,911.00.
3. **LIABILITY OF COUNTY:** This Change Order No.1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the County Manager, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF CHANGE ORDER NO. 1 TO FORM OF CONTRACT:** Except as modified by this Change Order No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONTRACTOR:

**ARCHER WESTERN
CONSTRUCTION, LLC**

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

Daniel P. Walsh
President

ATTEST:

ATTEST:

Tonya R. Grier
Clerk to the Commission

Secretary/
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

Office of the County Attorney

Notary Public

APPROVED AS TO CONTENT:

County: _____

David E. Clark, Director
Public Works

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____ RECESS MEETING	ITEM#: _____ RM: _____ REGULAR MEETING
--	--