



# Fulton County

## Legislation Details (With Text)

**File #:** 25-0032      **Version:** 1      **Name:**

**Type:** CM Action Item - Health and Human Services      **Status:** Passed

**File created:** 12/3/2024      **In control:** Board of Commissioners

**On agenda:** 1/8/2025      **Final action:** 1/8/2025

**Title:** Request approval of extend an existing contract - Public Works Department, 22ITB136410K-BKJ, Pine Valley Phase 2A Interceptor Sewer Replacement at no additional cost for extension of “time only” with Wade Coots Company, Inc (Austell, GA) to provide all labor, material and equipment to remove and replace approximately 4,062 feet of 30” to 48” RCP gravity sewer pipe with 54” HOBAS fiberglass pipe and epoxy coated precast concrete manholes. Effective upon Boc approval through March 31, 2025. (APPROVED)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Exhibit 1: Amendment to Contract, 2. Exhibit 2: Performance Evaluation, 3. 2025-0032

Date	Ver.	Action By	Action	Result
1/8/2025	1	Board of Commissioners	approve	Pass

### Department

Public Works

### Requested Action *(Identify appropriate Action or Motion, purpose, cost, timeframe, etc.)*

Request approval of extend an existing contract - Public Works Department, 22ITB136410K-BKJ, Pine Valley Phase 2A Interceptor Sewer Replacement at no additional cost for extension of “time only” with Wade Coots Company, Inc (Austell, GA) to provide all labor, material and equipment to remove and replace approximately 4,062 feet of 30” to 48” RCP gravity sewer pipe with 54” HOBAS fiberglass pipe and epoxy coated precast concrete manholes. Effective upon Boc approval through March 31, 2025. **(APPROVED)**

### Requirement for Board Action *(Cite specific Board policy, statute or code requirement)*

In accordance with Purchasing Code Section 102-420, contract modifications within the scope of the contract and necessary for contract completion of the contract, in the specifications, services, time of performance or terms and conditions of the contract shall be forwarded to the Board of Commissioners for approval.

### Strategic Priority Area related to this item *(If yes, note strategic priority area below)*

**Health and Human Services**

### Commission Districts Affected

All Districts

- District 1
- District 2
- District 3
- District 4
- District 5
- District 6

**Is this a purchasing item?**

Yes

**Summary & Background:** The Department of Public Works requests approval to extend “time only” with Wade Coots Company, Inc. (Austell, GA) to provide construction Management services for the Pine Valley Sewer Replacement Phase 2A project.

**Scope of Work:** The Pine Valley Sewer Replacement Phase 2A project involves supplying all necessary labor, equipment, and materials for installing 4,062 linear feet of 54-inch Hobas sanitary sewer pipe.

The original contract approved by the Board of Commissioners on May 3, 2023 (Agenda #23-0313) had a completion date of July 16, 2024. However, design modifications were required as a result of unforeseen site conditions, which included rock and concrete structures encountered in the field. The new completion date will be March 31, 2025.

**Community Impact:** The Pine Valley Sewer Replacement Phase 2A project will increase the capacity of the sewer lines for future flows allowing the community to grow and prevent sanitary sewer spills due to old defective pipes.

**Department Recommendation:** The Department of Public Works recommends approval to extend time only to the existing contract.

**Project Implications:** Without the repair and replacement of the sewer lines, they may fail and cause major spills that will detrimentally impact the environment.

**Community Issues/Concerns:** No concerns have been raised to Public Works staff.

**Department Issues/Concerns:** Public Works does not have any concerns or issues.

**Contract Modification:**

Current Contract History	BOC Item	Date	Dollar Amount
Original Award Amount	23-0313	05/03/2023	\$7,536,975.00
Amendment #1	102-364	07/17/2024	\$750,000.00
<b>Amendment #2</b>			<b>\$ .00</b>
Total Revised Amount			<b>\$8,286,975.00</b>

**Contract & Compliance Information** *(Provide Contractor and Subcontractor details.)*

**Contract Value:**                      **\$Time Extension**

**Prime Vendor:** Wade Coots Company, Inc.  
**Prime Status:** Non-Minority  
**Location:** Austell, GA  
**County:** Cobb County  
**Prime Value:** \$00.00

**Subcontractor:** D &G Boring, Inc.  
**Subcontractor Status:** Non-Minority  
**Location:** Smyrna, GA  
**County:** Cobb County  
**Contract Value:** \$00.00

**Subcontractor:** UWS, Inc.  
**Subcontractor Status:** Non-Minority  
**Location:** Trion, GA  
**County:** Chattooga County  
**Contract Value:** \$00.00

**Subcontractor:** Lori's Transportation  
**Subcontractor Status:** African American Male Business Enterprise  
**Location:** Alpharetta, GA  
**County:** Fulton County  
**Contract Value:** \$00.00

**Subcontractor:** T & J Industries  
**Subcontractor Status:** African American Male Business Enterprise  
**Location:** Stonecrest, GA  
**County:** DeKalb County  
**Contract Value:** \$00.00

**Total Contract Value:** \$Time Extension  
**Total Certified Value:** \$Time Extension

**Exhibits Attached** *(Provide copies of originals, number exhibits consecutively, and label all exhibits in the upper right corner.)*

Exhibit 1: Amendment to Contract  
Exhibit 2: Performance Evaluation

**Contact Information** *(Type Name, Title, Agency and Phone)*

Roy Barnes, Deputy Director, Public Works 404-612-6317

**Contract Attached**

Yes

### Previous Contracts

Yes

### Total Contract Value

Original Approved Amount: \$7,536,975.00  
Previous Adjustments: \$750,000.00  
This Request: \$0.00  
TOTAL: \$8,286,975.00

### Grant Information Summary

Amount Requested:  Cash  
Match Required:  In-Kind  
Start Date:  Approval to Award  
End Date:  Apply & Accept  
Match Account \$:

### Fiscal Impact / Funding Source

#### Funding Line 1:

203-540-5400-S165: Water & Sewer R & E, Public Works, Misc. Sewer Line Project

Key Contract Terms	
Start Date: 10/15/2024	End Date: 3/31/2025
Cost Adjustment:	Renewal/Extension Terms: N Renewal Option

Overall Contractor Performance Rating: 94

Would you select/recommend this vendor again?

Yes

Report Period Start: 2/22/2024      Report Period End: 5/21/2024