## Performance Evaluation Details

| ID                        |
|---------------------------|
| Project                   |
| Project Number            |
| Supplier                  |
| Supplier Project Contact  |
| Performance Program       |
| Evaluation Period         |
| Effective Date            |
| Evaluation Type           |
| Interview Date            |
| Expectations Meeting Date |
| Status                    |
| Publication Date          |
| Completion Date           |
| Evaluation Score          |

E2 Operation & Maintenance (O&M) Services for Camp Creek Managed Assets 16RFP071816K-DJ Veolia Water North America – South, LLC Joseph A. Tackett (preferred language: English) Construction Services 01/04/2024 to 10/03/2024 11/20/2024 to 10/03/2024 Formal Not Specified Not Specified Completed 11/20/2024 07:39 AM EST

At de

11/20/2024

## **Related Documents**

There are no documents associated with this Performance Evaluation

70

11/20/2024 07:39 AM EST

## **OVERALL RATING GUIDE - CONSTRUCTION SERVICES**

Evaluation Score Range Outstanding = 90-100% Excellent = 80-89% Satisfactory = 70-79% Needs Improvement = 50-69% Unsatisfactory = -50%

| SCHEDULE   |  | 14/20 |
|--|--|-------|
| Rating   |  |       |
|  | Satisfactory: Delivered on schedule or on approved amended schedule.<br>Monitoring and forecasting of schedule as per Contract requirements.   |       |
| Comments   | Meeting requirements.  |       |
| BUDGET MANAGEMENT  |  | 14/20 |
| Rating   |  |       |
|  | Satisfactory: Design within budget. Reasonable pricing on Scope Changes and processed in a timely manner.  |       |
| Comments   | It's an O&M Contract. Working satisfactory and needs improvement in Budget to meet the required of an aged facility.   |       |
| OVERALL CONSTRUCTIO  | ON PROJECT MANAGEMENT  | 14/20 |
| Rating   |  |       |
|  | Satisfactory: Acceptable understanding of project objectives and requirements.   |       |
| Comments   | Needs experienced managers to meet the Permit compliance.  |       |
| COST CONTROL   |  | 14/20 |
| Rating   |  |       |
| -  | <b>Satisfactory:</b> Claims process and timeframes for resolution documented and meet the Contract requirements. Consistent, fair, and accurate tracking and forecasting of budgets. |       |
| Comments   | Satisfactory.  |       |
| OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS |  | 14/20 |
| Rating   |  |       |
|  | <b>Satisfactory:</b> Issues of compliance with Contract documents were resolved in a timely manner to the the User Department's satisfaction.  |       |
| Comments   | Needs improvements in resolving O&M issues in timely manners.  |       |
| GENERAL COMMENTS   |  |       |
| Comments   | Needs experienced staff and managers to meet regulatory compliance.  |       |