

AMENDMENT NO. 1 TO FORM OF CONTRACT

Contractor: **Bartow Precast, Inc.**

Contract No. **21ITBC000023A-CJC, Water Meter Vaults**

Address: **1504 Sugar Valley Road, SW**
City, State **Cartersville, GA 30120**

Telephone: **770-382-4462**

E-mail: **sales@bartowprecast.com**

Contact: **Michael Tidwell**
President

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with Bartow Precast, Inc to provide water meter vaults January 1, 2022, on behalf of the Department of Public Works; and

WHEREAS, the cost of materials required to be furnished by Contractor have risen substantially creating a financial hardship on the Contractor at current contract unit prices;

WHEREAS, the County wishes to amend the existing contract to increase the per unit price cost for 4 of the line items of the current contract, see attached revised pricing sheet; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on [Insert Board of Commissioners approval date and item number].

NOW, THEREFORE, the County and the Contractor agree as follows:

This Amendment No. 1 to Form of Contract is effective as of the ____ day of _____, 20__, between the County and Bartow Precast, Inc., Cartersville GA, who agree that all Services specified will be performed in accordance with this Amendment No. 1 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** This contract provides water meter vaults for the Water Distribution System throughout Fulton County north of the Chattahoochee River. The water meter vaults are used for installation of new water service and the replacement of small and medium size water meters. This amendment is to revise unit price for line items # 5, 6, 9, and 10, (Revised

Pricing Sheet Attached). These changes are required due to a cost increase for materials Contractor is required to provide as part of the bid items.

2. **COMPENSATION:** No additional cost. The dollar amount of the current contract would remain at the contract renewal amount of \$200,000.00 awarded by the Fulton County Board of Commissioners on November 16, 2022, Item # 22-0861.
3. **LIABILITY OF COUNTY:** This Amendment No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF AMENDMENT NO. 1 TO FORM OF CONTRACT:** Except as modified by this Amendment No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

Robert L. Pitts
Chairman

ATTEST:

Tony R. Grier
Clerk to the Commission

(Affix County Seal)

APPROVED AS TO FORM:

Office of the County Attorney

APPROVED AS TO CONTENT:

David Clark, Director
Department of Public Works

CONSULTANT:

BARTOW PRECAST

Michael Tidwell
President

ATTEST:

Secretary/
Assistant Secretary

(Affix Corporate Seal)

ATTEST:

Notary Public

County: _____

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____ RECESS MEETING	ITEM#: _____ RM: _____ REGULAR MEETING
--	--