

AMENDMENT NO. 4 TO FORM OF AGREEMENT

This Amendment 4 to the Emergency Authorization Agreement is made and entered into this 1st day of May 2024, between Fulton County, Georgia, a political subdivision of the State of Georgia, hereinafter referred to as "County" and **A & A ALL COUNTY MONITORING SERVICES**, hereinafter referred to as "Contractor", authorized to transact business in the State of Georgia.

WITNESSETH

WHEREAS, Fulton County ("County") entered into a Contract with A&A All County Monitoring Services to provide ankle monitoring services for the Court Backlog Project ("Project ORCA"), dated January 1, 2023; and

WHEREAS, the County wishes to extend the subject contract, with all terms and conditions unchanged, for an additional thirty (30) day period beginning May 1, 2024 with an expiration date of May 30, 2024 in order to continue the ankle monitoring services for the Court Backlog Project ("Project ORCA"); and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on April 17, 2024, BOC Item #24-0274.

NOW, THEREFORE, the County and the Contractor agree as follows:

This Amendment No. 4 to Form of Contract is effective as of the 1st day of May 2024, between the County and A & A All County Monitoring Services who agree that all services specified will be performed in accordance with this Amendment No. 4 to Form of Contract and the Emergency Authorization Agreement.

1. **SCOPE OF WORK TO BE PERFORMED:** To continue to provide ankle monitoring services for the Court Backlog Project ("Project ORCA") for an additional thirty (30) day period beginning May 1, 2024 through May 30, 2024.
2. **COMPENSATION:** The services herein shall be performed by Contractor in an amount not to exceed \$305,000.00 (Three Hundred Five Thousand Dollars and No Cents).
3. **LIABILITY OF COUNTY:** This Amendment No.4 to Form of Agreement shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the County and delivered to Contractor.

4. **EFFECT OF AMENDMENT NO. 4 TO FORM OF AGREEMENT:** Except as modified by this Amendment No. 4 to Form of Agreement and the Agreement, and all Agreement Documents, remain in full force and effect.

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

DocuSigned by:

Robert L. Pitts

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

ATTEST:

DocuSigned by:

Tonya R. Grier

Tonya R. Grier
Clerk to the Commission

(Affix County Seal)



APPROVED AS TO FORM:

DocuSigned by:

Jennifer Culler

Office of the County Attorney

APPROVED AS TO CONTENT:

DocuSigned by:

David Summerlin

David Summerlin
Superior Court Administrator

CONSULTANT:

**A&A ALL COUNTY
MONITORING SERVICES**

DocuSigned by:

Justin Hawkins

Justin Hawkins
Chief Executive Officer

ATTEST:

Secretary/
Assistant Secretary

(Affix Corporate Seal)

ATTEST:

DocuSigned by:

Jessica Lavin

Notary Public

County: Forsyth

Commission Expires: 08/12/2025

(Affix Notary Seal) DocuSigned by:



ITEM#: 24-0274	RCS: 04/17/2024	ITEM#: _____	RM: _____
RECESS MEETING		REGULAR MEETING	



Fulton County

Legislation Details

File #: 24-0274 **Version:** 1 **Name:**
Type: CM Action Item - Justice and Safety **Status:** Passed
File created: 4/11/2024 **In control:** Board of Commissioners
On agenda: 4/17/2024 **Final action:** 4/17/2024
Title: Request approval to extend an existing contract with A & A All County Monitoring Services, Inc. (Lawrenceville, GA), in an amount not to exceed \$305,000.00, for an additional 30 day period in order to complete the transition to the new service provider for 23RFP1208B-RT, Electronic Pretrial Monitoring Services. Effective May 1, 2024 through May 30, 2024. (APPROVED)

Sponsors:

Indexes:

Code sections:

Attachments: 1. AMENDMENT NO. 4 TO FORM OF CONTRACT - EMERGENCY AUTHORIZATION 2024

Date	Ver.	Action By	Action	Result
4/17/2024	1	Board of Commissioners	call the question	
4/17/2024	1	Board of Commissioners	approve	Pass