

AMENDMENT NO. 2 TO FORM OF CONTRACT

Contractor: **PGAL**

Contract No. **19RFP099201K-JAJ, Animal Services Facility Feasibility Study**

Address: **1425 Ellsworth Industrial Drive, Suite 15**
City, State **Atlanta, GA 30318**

Telephone: **(404) 602-3800**

E-mail: gmullin@pgal.com

Contact: **Greg Mullin**
Principal

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with **PGAL, Inc.** to provide an feasibility study for the County's new Animal Services Facility, dated 28th day of May, 2019, on behalf of the Department of Emergency Management, Animal Services Division; and

WHEREAS, the purpose for this amendment is to add additional services to the existing contract to perform for a required GDOT Traffic Study of the Fulton Industrial Boulevard and Project's LEED Registration Fee in support of the County's application for a Special Encroachment/Driveway and Traffic Signal Permits to a second entrance to the new Animal Services Facility; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on _____, **2021, BOC Items #21-** _____.

NOW, THEREFORE, the County and the Contractor agree as follows:

This Amendment No. 2 to Form of Contract is effective as of the ____th day of _____, 2021, between the County and **PGAL, Inc.**, who agree that all Services specified will be performed in accordance with this Amendment No. 2 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** To perform additional services for a required GDOT Traffic Study of the Fulton Industrial Boulevard and to include a Project LEED registration fee.

The Traffic Study is required by GDOT to support the County's application for a Special Encroachment/ Driveway Permit and Traffic Signal Permit Revision of the second entrance to the new Animal Services Facility off Fulton Industrial Boulevard. The second entrance and the signalized intersection site programming was not included in PGAL's original Design Scope of Work.

The Amendment Proposal Cost Breakdown:

1.	Traffic Study Civil Engineering Design Fee:	\$30,800.00
2.	LEED Registration Fee:	<u>\$1,200.00</u>
	Total Cost:	\$32,000.00

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed **\$32,000.00** (Thirty Two Thousand Dollars and Zero Cents).
3. **LIABILITY OF COUNTY:** This Amendment No. 2 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF AMENDMENT NO. 2 TO FORM OF CONTRACT:** Except as modified by this Amendment No. 2 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONSULTANT:

PGAL, INC.

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

ATTEST:

Tonya R. Grier
Clerk to the Commission

(Affix County Seal)

APPROVED AS TO FORM:

Greg Mullin,
Principal

ATTEST:

Secretary/
Assistant Secretary

(Affix Corporate Seal)

ATTEST:

Office of the County Attorney

APPROVED AS TO CONTENT:

Notary Public

County: _____

Joseph N. Davis, Director
Department of Real Estate and Ass
Management

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____ RECESS MEETING	ITEM#: _____ RM: _____ REGULAR MEETING
--	--