

Performance Evaluation Details

ID	E1
Project	Task Order Contract for Minor Construction
Project Number	23ITB138741K-JAJ (B)
Supplier	Hawk Construction Company LLC
Supplier Project Contact	Miles Traylor (preferred language: English)
Performance Program	Construction Services
Evaluation Period	04/01/2024 to 06/30/2024
Effective Date	07/25/2024
Evaluation Type	Formal
Interview Date	07/25/2024
Expectations Meeting Date	Not Specified
Status	Completed
Publication Date	07/25/2024 03:16 PM EDT
Completion Date	07/25/2024 03:16 PM EDT
Evaluation Score	88

Related Documents

There are no documents associated with this Performance Evaluation

OVERALL RATING GUIDE - CONSTRUCTION SERVICES

Evaluation Score Range
Outstanding = 90-100%
Excellent = 80-89%
Satisfactory = 70-79%
Needs Improvement = 50-69%
Unsatisfactory = -50%

SCHEDULE

17/20

Rating

Excellent: Delivered ahead of original completion date with some effort by Consultant to meet or exceed project milestone dates, or on original schedule with increased scope. At times, proactive approach to monitoring and forecasting of project schedule.

Comments

Hawk Construction delivered resolutions when outside factors affected expectations by coordinating with key DREAM personnel and facility staff.

BUDGET MANAGEMENT

17/20

Rating

Excellent: Design within budget and exceeds in some areas. Changes in project scope are identified and are submitted with rational and fair costing.

Comments

Hawk Construction complied with the work plan and maintained budget. Invoices have been received with a little delay and when an inquiry was made into any discrepancies, the communications from their office managers were clear and transparent.

OVERALL CONSTRUCTION PROJECT MANAGEMENT

17/20

Rating

Excellent: Commendable Project Management that exceeds in some areas.

Comments

Their technicians are very knowledgeable and professional, and their communication with key DREAM personnel has been concise and precise as it pertains to services rendered. Hawk continues to go above and beyond in delivering their services to Fulton County.

COST CONTROL

17/20

Rating

Excellent: Claims process managed well and at times are expedited. At times actively sent documents to the User Department concerning potential cost overruns.

Comments

They worked to avoid additional costs that originated from unexpected changes in workmanship, scope, or access points.

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS

20/20

Rating

Outstanding: Outstanding oversight of the Contractor and ability to bring the Contractor into compliance in an expedited manner.

Comments

They independently manage their contract with little to no supervision required by County staff and continue to respond to any requests in a prompt and professional manner.

GENERAL COMMENTS

Comments

Not Specified