



Russell R. McMurry, P.E., Commissioner
One Georgia Center
600 West Peachtree NW
Atlanta, GA 30308
(404) 631-1990 Main Office

December 10, 2021

The Honorable Robert L. Pitts, Chairman
Fulton County Board of Commissioners
141 Pryor St.
Atlanta, GA 30303

In Re: AP020-9041-32(121) Fulton
Supplemental Agreement #1
PID - T006944
Contract Amount - \$272,330.50

Dear Chairman Pitts:

Enclosed is the executed Supplemental Agreement #1 to modify line items and quantities. This will provide the ability to carry out the full scope of work. You are hereby issued a Notice to Proceed, effective, December 7, 2021.

We look forward to working with you on this project. If you have any questions, please contact Tracie Kleine, Aviation Project Manager, at (770) 366-9351.

Sincerely,

Leigh Ann Trainer, Asst. Division Director
Division of Intermodal

LAT:cam
Enclosure

SUPPLEMENTAL AGREEMENT #1

BETWEEN

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

AND

FULTON COUNTY

Project Number: AP020-9041-32(131) Fulton
PID – T006944

This agreement is made and entered into on 12/7/2021, by and between the DEPARTMENT OF TRANSPORTATION, an agency of the State of Georgia, hereinafter referred to as the "DEPARTMENT", and FULTON COUNTY, hereinafter called the "SPONSOR".

WHEREAS, the DEPARTMENT and SPONSOR heretofore on MAY 21, 2020, entered into an Agreement, hereinafter called the "ORIGINAL CONTRACT", whereby the DEPARTMENT agreed to participate in the SPONSOR'S desire to accomplish the required airport planning to meet the anticipated demand for aviation services for the FULTON COUNTY AIRPORT-BROWN FIELD; and

WHEREAS, the DEPARTMENT has determined modification of line items and quantities are needed. This Supplemental Agreement will provide the ability to carry out the full scope of work as identified in the Exhibit B, Schedule of Payments, revised, October 29, 2021. This Supplemental Agreement will decrease the budget; and

NOW THEREFORE, THE PARTIES HERETO mutually agree that for and in consideration of the mutual benefits to flow from each other to the other, the ORIGINAL CONTRACT dated, MAY 21, 2020, is hereby modified as follows:

- I. ARTICLE VIII, COMPENSATION, is hereby deleted in its entirety and the following is substituted in lieu thereof:

The DEPARTMENT and the SPONSOR agree that the total allowable cost of the project, as defined in Exhibit B, revised October 29, 2021, shall not exceed FOUR HUNDRED FIFTY-FOUR THOUSAND NINE HUNDRED NINETY-NINE AND 00/100 dollars (\$454,999.00).

The DEPARTMENT'S participation in the PROJECT shall be limited to TWO HUNDRED SEVENTY-TWO THOUSAND THREE HUNDRED THIRTY and 50/100 (\$272,330.50) which includes state funds in the amount of ELEVEN THOUSAND ONE HUNDRED FIFTY-NINE and 50/100 dollars (\$11,159.50) and federal funds in the amount of TWO HUNDRED SIXTY-ONE THOUSAND ONE HUNDRED SEVENTY-ONE and 00/100 dollars (261,171.00) for the PROJECT as summarized in Exhibit B, revised, October 29, 2021. However, if the sum total of the actual cost of the PROJECT is less than the amounts indicated in Exhibit B, revised, October 29, 2021, the DEPARTMENT shall be obligated to pay its pro rata share of the actual Project cost as verified from the records of the SPONSOR. It is further understood the sponsor's local share of the project is in the amount of ONE HUNDRED EIGHTY-TWO THOUSAND SIX HUNDRED SIXTY-EIGHT and 50/100 (\$182,668.50).

- II. The Exhibit B is hereby deleted in its entirety and the following is substituted in lieu thereof: Exhibit B, Schedule of Payments, Revised October 29, 2021.

Except as modified, changed, or amended, all the terms and conditions of the Original contract dated, MAY 21, 2020, as amended by the Supplemental Agreement shall remain in full force and effect. The covenants herein contained shall except as otherwise provided accrue to the benefit of and be binding upon the successors and assigns of the parties hereto.

IN WITNESS THEREOF said parties have hereunto set their hands and affixed their seals the day and year above first written.

DEPARTMENT OF TRANSPORTATION:

FULTON COUNTY:

DocuSigned by:
Russell R McMurry
76D6577D00644FA...

Commissioner

DATE: **11/11/2021**

ATTEST: *Angela D. Whitfield*
74085B5B0FAC425...

Treasurer (SEAL)

DocuSigned by:
Robb Pitts
D4FD4F8E72EB492...

CHAIRMAN (SEAL)

Chairman

PRINTED NAME

Federal Employment Identification

Number: 58-6001729

FULTON COUNTY AIRPORT - BROWN FIELD
ATLANTA, GA

EXHIBIT B

SCHEDULE OF PAYMENTS

GDOT Project Number: AP020-9041-32(121) Fulton
PID-T006944

AIRPORT MASTER PLAN UPDATE; DESIGN AIRFIELD LIGHTING REHABILITATION

ITEM	DESCRIPTION	TOTAL COST	FEDERAL FUNDS	%	STATE FUNDS	%
Part I Federal Funds FY17D - SBGP-021-2017						
1	Runway Safety Area Analysis	\$0.00	\$0.00	90%	\$0.00	5%
Total Part I Federal Funds FY17D		\$0.00	\$0.00		\$0.00	
Part II Federal Funds FY18A - SBGP-022-2018						
2	Airfield Lighting Rehabilitation Design	\$67,000.00	\$60,300.00	90%	\$0.00	0%
Airport Master Plan Update						
3	Preplanning and Coordination-Element 1	\$28,650.00	\$25,785.00	90%	\$1,432.50	5%
4	Public Involvement Program-Element 2	\$24,989.00	\$22,490.10	90%	\$1,249.45	5%
5A	Existing Conditions-Element 3	\$46,027.67	\$41,424.90	90%	\$2,301.38	5%
Total Part II Federal Funds FY18A		\$166,666.67	\$150,000.00		\$4,983.33	
Part III Federal Funds FY19A - SBGP-025-2019						
5B	Existing Conditions-Element 3	\$62,847.33	\$56,562.60	90%	\$3,142.37	5%
6	Aviation Forecasts-Element 4	\$25,648.00	\$23,083.20	90%	\$1,282.40	5%
7	Facility Requirements-Element 5	\$35,028.00	\$31,525.20	90%	\$1,751.40	5%
8	Airport Alternatives-Element 6	\$75,675.00	\$0.00	0%	\$0.00	0%
9	Airport Layout Plans-Element 7	\$89,134.00	\$0.00	0%	\$0.00	0%
Total Part III Federal Funds FY19A		\$288,332.33	\$111,171.00		\$6,176.17	
Total Project Cost		\$454,999.00	\$261,171.00		\$11,159.50	

<u>FAA Federal Grant # and FAIN #</u>	<u>Federal Award Date</u>	<u>Original Contract Amount</u>	<u>Reduce Contract</u>	<u>Supplemental #1 Agreement Amount</u>	<u>Fund Source</u>
3-13-SBGP-021-2017	9/21/2017	\$90,000.00	-\$90,000.00	\$0.00	22140
3-13-SBGP-022-2018	6/13/2018	\$150,000.00		\$150,000.00	22142
3-13-SBGP-025-2019	7/22/2019	\$111,171.00		\$111,171.00	22147
FY20 State	N/A	\$16,159.50	-\$5,000.00	\$11,159.50	01201
Total Maximum Obligation of Federal and State Funds this Contract:		\$367,330.50	-\$95,000.00	\$272,330.50	

EXHIBIT B
Supplemental Agreement #1
Revised 10-29-2021

IN WITNESS THEREOF said parties have hereunto set their hands and affixed their seals the day and year above first written.

DEPARTMENT OF TRANSPORTATION:

FULTON COUNTY:

Commissioner

DATE: 11/11/2021

ATTEST: _____
Treasurer (SEAL)

DocuSigned by:

Robb Pitts

CHAIRMAN



(SEAL)

Chairman

PRINTED NAME

Federal Employment Identification

Number: 58-6001729