

Performance Evaluation Details

ID	E6
Project	Roof Maintenance, Repair, Replacement
Project Number	22ITB134621K-JAJ (C)
Supplier	Ben Hill Roofing and Siding Co., Inc.
Supplier Project Contact	Matthew McFetridge (preferred language: English)
Performance Program	Construction Services
Evaluation Period	04/01/2024 to 06/30/2024
Effective Date	08/29/2024
Evaluation Type	Formal
Interview Date	Not Specified
Expectations Meeting Date	Not Specified
Status	Completed
Publication Date	08/29/2024 02:35 PM EDT
Completion Date	08/29/2024 02:35 PM EDT
Evaluation Score	85

Related Documents

There are no documents associated with this Performance Evaluation

OVERALL RATING GUIDE - CONSTRUCTION SERVICES

Evaluation Score Range

Outstanding = 90-100%

Excellent = 80-89%

Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

SCHEDULE

17/20

Rating

Excellent: Delivered ahead of original completion date with some effort by Consultant to meet or exceed project milestone dates, or on original schedule with increased scope. At times, proactive approach to monitoring and forecasting of project schedule.

Comments

Not Specified

BUDGET MANAGEMENT

17/20

Rating

Excellent: Design within budget and exceeds in some areas. Changes in project scope are identified and are submitted with rational and fair costing.

Comments

Not Specified

OVERALL CONSTRUCTION PROJECT MANAGEMENT

17/20

Rating

Excellent: Commendable Project Management that exceeds in some areas.

Comments

Not Specified

COST CONTROL

17/20

Rating

Excellent: Claims process managed well and at times are expedited. At times actively sent documents to the User Department concerning potential cost overruns.

Comments

Not Specified

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS

17/20

Rating

Excellent: Proactive approach to oversight of Contract compliance. Compliance issues are resolved in a timely manner to the User Department's satisfaction and exceeds expectations in some areas.

Comments

Not Specified

GENERAL COMMENTS

Comments

Not Specified

Performance Evaluation Details

ID	E6
Project	Roof Maintenance, Repair, Replacement
Project Number	22ITB134621K-JAJ (A)
Supplier	RYCARS Construction, LLC
Supplier Project Contact	Meri Gates (preferred language: English)
Performance Program	Construction Services
Evaluation Period	04/01/2024 to 06/30/2024
Effective Date	08/29/2024
Evaluation Type	Formal
Interview Date	Not Specified
Expectations Meeting Date	Not Specified
Status	Completed
Publication Date	08/29/2024 02:55 PM EDT
Completion Date	08/29/2024 02:55 PM EDT
Evaluation Score	85

Related Documents

There are no documents associated with this Performance Evaluation

OVERALL RATING GUIDE - CONSTRUCTION SERVICES

Evaluation Score Range

Outstanding = 90-100%

Excellent = 80-89%

Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

SCHEDULE

17/20

Rating

Excellent: Delivered ahead of original completion date with some effort by Consultant to meet or exceed project milestone dates, or on original schedule with increased scope. At times, proactive approach to monitoring and forecasting of project schedule.

Comments

Not Specified

BUDGET MANAGEMENT

17/20

Rating

Excellent: Design within budget and exceeds in some areas. Changes in project scope are identified and are submitted with rational and fair costing.

Comments

Not Specified

OVERALL CONSTRUCTION PROJECT MANAGEMENT

17/20

Rating

Excellent: Commendable Project Management that exceeds in some areas.

Comments

Not Specified

COST CONTROL

17/20

Rating

Excellent: Claims process managed well and at times are expedited. At times actively sent documents to the User Department concerning potential cost overruns.

Comments

Not Specified

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS

17/20

Rating

Excellent: Proactive approach to oversight of Contract compliance. Compliance issues are resolved in a timely manner to the User Department's satisfaction and exceeds expectations in some areas.

Comments

Not Specified

GENERAL COMMENTS

Comments

Not Specified

Performance Evaluation Details

ID	E7
Project	Roof Maintenance, Repair, Replacement
Project Number	22ITB134621K-JAJ (B)
Supplier	Ideal Building Solutions, LLC
Supplier Project Contact	Carson Finney (preferred language: English)
Performance Program	Construction Services
Evaluation Period	04/01/2024 to 06/30/2024
Effective Date	08/29/2024
Evaluation Type	Formal
Interview Date	Not Specified
Expectations Meeting Date	Not Specified
Status	Completed
Publication Date	08/29/2024 02:29 PM EDT
Completion Date	08/29/2024 02:29 PM EDT
Evaluation Score	85

Related Documents

There are no documents associated with this Performance Evaluation

OVERALL RATING GUIDE - CONSTRUCTION SERVICES

Evaluation Score Range

Outstanding = 90-100%

Excellent = 80-89%

Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

SCHEDULE

17/20

Rating

Excellent: Delivered ahead of original completion date with some effort by Consultant to meet or exceed project milestone dates, or on original schedule with increased scope. At times, proactive approach to monitoring and forecasting of project schedule.

Comments

Not Specified

BUDGET MANAGEMENT

17/20

Rating

Excellent: Design within budget and exceeds in some areas. Changes in project scope are identified and are submitted with rational and fair costing.

Comments

Not Specified

OVERALL CONSTRUCTION PROJECT MANAGEMENT

17/20

Rating

Excellent: Commendable Project Management that exceeds in some areas.

Comments

Not Specified

COST CONTROL

17/20

Rating

Excellent: Claims process managed well and at times are expedited. At times actively sent documents to the User Department concerning potential cost overruns.

Comments

Not Specified

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS

17/20

Rating

Excellent: Proactive approach to oversight of Contract compliance. Compliance issues are resolved in a timely manner to the User Department's satisfaction and exceeds expectations in some areas.

Comments

Not Specified

GENERAL COMMENTS

Comments

Not Specified