

EXTENSION NO. 3 TO FORM OF CONTRACT

Contractor: **Full Circle Restoration and Construction Services, Inc.**

Contract No. **17ITB107780C-GS, Standby Emergency Repair and Restoration Services**

Address: **4325 River Green Parkway**
City, State **Duluth, GA 30096-3400**

Telephone: **(770) 232-9797**

E-mail: **orlando@fullcyclerestoration.com**

Contact: **Orlando Ojeda**
President

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with **Full Circle Restoration and Construction Services, Inc.** to provide/perform Standby Emergency Repair and Restoration Services, dated January 1, 2018, on behalf of the Department of Real Estate and Asset Management; and

WHEREAS, the County wishes to extend the subject contract, with all terms and conditions unchanged, for an additional two (2) month period from May 1, 2021 through June 30, 2021, to continue to provide without disruption standby emergency repair and restoration services for Fulton County; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Extension was approved by the Fulton County Board of Commissioners on **April 21, 2021, BOC Item #21-** .

NOW, THEREFORE, the County and the Contractor agree as follows:

This Extension No. 3 to Form of Contract is effective as of the 1st day of May, 2021, between the County and **Full Circle Restoration and Construction Services, Inc.**, who agree that all Services specified will be performed by in accordance with this Extension No. 3 to Form of Contract and the Contract Documents for an additional two (2) month period, with the contract ending as of 30th day of June, 2021.

1. **COMPENSATION:** The services herein shall be performed by Contractor for a total amount not to exceed **\$165,000.00** (One and Sixty Five Thousand and Zero Cents).

2. **LIABILITY OF COUNTY:** This Extension No. 3 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
3. **EFFECT OF EXTENSION NO. 3 TO FORM OF CONTRACT:** Except as modified by this Extension No. 3 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONSULTANT:

**FULL CIRCLE RESTORATION
AND CONSTRUCTION
SERVICES, INC**

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

ATTEST:

Orlando Ojeda
President

ATTEST:

Tonya R. Grier
Clerk to the Commission

(Affix County Seal)

APPROVED AS TO FORM:

Secretary/
Assistant Secretary

(Affix Corporate Seal)

ATTEST:

Office of the County Attorney

APPROVED AS TO CONTENT:

Notary Public

County: _____

Joseph N. Davis, Director,
Department of Real Estate and Asset
Management

Commission Expires: _____

(Affix Notary Seal)

| | |
|-------------------------|------------------------|
| ITEM#: _____ RCS: _____ | ITEM#: _____ RM: _____ |
| RECESS MEETING | REGULAR MEETING |

