

AMENDMENT NO. 1 TO FORM OF CONTRACT

Contractor: **J2 Connect, Inc. dba Squard Plumbing Co., Inc.**

Contract No. **21ITB130214C-CG, Standby Plumbing Repair Services**

Address: **3137 E. Fairview Road**
City, State **McDonough, GA 30252**

Telephone: **(404) 905-7232**

E-mail: [**info@squaredconnect.com**](mailto:info@squaredconnect.com)

Contact: **Broderick D. Jackson**
President/Ower

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with **J2 Connect, Inc. dba Squard Plumbing Co., Inc.**, to provide Standby Plumbing Repair Services, dated 1st day of January 2022, on behalf of the **Department of Real Estate and Asset Management**; and

WHEREAS, the purpose of this amendment is for the approving of increasing spending authority to cover the costs to allow several high priority plumbing repair/ replacement jobs that require immediate attention in the Fulton County Justice Center Complex.

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on **November 2, 2022, BOC Items #22-**.

NOW, THEREFORE, the County and the Contractor agree as follows:

This Amendment No. 1 to Form of Contract is effective as of the 2nd day of November, 2022, between the County and **J2 Connect, Inc. dba Squard Plumbing Co., Inc.**, who agree that all Services specified will be performed in accordance with this Amendment No. 1 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** To cover the costs to allow several high priority plumbing repair/ replacement jobs that require immediate attention in the Fulton County Justice Center Complex. The plumbing system in the courthouses was installed/ renovated in 1993 and several parts plumbing system have

developed defects arising from age and corrosion.
 Repair/Replacement Plumbing System Job:

	County Facility	Project Description	Project Cost
1	Lewis Slaton Courthouse and Justice Tower	4" Control valve in the Mechanical Room on the 2 nd floor of Lewis Slaton building is defective and needs replacement. Section between two 4" control valves on the 2 nd floor mezzanine floor of Justice Tower is leaking. This section along with the two valves need replacement. Install a 3" ball valve on the main line from the City Water supply to low levels of Lewis Slaton Courthouse, to cut off water without involvement from City (avoids delays in the event of a pipeline break or other repairs in our system)	\$23,169.45
2	Justice Tower	Replace existing 70' of 5" copper pipe, compromised due to electrolytic corrosion, with 4" copper pipe	\$18,000.00
3	Lewis Slaton Courthouse	The back flow preventor that protects domestic water from contaminated and dosed cooling tower water and chilled water is not working and is leaking. This is installed at a height of over 20 feet with no safe way of maintaining or testing. Replacing this device and re-locating it to floor level for easy access and maintenance.	\$36,000.00
4	Justice Tower	Replacing and bringing to ADA compliance, the water fountain in the Jury Room of Court Room 7E	\$7,375.00
	Total Cost		\$84,544.45

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed **\$85,000.00** (Eight-Five Thousand and Zero Cents).

3. **LIABILITY OF COUNTY:** This Amendment No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF AMENDMENT NO. 1 TO FORM OF CONTRACT:** Except as modified by this Amendment No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONSULTANT:

**J2 CONNECT, INC. DBA
SQUARD PLUMBING CO., INC.**

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

ATTEST:

Broderick D. Jackson,
President/Owner

ATTEST:

Tonya R. Grier
Clerk to the Commission

(Affix County Seal)

APPROVED AS TO FORM:

Secretary/
Assistant Secretary

(Affix Corporate Seal)

ATTEST:

Office of the County Attorney

APPROVED AS TO CONTENT:

Notary Public

County: _____

Joseph N. Davis, Director,
Department of Real Estate and Asset
Management

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____ RECESS MEETING	ITEM#: _____ RM: _____ REGULAR MEETING
--	--