## Performance Evaluation Details

ID E5

Project Solid Waste Disposal and Recycling Services Countywide

Project Number 22ITB132332C-GS

SupplierLatham Home Sanitation Company IncSupplier Project ContactRic F Jarvis (preferred language: English)

Performance Program Professional Services
Evaluation Period 01/01/2024 to 03/31/2024

Effective Date 05/07/2024

Evaluation Type Formal

Interview Date Not Specified

Expectations Meeting Date Not Specified

Status Completed

 Publication Date
 05/07/2024 06:52 AM EDT

 Completion Date
 05/07/2024 06:52 AM EDT

Evaluation Score 94

## **Related Documents**

There are no documents associated with this Performance Evaluation

## **OVERALL RATING GUIDE - PROFESSIONAL SERVICES**

Evaluation Score Range Outstanding = 90-100% Excellent = 80-89% Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

PROJECT MANAGEMENT 17/20

Rating

**Excellent:** Project Management that exceeds in some areas. Understanding of project objectives, risks and Contract requirements was above average and required little direction from the User Department.

Comments Not Specified

SCHEDULE 17/20

Rating

**Excellent:** Delivered ahead of original completion date with some effort by Consultant to meet or exceed project milestone dates, or on original schedule with increased scope. At times, proactive approach to monitoring and forecasting of

project schedule.

Comments Not Specified

QUALITY OF DESIGN, REPORTS AND DELIVERABLES 20/20

Rating

Outstanding: Extraordinary quality of deliverables that exceeds requirements in

all areas and finished product presents a degree of innovation in work.

Comments Not Specified

COMMUNICATIONS AND CO-OPERATION 20/20

Rating

**Outstanding:** Co-operative and proactive response to User Department concerns at all times. Innovative communication approaches with the User Department's

team.

Comments Not Specified

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS 20/20

Rating

Outstanding: Outstanding oversight of the Contractor and ability to bring the

Contractor into compliance in an expedited manner.

Comments Not Specified

**GENERAL COMMENTS** 

Comments Not Specified