

**AMENDMENT NO. 1 TO FORM OF CONTRACT**

Contractor: The K&E Group USA LLC

Contract No.: 23ITB139005A-JWT, Standby Utility Pavement Patching & Paving Services

Address: 3137 Daleview Way  
City, State Atlanta, GA 30331

Telephone: 7709062157

Email: kemi@thekegroup.us

Contact: Kemi Inegbedion  
President

**W I T N E S S E T H**

WHEREAS, Fulton County ("County") entered into a Contract with **The K&E Group USA LLC** to provide Emergency Standby Utility Pavement Patching and Paving Services, dated September 20, 2023, on behalf of the Public Works department; and

WHEREAS, this increase in spending authority will cover the cost for the procurement of Emergency Standby Utility Pavement Patching and Paving Services for the large backlog of patches that needed to be completed at the start of the contract, increase in the number of projects completed this spring, the sizes of the patches being much larger than initially planned for because the cities are requiring full lane patches beginning and ending 100 feet before the utility cut; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on June 26, 2024 and Item #24-0443.

**NOW, THEREFORE**, the County and the Contractor agree as follows:

This Amendment No. 1 to Form of Contract is effective as of the 26th day of June, 2024, between the County and The K&E Group USA LLC, who agree that all Services specified will be performed in accordance with this Amendment No. 1 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** No change to scope of work.

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed \$300,000.00 (Three Hundred Thousand Dollars and Zero Cents) June 26, 2024 through December 31, 2024.
3. **LIABILITY OF COUNTY:** This Amendment No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF AMENDMENT NO. 1 TO FORM OF CONTRACT:** Except as modified by this Amendment No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

**[INTENTIONALLY LEFT BLANK]**

**IN WITNESS THEREOF**, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

**FULTON COUNTY, GEORGIA**

DocuSigned by:

Robert L. Pitts

Robert L. Pitts, Chairman  
Fulton County Board of Commissioners

CONSULTANT/CONTRACTOR:

**The K&E Group USA LLC**

DocuSigned by:

Kemi Inegbedion

Kemi Inegbedion  
President

ATTEST:

DocuSigned by:

Tonya R. Grier

Tonya R. Grier  
Clerk to the Commission

ATTEST:

Secretary/  
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

DocuSigned by:

Patrick O'Connor

Office of the County Attorney

Felicia E Manker  
Notary Public

APPROVED AS TO CONTENT:

County: Fulton


DocuSigned by:

David Clark

David Clark, Director  
Public Works

Commission Expires: 8-27-27

(Affix Notary Seal)



|                |            |                 |               |
|----------------|------------|-----------------|---------------|
| ITEM#: _____   | RCS: _____ | ITEM#: 24-0443  | RM: 6/26/2024 |
| RECESS MEETING |            | REGULAR MEETING |               |