

AMENDMENT NO. 1 TO FORM OF CONTRACT

Contractor: **Site Engineering, Inc.**

Contract No. **18ITB112052K-DB**

Address: **7025 Best Friend Road**
City, State **Atlanta, GA 39340**

Telephone: **(770) 263-7234**

E-mail: **dwright@siteengineeringinc.com**

Contact: **Dwight Voyles**
President

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with Kemi Construction Company, Inc. to provide standby miscellaneous construction – wastewater system services, dated [Insert contract effective date], on behalf of the Department of Public Works; and

WHEREAS, this increased spending authority will provide additional sanitary sewer upgrades and rehabilitation to the existing sewer infrastructure, it will allow replacement and repair of damaged pipes at locations that allow infiltration of storm water into the treatment plants; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on [Insert Board of Commissioners approval date and item number].

NOW, THEREFORE, the County and the Contractor agree as follows:

This Amendment No. 1 to Form of Contract is effective as of the ____ day of _____, 20__, between the County and [Insert Contractor Name], who agree that all Services specified will be performed in accordance with this Amendment No. 1 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** This increased spending authority will provide additional labor, equipment and materials necessary for the construction, installation, and repair of sewer mains, wastewater service lines, and projects associated with the spill mitigation program to reduce the inflow and infiltration of

storm water into the sanitary sewer system within both North and South Fulton County service areas. The additional authority is needed as the projects assigned could not all be completed within the stipulated time due to the time the requests were made and material delivery availability.

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed the additional amount of \$1,599,265.00.
3. **LIABILITY OF COUNTY:** This Amendment No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF AMENDMENT NO. __ TO FORM OF CONTRACT:** Except as modified by this Amendment No. __ to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONSULTANT:

SITE ENGINEERING, INC.

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

Dwight Voyles
President

ATTEST:

ATTEST:

Tonya R. Grier
Clerk to the Commission

Secretary/
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

Office of the County Attorney

Notary Public

APPROVED AS TO CONTENT:

County: _____

David Clark, Director
Department of Public Works

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____ RECESS MEETING	ITEM#: _____ RM: _____ REGULAR MEETING
--	--