

AMENDMENT NO. 3 TO FORM OF CONTRACT

Contractor: **Georgia Power Company**

Contract No. **21RFP131557K-DB Design/Build for the Big Creek
Water Reclamation Facility (WRF) Standby Generator System Project**

Address: **241 Ralph McGill Blvd, NE, BIN # 10210 Atlanta, Ga 30308**
City, State **Atlanta, Georgia 30308**

Telephone: **770-364-8631**

Email: jmzerkus@southernco.com

Contact: **Jimmy Zerkus**

W I T N E S S E T H

WHEREAS, Fulton County (“County”) entered into a Contract with Georgia Power Company to provide to provide a standby generator system during the design and construction of the Big Creek Water Reclamation Facility (WRF) Standby Generator System Project. dated April 6th, 2022 on behalf of the Public Works Department; and

WHEREAS, the County wishes to extend the existing contract for an additional eighty nine (89) days in order to align the services with the overall schedule of the Big Creek WRF Expansion project; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Extension #1 was approved by the Fulton County Board of Commissioners on May 17, 2024, BOC #24-_____.

NOW, THEREFORE, the County and the Contractor agree as follows:

This Amendment No. 3 to Form of Contract is effective as of the day of May, 2024, between the County and Georgia Power Company, who agree that all Services specified will be performed by in accordance with this to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** Time extension only for an additional eighty nine (89) days.
2. **COMPENSATION:** The services described under the Scope of Work herein shall be performed by Contractor for no additional costs to the County.
3. **LIABILITY OF COUNTY:** This Amendment No. 3 to Form of Contract shall not

become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chairman of the Board of Commissioners, attested to by the Clerk to the Commission, and delivered to Contractor.

4. **EFFECT OF AMENDMENT NO. 3 TO FORM OF CONTRACT:** Except as modified by this Amendment No. 3 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONTRACTOR:

GEORGIA POWER COMPANY

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

Jimmy C. Dooley,
Solutions Sales Manager

ATTEST:

ATTEST:

Tonya R. Grier
Clerk to the Commission

Secretary/
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

Office of the County Attorney

Notary Public

APPROVED AS TO CONTENT:

County: _____

David E. Clark, Director
Public Works

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____ RECESS MEETING	ITEM#: _____ RM: _____ REGULAR MEETING
--	--