

**AMENDMENT NO. 1 TO FORM OF CONTRACT**

Contractor: **Wade Coots Company, Inc.**

Contract No. **18ITB112052K-DB**

Address: **174 Duncan Circle**  
City, State **Hiram, Georgia 30141**

Telephone: **(770) 819-0601**

E-mail: [mark.sutton@wadecootscompany.com](mailto:mark.sutton@wadecootscompany.com)

Contact: **W. Greg Coots**  
**Vice President**

**W I T N E S S E T H**

WHEREAS, Fulton County (“County”) entered into a Contract with Wade Coots Company, Inc. to provide standby miscellaneous construction – wastewater system services, dated July 15<sup>th</sup>, 2019 on behalf of the Department of Public Works; and

WHEREAS, this increased spending authority will provide additional sanitary sewer upgrades and rehabilitation to the existing sewer infrastructure, it will allow replacement and repair of damaged pipes at locations that allow infiltration of storm water into the treatment plants; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on [Insert Board of Commissioners approval date and item number].

**NOW, THEREFORE**, the County and the Contractor agree as follows:

This Amendment No. 1 to Form of Contract is effective as of the \_\_\_\_ day of \_\_\_\_\_, 20\_\_, between the County and Wade Coots Company, Inc., who agree that all Services specified will be performed in accordance with this Amendment No. 1 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** This increased spending authority will provide additional labor, equipment and materials necessary for the construction, installation, and repair of sewer mains, wastewater service lines, and projects associated with the spill mitigation program to reduce the inflow and infiltration of storm water into the sanitary sewer system within both North and South Fulton

County service areas. The additional authority is needed as the projects assigned could not all be completed within the stipulated time due to the time the requests were made and material delivery availability.

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed the additional amount of \$477,066.00.
3. **LIABILITY OF COUNTY:** This Amendment No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF AMENDMENT NO. 1 TO FORM OF CONTRACT:** Except as modified by this Amendment No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

**[INTENTIONALLY LEFT BLANK]**

**IN WITNESS THEREOF**, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

CONSULTANT:

**FULTON COUNTY, GEORGIA**

**WADE COOTS COMPANY, INC.**

\_\_\_\_\_  
Robert L. Pitts, Chairman  
Fulton County Board of Commissioners

\_\_\_\_\_  
W. Greg Coots  
Vice President

ATTEST:

ATTEST:

\_\_\_\_\_  
Tonya R. Grier  
Clerk to the Commission

\_\_\_\_\_  
Secretary/  
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

\_\_\_\_\_  
Office of the County Attorney

\_\_\_\_\_  
Notary Public

APPROVED AS TO CONTENT:

County: \_\_\_\_\_

\_\_\_\_\_  
David Clark, Director  
Department of Public Works

Commission Expires: \_\_\_\_\_

(Affix Notary Seal)

ITEM#: _____ RCS: _____ <b>RECESS MEETING</b>	ITEM#: _____ RM: _____ <b>REGULAR MEETING</b>
--	--