AMENDMENT NO. 2 TO FORM OF CONTRACT

Contractor: The K&E Group USA LLC

Contract No.: 23ITB139005A-JWT, Standby Utility Pavement Patching & Paving

Services

Address: 3137 Daleview Way City, State Atlanta, GA 30331

Telephone: **7709062157**

Email: **kemi@thekegroup.us**

Contact: Kemi Inegbedion

President

WITNESSETH

WHEREAS, Fulton County ("County") entered into a Contract with The K&E Group USA LLC to provide Emergency Standby Utility Pavement Patching and Paving Services, dated September 20, 2023, on behalf of the Public Works department; and

WHEREAS, the County wishes to amend the existing contract to increase the spending authority to cover the cost for the procurement of Emergency Standby Utility Pavement Patching and Paving Services for the large backlog of patches that needed to be completed at the start of the contract, increase in the number of projects completed this spring, the sizes of the patches being much larger than initially planned for because the cities are requiring full lane patches beginning and ending 100 feet before the utility cut; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on November 19, 2025 and

NOW, THEREFORE, the County and the Contractor agree as follows:

This Amendment No. 2 to Form of Contract is effective as of November 19, 2025, between the County and , who agree that all Services specified will be performed in accordance with this Amendment No. 2 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** No change to the Scope of Work

- 2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed \$200,000.00 (Two Hundred Thousand Dollars and Zero Cents) approved by BOC
- 3. **LIABILITY OF COUNTY:** This Amendment No. 2 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
- 4. **EFFECT OF AMENDMENT NO. 2 TO FORM OF CONTRACT:** Except as modified by this Amendment No. 2 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:	CONTRACTOR:
FULTON COUNTY, GEORGIA	THE K&E GROUP USA LLC
Robert L. Pitts, Chairman Fulton County Board of Commissioners	[Insert name] [Insert title]
ATTEST:	
Tonya R. Grier Clerk to the Commission	
(Affix County Seal)	
APPROVED AS TO FORM:	
Office of the County Attorney	
APPROVED AS TO CONTENT:	
David Clark, Director Public Works	
ITEM#: RM:	ITEM#: 2 ND RM:
REGULAR MEETING	SECOND REGULAR MEETING