

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

CONTRACTOR:

FULTON COUNTY, GEORGIA

TRISTAR AMERICA, LLC

DocuSigned by:
Robert L. Pitts
14E1B4AA5F6A44A...

DocuSigned by:
Joe Barillari
32076941397A445...

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

Joe Barillari PRESIDENT

Please select Attest or Notary from checkbox

Attest Notary

ATTEST:

ATTEST:

DocuSigned by:
Tonya R. Grier
EEC476C4837648D...

Tonya R. Grier
Interim Clerk to the Commission

Secretary/
Assistant Secretary

(Affix County Seal)



(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

DocuSigned by:
Denval Stewart
2277A2CEF73F4E4...

Office of the County Attorney

Era Kohli
Notary Public

APPROVED AS TO CONTENT:

County: Gwinnett

DocuSigned by:
Joseph Davis
6E6566173E2143F...

Joseph Davis Director
Real Estate and Asset Management

Commission Expires: 6/25/21

(Affix Notary Seal)



Please select RCS or RM from the checkbox

RCS

RM

ITEM#: _____ RCS: _____	ITEM#: <u>2021-0166</u> RM: <u>3/3/2021</u>
RECESS MEETING	REGULAR MEETING

Insurance Certificate to be attached





CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
3/8/2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Yates Insurance Agency 2800 Century Parkway NE Suite 300 Atlanta GA 30345-	CONTACT NAME: PHONE (A/C, No, Ext): 404-633-4321 FAX (A/C, No): 404-633-1312 E-MAIL ADDRESS: certs@yatesins.com												
INSURER(S) AFFORDING COVERAGE													
INSURED Tristar America, LLC 2731 Simpson Circle Norcross GA 30071-	TRISAME-01 <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 80%;">INSURER A : Cincinnati Specialty Underwriters Ins Co</td> <td style="width: 20%;">NAIC #</td> </tr> <tr> <td>INSURER B : American Interstate Insurance Company</td> <td>31895</td> </tr> <tr> <td>INSURER C : Auto Owners Insurance Company</td> <td>18988</td> </tr> <tr> <td>INSURER D : Evanston Insurance Company</td> <td>35378</td> </tr> <tr> <td>INSURER E : XL Specialty Insurance Company</td> <td>37885</td> </tr> <tr> <td>INSURER F :</td> <td></td> </tr> </table>	INSURER A : Cincinnati Specialty Underwriters Ins Co	NAIC #	INSURER B : American Interstate Insurance Company	31895	INSURER C : Auto Owners Insurance Company	18988	INSURER D : Evanston Insurance Company	35378	INSURER E : XL Specialty Insurance Company	37885	INSURER F :	
INSURER A : Cincinnati Specialty Underwriters Ins Co	NAIC #												
INSURER B : American Interstate Insurance Company	31895												
INSURER C : Auto Owners Insurance Company	18988												
INSURER D : Evanston Insurance Company	35378												
INSURER E : XL Specialty Insurance Company	37885												
INSURER F :													

COVERAGES CERTIFICATE NUMBER: 679292861 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR <input checked="" type="checkbox"/> 10,000 GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PRO-JECT <input type="checkbox"/> LOC OTHER:	Y		CSU0056169	12/31/2020	12/31/2021	EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 100,000 MED EXP (Any one person) \$ 1,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMP/OP AGG \$ 2,000,000 \$
C	<input checked="" type="checkbox"/> AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> OWNED AUTOS ONLY <input type="checkbox"/> SCHEDULED AUTOS <input type="checkbox"/> HIRED AUTOS ONLY <input type="checkbox"/> NON-OWNED AUTOS ONLY <input type="checkbox"/> AUTOS ONLY	Y		51-93282401	8/24/2020	8/24/2021	COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ \$
D	<input checked="" type="checkbox"/> UMBRELLA LIAB <input checked="" type="checkbox"/> OCCUR <input checked="" type="checkbox"/> EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE <input type="checkbox"/> DED <input checked="" type="checkbox"/> RETENTION \$.0-			MKLV2EUL104339	12/31/2020	12/31/2021	EACH OCCURRENCE \$ 2,000,000 AGGREGATE \$ 2,000,000 \$
B	<input checked="" type="checkbox"/> WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N	N/A	AVWCGA2952612020	12/31/2020	12/31/2021	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTH-ER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000
E	Leased/Rented Equipment			UM00082643MA20B	12/31/2020	12/31/2021	Ded \$5,000 525,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
 Subject to policy terms, conditions, forms, and exclusions, the insurance coverages afforded by the policies above include the following when required by written contract for the certificate holder and/or entities listed below: Blanket Additional Insured in regards to General Liability for ongoing and completed operations and Automobile Liability; Blanket Primary and Non-Contributory in regards to General Liability; Blanket Waiver of Subrogation in regards to General Liability, Automobile Liability and Workers Compensation; Per Project Aggregate applies to the General Liability.

FORMS:
 CSGA437 1213 Additional Insured - Owners, Lessees or Contractors - Automatic Status when Required in Construction Agreement with you Operations and Completed Operations
 See Attached...

CERTIFICATE HOLDER Fulton County Government 130 Peachtree St., SW Suite 1168 Atlanta GA 30303	CANCELLATION SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. AUTHORIZED REPRESENTATIVE
--	--

AGENCY CUSTOMER ID: TRISAME-01

LOC #: _____



ADDITIONAL REMARKS SCHEDULE

Page 1 of 1

AGENCY Yates Insurance Agency		NAMED INSURED Tristar America, LLC 2731 Simpson Circle Norcross GA 30071-	
POLICY NUMBER		EFFECTIVE DATE:	
CARRIER	NAIC CODE		

ADDITIONAL REMARKS

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: 25 FORM TITLE: CERTIFICATE OF LIABILITY INSURANCE

CG2034 0413 Additional Insured - Lessor Of Leased Equipment - Automatic Status when Required in Leased Agreement with you
 CSGA4087 1212 Waiver of Transfer of rights of Recovery Against Others to Us - Per Contract
 CG2503 0509 Designated Construction Project(s) General Aggregate Limit
 58504 0115 Designated Insured For Covered Autos Liability Coverage - Blanket Coverage
 58583 0115 Waiver of Our Right to Recover Payments (Waiver of Subrogation) Blanket
 WC00 0313 Waiver of Our Rights to Recover From Others Endorsement

OWNER - CONTRACTOR AGREEMENT
20ITB127421K-JAJ Demolition Services for the Airway Motel

Contractor: Tristar America, LLC

Project No. 20ITB127421K-JAJ

Address: 2731 Simpson Circle, N.W.
Norcross, GA 30071

Telephone: 770-368-8700

Contact: Robert Hein

Facsimile: 770-368-8080

THIS AGREEMENT is effective as of the 9th day of march, 2021, by and between Fulton County, a political subdivision of the State of Georgia (hereinafter called the "County"), and the above named CONTRACTOR in accordance with all provisions of this Construction Agreement ("Contract"), which consists of the following: Owner-Contractor Agreement, Owner's invitation for bid, instructions to bidders, bid form, performance bond, payment bond, acknowledgments, general conditions, special conditions, scope of work and specifications, plans, drawings, exhibits, addenda, Purchasing forms, Office of Contract Compliance Forms, Risk Management insurance provisions forms and written change orders.

The specific Exhibits of this Contract are as follows:

- Exhibit A: General Conditions
- Exhibit B: Special Conditions
- Exhibit C: Bid Form
- Exhibit D: Bonds (Bid, Payment & Performance)
- Exhibit E: Scope of Work and Technical Specifications
- Exhibit F: Purchasing Forms
- Exhibit G: Office of Contract Compliance Forms
- Exhibit H: Risk Management Insurance Provisions Forms

WITNESSETH: That the said Contractor has agreed, and by these present does agree with the said County, for and in consideration of a Contract Price of , **Two Hundred Fifteen Thousand, Eight Hundred Sixty-Eight dollars and Zero Cents, (\$215,868.00)** and other good and valuable consideration, and under the penalty expressed on Bonds hereto attached, to furnish all equipment, tools, materials, skill, and labor of every description necessary to carry out and complete in good, firm, and workmanlike manner, the Work specified, in strict conformity with the Drawings and the Specifications hereinafter set forth, which Drawings and Specifications together with the bid submittals made by the Contractor, General Conditions, Special Provisions, Detailed Specifications, Exhibits, and this Construction Agreement, shall all form essential parts of this Contract. The Work covered by this Contract includes all Work indicated on Plans and Specifications and listed in the Bid entitled:

Project Number: 20ITB127421K-JAJ

Demolition Services for the Airway Motel

The Contractor, providing services as an Independent Contractor, shall commence the Work with adequate force and equipment within 10 days from receipt of Notice to Proceed ("NTP") from the County, and shall complete the work within **60 calendar days** from the Notice to Proceed or the date work begins, whichever comes first. The Contractor shall remain responsible for performing, in accordance with the terms of the Contract, all work assigned prior to the expiration of the said calendar days allowed for completion of the work even if the work is not completed until after the expiration of such days. The Contractor shall agree that in the performance of this Contract he will comply with all lawful agreements, if any, which the contractor has made with any association, union or other entity, with respect to wages, salaries and working conditions, so as to cause inconvenience, picketing or work stoppage.

For each calendar day that any work remains uncompleted after the time allowed for completion of the work, the Contractor shall pay the County the sum of \$ 500.00 not as a penalty but as liquidated damages, which liquidated damages the County may deduct from any money due the contractor. At the County's convenience and not to it prejudice the County may provide written notice of the commencement of the assessment of liquidated damages.

As full compensation for the faithful performance of this Contract, the County shall pay the Contractor in accordance with the General Conditions and the prices stipulated in the Bid, hereto attached.

It is further mutually agreed between the parties hereto that if, at any time after the execution of this Agreement and the Surety Bonds hereto attached for its faithful performance, the County shall deem the surety or sureties upon such bonds to be unsatisfactory, or, if, for any reason, such bonds cease to be adequate to cover the performance of the Work, the Contractor shall, at his expense, within five days after receipt of notice from the County so to do, furnish an additional bond or bonds in such form and amount, and with such surety or sureties as shall be satisfactory to the County. In such event no further payment to the Contractor shall be deemed to be due under this Agreement until such new or additional security for the faithful performance of the Work shall be furnished in manner and form satisfactory to the County.

The Contractor hereby assumes the entire responsibility and liability for any and all injury to or death of any and all persons, including the Contractor's agents, servants, and employees, and in addition thereto, for any and all damages to property caused by or resulting from or arising out of any act or omission in connection with this contract or the prosecution of work hereunder, whether caused by the Contractor or the Contractor's agents, Servants, or employees, or by any of the Contractor's subcontractors or suppliers, and the Contractor shall indemnify and hold harmless the County, the Construction Manager, County's Commissioners, officers, employees, successors, assigns and agents, or any of their subcontractors from and against any and all loss and/or expense which they or any of them may suffer or pay as a result of claims or suits due to, because of, or arising out of any and all such injuries, deaths and/or damage, irrespective of County or Construction Manager negligence (except that no party shall be indemnified for their own sole negligence). The Contractor, if requested, shall assume and defend at the Contractor's own expense, any suit, action or other legal proceedings arising there from, and the Contractor hereby agrees to satisfy, pay, and cause to be discharged of record any

judgment which may be rendered against the County and the Construction Manager arising there from.

In the event of any such loss, expense, damage, or injury, or if any claim or demand for damages as heretofore set forth is made against the County or the Construction Manager, the County may withhold from any payment due or thereafter to become due to the Contractor under the terms of this Contract, an amount sufficient in its judgment to protect and indemnify it and the Construction Manager, County's Commissioners, officers, employees, successors, assigns and agents from any and all claims, expense, loss, damages, or injury; and the County, in its discretion, may require the Contractor to furnish a surety bond satisfactory to the County providing for such protection and indemnity, which bond shall be furnished by the Contractor within five (5) days after written demand has been made therefore. The expense of said Bond shall be borne by the Contractor. **[See General Conditions for similar provision]**

This Contract constitutes the full agreement between the parties, and the Contractor shall not sublet, assign, transfer, pledge, convey, sell or otherwise dispose of the whole or any part of this Contract or his right, title, or interest therein to any person, firm or corporation without the previous consent of the County in writing. Subject to applicable provisions of law, this Contract shall be in full force and effect as a Contract, from the date on which a fully executed and approved counterpart hereof is delivered to the Contractor and shall remain and continue in full force and effect until after the expiration of any guarantee period and the Contractor and his sureties are finally released by the County.

This agreement was approved by the Fulton County Board of Commissioner on March 3, 2021 Item # 21-0166.

[SIGNATURES NEXT PAGE]

Exhibit A

General Conditions

SECTION 8 GENERAL CONDITIONS

00700-1 FAMILIARITY WITH SITE

Execution of this agreement by the Contractor is a representation that the Contractor has visited the site, has become familiar with the local conditions under which the work is to be performed, and has correlated personal observations with the requirements of this agreement.

00700-2 CONTRACT DOCUMENTS

This agreement consists of Owner's invitation for bid, instructions to bidders, bid form, performance bond, payment bond, acknowledgments, the contract, general conditions, special conditions, specifications, plans, drawings, exhibits, addenda, and written change orders.

- A. Notice of Award of Contract:
- B. Execution of Contract Documents

Upon notification of Award of Contract, the Owner shall furnish the Contractor the conformed copies of Contract Documents for execution by the Contractor and the Contractor's surety.

Within ten (10) days after receipt the Contractor shall return all the documents properly executed by the Contractor and the Contractor's surety. Attached to each document shall be an original power-of-attorney for the person executing the bonds for the surety and certificates of insurance for the required insurance coverage.

After receipt of the documents executed by the Contractor and his surety with the power-of-attorney and certificates of insurance, the Owner shall complete the execution of the documents. Distribution of the completed documents will be made upon completion.

Should the Contractor and/or Surety fail to execute the documents within the time specified; the Owner shall have the right to proceed on the Bid Bond accompanying the bid.

If the Owner fails to execute the documents within the time limit specified, the Contractor shall have the right to withdraw the Contractor's bid without penalty.

Drawings and Specifications:

The Drawings, Specifications, Contract Documents, and all supplemental documents, are considered essential parts of the Contract, and requirements occurring in one are as binding as though occurring in all. They are intended to define, describe and provide for all Work necessary to complete the Project in an acceptable manner, ready for use, occupancy, or operation by the Owner.

In case of conflict between the Drawings and Specifications, the Specifications shall govern. Figure dimensions on Drawings shall govern over scale dimensions, and detailed Drawings shall govern over general Drawings.

In cases where products or quantities are omitted from the Specifications, the description and quantities shown on the Drawings shall govern.

Any ambiguities or need for clarification of the Drawings or Specifications shall be immediately reported to the Construction Manager in writing. Any such ambiguity or need for clarification shall be handled by the Construction Manager in writing. No clarification of the Drawings and Specifications hereunder by the Construction Manager shall entitle the Contractor to any additional monies unless a Change Order has been processed as provided by "Changes in the Contract" hereof.

Any work done by the Contractor following a discovery of such differing site condition or ambiguity or need for clarification in the Contract Drawings and Specifications prior to a written report to the Construction Manager shall not entitle the Contractor to additional monies and shall be done at the Contractor's risk.

The Construction Manager will furnish the Contractor five (5) copies of the Contract Drawings and the Specifications, one copy of which the Contractor shall have available at all times on the Project site.

00700-3 DEFINITIONS

The following terms as used in this agreement are defined as follows to the extent the definitions herein differ or conflict with those in the Instructions for Bidders, Section 00100, the definitions herein shall control.

Alternate bids – the amount stated in the bid or proposal to be added to or deducted from the amount of the base bid or base proposal if the corresponding change in project scope or alternate materials or methods of construction is accepted.

Base bid – the amount of money stated in the bid or proposal as the sum for which the bidder or proposer offers to perform the work.

Change Order - an alteration, addition, or deduction from the original scope of work as defined by the contract documents to address changes or unforeseen conditions necessary for project completion. A written order to the Contractor issued by the County pursuant to Fulton County Code Section 102-420 for changes in the work within the general scope of the contract documents, adjustment of the contract price, extension of the contract time, or reservation of determination of a time extension.

Construction Manager - shall mean the individual designated in writing, by the Real Estate and Asset Management Department as the Construction Manager.

Contractor - shall mean the party of the second part to the Contract Agreement or the authorized and legal representative of such party.

Contract Documents- include the Contract Agreement, Contractor's Bid (including all documentation accompanying the Bid and any post-Bid documentation required by the County prior to the Notice of Award), Bonds, all Special Conditions, General Conditions, Supplementary Conditions, Specifications, Drawings and addenda, together with written amendments, change orders, field orders and the Construction Manager's written interpretations and clarifications issued in accordance with the General Conditions on or after the date of the Contract Agreement.

Shop drawing submittals reviewed in accordance with the General Conditions, geotechnical investigations and soils report and drawings of physical conditions in or relating to existing surface structures at or contiguous to the site are not Contract Documents.

Contract Price - The sum specified in the Agreement to be paid to the Contractor in consideration of the Work.

Contract Time - shall mean the number of consecutive calendar days as provided in the Contract Agreement for completion of the Work, to be computed from the date of Notice to Proceed.

Owner or County - shall mean Fulton County Government, party of the first part to the Contract Agreement, or its authorized and legal representatives.

Day - A calendar day of twenty-four hours lasting from midnight of one day to midnight the next day.

Director - Director of the Real Estate and Asset Management Department of Fulton County, Georgia or the designee thereof.

Final Completion - shall mean the completion of all work as required in accordance with the terms and conditions of the contract documents.

Liquidated Damages - shall mean the amount, stated in the Contract Agreement, which the Contractor agrees to pay to the Owner for each consecutive calendar day beyond the Contract time required to complete the Project or for failing to comply with associated milestones. Liquidated Damages will end upon written notification from the Owner of Final Acceptance of the Project or upon written notification of from the Owner of completion of the milestone.

Notice to Proceed - A written communication issued by the County to the Contractor authorizing it to proceed with the work, establishing the date of commencement and completion of the work, and providing other direction to the Contractor.

Products - shall mean materials or equipment permanently incorporated into the work.

Project Manual - The Contract Documents.

Provide - shall mean to furnish and install.

Substantial Completion - The date certified by the Construction Manager when all or a part of the work, as established pursuant to General Condition 0700-81, is sufficiently completed in accordance with the requirements of the contract documents so that the identified portion of the work can be utilized for the purposes for which it is intended.

Work or Project - All of the services specified, indicated, shown or contemplated by the contract documents, and furnishing by the Contractor of all materials, equipment, labor, methods, processes, construction and manufacturing materials and equipment, tools, plans, supplies, power, water, transportation and other things necessary to complete such services in accordance with the contract documents to insure a functional and complete facility.

00700-4 CODES

All codes, specifications, and standards referenced in the contract documents shall be the latest editions, amendments and revisions of such referenced standards in effect as of the date of the request for proposals for this contract.

00700-5 REVIEW OF CONTRACT DOCUMENTS

Before making its proposal to the County, and continuously after the execution of the agreement, the Contractor shall carefully study and compare the contract documents and shall at once report to the Construction Manager any error, ambiguity, inconsistency or omission that may be discovered, including any requirement which may be contrary to any law, ordinance, rule, or regulation of any public authority bearing on the performance of the work. By submitting its proposal, the Contractor agrees that the contract

documents, along with any supplementary written instructions issued by or through the Construction Manager that have become a part of the contract documents, appear accurate, consistent and complete insofar as can be reasonably determined. If the Contractor has timely reported in writing any error, inconsistency, or omission to the Construction Manager, has properly stopped the affected work until instructed to proceed, and has otherwise followed the instructions of the Construction Manager, the Contractor shall not be liable to the County for any damage resulting from any such error, inconsistency, or omission in the contract documents. The Contractor shall not perform any portion of the work without the contract documents, approved plans, specifications, products and data, or samples for such portion of the work. For purposes of this section "timely" is defined as the time period in which the contractor discovers, or should have discovered, the error, inconsistency, or omission, with the exercise of reasonable diligence.

00700-6 STRICT COMPLIANCE

No observation, inspection, test or approval of the County or Construction Manager shall relieve the Contractor from its obligation to perform the work in strict conformity with the contract documents except as provided in General Condition 00700-48.

00700-7 APPLICABLE LAW

All applicable State laws, County ordinances, codes, and rules and regulations of all authorities having jurisdiction over the construction of the project shall apply to this agreement. The Contractor shall comply with the requirements of any Fulton County program concerning non-discrimination in contracting. All work performed within the right of way of the Georgia Department of Transportation and any railroad crossing shall be in accordance with Georgia Department of Transportation regulations, policies and procedures and, where applicable, those of any affected railroad. The Contractor shall comply with all laws, ordinances, codes, rules and regulations bearing on the conduct of the work as specified and the Contractor agrees to indemnify and hold harmless the County, its officers, agents and employees, as well as the Construction Manager and the Program Manager against any claim or liability arising from or based on the violation of any law, ordinance, regulation, order or decree affecting the conduct of the work, whether occasioned by the Contractor, his agents or employees.

00700-8 PERMITS, LICENSES AND BONDS

All permits and licenses necessary for the work shall be secured and paid for by the Contractor. If any permit, license or certificate expires or is revoked, terminated, or suspended as a result of any action on the part of the Contractor, the Contractor shall not be entitled to additional compensation or time. The Contractor shall obtain and keep in force at all times performance and payment bonds payable to Fulton County in penal amounts equal to 100% of the Contract price.

00700-9 TAXES

- A. The Contractor shall pay all sales, retail, occupational, service, excise, old age benefit and unemployment compensation taxes, consumer, use and other similar taxes, as well as any other taxes or duties on the materials, equipment, and labor for the work provided by the Contractor which are legally enacted by any municipal, county, state or federal authority, department or agency at the time bids are received, whether or not yet effective. The Contractor shall maintain records pertaining to such taxes and levies as well as payment thereof and shall make the same available to the County at all reasonable times for inspection and

copying. The Contractor shall apply for any and all tax exemptions which may be applicable and shall timely request from the County such documents and information as may be necessary to obtain such tax exemptions. The County shall have no liability to the Contractor for payment of any tax from which it is exempt.

- B. The Contractor is obligated to comply with all local and State Sales and Use Tax laws. The Contractor shall provide the Owner with documentation to assist the Owner in obtaining sales and/or use tax refunds for eligible machinery and equipment used for the primary purpose of reducing or eliminating air or water pollution as provided for in Chapter 48-8-3 (36) and (37) of the Official Code of Georgia. All taxes shall be paid by the Contractor. All refunds will accrue to the Owner.

Acceptance of the project as complete and final payment will not be made by the Owner until the Contractor has fully complied with this requirement.

00700-10 DELINQUENT CONTRACTORS

The County shall not pay any claim, debt, demand or account whatsoever to any person firm or corporation who is in arrears to the County for taxes. The County shall be entitled to a counterclaim, back charge, and offset for any such debt in the amount of taxes in arrears, and no assignment or transfer of such debt after the taxes become due shall affect the right of the County to offset any taxes owed against said debt.

00700-11 LIEN WAIVERS

The Contractor shall furnish the County with evidence that all persons who have performed work or furnished materials pursuant to this agreement have been paid in full prior to submitting its demand for final payment pursuant to this agreement. A final affidavit, Exhibit A, must be completed, and submitted to comply with requirements of 00700-11. In the event that such evidence is not furnished, the County may retain sufficient sums necessary to meet all lawful claims of such laborers and materialmen. The County assumes no obligation nor in any way undertakes to pay such lawful claims from any funds due or that may become due to the Contractor.

00700-12 MEASUREMENT

All items of work to be paid for per unit of measurement shall be subject to inspection, measurement, and confirmation by the Construction Manager.

00700-13 ASSIGNMENT

The Contractor shall not assign any portion of this agreement or moneys due there from (include factoring of receivables) without the prior written consent of the County. The Contractor shall retain personal control and shall provide personal attention to the fulfillment of its obligations pursuant to this agreement. Any assignment without the express written consent of the County shall render this contract voidable at the sole option of the County.

00700-14 FOREIGN CONTRACTORS

In the event that the Contractor is a foreign corporation, partnership, or sole proprietorship, the Contractor hereby irrevocably appoints the Secretary of State of Georgia as its agent for service of all legal process for the purpose of this contract only.

00700-15 INDEMNIFICATION

The Contractor hereby assumes the entire responsibility and liability for any and all injury to or death of any and all persons, including the Contractor's agents, servants, and employees, and in addition thereto, for any and all damages to property caused by or resulting from or arising out of any act or omission in connection with this contract or the prosecution of work hereunder, whether caused by the Contractor or the Contractor's agents, Servants, or employees, or by any of the Contractor's subcontractors or suppliers, and the Contractor shall indemnify and hold harmless the County, the Construction Manager, County's Commissioners, officers, employees, successors, assigns and agents, or any of their subcontractors from and against any and all loss and/or expense which they or any of them may suffer or pay as a result of claims or suits due to, because of, or arising out of any and all such injuries, deaths and/or damage, irrespective of County or Construction Manager negligence (except that no party shall be indemnified for their own sole negligence). The Contractor, if requested, shall assume and defend at the Contractor's own expense, any suit, action or other legal proceedings arising there from, and the Contractor hereby agrees to satisfy, pay, and cause to be discharged of record any judgment which may be rendered against the County and the Construction Manager arising there from.

In the event of any such loss, expense, damage, or injury, or if any claim or demand for damages as heretofore set forth is made against the County or the Construction Manager, the County may withhold from any payment due or thereafter to become due to the Contractor under the terms of this Contract, an amount sufficient in its judgment to protect and indemnify it and the Construction Manager, County's Commissioners, officers, employees, successors, assigns and agents from any and all claims, expense, loss, damages, or injury; and the County, in its discretion, may require the Contractor to furnish a surety bond satisfactory to the County providing for such protection and indemnity, which bond shall be furnished by the Contractor within five (5) days after written demand has been made therefore. The expense of said Bond shall be borne by the Contractor.

00700-16 SUPERVISION OF WORK AND COORDINATION WITH OTHERS

The Contractor shall supervise and direct the work using the Contractor's best skill and attention. The Contractor shall be solely responsible for all construction methods and procedures and shall coordinate all portions of the work pursuant to the contract subject to the overall coordination of the Construction Manager. All work pursuant to this agreement shall be performed in a skillful and workmanlike manner.

The County reserves the right to perform work related to the Project with the County's own forces and to award separate contracts in connection with other portions of the project, other work on the site under these or similar conditions of the contract, or work which has been extracted from the Contractor's work by the County.

When separate contracts are awarded for different portions of the project or other work on the site, the term "separate contractor" in the Contract Documents in each case shall mean the contractor who executes each separate County Agreement.

The Contractor shall cooperate with the County and separate contractors in arranging the introduction and storage of materials and equipment and execution of their work, and shall cooperate in coordinating connection of its work with theirs as required by the Contract Documents.

If any part of the Contractor's Work depends for proper execution or results upon the work of the County or any separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly report to the Construction Manager any apparent discrepancies or defects in such other work that render it unsuitable for such proper execution and results **within fourteen (14) days** of discovery of such discrepancy or defect. Failure of the Contractor to so report in writing shall constitute an acceptance of the County's or separate contractor's work as fit and proper to receive the Work, except as to any defects which may subsequently become apparent in such work by others.

Any costs caused by defective or untimely work shall be borne by the party responsible therefore.

Should the Contractor wrongfully cause damage to the work or property of the County or to other work or property on the site, including the work of separate contractors, the Contractor shall promptly remedy such damage at the Contractor's expense.

Should the Contractor be caused damage by any other contractor on the Project, by reason of such other contractor's failure to perform properly his contract with the County, no action shall lie against the County or the Construction Manager inasmuch as the parties to this agreement are the only beneficiaries hereof and there are no third party beneficiaries and neither the County nor the Construction Manager shall have liabilities therefore, but the Contractor may assert his claim for damages solely against such other contractor. The Contractor shall not be excused from performance of the contract by reason of any dispute as to damages with any other contractor or third party.

Where the Work of this Contract shall be performed concurrently in the same areas as other construction work, the Contractor shall coordinate with the Construction Manager and the separate contractors in establishing mutually acceptable schedules and procedures that shall permit all jobs to proceed with minimum interference.

If a dispute arises between the Contractor and separate contractors as to their responsibility for cleaning up, the County may clean up and charge the cost thereof to the Contractor or contractors responsible therefore as the County shall determine to be just.

00700-17 ADMINISTRATION OF CONTRACT

The Construction Manager shall provide administration services as hereinafter described.

For the administration of this Contract, the Construction Manager shall serve as the County's primary representative during design and construction and until final payment to the Contractor is due. The Construction Manager shall advise and consult with the County. The primary point of contact for the Contractor shall be the Construction Manager. All correspondence from the Contractor to the County shall be forwarded through the Construction Manager. Likewise, all correspondence and instructions to the Contractor shall be forwarded through the Construction Manager.

The Construction Manager will determine in general that the construction is being performed in accordance with design and engineering requirements, and will endeavor to guard the County against defects and deficiencies in the Work.

The Construction Manager will not be responsible for or have control or charge of construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with the Work, nor will it be responsible for the Contractor's failure to carry out the Work in accordance with the Contract Documents.

The Construction Manager will not be responsible for or have control or charge over the acts or omissions of the Contractor, its engineers, consultants, subcontractors, or any of their agents or employees, or any other persons performing the Work.

Based on the Construction Manager's observations regarding the Contractor's Applications for Payment, the Construction Manager shall determine the amounts owing to the Contractor, in accordance with the payment terms of the Contract, and shall issue Certificates for Payment in such amount to the County.

The Construction Manager shall render interpretations necessary for the proper execution or progress of the Work. Either party to the Contract may make written requests to the Construction Manager for such interpretations.

Claims, disputes and other matters in question between the Contractor and the County relating to the progress of the Work or the interpretation of the Contract Documents shall be referred to the Construction Manager for interpretation.

All interpretations of the Construction Manager shall be consistent with the intent of and reasonably inferable from the Contract Documents and shall be in writing or in graphic form.

Except as otherwise provided in this Contract, the Construction Manager shall issue a decision on any disagreement concerning a question of fact arising under this Contract. The Construction Manager shall reduce the decision to writing and mail or otherwise furnish a copy thereof to the Contractor. The decision of the Construction Manager shall be final and conclusive unless, within thirty (30) days from the date of receipt of such copy, the Contractor files a written appeal with the Director of Public Works and mails or otherwise furnishes the Construction Manager a copy of such appeal. The decision of the Director of Public Works or the Director's duly authorized representative for the determination of such appeals shall be final and conclusive. Such final decision shall not be pleaded in any suit involving a question of fact arising under this Contract, provided such is not fraudulent, capricious, arbitrary, so grossly erroneous as necessarily implying bad faith, or is not supported by substantial evidence. In connection with any appeal proceeding under this Article, the Contractor shall be afforded an opportunity to be heard and to offer evidence in support of Contractor's appeal. Pending any final decision of a dispute hereunder, the Contractor shall proceed diligently with the performance of the Contract as directed by the Construction Manager.

The Construction Manager shall have authority to reject Work which does not conform to the Contract Documents. Whenever, in the Construction Manager's opinion, it is considered necessary or advisable for the implementation of the intent of the Contract Documents, the County shall have authority to require special inspection or testing of the Work whether or not such Work be then fabricated, installed or completed. The Contractor shall pay for such special inspection or testing if the Work so inspected or tested is found not to comply with the requirements of the contract; the County shall pay for special inspection and testing if the Work is found to comply with the contract. Neither the Construction Manager's authority to act under this Subparagraph, nor any decision made by the Construction Manager in good faith either to exercise or not to exercise such authority, shall give rise to any duty or responsibility of the Construction Manager to the Contractor, any subcontractor, any of their agents or employees, or any other person performing any of the Work.

The Contractor shall provide such shop drawings, product data, and samples as may be required by the Construction Manager and/or as required by these Contract Documents.

The Construction Manager shall conduct inspections to determine Substantial Completion and Final Completion, and shall receive and forward to the County for review written warranties and related documents required by the Contract Documents and assembled by the Contractor. The Construction Manager shall approve and issue Certificates for Payment upon compliance with Substantial and Final Completion requirements indicated in General Conditions 00700-81, 00700-82, 00700-84 and 00700-85 of this Agreement.

Except as provided in General Condition 00700-48, the Contractor shall not be relieved from the Contractor's obligations to perform the work in accordance with the contract documents by the activities or duties of the County or any of its officers, employees, or agents, including inspections, tests or approvals, required or performed pursuant to this agreement.

00700-18 RESPONSIBILITY FOR ACTS OF EMPLOYEES

The Contractor shall employ only competent and skilled personnel. The Contractor shall, upon demand from the Construction Manager, immediately remove any superintendent, foreman or workman whom the Construction Manager may consider incompetent or undesirable.

The Contractor shall be responsible to the County for the acts and omissions of the Contractor's employees, subcontractors, and agents as well as any other persons performing work pursuant to this agreement for the Contractor.

00700-19 LABOR, MATERIALS, SUPPLIES, AND EQUIPMENT

Unless otherwise provided in this agreement, the Contractor shall make all arrangements with necessary support agencies and utility companies provide and pay for all labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for the execution and completion of the work.

00700-20 DISCIPLINE ON WORK SITE

The Contractor shall enforce strict discipline and good order among its employees and subcontractors at all times during the performance of the work, to include compliance with the Fulton County Drug Free Work Place Policy. The Contractor shall not employ any subcontractor who is not skilled in the task assigned to it. The Construction Manager may, by written notice, require the Contractor to remove from the work any subcontractor or employee deemed by the Construction Manager to be incompetent.

00700-21 HOURS OF OPERATION

All work at the construction site shall be performed during regular business hours of the Fulton County government, except upon the Construction Manager's prior written consent to other work hours. It is further understood that the Contractor's construction schedule is based on a normal 40 hours, five day work week, less Fulton County-recognized holidays. Contractors work schedule shall not violate Fulton County Noise Ordinance by working hours inconsistent with the Fulton County Noise Ordinance. The County's current noise ordinance or other applicable ordinance shall govern. If the Contractor desires to work in excess of this limit, the Contractor shall submit a written request to the Construction Manager, a minimum of five days prior to the desired work date. The Contractor shall be responsible for any additional expenses incurred by the Owner as a result of the extended work hours, including resident inspection overtime.

The cost associated with resident inspector overtime shall be deducted from the Contractor monthly payment request.

00700-22 FAMILIARITY WITH WORK CONDITIONS

The Contractor shall take all steps necessary to ascertain the nature and location of the work and the general and local conditions which may affect the work or the cost thereof. The Contractor's failure to fully acquaint itself with the conditions which may affect the work, including, but not limited to conditions relating to transportation, handling, storage of materials, availability of utilities, labor, water, roads, weather, topographic and subsurface conditions, other separate contracts to be entered into by the County relating to the project which may affect the work of the Contractor, applicable provisions of law, and the character and availability of equipment and facilities necessary prior to and during the performance of the work shall not relieve the Contractor of its responsibilities pursuant to this agreement and shall not constitute a basis for an equitable adjustment of the contract terms. The County reserves the right to perform with its own forces or to contract with other entities for other portions of the project work, in which case the Contractor's responsibility to assure its familiarity with work conditions hereunder shall include all coordination with such other contractors and the County necessary to insure that there is no interference between contractors as will delay or hinder any contractor in its prosecution of work on the project. The County assumes no responsibility for any understandings or representations concerning conditions of the work made by any of its officers, agents, or employees prior to the execution of this agreement.

00700-23 RIGHT OF ENTRY

The County reserves the right to enter the site of the work by such agent, including the Construction Manager, as it may elect for the purpose of inspecting the work or installing such collateral work as the County may desire. The Contractor shall provide safe facilities for such access so that the County and its agents may perform their functions.

00700-24 NOTICES

Any notice, order, instruction, claim or other written communication required pursuant to this agreement shall be deemed to have been delivered or received as follows:

Upon personal delivery to the Contractor, its authorized representative, or the Construction Manager on behalf of the County. Personal delivery may be accomplished by in-person hand delivery or bona fide overnight express service.

Three days after depositing in the United States mail a certified letter addressed to the Contractor or the Construction Manager for the County. For purposes of mailed notices, the County's mailing address shall be 141 Pryor Street, 6th Floor, Atlanta, Georgia 30303, or as the County shall have otherwise notified the Contractor. The Contractor's mailing address shall be the address stated in its proposal or as it shall have most recently notified the Construction Manager in writing.

00700-25 SAFETY

A. SAFETY, HEALTH AND LOSS PREVENTION

The Contractor shall be responsible for implementing a comprehensive project-specific safety, health and loss prevention program and employee substance abuse program for this project. All Sub-Contractors must either implement their own program or follow the Contractor's safety, health and loss prevention program and employee substance abuse program.

The Contractor's safety, health and loss prevention program and employee substance abuse program must meet or exceed all governmental regulations (OSHA, EPA, DOT, State, local), and any other specific Fulton County requirements

B. COUNTY'S SAFETY, HEALTH, AND LOSS PREVENTION PROCESS GUIDELINES AND REQUIREMENTS

The County and its agents reserve the right, but assume no duty, to establish and enforce safety, health, and loss prevention guidelines and to make the appropriate changes in the guidelines, for the protection of persons and property and to review the efficiency of all protective measures taken by the Contractor. The Contractor shall comply with all safety, health, and loss prevention process guidelines and requirements and changes made by the County or its agent(s). The issuance of any such guidelines or changes by the County or its agent(s) shall not relieve the Contractor of its duties and responsibilities under this Agreement, and the County or its agent(s) shall not thereby assume, nor be deemed to have assumed, any such duties or responsibilities of the Contractor.

C. COMPLIANCE OF WORK, EQUIPMENT, AND PROCEDURES WITH ALL APPLICABLE LAWS and REGULATIONS

All Work, whether performed by the Contractor or its Sub-Contractors of any tier, or anyone directly or indirectly employed by any of them, and all equipment, appliances, machinery, materials, tools and like items incorporated or used in the Work, shall be in compliance with and conform to:

1. All applicable laws, ordinances, rules, regulations and orders of any public, quasi-public or other governmental authority relating to the safety of persons and their protection against injury, specifically including, but in no event limited to, the Federal Occupational Safety and Health Act of 1970, as amended, and all rules and regulations now or hereafter in effect pursuant to said Act.
2. All rules, regulations, and requirements of the County or its agent(s) and its insurance carriers relating there to. In the event of a conflict or differing requirements the more stringent shall govern.

D. PROTECTION OF THE WORK

1. The Contractor shall, throughout the performance of the Work, maintain adequate and continuous protection of all Work and temporary facilities against loss or damage from whatever cause, shall protect the property of the County and third parties from loss or damage from whatever cause arising out of the performance of the Work, and shall comply with the requirements of the County or its agent(s) and its insurance carriers, and with all applicable laws, codes, rules and regulations, (as same may be amended) with respect to the prevention of loss or damage to property as a result of fire or other hazards.
2. The County or its agent(s) may, but shall not be required to, make periodic inspections of the Project work area. In such event, however, the Contractor shall not be relieved of its aforesaid responsibilities and the County or its agent(s) shall not assume, nor shall it be deemed to have assumed, any responsibility otherwise imposed upon the assurance of Contractor by this Agreement.

E. SAFETY EQUIPMENT

1. The Contractor shall provide to each worker on the Project work area the proper safety equipment for the duties being performed by that worker and will not permit any worker on the Project work area who fails or refuses to use the same. The County or its agent shall have the right, but not the obligation, to order the removal of a worker from the Project work site for his/her failure to comply with safe practices or substance abuse policies.

F. EMERGENCIES

1. In any emergency affecting the safety of persons or property, or in the event of a claimed violation of any federal or state safety or health law or regulation, arising out of or in any way connected with the Work or its performance, the Contractor shall act immediately to prevent threatened damage, injury or loss and to remedy said violation. Failing such action the County or its agent(s) may immediately take whatever steps it deems necessary including, but not limited to, suspending the Work as provided in this Agreement.
2. The County or its agent(s) may offset any and all costs or expenses of whatever nature, including attorneys' fees, paid or incurred by the County or its agent(s) (whether such fees are for in-house counsel or counsel retained by the County or its agent), in taking the steps authorized by Section 00700-25(G) (1) above against any sums then or thereafter due to the Contractor. The Contractor shall defend, indemnify and hold the County, its officers, agents, and employees harmless against any and all costs or expenses caused by or arising from the exercise by the County of its authority to act in an emergency as set out herein. If the Contractor shall be entitled to any additional compensation or extension of time change order on account of emergency work not due to the fault or neglect of the Contractor or its Sub-Contractors, such additional compensation or extension of time shall be determined in accordance with General Condition 00700-52 and General Condition 00700-87 of this Agreement.

G. SUSPENSION OF THE WORK

1. Should, in the judgment of the County or its agent(s), the Contractor or any Sub-Contractor fail to provide a safe and healthy work place, the County or its agent shall have the right, but not the obligation, to suspend work in the unsafe areas until deficiencies are corrected. All costs of any nature (including, without limitation, overtime pay, liquidated damages or other costs arising out of delays) resulting from the suspension, by whomsoever incurred, shall be borne by the Contractor.
2. Should the Contractor or any Sub-Contractor fail to provide a safe and healthy work place after being formally notified in writing by the County or its agents of such non-compliance, the contract may be terminated following the termination provision of the contract.

H. CONTRACTOR'S INDEMNITY OF THE COUNTY FOR CONTRACTOR'S NON-COMPLIANCE WITH SAFETY PROGRAM

1. The Contractor recognizes that it has sole responsibility to assure its Safety Program is implemented and to assure its construction services are safely provided. The Contractor shall indemnify, defend and hold the County and its agents harmless, from and against any and all liability (whether public or private), penalties (contractual or otherwise), losses, damages, costs, attorneys' fees, expenses, causes of action, claims or judgments resulting, either in whole or in part, from any failure of the Contractor, its Sub-Contractors of any tier or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, to comply with the safety requirements of the contract. The Contractor shall not be relieved of its responsibilities under the safety requirements of the Contract should the County or its agent(s) act or fail to act pursuant to its rights hereunder.
2. The Contractor shall not raise as a defense to its obligation to indemnify under this Subparagraph I any failure of those indemnified hereunder to assure Contractor operates safely, it being understood and agreed that no such failure shall relieve the Contractor from its obligation to assure safe operations or from its obligation to so indemnify. The Contractor also hereby waives any rights it may have to seek contribution, either directly or indirectly, from those indemnified hereunder.
3. In any and all claims against those indemnified hereunder by any employee of the Contractor, any Sub-Contractor of any tier or anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, the indemnification obligation under this Subparagraph I shall not be limited in any way as to the amount or type of damages, compensation or benefits payable by or for the Contractor or any Sub-Contractor of any tier under any workers' compensation act, disability benefit or other employee benefit acts.

00700-26 BLASTING AND EXCAVATION

The Contractor acknowledges that it is fully aware of the contents and requirements of O.C.G.A. § 25-9-1 through 25-9-12 concerning blasting and excavation near underground gas pipes and facilities and shall fully comply therewith.

00700-27 HIGH VOLTAGE LINES

The Contractor acknowledges that it is fully aware of the contents and requirements O.C.G.A. § 46-3-30 through 46-3-39 concerning safeguards against contact with high voltage lines, and the Contractor shall fully comply with said provisions.

00700-28 SCAFFOLDING AND STAGING

The Contractor acknowledges that it is the person responsible for employing and directing others to perform labor within the meaning of O.C.G.A. § 34-1-1 and agrees to comply with said provisions.

00700-29 CLEAN-UP

The Contractor shall clean up all refuse, rubbish, scrap materials, and debris caused by its operations to the end that the site of the work shall present a neat, orderly and workmanlike appearance at all times.

00700-30 PROTECTION OF WORK

The Contractor shall be responsible for maintenance and protection of the work, which shall include any County-furnished supplies, material, equipment, until final completion of this agreement and acceptance of the work as defined herein. Any portion of the work suffering injury, damage or loss shall be considered defective and shall be corrected or replaced by the Contractor without additional cost to the County.

00700-31 REJECTED WORK

The Contractor shall promptly remove from the project all work rejected by the Construction Manager for failure to comply with the contract documents and the Contractor shall promptly replace and re-execute the work in accordance with the contract documents and without expense to the County. The Contractor shall also bear the expense of making good all work of other Contractors destroyed or damaged by such removal or replacement.

00700-32 DEFECTIVE WORK

If the Contractor defaults or neglects to carry out any portion of the work in accordance with the contract documents, and fails within three days after receipt of written notice from the Construction Manager to commence and continue correction of such default or neglect with diligence and promptness, the County may, after three days following receipt by the Contractor of an additional written notice and without prejudice to any other remedy the County may have, make good such deficiencies and complete all or any portion of any work through such means as the County may select, including the use of a separate Contractor. In such case, an appropriate change order shall be issued deducting from the payments then or thereafter due the Contractor the cost of correcting such deficiencies. In the event the payments then or thereafter due the Contractor are not sufficient to cover such amount, the Contractor shall pay the difference to the County on demand.

The County may, at its option, accept defective or nonconforming work instead of requiring its removal or correction. In such case, a change order shall be issued reducing the price due the contractor to the extent appropriate and equitable. Such contract price adjustment shall be effected whether or not final payment has been made.

00700-33 WARRANTY OF NEW MATERIALS

The Contractor warrants to the County that all materials and equipment furnished under this contract will be new unless otherwise specified, and the Contractor further warrants that all work will be of good quality, free from faults and defects, and in conformance with the contract documents. The warranty set forth in this paragraph shall survive final acceptance of the work.

00700-34 CONTRACTOR'S WARRANTY OF THE WORK

If within one year after the date of issuance of the certificate of final payment pursuant to General Condition 84, or within such longer period of time as may be prescribed by law or by the term of any applicable special warranty required by the contract documents, any of the work is found to be defective or not in accordance with the contract documents, the Contractor shall correct such work promptly after receipt of written notice from the Construction Manager to do so. This obligation shall survive both final payment for the work and termination of the contract.

00700-35 ASSIGNMENT OF MANUFACTURERS' WARRANTIES

Without limiting the responsibility or liability of the Contractor pursuant to this agreement, all warranties given by manufacturers on materials or equipment incorporated in the work are hereby assigned by the Contractor to the County. If requested, the Contractor shall execute formal assignments of said manufacturer's warranties to the County. All such warranties shall be directly enforceable by the County.

00700-36 WARRANTIES IMPLIED BY LAW

The warranties contained in this agreement, as well as those warranties implied by law, shall be deemed cumulative and shall not be deemed alternative or exclusive. No one or more of the warranties contained herein shall be deemed to alter or limit any other.

00700-37 STOP WORK ORDERS

In the event that the Contractor fails to correct defective work as required by the contract documents or fails to carry out the work in accordance with contract documents, the Construction Manager, in writing, may order the Contractor to stop work until the cause for such order has been eliminated. This right of the County to stop work shall not give rise to any duty on the part of the County or the Construction Manager to execute this right for the benefit of the Contractor or for any other person or entity.

00700-38 TERMINATION FOR CAUSE

If the Contractor is adjudged bankrupt, makes a general assignment for the benefit of creditors, suffers the appointment of a receiver on account of its insolvency, fails to supply sufficient properly skilled workers or materials, fails to make prompt payment to subcontractors or materialmen, disregards laws, ordinances, rules, regulations, or orders of any public authority having jurisdiction, fails to diligently prosecute the work, or is otherwise guilty of a material violation of this agreement and fails within seven days after receipt of written notice to commence and continue correction of such default, neglect, or violation with diligence and promptness, the County may, after seven days following receipt by the Contractor of an additional written notice and without prejudice to any other remedy the County may have, terminate the employment of the Contractor and take possession of the site as well as all materials, equipment, tools, construction equipment and machinery thereon. The County may finish the work by whatever methods the County deems expedient. In such case, the Contractor shall not be entitled to receive any further payment until the work is completed.

Upon completion of the work, the County shall determine in its sole discretion whether the Contractor is due any compensation for those services the Contractor performed prior to the termination to the satisfaction of the County ("Unpaid Satisfactory Work"), and shall compensate Contractor for the same. The County shall further determine in its sole discretion whether the County's completion of the work was made more costly as a result of failures, acts, or omissions of the Contractor, and if so, shall deduct such amounts ("Overages") from any amounts that may be due to the Contractor. In the event that the Overages exceed the Unpaid Satisfactory Work, the Contractor shall immediately pay the difference to the County on demand. These obligations for payment shall survive the termination of the contract. Termination of this agreement pursuant to this paragraph may result in disqualification of the Contractor from bidding on future County contracts.

00700-39 TERMINATION FOR CONVENIENCE

The County may, at any time upon written notice to the Contractor, terminate the whole or any portion of the work for the convenience of the County. The effective date of the termination shall be provided in the written notice. Said termination shall be without prejudice to any right or remedy of the County provided herein. In addition, in the event this agreement has been terminated by the County through the Termination for Cause provisions due to a claim of default by the Contractor, and it is later determined that the Contractor was not in default pursuant to the provisions of this agreement at the time of termination, then such termination shall be considered a Termination for Convenience pursuant to this paragraph and administered according to the provisions related to Termination for Convenience set out in this Contract.

00700-40 TERMINATION FOR CONVENIENCE - PAYMENT

If the Contract is terminated for convenience by the Owner as provided in this article, Contractor will be paid compensation for those services actually performed as approved by the Owner or his representative. Partially completed tasks will be compensated for based on a signed statement of completion prepared by the Project Manager and submitted to the Contractor which shall itemize each task element and briefly state what work has been completed and what work remains to be done. Contractor shall also be paid for reasonable costs for the orderly filing and closing of the project.

00700-41 TERMINATION FOR CONVENIENCE - PAYMENT LIMITATIONS

Except for normal spoilage, and except to the extent that the County shall have otherwise expressly assumed the risk of loss, there shall be excluded from the amounts payable to the Contractor the fair value, as determined by the Construction Manager, of property which is destroyed, lost, stolen or damaged so as to become undeliverable to the County or to another buyer.

00700-42 COST TO CURE

If the County terminates for cause the whole or any part of the work pursuant to this agreement, then the County may procure upon such terms and in such manner as the Construction Manager may deem appropriate, supplies or services similar to those so terminated, for the purpose of completing the work for which the Contractor was contractually engaged, and the Contractor shall be liable to the County for any excess costs for such similar supplies or services. The Contractor shall continue the performance of this agreement to the extent not terminated hereunder.

00700-43 ATTORNEY'S FEES

Should the Contractor default pursuant to any of the provisions of this agreement, the Contractor and its surety shall pay to the County such reasonable attorney's fees as the County may expend as a result thereof and all costs, expenses, and filing fees incidental thereto.

00700-44 CONTRACTOR'S RESPONSIBILITIES UPON TERMINATION

After receipt of a notice of termination from the County, and except as otherwise directed by the Construction Manager, the Contractor shall:

1. Stop work under the contract on the date and to the extent specified in the notice of termination;

2. Place no further orders or subcontracts for materials, services or facilities, except as may be necessary for completion of such portion of the work under the agreement as is not terminated;
3. Unless otherwise directed by the Construction Manager, terminate all orders and subcontracts to the extent that they relate to the performance of work terminated by the notice of termination;
4. Assign to the County in the manner, at the times, and to the extent directed by the Construction Manager, all of the rights, title and interest of the Contractor under the orders and subcontracts so terminated, in which case the County shall have the right, at its discretion, to settle or pay any and all claims arising out of the termination of such orders or subcontracts;
5. Settle all outstanding liabilities and all claims arising out of such termination of orders and subcontracts with the approval or ratification of the Construction Manager, to the extent the Construction Manager may require, which approval or ratification shall be final for all purposes;
6. Transfer title and deliver to the entity or entities designated by the Construction Manager, in the manner, at the times, and to the extent, if any, directed by the Construction Manager, and to the extent specifically produced or specifically acquired by the Contractor for the performance of such portion of the work as has been terminated:
 - a. The fabricated or un-fabricated parts, work, and progress, partially completed supplies, and equipment, materials, parts, tools, dyes, jigs, and other fixtures, completed work, supplies, and other material produced as a part of or acquired in connection with the performance of the work terminated by the notice of termination; and
 - b. The completed or partially completed plans, drawings, information, and other property to the work.
7. Use its best efforts to sell in the manner, at the times, to the extent, and at the prices directed or authorized by the Construction Manager, any property described in Section 6 of this paragraph, provided, however, that the Contractor shall not be required to extend credit to any buyer and further provided that the proceeds of any such transfer or disposition shall be applied in reduction of any payments to be made by the County to the Contractor pursuant to this agreement.
8. Complete performance of such part of the work as shall not have been terminated by the notice of termination; and
9. Take such action as may be necessary, or as the Construction Manager may direct, for the protection and preservation of the property related to the agreement which is in the possession of the Contractor and in which the County has or may acquire an interest.

00700-45 RECORDS

The Contractor shall preserve and make available to the County all of its records, books, documents and other evidence bearing on the costs and expenses of the Contractor and

any subcontractor pursuant to this agreement upon three days advance notice to the Contractor.

00700-46 DEDUCTIONS

In arriving at any amount due the Contractor pursuant to the terms of this agreement, there shall be deducted all liquidated damages, advance payments made to the Contractor applicable to the termination portion of the contract, the amount of any claim which the County may have against the Contractor, the amount determined by the Construction Manager to be necessary to protect the County against loss due to outstanding potential liens or claims, and the agreed price of any materials acquired or sold by the Contractor and not otherwise recovered by or credited to the County.

00700-47 REIMBURSEMENT OF THE COUNTY

In the event of termination for cause or convenience, the Contractor shall refund to the County any amount paid by the County to the Contractor in excess of the costs properly reimbursable to the Contractor.

00700-48 SUSPENSION, INTERRUPTION, DELAY, DAMAGES

The Contractor shall be entitled to only those damages and that relief from termination by the County as specifically set forth in this agreement. The Construction Manager may issue a written order requiring the Contractor to suspend, delay or interrupt all or any part of the work for such period of time as the County may determine to be appropriate for the convenience of the County. If the Construction Manager issues a written order requiring the Contractor to suspend, delay or interrupt all or any part of the work and if performance of the work is interrupted for an unreasonable period of time by an act of the County or any of its officers, agents, employees, contractors, or consultants in the administration of this agreement, an equitable adjustment may be made for any increase in the Contractor's costs of performance and any increase in the time required for performance of the work necessarily caused by the unreasonable suspension, delay, or interruption. Any equitable adjustment shall be reduced to writing and shall constitute a modification to this agreement. In no event, however, shall an equitable adjustment be made to the extent that performance of this agreement would have been suspended, delayed or interrupted by any other cause, including the fault or negligence of the Contractor. No claim for an equitable adjustment pursuant to this paragraph shall be permitted before the Contractor shall have notified the Construction Manager in writing of the act or failure to act involved, and no claim shall be allowed unless asserted in writing to the Construction Manager within ten days after the termination of such suspension, delay or interruption.

00700-49 COMMENCEMENT AND DURATION OF WORK

The County may issue a Notice to Proceed at any time within 120 days following execution of the contract by the County. The Contractor shall commence work pursuant to this agreement within ten days of mailing or delivery of written notice to proceed. The Contractor shall diligently conduct the work to completion within the time specified therefore in the Agreement. The capacity of the Contractor's construction and manufacturing equipment and plan, sequence and method of operation and forces employed, including management and supervisory personnel, shall be such as to insure completion of the work within the time specified in the Agreement. The Contractor and County hereby agree that the contract time for completion of the work is reasonable taking into consideration the average climatic conditions prevailing in the locality of the

work and anticipated work schedules of other contractors whose activities are in conjunction with or may affect the work under this contract.

00700-50 TIME OF THE ESSENCE

All time limits stated in this agreement are of the essence of this contract.

00700-51 IMPACT DAMAGES

Except as specifically provided pursuant to a stop work order or change order, the Contractor shall not be entitled to payment or compensation of any kind from the County for direct or indirect or impact damages including, but not limited to, costs of acceleration arising because of delay, disruption, interference or hindrance from any cause whatsoever whether such delay, disruption, interference or hindrance is reasonable or unreasonable, foreseeable or unforeseeable, or avoidable, provided, however, that this provision shall not preclude the recovery of damages by the Contractor for hindrances or delays due solely to fraud or bad faith on the part of the County, its agents, or employees. The Contractor shall be entitled only to extensions in the time required for performance of the work as specifically provided in the contract.

00700-52 DELAY

The Contractor may be entitled to an extension of the contract time, but not an increase in the contract price or damages, for delays arising from unforeseeable causes beyond the control and without the fault or negligence of the Contractor or its subcontractors for labor strikes, acts of God, acts of the public enemy, acts of the state, federal or local government in its sovereign capacity, by acts of another separate contractor, or by an act or neglect of the County.

00700-53 INCLEMENT WEATHER

The Contractor shall not be entitled to an extension of the contract time due to normal inclement weather. Unless the Contractor can substantiate to the satisfaction of the Construction Manager that there was greater than normal inclement weather and that such greater than normal inclement weather actually delayed the work, the Contractor shall not be entitled to an extension of time therefore. The following shall be considered the normal inclement weather days for each month listed, and extensions of time shall be granted in increments of not less than one half day only for inclement weather in excess of the days set out.

January	10 days
February	10 days
March	7 days
April	6 days
May	4 days
June	3 days
July	4 days
August	2 days
September	2 days
October	3 days
November	6 days
December	9 days

00700-54 DELAY - NOTICE AND CLAIM

The Contractor shall not receive an extension of time unless a Notice of Delay is filed with the Construction Manager within ten days of the first instance of such delay, disruption, interference or hindrance and a written Statement of the Claim is filed with the Construction Manager within 20 days of the first such instance. In the event that the Contractor fails to comply with this provision, it waives any claim which it may have for an extension of time pursuant to this agreement.

00700-55 STATEMENT OF CLAIM - CONTENTS

The Statement of Claim referenced in Article 00700-54 shall include specific information concerning the nature of the delay, the date of commencement of the delay, the construction activities affected by the delay, the person or organization responsible for the delay, the anticipated extent of the delay, and any recommended action to avoid or minimize the delay.

00700-56 WORK BEHIND SCHEDULE, REMEDY BY CONTRACTOR

If the work actually in place falls behind the currently updated and approved schedule, and it becomes apparent from the current schedule that work will not be completed within the contract time, the Contractor agrees that it will, as necessary, or as directed by the Construction Manager, take action at no additional cost to the County to improve the progress of the work, including increasing manpower, increasing the number of working hours per shift or shifts per working day, increasing the amount of equipment at the site, and any other measure reasonably required to complete the work in a timely fashion.

00700-57 DILIGENCE

The Contractor's failure to substantially comply with the requirements of the preceding paragraph may be grounds for determination by the County that the Contractor is failing to prosecute the work with such diligence as will insure its completion within the time specified. In such event, the County shall have the right to furnish, from its own forces or by contract, such additional labor and materials as may be required to comply with the schedule after 48 hours written notice to the Contractor, and the Contractor shall be liable for such costs incurred by the County.

00700-58 SET-OFFS

Any monies due to the Contractor pursuant to the preceding paragraph of this agreement may be deducted by the County against monies due from the County to the Contractor.

00700-59 REMEDIES CUMULATIVE

The remedies of the County under Articles 00700-56, 00700-57, and 00700-58 are in addition to and without prejudice to all of the rights and remedies of the County at law, in equity, or contained in this agreement.

00700-60 TITLE TO MATERIALS

No materials or supplies shall be purchased by the Contractor or by any Subcontractor subject to any chattel mortgage or under a conditional sales contract or other agreement by which any interest is retained by the seller. The Contractor hereby warrants that it has good and marketable title to all materials and supplies used by it in the work, and

the Contractor further warrants that all materials and supplies shall be free from all liens, claims, or encumbrances at the time of incorporation in the work.

00700-61 INSPECTION OF MATERIALS

All materials and equipment used in the construction of the project shall be subject to adequate inspection and testing in accordance with accepted standards and in accordance with the requirements of the contract documents. Additional tests performed after the rejection of materials or equipment shall be at the Contractor's expense.

00700-62 CONSTRUCTION MANAGER'S PRESENCE DURING TESTING

All tests performed by the Contractor shall be witnessed by the Construction Manager unless the requirement therefore is waived in writing. The Construction Manager may perform additional tests on materials previously tested by the Contractor, and the Contractor shall furnish samples for this purpose as requested.

00700-63 MATERIALS INCORPORATED IN WORK

The Contractor shall furnish all materials and equipment to be incorporated in the work. All such materials or equipment shall be new and of the highest quality available. Manufactured materials and equipment shall be obtained from sources which are currently manufacturing such materials, except as otherwise specifically approved by the Construction Manager.

00700-64 STORAGE OF MATERIALS

Materials and equipment to be incorporated in the work shall be stored in such a manner as to preserve their quality and fitness for the work and to facilitate inspection.

00700-65 PAYROLL REPORTS

The Contractor may be required to furnish payroll reports to the Construction Manager as required by the Owner Controlled Insurance Program.

00700-66 CONTRACTORS' REPRESENTATIVE

Before beginning work, the Contractor shall notify the Construction Manager in writing of one person within its organization who shall have complete authority to supervise the work, receive orders from the Construction Manager, and represent the Contractor in all matters arising pursuant to this agreement. The Contractor shall not remove its representative without first designating in writing a new representative. The Contractor's representative shall normally be present at or about the site of work while the work is in progress. When neither the Contractor nor its representative is present at the work site, the superintendent, foreman, or other of the Contractor' employee in charge of the work shall be an authorized representative of the Contractor.

00700-67 SPECIALTY SUB-CONTRACTORS

The Contractor may utilize the services of specialty subcontractors on those parts of the project which, under normal contracting practices, are performed by specialty subcontractors. The Contractor shall not award more than seventy-five percent of the work to subcontractors.

00700-68 INSPECTION BY THE CONSTRUCTION MANAGER

All work pursuant to this agreement shall be subject to inspection by the Construction Manager for conformity with contract drawings and specifications. The Contractor shall

give the Construction Manager reasonable advance notice of operations requiring special inspection of a portion of the work.

00700-69 WORK COVERED PRIOR TO CONSTRUCTION MANAGER'S INSPECTION

In the event that work is covered or completed without the approval of the Construction Manager, and such approval is required by the specifications or required in advance by the Construction Manager, the Contractor shall bear all costs involved in inspection notwithstanding conformance of such portion of the work to the contract drawings and specifications.

00700-70 SCHEDULING OF THE WORK

The work of this contract shall be planned, scheduled, executed, and reported as required by the Contract Documents.

00700-71 PROGRESS ESTIMATES

The Contractor shall prepare a written report for the Construction Manager's approval, on County forms, of the total value of work performed and materials and equipment obtained to the date of submission. Such a report must accompany each request for a progress payment and is subject to review and approval by the Construction Manager. Approval of a progress estimate or tendering of a progress payment shall not be considered an approval or acceptance of any work performed, and all estimates and payments shall be subject to correction in subsequent estimates. Progress payments shall be made for all completed activities and for materials suitably stored on-site.

00700-72 PROGRESS PAYMENTS

Upon approval of each monthly estimate of work performed and materials furnished, the Construction Manager shall approve payment to the Contractor for the estimated value of such work, materials, and equipment, less the amount of all prior payments and any liquidated damages. The Contractor will be paid 100 percent, less retainage, of the cost of materials received and properly stored on-site but not incorporated into the work. Payments for materials or equipment stored on the site shall be conditioned upon submission by the Contractor of bills of sale to establish the County's title to such materials or equipment. The Contractor's request for payment shall provide sufficient detail as to the work completed or materials purchased for which payment is requested to permit meaningful review by the Construction Manager.

00700-73 TIME OF PAYMENT

The Contractor will be paid within 45 days following receipt of an approved Progress Estimate. The Contractor expressly agrees that the payment provisions within this Contract shall supersede the rates of interest, payment periods, and contract and subcontract terms provided for under the Georgia Prompt Pay Act, O.C.G.A. §13-11-1 et seq., and that the rates of interest, payment periods, and contract and subcontract terms provided for under the Prompt Pay Act shall have no application to this Contract. The County shall not be liable for any late payment interest or penalty.

Submittal of Invoices: Invoices shall be submitted as follows:

Via Mail:

Fulton County Government
141 Pryor Street, SW
Suite 7001
Atlanta, Georgia 30303

Attn: Finance Department – Accounts Payable

OR

Via Email:

Email: Accounts.Payable@fultoncountyga.gov

At minimum, original invoices must reference all of the following information:

- 1) Vendor Information
 - a. Vendor Name
 - b. Vendor Address
 - c. Vendor Code
 - d. Vendor Contact Information
 - e. Remittance Address

- 2) Invoice Details
 - a. Invoice Date
 - b. Invoice Number (uniquely numbered, no duplicates)
 - c. Purchase Order Reference Number
 - d. Date(s) of Services Performed
 - e. A written report of the total value of work performed and materials and equipment obtained to the date of submission

- 3) Fulton County Department Information (needed for invoice approval)
 - a. Department Name
 - b. Department Representative Name

00700-74 RETAINAGE

The County shall retain from each progress payment ten percent of the estimated value of the work performed until the progress payments, including retainage, total 50 percent of the contract price. If a contract includes two or more projects or assignments that have been separately priced and have separate budgets, and the performances of such projects or assignments are not related to or dependent upon the performance of any other, the 50 per cent limit shall be based upon the price for each individual project or assignment. Thereafter, no further retainage shall be withheld so long as the Contractor is making satisfactory progress to insure completion of the work within the time specified therefore. The County may reinstate the ten percent retainage in the event the Construction Manager determines that the Contractor is not making satisfactory progress to complete the work within the time specified in this agreement or in the event that the Construction Manager provides a specific cause for such withholding. The County may also withhold retainage upon substantial completion of the work as provided in O.C.G.A. §13-10-81(c). Interest may be paid upon the retainage in accordance with Georgia law.

00700-75 PAYMENT OF SUBCONTRACTORS

The Contractor shall promptly pay each subcontractor upon the receipt of payment from the County. Such payment shall be made from the amount paid to the Contractor pursuant to the subcontractor's work. The Contractor shall also maintain the records of the percentage retained from payments to the Contractor pursuant to such subcontractor's work. The Contractor shall procure agreements from each subcontractor

requiring each subcontractor to pay their subcontractors, agents and employees in a similar manner. The County reserves the right to inquire of any subcontractor, supplier, materialmen, or subconsultant, the status of any indebtedness of the Contractor. The County further reserves the right to require the Contractor to designate on each instrument of payment exceeding \$400.00 to subcontractors, suppliers, materialmen, and subconsultants that such payment is on account of the work under this Contract.

00700-76 COUNTY'S RESPONSIBILITIES TO SUBCONTRACTORS

Neither the County nor the Construction Manager shall have any obligation to pay any subcontractor except as otherwise required by law.

00700-77 PROGRESS PAYMENTS - ACCEPTANCE OF WORK

Certification of progress payments, as well as the actual payment thereof, shall not constitute the County's acceptance of work performed pursuant to this agreement.

00700-78 PAYMENTS IN TRUST

All sums paid to the Contractor pursuant to this agreement are hereby declared to constitute trust funds in the hands of the contractor to be applied first to the payment of claims of subcontractors, laborers, and suppliers arising out of the work, to claims for utilities furnished and taxes imposed, and to the payment of premiums on surety and other bonds and on insurance for any other application.

00700-79 JOINT PAYMENTS

The County reserves the right to issue any progress payment or final payment by check jointly to the Contractor and any subcontractor or supplier.

00700-80 RIGHT TO WITHHOLD PAYMENT

The Construction Manager may decline to approve payment and may withhold payment in whole or in part to the extent reasonable and necessary to protect the County against loss due to defective work, probable or actual third party claims, the Contractor's failure to pay subcontractors or materialmen, reasonable evidence that the work will not be completed within the contract time or contract price or damage to the County or any other contractor on the project.

00700-81 CERTIFICATE OF SUBSTANTIAL COMPLETION

Upon the Contractor's submission of a request for a certificate of Substantial Completion, the Construction Manager shall inspect the work and determine whether the work is Substantially Complete. If the work is Substantially Complete, the Construction Manager shall issue a certificate of Substantial Completion of the work which shall establish the date of Substantial Completion, shall state the responsibilities of the County and the Contractor for security, maintenance, heat, utilities, damage to the work and insurance, and shall fix the time within which the Contractor shall complete the items submitted by the Contractor as requiring correction or further work. The certificate of substantial completion of the work shall be submitted to the County and the Contractor for their written acceptance of the responsibilities assigned to them pursuant to such certificate.

If in the sole opinion of the Construction Manager, the work is not substantially complete, the Construction Manager shall notify the Contractor of such, in writing, and outline requirements to be met to achieve Substantial Completion.

00700-82 PAYMENT UPON SUBSTANTIAL COMPLETION

Upon Substantial Completion of the work and upon application by the Contractor and approval by the Construction Manager, the County shall make payment reflecting 100% work completed, less value of work remaining as determined by Construction Manager and any authorized retainage.

00700-83 COMMENCEMENT OF WARRANTIES

Warranties required by this agreement shall commence on the date of final completion of the project as determined under Article 00700-84 unless otherwise provided in the certificate of Substantial Completion.

00700-84 FINAL PAYMENT - WAIVER OF CLAIMS, DISPUTE OF FINAL PAYMENT

The acceptance of the Substantial Completion payment shall constitute a waiver of all claims by the Contractor except those previously made in writing and identified by the Contractor as unsettled at the time of application for payment at Substantial Completion and except for the retainage sums due at final acceptance. Following the Construction Manager's issuance of the certificate of Substantial Completion and the Contractor's completion of the work pursuant to this agreement, the Contractor shall forward to the Construction Manager a written notice that the work is ready for final inspection and acceptance. If after inspection the Construction Manager certifies that the work is complete and issues written notification of such to the Contractor, the Contractor shall forward to the Construction Manager a final application for payment. The Construction Manager shall issue a certificate for payment, which shall approve final payment to the Contractor and shall establish the date of final completion.

In the event the Contractor timely disputes the amount of the final payment, the amount due the Contractor shall be deemed by the Contractor and the County to be an unliquidated sum and no interest shall accrue or be payable on the sum finally determined to be due to the Contractor for any period prior to final determination of such sum, whether such determination be by agreement of the Contractor and the County or by final judgment of the proper court in the event of litigation between the County and the Contractor. The Contractor specifically waives and renounces any and all rights it may have under O.C.G.A. §13-6-13 and agrees that in the event suit is brought by the Contractor against the County for any sum claimed by the Contractor under the Contract or for any extra or additional work, no interest shall be awarded on any sum found to be due from the County to the Contractor in the final judgment entered in such suit. All final judgments shall draw interest at the legal rate, as specified by law.

00700-85 DOCUMENTATION OF COMPLETION OF WORK

Neither the final payment nor the remaining retainage shall become due until the Contractor submits the following documents to the Construction Manager:

- a. An affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the work have been paid other otherwise satisfied;
- b. The surety's consent to final payment; and
- c. Any other data reasonably required by the County or Construction Manager establishing payment or satisfaction of all such obligations, including releases, waivers of liens, and documents of satisfaction of debts.

In the event that a subcontractor refuses to furnish a release or waiver as required by the County or Construction Manager, the Contractor may furnish a bond satisfactory to the County to indemnify the County against such loss. In the event that any lien or indebtedness remains unsatisfied after all payments are made, the contractor shall refund to the County all moneys that the County may become compelled to pay in discharging such lien or other indebtedness, including all costs and reasonable attorney's fees.

00700-86 GOVERNING LAW

Each and every provision of this agreement shall be construed in accordance with and governed by Georgia law. The parties acknowledge that this contract is executed in Fulton County, Georgia and that the contract is to be performed in Fulton County, Georgia. Each party hereby consents to the Fulton Superior Court's sole jurisdiction over any dispute which arises as a result of the execution or performance of this agreement, and each party hereby waives any and all objections to venue in the Fulton Superior Court.

00700-87 CHANGES IN THE WORK

A. CHANGE ORDERS

1. A Change Order is a written order to the Contractor signed to show the approval and the authorization of the County, issued after execution of the Contract, authorizing a change in the Work and/or an adjustment in the Contract Sum or the Contract Time. Change Orders shall be written using forms designated by the County with Contractor providing supporting documentation as required by the Construction Manager. The Contract Sum and the Contract Time may be changed only by approved Change Order pursuant to Fulton County Code Section 102-420. The amount payable by the Change Order is payment in full for all direct and indirect costs incurred and related to the work under said Change Order, including but not limited to delays, imports, acceleration, disruption and extended overhead. A Change Order signed by the Contractor indicates the Contractor's agreement therewith, including the adjustment in either or both of the Contract Sum or the Contract Time.
2. The County, without invalidating the Contract, may order changes in the Work within the general scope of the Contract as defined herein. The time allowed for performance of the work and the contract price to be paid to the Contractor may be adjusted accordingly.
3. The cost or credit to the County resulting from a change in the Work shall be determined in one or more of the following ways:
 - a. By mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation;
 - b. By unit prices stated in the Contract Documents or subsequently agreed upon;
 - c. By cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or percentage fee; or
 - d. By the method provided in Subparagraph A4 below.

4. If none of the methods set forth in Subparagraphs 3a, 3b, or 3c above is agreed upon, the Contractor, provided a written order signed by the Construction Manager is received, shall promptly proceed with the Work involved. The cost of such Work shall then be determined by the Construction Manager on basis of the reasonable expenditures and savings of those performing the Work attributable to the change. The cost of the change shall include only the items listed in Subparagraph 5a below, and in the case of either a decrease or an increase in the Contract Sum, an allowance for overhead and profit in accordance with the schedules set forth in Subparagraphs 5b and 6 below shall be applied to the cost or credit.
 - a. In such case, and also under Subparagraph 3a above, the Contractor shall keep and present, in such form as the Construction Manager may prescribe, an itemized accounting of all actual costs expended, together with appropriate supporting data for inclusion in a Change Order.
 - b. All hourly rate charges shall be submitted to the Construction Manager for prior review and approval. All hourly rate charges shall be properly supported as required by the Construction Manager with certified payrolls, or their acceptable equivalent. When authorized to proceed for a given change and actual expenditures have been made prior to execution of a Change Order for the entire change, such actual expenditures may be summarized monthly, and if approved, incorporated into a Change Order. When both additions and credits covering related Work or substitutions are involved in any one change, the allowance for overhead and profit shall be figured on the basis of the net increase or decrease, if any, with respect to that change.
5. In Subparagraphs 3 and 4 above, the items included in "Cost and Overhead" shall be based on the following schedule:
 - a. Unless otherwise provided in the Contract Documents, "Cost" shall be limited to the following: cost of materials incorporated into the Work, including sales tax and cost of delivery; cost of direct labor (labor cost may include a pro rata share of foreman's account of the change) including social security, old age and unemployment insurance, and fringe benefits required by agreement or custom; workers' or workmen's compensation insurance; rental value of equipment and machinery; costs for preparing Shop Drawings.
 - b. Unless otherwise provided in the Contract Documents, "Overhead" shall include the following: bond and insurance premiums including increase and decreases from change in the Work, supervision, superintendence, construction parking, wages of timekeepers, watchmen and clerks, small tools, consumable supplies, expendables, incidentals, general office expense, the cost of additional reproduction for the Contractor's subcontractors beyond that agreed upon in the Contract Documents, construction parking, any additional costs of craft supervision by the

Contractor's or subcontractors' superintendents, and overhead charges which would be customary and expended regardless of the change in the Work due to other overlapping activities which are included as part of the original Contract, and all other expenses not included in "Cost" above.

- c. In the event that a change is issued by the County which would require the expenditure of substantial amounts of special supervision (beyond the foreman level) by the Contractor, the Contractor may, at the sole direction of the Construction Manager, be allowed to incorporate these charges into the agreement cost for the change.
6. In Subparagraphs 3 and 4 above, the allowance for overhead and profit combined, included in the total cost or credit to the County, shall be based on the following schedule:
- a. For the Contractor, for any work performed by the Contractor's own forces, ten (10) percent of the cost.
 - b. For the Contractor, for any work performed by a Contractor's subcontractor, five (5) percent of the amount due the subcontractor.
 - c. For each subcontractor or sub-subcontractor involved, for any work performed by that subcontractor's or sub-subcontractor's own forces, ten (10) percent of the cost.
 - d. For each subcontractor, for work performed by a sub-subcontractor, five (5) percent of the amount due to the sub-subcontractor.
 - e. Cost to which overhead and profit is to be applied shall be determined in accordance with Subparagraph 5 above unless modified otherwise.
7. In order to facilitate checking of quotations for extras or credits, all proposals or bids, except those so minor that their propriety can be seen by inspection, shall be accompanied by a complete itemization of costs, including labor cost, materials and subcontracts. Labor and materials shall be itemized in the manner defined in Subparagraph 4 above. Where major cost items are subcontracts, they shall be itemized also. In no case shall a change be approved without such itemization.
8. No payment shall be made for any changes to the contract that are not included in a fully executed Change Order.

B. CONCEALED, UNKNOWN AND DIFFERING CONDITIONS

1. Should concealed conditions be encountered in the performance of the Work below the surface of the ground, or should concealed or unknown conditions in an existing structure be at variance with the conditions indicated by the Contract Documents, or should unknown physical conditions below the surface of the ground or concealed or unknown conditions in an existing structure of an unusual nature, differing materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in this Contract, be

encountered, the Contract Sum and Contract Time shall be equitably adjusted by Change Order upon request by either party made **within twenty (20) days after the first observance** of the conditions. No such request for equitable adjustment shall be valid unless the Contractor complies with this (20) days' notice and Subparagraph C.1. below.

2. The Contractor shall promptly, and before such conditions are disturbed, notify the Construction Manager in writing of any claim of concealed, unknown or differing conditions pursuant to this paragraph. The Construction Manager shall authorize the Engineer to investigate the conditions, and if it is found that such conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, performance of any part of the Work under this Contract, whether or not changed as a result of such conditions, an equitable adjustment shall be recommended to the Construction Manager.
3. No claim of the Contractor under this clause shall be allowed unless the Contractor has given the notice required in (a) above, prior to disturbing the condition.
4. No claim by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under this Contract.
5. Any materially differing site condition as between what is shown on the Drawings and Specifications and actually found on site shall be immediately reported to the Construction Manager in writing prior to the commencement of Work at the site. Failure of the Contractor to notify the Construction Manager in writing of the differing site condition prior to performance of Work at the site shall constitute a waiver of any claim for additional monies. Any Change Order necessitated by the differing site condition shall be processed as provided under "Changes in the Contract".

C. REQUESTS FOR ADDITIONAL COST

1. If the Contractor wishes to request an increase in the Contract Sum, the Contractor shall give the Construction Manager written notice thereof within twenty (20) days after the occurrence of the event, or identification of the conditions, giving rise to such request. This notice shall be given by the Contractor before proceeding to execute the Work, except in an emergency endangering life or property in which case the Contractor shall proceed in accordance with Article 00700-25 and Subparagraph A.4 above. No such request shall be valid unless so made within the twenty (20) days specified above. If the County and the Contractor cannot agree on the amount of the adjustment in the Contract Sum, it shall be determined by the Construction Manager. Any change in the Contract Sum resulting from such claim shall be documented by Change Order.
2. If the Contractor claims that addition cost is involved because of, but not limited to (1) any written interpretation pursuant to General Condition 00700-17 of this Agreement, (2) any order by the County to stop the Work pursuant to Articles 00700-25 and 00700-37 of this Agreement where the Contractor was not at fault, or any such order by the Construction Manager as the County's agent, or (3) any written order for a minor

change in the Work issued pursuant to Paragraph D below, the Contractor shall submit a request for an increase in the Contract Sum as provided in Subparagraph C.1 above. No such claim shall be valid unless the Contractor complies with Subparagraph C.1 above and approved by the County pursuant to Fulton County Code Section 102-420.

D. MINOR CHANGES IN THE WORK

The Construction Manager may order minor changes in the Work not involving an adjustment in the Contract Price, extension of the time allowed for performance of the work and not inconsistent with the intent of the Contract Documents. Such changes shall be effected by a written Change Directive issued by the Construction Manager, and shall be binding on the County and the Contractor. The Contractor shall carry out such written orders promptly.

E. BONDS

If any change order results in an increase in the contract price, the contractor shall increase the penal sum of the performance and payment bonds to equal the increased price.

00700-88 DISAGREEMENT WITH ORDERS FOR CHANGE

Contractor's written acceptance of a Change Order or other order for changes shall constitute his final and binding agreement to the provisions thereof and a waiver of all claims in connection therewith, whether direct or consequential in nature. Should Contractor disagree with any order for changes, he may submit a notice of potential claim to the Construction Manager, at such time as the order is set forth in the form of a Change Order. Disagreement with the provisions of an order for changes shall not relieve Contractor of his obligation under Article 00700-87 of this Agreement.

00700-89 NO WAIVER OF REMEDIES

Exercise by the County of any remedy is not exclusive of any other remedy available to County and shall not constitute a waiver of any such other remedies. Failure of the County to exercise any remedy, including breach of contract remedies, shall not preclude the County from exercising such remedies in similar circumstances in the future.

00700-90 LAND AND RIGHTS-OF-WAY

The owner will provide, as indicated in the Contract Documents and prior to Notice to Proceed, the lands upon which the work is to be done, right-of-way for access thereto, and such other lands which are designated for the use of the Contractor. The Contractor shall confine the Contractor's work and all associated activities to the easements and other areas designated for the Contractor's use. The Contractor shall comply with any limits on construction methods and practices which may be required by easement agreements. If, due to some unforeseen reason, the necessary easements are not obtained, the Contractor shall receive an equitable extension of contract time dependent upon the effect on the critical path of the project schedule or the County may terminate the Contract for its convenience.

00700-91 COORDINATION WITH STATE DEPARTMENT OF TRANSPORTATION

No clearing or grading shall be completed by Contractor within the State Department of Transportation (DOT) area under construction. The Contractor must coordinate his construction scheduling with DOT.

If the Contractor begins work before DOT's completion date, he must obtain the approval of DOT before starting work in the area. The state DOT has the right to stop the Contractor's work the DOT area.

The Contractor shall receive no additional compensation or damages resulting from delay or work stoppage from DOT actions or scheduling.

Contractor shall obtain DOT drawings of the DOT, project area for verification of road geometry, storm drains, etc. from Georgia Department of Transportation or Fulton County. The Contractor is responsible for obtaining any pertinent DOT revisions.

I N D E X

<u>SUBJECT</u>	<u>GENERAL CONDITION ARTICLE #</u>
Administration of Contract	17
Applicable Law	7
Assignment	13
Blasting and Excavation	26
Changes	87, 88
Clean Site	29
Codes	4
Commencement of Work	49
Contract Documents	2
Contractor's Representative	66
Defective Work	31, 32
Definitions	3
Delay	51, 52, 54, 55
Extension of Time	52, 53, 54
Familiarity of Time	1, 22
Final Payment	84
Governing Law	86
High Voltage Lines	27
Inclement Weather	53
Indemnification	15
Inspections	23, 61, 62, 68, 69
Interruption	48
Licenses	8
Liquidated Damages	46, 48
New Materials	33, 63
Notices	24
Payment	72, 73, 75
Payment of Subcontractors	75, 76
Payment Upon Substantial Completion	82, 84
Payroll Reports	65
Permits	8

20ITB127421K-JAJ**Demolition Services for the Airway Motel****Section 8****General Conditions**

Progress Payments	72, 73, 77, 78, 79, 80
Protection of Work	30, 64
Records Inspection	45
Retainage	11, 74
Safety	25
Scaffolding and Staging	28
Scheduling	70
Service of Process	14
Stop Work Order	37
Subcontractors	67, 76
Substantial Completion	81
Suspension	48
Supervision of Work	16, 66
Surety's Responsibility	17
Taxes	9, 10
Termination for Cause	38, 44, 47
Termination for Convenience	39, 40, 41
Time of the Essence	50
Warranties	33, 34, 35, 36
Work Behind Schedule	56

EXHIBIT A
FINAL AFFIDAVIT

TO FULTON COUNTY, GEORGIA

I, _____, hereby certify that all suppliers of materials, equipment and service, subcontractors, mechanic, and laborers employed by _____ or any of his subcontractors in connection with the design and/or construction of _____ at Fulton County have been paid and satisfied in full as of _____, 20__, and that there are no outstanding obligations or claims of any kind for the payment of which Fulton County on the above-named project might be liable, or subject to, in any lawful proceeding at law or in equity.

Signature

Title

Personally appeared before me this _____ day of _____, 20____. _____, who under Oath deposes and says that he is _____ of the firm of _____, that he has read the above statement and that to the best of his knowledge and belief same is an exact true statement.

Notary Public

My Commission expires

END OF SECTION

Exhibit B

Special Conditions

"General Decision Number: GA20200134 11/20/2020

Superseded General Decision Number: GA20190134

State: Georgia

Construction Type: Building

County: Fulton County in Georgia.

Note: Under Executive Order (EO) 13658, an hourly minimum wage of \$10.80 for calendar year 2020 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers in any classification listed on this wage determination at least \$10.80 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in calendar year 2020. If this contract is covered by the EO and a classification considered necessary for performance of work on the contract does not appear on this wage determination, the contractor must pay workers in that classification at least the wage rate determined through the conformance process set forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, if it is higher than the conformed wage rate). The EO minimum wage rate will be adjusted annually. Please note that this EO applies to the above-mentioned types of contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but it does not apply to contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60). Additional information on contractor requirements and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number	Publication Date
0	01/03/2020
1	01/31/2020
2	08/21/2020
3	10/30/2020
4	11/20/2020

ASBE0048-001 04/01/2020

Rates	Fringes
-------	---------

ASBESTOS WORKER/HEAT & FROST INSULATOR.....	\$ 28.77	16.51
---	----------	-------

ASBE0048-002 04/01/2020

Rates	Fringes
-------	---------

FIRESTOPPER.....\$ 28.77 16.51

 BOIL0026-001 03/01/2018

Rates Fringes

BOILERMAKER.....\$ 28.97 22.39

 CARP0225-001 07/01/2020

Rates Fringes

CARPENTER (Drywall Finishing,
 Drywall Hanging, and Metal
 Stud Installation).....\$ 27.25 10.75

 ELEV0032-001 01/01/2020

Rates Fringes

ELEVATOR MECHANIC.....\$ 42.72 35.245

PAID HOLIDAYS:

a. New Year's Day, Memorial Day, Independence Day, Labor Day,
 Vetern's Day, Thanksgiving Day, the Friday after
 Thanksgiving, and Christmas Day.

b. Employer contributes 8% of regular hourly rate to vacation
 pay credit for employee who has worked in business more
 than 5 years; 6% for less than 5 years' service.

 ENGI0926-001 07/01/2020

Rates Fringes

POWER EQUIPMENT OPERATOR:

Backhoe/Excavator,
 Bobcat/Skid Loader/Skid
 Steer, Bulldozer,
 Forklift, and Loader.....\$ 23.24 13.83
 Crane.....\$ 32.63 13.83
 Oiler.....\$ 22.85 12.68

 PAIN1940-001 10/01/2020

Rates Fringes

GLAZIER.....\$ 24.15 11.91

FOOTNOTE: Paid holidays: Thanksgiving Day, Christmas Day,
 New Year's Day, National Memorial Day, July 4th and Labor

Day; if the employee works the day before and the day after the holiday.

 * PLUM0072-023 08/01/2020

	Rates	Fringes
PLUMBER.....	\$ 29.48	15.71

 PLUM0072-024 08/01/2018

	Rates	Fringes
PIPEFITTER (Including Installation of HVAC Pipe, HVAC Unit, & HVAC Electrical /Temperature Controls).....	\$ 28.48	15.91

 SHEE0085-001 07/01/2017

	Rates	Fringes
SHEET METAL WORKER (Including HVAC Duct Installation; Excluding Metal Roof Installation).....	\$ 31.54	13.58

 SUGA2012-053 08/11/2012

	Rates	Fringes
ACOUSTICAL CEILING MECHANIC.....	\$ 15.00	0.00
ALARM INSTALLER.....	\$ 18.49	3.88
BRICKLAYER.....	\$ 16.00	0.00
CARPENTER, Excludes Acoustical Ceiling Installation, Drywall Finishing/Taping, Drywall Hanging, Form Work, and Metal Stud Installation.....	\$ 17.86	3.62
CEMENT MASON/CONCRETE FINISHER...	\$ 15.08	3.36
ELECTRICIAN (Low Voltage Wiring and Installation of Sound and Communication Systems).....	\$ 22.44	5.42
ELECTRICIAN, Excludes Low Voltage Wiring and		

Installation of Alarms and
Sound and Communication

Systems.....	\$ 22.78	5.27
FLOOR LAYER (Carpet, Vinyl and Resilient Flooring).....	\$ 20.00	0.00
FORM WORKER.....	\$ 12.20	0.49
INSULATOR (Batt, Blown and Foam).....	\$ 17.67	0.14
IRONWORKER, REINFORCING.....	\$ 20.48	8.41
IRONWORKER, STRUCTURAL.....	\$ 20.00	0.35
LABORER: Common or General.....	\$ 11.39	0.00
LABORER: Flagger.....	\$ 13.44	0.00
LABORER: Landscape.....	\$ 12.19	0.00
LABORER: Mason Tender - Brick...	\$ 9.00	0.00
LABORER: Pipelayer.....	\$ 12.00	0.23
OPERATOR: Asphalt Spreader.....	\$ 16.53	0.00
OPERATOR: Grader/Blade.....	\$ 17.52	0.00
OPERATOR: Roller.....	\$ 14.49	0.00
OPERATOR: Screed.....	\$ 14.17	0.00
PAINTER: Brush, Roller and Spray.....	\$ 16.00	1.62
ROOFER, Excludes Installation of Metal Roofs.....	\$ 10.49	0.64
SHEET METAL WORKER (Metal Roofs Installation).....	\$ 21.75	0.00
SPRINKLER FITTER (Fire Sprinklers).....	\$ 22.69	12.30
TILE FINISHER.....	\$ 10.36	0.00
TILE SETTER.....	\$ 20.00	0.00
TRUCK DRIVER: Dump Truck.....	\$ 16.05	2.92
TRUCK DRIVER: Lowboy Truck.....	\$ 17.41	0.00

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave for their own illness, injury or other health-related needs, including preventive care; to assist a family member (or person who is like family to the employee) who is ill, injured, or has other health-related needs, including preventive care; or for reasons resulting from, or to assist a family member (or person who is like family to the employee) who is a victim of, domestic violence, sexual assault, or stalking. Additional information on contractor requirements and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification and wage rates that have been found to be prevailing for the cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical order of ""identifiers"" that indicate whether the particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than ""SU"" or ""UAVG"" denotes that the union classification and rate were prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing

the wage determination. 07/01/2014 is the effective date of the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that no one rate prevailed for this classification in the survey and the published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 is the year of survey on which these classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. 5/13/2014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications; however, 100% of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in producing the wage determination. 08/29/2014 indicates the survey completion date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of the current negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can be:

- * an existing published wage determination
- * a survey underlying a wage determination
- * a Wage and Hour Division letter setting forth a position on a wage determination matter
- * a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the Davis-Bacon survey program. If the response from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

=====

END OF GENERAL DECISION"

Exhibit C

BID FORMS

BID FORM

Submitted To: Fulton County Government

Submitted By: Tristar America, LLCFor: **#20ITB127421K-JAJ Demolition Services for the Airway Motel**Submitted on 1/20/21, 2021.

The undersigned, as Bidder, hereby declares that the only person or persons interested in the Bid as principal or principals is or are named herein and that no other person than herein mentioned has any interest in this Bid or in the Contract to be entered into; that this Bid is made without connection with any other person, company or parties making a Bid; and that it is in all respects fair and in good faith without collusion or fraud.

The Bidder further declares that he has examined the site of the work and informed himself fully in regard to all conditions pertaining to the place where the work is to be done; that he has examined the Drawings and Specifications for the work and contractual documents relative thereto, and has read all instructions to Bidders and General Conditions furnished prior to the openings of bids; that he has satisfied himself relative to the work to be performed.

The Bidder proposes and agrees, if this Bid is accepted, to contract with the Board of Commissioners of Fulton County, Atlanta, Georgia, in the form of contract specified, to furnish all necessary materials, equipment, machinery, tools, apparatus, means of transportation and labor necessary, and to complete the construction of the work in full and complete accordance with the shown, noted, and reasonably intended requirements of the Specifications and Contract Documents to the full and entire satisfaction of the Board of Commissioners of Fulton County, Atlanta, Georgia, with a definite understanding that no money will be allowed for extra work except as set forth in the attached General Conditions and Contract Documents for the following prices.

THE BASE BID IS THE AMOUNT UPON WHICH THE BIDDER WILL BE FORMALLY EVALUATED AND WHICH WILL BE USED TO DETERMINE THE LOWEST RESPONSIBLE BIDDER.

The base bid may not be withdrawn or modified for a period of sixty (60) days following the receipt of bids.

BASE BID AMOUNT\$ 215,868.00**(Dollar Amount In Numbers)**Two hundred fifteen thousand eight hundred sixty eight & 00 cents**(Dollar Amount in Words)**

The Bidder agrees hereby to commence work under this Contract, with adequate personnel and equipment, on a date to be specified in a written "Notice to Proceed" from the County.

The Bidder declares that he understands that the quantities shown for the unit prices items are subject to either increase or decrease, and that should the quantities of any of the items of work be increased, the Bidder proposes to do the additional work at the unit prices stated herein; and should the quantities be decreased, the Bidder also understands that payment will be made on the basis of actual quantities at the unit price bid and will make no claim for anticipated profits for any decrease in quantities; and that actual quantities will be determined upon completion of work, at which time adjustments will be made to the contract amount by direct increase or decrease.

BASE BID AMOUNT

Item No.	Description	U/I	Total Cost
1	Lump Sum to demolish all buildings and foundations on site to include all water supply piping, all drain and sewer piping, erosion control and tree protection. Remove and dump all construction demolition debris.		\$85,868.00
	Abatement of asbestos and lead base paint materials is to be conducted prior to demolition. Site shall be graded and all excavated areas filled in and leveled to a mowable grade.	1	\$ 80,000.00
	Seed and straw all disturbed areas.		
2	Owner Controlled Contingency	1	\$50,000.00
3	Total Base Bid Amount (Lines 1 – 2)		\$ 215,868.00

The Bidder furthermore agrees that, in the case of a failure on his part to execute the Contract Agreement and Bonds within ten days after receipt of conformed contract documents for execution, the Bid Bond accompanying his bid and the monies payable thereon shall be paid into the funds of the Owner as liquidated damages for such failure.

Enclosed is a Bid Bond in the approved form, in the sum of:

Ten thousand seven hundred eighty four & 00 Dollars

(\$ 10,784.00) according to the conditions of "Instructions to Bidders" and provisions thereof.

The undersigned acknowledges receipt of the following addenda (list by the number and date appearing on each addendum) and thereby affirms that its Bid considers and incorporates any modifications to the originally issued Bidding Documents included therein.

ADDENDUM # _____ DATED _____
 ADDENDUM # _____ DATED _____
 ADDENDUM # _____ DATED _____
 ADDENDUM # _____ DATED _____

20ITB127421K-JAJ
Demolition Services for the Airway Motel

Section 2
Bid Form

BIDDER: Tristar America, LLC

Signed by: Robert Hein
[Type or Print Name]

Title: Vice President

Business Address: 2731 Simpson Circle Norcross, GA 30071

Business Phone: 770-368-8700

Note: If the Bidder is a corporation, the Bid shall be signed by an officer of the corporation; if a partnership, it shall be signed by a partner. If signed by others, authority for signature shall be attached.

The full name and addresses of persons or parties interested in the foregoing Bid, as principals, are as follows:

Name	Address
<u>Joe Barillari</u>	<u>2731 Simpson Circle Norcross, GA 30071</u>
<u>Robert Hein</u>	<u>2731 Simpson Circle Norcross, GA 30071</u>
_____	_____
_____	_____
_____	_____
_____	_____
_____	_____

END OF SECTION

Exhibit D

Bonds (Bid, Payment & Performance)

BID BOND

Demolition Services for the Airway Motel Demolition

STATE OF GEORGIA
COUNTY OF FULTON

KNOW ALL MEN BY THESE PRESENTS, THAT WE Tristar America, LLC

hereinafter called the PRINCIPAL, and American Southern Insurance Company

hereinafter call the SURETY, a corporation chartered and existing under the laws of the State of Kansas and duly authorized to transact Surety business in the State of Georgia, are held and firmly bound unto the Fulton County Government (COUNTY), in the penal sum of Five Percent of Bid Amount Not to Exceed Fifteen Thousand Dollars Dollars and Cents (\$ (5% of Bid Amount NTE \$15,000)) good and lawful money of the United States of America, to be paid upon demand of the COUNTY, to which payment well and truly to be made we bind ourselves, our heirs, executors, and administrators and assigns, jointly and severally and firmly by these presents.

WHEREAS the PRINCIPAL has submitted to the COUNTY, for # Demolition Services for the Airway Motel Demolition, a Bid;

WHEREAS the PRINCIPAL desires to file this Bond in accordance with law:

NOW THEREFORE: The conditions of this obligation are such that if the Bid be accepted, the PRINCIPAL shall within ten (10) calendar days after receipt of written notification from the COUNTY of the award of the Contract execute the Contract in accordance with the Bid and upon the terms, conditions and prices set forth therein, in the form and manner required by the COUNTY, and execute sufficient and satisfactory Performance and Payments Bonds payable to the COUNTY, each in the amount of one hundred percent (100%) of the total contract price, in form and with security satisfactory to said COUNTY, then this obligation to be void; otherwise, to be and remain in full force and virtue in law; and the SURETY shall upon failure of the PRINCIPAL to comply with any or all of the foregoing requirements within the time specified above immediately pay to the COUNTY, upon demand the amount hereof in good and lawful money of the United States of America, not as a penalty, but as liquidated damages.

In the event suit is brought upon this Bond by the COUNTY and judgment is recovered, the SURETY shall pay all costs incurred by the COUNTY in such suit, including attorney's fees to be fixed by the Court.

Enclosed is a Bid Bond in the approved form, in the amount of _____
Five Percent of Bid Amount Not to Exceed Fifteen Thousand Dollars _____ Dollars

(\$ (5% of Bid Amount NTE \$15,000)) being in the amount of five percent (5%) of the Contract Sum.

The money payable on this bond shall be paid to the COUNTY, for the failure of the Bidder to execute a Contract within ten (10) days after receipt of the Contract and at the same time furnish a Payment Bond and Performance Bond.

(SIGNATURES ON NEXT PAGE)

IN TESTIMONY THEREOF, the PRINCIPAL and SURETY have caused these presents to be duly signed and sealed this 20th day of January, 2021

ATTEST:

Tristar America, LLC
PRINCIPAL

Joseph Barillari

(SEAL)

BY je [signature]

CERTIFICATE AS TO CORPORATE PRINCIPAL

I, Robert Heim, certify that I am the Secretary of the Corporation named as principal in the within bond; that Joseph Barillari, who signed the said bond of said corporation; that I know this signature, and his/her signature thereto is genuine; and that said bond was duly signed, sealed and attested for in behalf of said Corporation by authority of its governing body.

[Signature]
SECRETARY

(CORPORATE SEAL)

American Southern Insurance Company
SURETY

[Signature]
(SEAL) Megan Lann

BY Michael J. Brown
Michael J. Brown, Attorney-In-Fact

END OF SECTION

AMERICAN SOUTHERN INSURANCE COMPANY

Home Office: 3715 Northside Parkway, NW
Suite 4-800
Atlanta, Georgia 30327

Mailing Address: P. O. Box 723030
Atlanta, GA 31139-0030

GENERAL POWER OF ATTORNEY


Know all men by these Presents, that the American Southern Insurance Company had made, constituted and appointed, and by these presents does make, constitute and appoint Stefan E. Tauger of Parker, Colorado; Scott E. Stoltzner of Hoover, Alabama; Arthur S. Johnson of Atlanta, Georgia; Andrew C. Heaner of Atlanta, Georgia; Jeffery L. Booth of Blacklick, Ohio; James E. Feldner of West Lake, Ohio; David R. Brett of Columbia, South Carolina; Melanie J. Stokes of Atlanta, Georgia; Jason S. Centrella of Jacksonville, Florida; Michael J. Brown of Cumming, Georgia; Tamara D. Johnson of Atlanta, Georgia; or Omar G. Guerra of Overland Park, Kansas, EACH as its true and lawful attorney for it and its name, place and stead to execute on behalf of the said company, as surety, bonds, undertakings and contracts of suretyship to be given to all obligees provided that no bond or undertaking or contract of suretyship executed under this authority shall exceed in amount of the sum of \$1,000,000 (one million dollars), including but not limited to consents of surety for the release of retained percentages and/or final estimates on construction contracts or similar authority requested by the Department of Transportation, State of Florida; and the execution of such undertakings, bonds, recognizances and other surety obligations, in pursuance of the presents, shall be as binding upon the Company as if they had been duly signed by the President and attested by the Secretary of the Company in their own proper persons.


This Power of Attorney is granted and is signed and sealed by facsimile under and by the authority of the following Resolution adopted pursuant to due authorization by the Executive Committee of the Board of Directors of the American Southern Insurance Company on the 26th day of May, 1998:

RESOLVED, that the Chairman, President or any Vice President of the Company be, and that each or any of them hereby is, authorized to execute Powers of Attorney qualifying the attorney named in the given Power of Attorney to execute in behalf of the American Southern Insurance Company bonds, undertakings and all contracts of suretyship; and that any Secretary or any Assistant Secretary be, and that each or any of them hereby is, authorized to attest the execution of any such Power of Attorney, and to attach thereto the seal of the Company.

FURTHER RESOLVED, that the signature of such officers and the seal of the Company may be affixed to any such Power of Attorney or to any certificate relating thereto by facsimile, and any such Power of Attorney or certificate bearing such facsimile signatures or facsimile seal shall be valid and binding upon the Company when so affixed and in the future, with respect to any bond undertaking or contract of suretyship to which it is attached.

In Witness Whereof, the American Southern Insurance Company has caused its official seal to be hereto affixed, and these presents to be signed by its President and attested by its Secretary this 4th day of January, 2019.

Attest:

Melonie A. Coppola, Secretary


American Southern Insurance Company
By: 
Scott G. Thompson, President

STATE OF GEORGIA
SS:
COUNTY OF FULTON

On this 4th day of January, 2019, before me personally came Scott G. Thompson to me known, who being by me duly sworn, did depose and say that he resides in Atlanta, in the County of Fulton, State of Georgia, at 421 Hollydale Court; that he is the President of American Southern Insurance Company, the corporation described in and which executed the above instrument; that he knows the seal of the said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed; and that he signed his name thereto pursuant to due authorization.


STATE OF GEORGIA
SS:
COUNTY OF FULTON




Jonathan R. Bell
Notary Public, State of Georgia
Qualified in Cherokee County
Commission Expires March 12, 2021

I, the undersigned, a Vice President of American Southern Insurance Company, a Kansas Corporation, DO HEREBY CERTIFY that the foregoing and attached Power of Attorney remains in full force and has not been revoked; and, furthermore, that the Resolution of the Executive Committee of the Board of Directors set forth in the Power of Attorney is now in force.

Signed and sealed at the City of Atlanta, Dated the 20th day of January, 2021


John R. Huot
Vice President

Power No. 50196

PAYMENT BOND

INSTRUCTIONS

1. This form is required for use in connection with the Agreement identified on its face. There shall be no deviation from this form without approval by the County.
2. The full legal name and business address of the Principal shall be inserted in the space designated "Principal" on the face of the form. The bond shall be signed by an authorized person. Where such person is signing in a representative capacity (e.g., an attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an office of the corporation involved, evidence of this authority must be furnished.
3. Corporation executing the bond as surety must be among those appearing on the U.S. Treasury Department's most current list of approved sureties and must be acting within the amounts and limitations set forth therein.
4. Corporate surety shall be duly authorized by the Commissioner of Insurance of the State of Georgia to transact surety business in the State of Georgia.
5. Do not date this bond. The County will date this bond the same date or later than the date of the Agreement.
6. The Surety shall attach a duly authorized power-of-attorney authorizing signature on its behalf of any attorney-in-fact.
7. Corporations executing the bond shall affix their corporate seals. Individuals shall execute the bond opposite the word "Seal."
8. The name of each person signing this bond shall be typed or printed in the space provided.

PAYMENT BOND

"County:" means Fulton County Government; a political subdivision of the State of Georgia (hereinafter called the "Owner").

"Project:" means [Insert Project Number and Project Name]

"Principal:" (Legal Name and Business Address), [Insert Name of Contractor (hereinafter "Principal")]

Type of Organization ("X" one): _____ Individual
_____ Partnership
_____ Joint Venture
_____ Corporation

"Surety:" (Name and Business Address) _____

_____ duly authorized by the Commissioner of Insurance of the State of Georgia to transact surety business in the State of Georgia.

"Contract:" Agreement between Principal and Owner, dated _____ day of _____, 20____, regarding performance of Work relative to the Project.

"Penal Sum:" [100% of contract amount]_____

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety hereto, as named above, are held and firmly bound to the Owner in the above Penal Sum for the payment of which well and truly to be made we bind ourselves, executors, administrators, successors and assigns, jointly and severally.

WHEREAS, the Principal and the Owner entered into a certain written Contract identified above, which is incorporated herein by reference in its entirety (hereinafter called the "Contract"), for construction-type services for the Project identified above;

NOW, THEREFORE, the conditions of this obligation are such that if the Principal shall promptly make payment of all persons working on or supplying labor or materials or equipment for the performance of said work, this obligation shall be void; otherwise of full force and effect.

1. A "Claimant" shall be defined herein as any subcontractor, person, party, partnership, corporation or the entity furnishing labor, services or materials used, or reasonably required for use, in the performance of the Contract, without regard to whether such labor, services or materials were sold, leased or rented, and without regard to whether such Claimant is or is not in privity of contract with the Principal or any subcontractor performing work on the Project, including, but not limited to, the following labor, services, or materials: water, gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly applicable to the Contract.
2. In the event a Claimant files a lien against the property of the Owner, and the Principal fails or refuses to satisfy or remove it promptly, the Surety shall satisfy or

remove the lien promptly upon written notice from the Owner, either by bond or as otherwise provided in the Contract.

3. The Surety hereby waives notice of any and all modifications, omissions, additions, changes, alterations, extensions of time, changes in the payment terms, and any other amendments in or about the Contract and agrees that the obligations undertaken by this Bond shall not be impaired in any manner by reason of any such modifications, omissions, additions, changes, alterations, extensions of time, changes in payment terms, and amendments.
4. The Surety hereby agrees that this Bond shall be deemed amended automatically and immediately, without formal or separate amendments hereto, upon any amendment or modifications to the Contract, so as to bind the Principal and Surety, jointly and severally, to the full payment of any Claimant under the Contract, as amended or modified, provided only that the Surety shall not be liable for more than the penal sum of the Bond, as specified in the first paragraph hereof.
5. This Bond is made for the use and benefit of all persons, firms, and corporations who or which may furnish any materials or perform any labor for or on account of the construction-type services to be performed or supplied under the Contract, and any amendments thereto, and they and each of them may sue hereon.
6. No action may be maintained on this Bond after one (1) year from the date the last services, labor, or materials were provided under the Contract by the Claimant prosecuting said action.
7. This Bond is intended to comply with O.C.G.A. Section 13-10-1, and shall be interpreted so as to comply with the minimum requirements thereof. However, in the event the express language of this Bond extends protection to the Owner beyond that contemplated by O.C.G.A. Section 13-10-1 and 36-91-1, *et seq.*, or any other statutory law applicable to this Project, then the additional protection shall be enforced in favor of the Owner, whether or not such protection is found in the applicable statutes.

IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their corporate seals and caused this obligations to be signed by their duly authorized representatives this day of _____, _____.

PRINCIPAL: _____

President/Vice President (Sign)

President/Vice President (Type or Print)

Attested to by:

Secretary/Assistant Secretary (Seal)

SURETY: _____

By: _____
Attorney-in-Fact (Sign)

Attorney-in-Fact (Type or Print)

Secretary/Assistant Secretary (Seal)

PERFORMANCE BOND

INSTRUCTIONS

1. This form is required for use in connection with the Agreement identified on its face. There shall be no deviation from this form without approval by the County.
2. The full legal name and business address of the Principal shall be inserted in the space designated "Principal" on the face of the form. The bond shall be signed by an authorized person. Where such person is signing in a representative capacity (e.g., an attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an office of the corporation involved, evidence of this authority must be furnished.
3. Corporation executing the bond as surety must be among those appearing on the U.S. Treasury Department's most current list of approved sureties and must be acting within the amounts and limitations set forth therein.
4. Corporate surety shall be duly authorized by the Commissioner of Insurance of the State of Georgia to transact surety business in the State of Georgia.
5. Do not date this bond. The County will date this bond the same date or later than the date of the Agreement.
6. The Surety shall attach a duly authorized power-of-attorney authorizing signature on its behalf of any attorney-in-fact.
7. Corporations executing the bond shall affix their corporate seals. Individuals shall execute the bond opposite the word "Seal."
8. The name of each person signing this bond shall be typed or printed in the space provided.

PERFORMANCE BOND

"County:" means Fulton County Government; a political subdivision of the State of Georgia (hereinafter called the "Owner").

"Project:" means [Insert Project Number and Project Name]

"Principal:" (Legal Name and Business Address), [Insert Name of Contractor (hereinafter called the "Principal")]

Type of Organization ("X" one): _____ Individual
_____ Partnership
_____ Joint Venture
_____ Corporation

"Surety:" (Name and Business Address) _____

_____ duly authorized by the Commissioner of Insurance of the State of Georgia to transact surety business in the State of Georgia.

"Contract:" Agreement between Principal and Owner, dated _____ day of _____, 20____, regarding performance of Work relative to the Project.

"Penal Sum:" [100% of contract amount]_____.

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety hereto, as named above, are held and firmly bound to the Owner in the above Penal Sum for the payment of which well and truly to be made we bind ourselves, our executors, administrators, successors and assigns, jointly and severally.

WHEREAS, the Principal and the Owner entered into a certain written Contract identified above, which is incorporated herein by reference in its entirety (hereinafter called the "Contract"), for construction-type services for the Project identified above;

NOW, THEREFORE, the conditions of this obligation are such that if the Principal shall faithfully and fully comply with, perform and fulfill all of the undertakings, covenants, conditions and all other of the terms and conditions of said Contract, including any and all duly authorized modifications of such Contract, within the original term of such Contract and any extensions thereof, which shall include, but not be limited to any obligations created by way of warranties and/or guarantees for workmanship and materials which warranty and/or guarantee may extend for a period of time of one year beyond completion of said Contract, this obligation shall be void; otherwise, of full force and effect.

Whenever the Principal shall be, and declared by the Owner to be, in default under the Construction-Type Contract, the Surety shall promptly remedy the default as follows:

1. Complete the Contract in accordance with its terms and conditions; or, at the sole option of the Owner,
2. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon determination by the Surety and the Owner of the lowest responsible bidder, arrange for a contract between such bidder and Owner and make available as the work

progresses (even though there should be a default or succession of defaults under the Contract or contracts of completion arranged under this paragraph) sufficient funds to pay the cost of completion less the balance of the contract price; but not exceeding, including other costs and damages for which the Surety may be liable hereunder, the penal sum set forth in the first paragraph hereof, as may be adjusted, and the Surety shall make available and pay to the Owner the funds required by this Paragraph prior to the payment of the Owner of the balance of the contract price, or any portion thereof. The term "balance of the contract price," as used in this paragraph, shall mean the total amount payable by the Owner to the Contractor under the Contract, and any amendments thereto, less the amount paid by the Owner to the Contractor; or, at the sole option of the Owner,

3. Allow Owner to complete the work and reimburse the Owner for all reasonable costs incurred in completing the work.

In addition to performing as required in the above paragraphs, the Surety shall indemnify and hold harmless the Owner from any and all losses, liability and damages, claims, judgments, liens, costs and fees of every description, including reasonable attorney's fees, litigation costs and expert witness fees, which the Owner may incur, sustain or suffer by reason of the failure or default on the part of the Principal in the performance of any or all of the terms, provisions, and requirements of the Contract, including any and all amendments and modifications thereto, or incurred by the Owner in making good any such failure of performance on the part of the Principal.

The Surety shall commence performance of its obligations and undertakings under this Bond promptly and without delay, after written notice from the Owner to the Surety.

The Surety hereby waives notice of any and all modifications, omissions, additions, changes, alterations, extensions of time, changes in payment terms, and any other amendments in or about the Contract, and agrees that the obligations undertaken by this Bond shall not be impaired in any manner by reason of any such modifications, omissions, additions, changes, alterations, extensions of time, change in payment terms, and amendments.

The Surety hereby agrees that this Bond shall be deemed amended automatically and immediately, without formal or separate amendments hereto, upon any amendment to the Contract, so as to bind the Principal and the Surety to the full and faithful performance of the Contract as so amended or modified, and so as to increase the penal sum to the adjusted Contract Price of the Contract.

No right of action shall accrue on this Bond to or for the use of any person, entity or corporation other than the Owner and any other obligee named herein, or their executors, administrators, successors or assigns.

This Bond is intended to comply with O.C.G.A. Section 36-91-1 et seq., and shall be interpreted so; as to comply with; the minimum requirements thereof. However, in the event the express language of this Bond extends protection to; the Owner beyond that contemplated by O.C.G.A. Section 36-91-1 et seq. and O.C.G.A. Section 13-10-1, as amended, or any other statutory law applicable to this Project, then the additional protection shall be enforced in favor of the Owner, whether or not such protection is found in the applicable statutes.

IN WITNESS WHEREOF, the Principal and the Surety have caused these presents to be duly signed and sealed this _____ day of _____, 20____.

PRINCIPAL: _____

President/Vice President (Sign)

President/Vice President (Type or Print)

Attested to by:

Secretary/Assistant Secretary (Seal)

SURETY: _____

By: _____
Attorney-in-Fact (Sign)

Attorney-in-Fact (Type or Print)

END OF SECTION

Exhibit E

Scope of Work

SECTION 4**SCOPE OF WORK AND TECHNICAL SPECIFICATIONS****I. The following is a General Scope of Services:**

- A Shutting down, disconnecting, and capping/making safe all utilities, including scheduling and coordination with utility companies. Capping will occur within one foot inside the property line. This includes but is not restricted to electric, natural gas, water, storm water, sanitary sewer, phone, cable and fiber optic.
 - B Complete demolition of all structures and out buildings on the property, including but not restricted to all below grade footings, foundations, tunnels, slabs, piping, wiring, ductwork, and underground storage tanks (if any).
 - C Removal and demolition of all materials remaining in the building including but not restricted to furniture, fixtures, and equipment.
 - D Backfill of all excavated foundations, pipe, conduit, etc., shall be compacted using structural fill.
 - E Removal of all asphalt and concrete paving, walks, curbs, signage, bumper blocks, and other site improvements.
 - F Restorations of all disturbed areas after compaction of structural fill in excavations shall consist of four inches (4") of topsoil, grass seed, and maintenance of such, until a lawn is established.
 - G Site will be completely fenced off for the duration of the project and then the fence will be removed.
 - H The Demolition Contractor shall coordinate with all Owner's Consultants.
- 2 Scope of Work by Owner - National Emission Standards for Hazardous Air Pollutants (NESHAP) Report (Provided).
 - 3 Temporary Facilities – The Demolition Contractor shall provide temporary facilities, services, barriers, pollution controls, prevention

of wind-blown debris leaving the site, enclosures, and removal and legal disposal of all construction debris as required by local, state, and federal codes. This includes securing the site during demolition, and until establishment of a lawn, with temporary or permanent fence around the property.

4. State/County/Municipal Demolition Regulation - All demolition work must adhere to all municipal demolition regulations. It is the responsibility of the demolition contractor to verify these regulations and to adhere to them at all times. This includes local work hours, temporary measures, frost laws, traffic barricades, and any other local regulations.
5. The Demolition Contractor shall submit, obtain and comply with all provisions of the soil erosion control permit and disposal permits.
6. The Demolition Contractor shall coordinate and adhere to all environmental regulations, including but not restricted to OSHA, GA EPD and NESHAP.
7. Existing Conditions - After the project begins, the Demolition Contractor is responsible for the condition of structures to be demolished. The Owner does not warrant that the conditions of structures to be demolished have not changed since the pre-bid site walk.
8. Unforeseen Conditions - Should unforeseen conditions be encountered that affect the demolition project, investigate fully and submit an accurate, detailed, written report to the Owner. While awaiting the Owner's response, reschedule operations as necessary to avoid delay of overall project.
9. Owner Reports - Owner has conducted a NESHAP survey of the premises. This report identified Asbestos Containing Materials and Lead based paints present at the site. The bidder will receive a copy of these reports.
10. The contractor will be responsible for Weekly Reports during design and Daily Reports during construction.

II. The Contractor Perform the Following:

- A. Verify that utilities have been disconnected/turned off prior to demolition.
- B. Survey existing conditions and correlate with all available

drawings and specifications to determine extent of demolition required.

- C. Provide full time site supervision while any site activities are taking place.
- D. Contractor will engage pest control services for existing building from award until building is demolished.
- E. Verify actual conditions to determine in advance whether removal or demolition of any element will result in structural deficiency, overloading, failure, or unplanned collapse.
- F. Provide for the protection of persons passing around or through the area of demolition.
- G. Perform demolition so as to prevent damage to adjacent improvements.
- H. Erect temporary protection such as walks, fences, railings, canopies, etc., where required by authorities having jurisdiction.
- I. Protect existing site appurtenances and landscaping to remain.
- J. Erect a plainly visible fence at least five feet (5') from trunks or at the DMP Line of Individual trees or around outer perimeter of clumps of trees.
- K. Control, as much as practical and to comply with all federal, state, and local laws and ordinances, the spread of dust and dirt using water, or other measures to prevent wind-blown debris leaving the site.
- L. Observe environmental protection regulations.
- M. Do not allow water usage that could result in freezing or flooding.
- N. Do not allow adjacent areas not included in the scope of the demolition work to become soiled by demolition operations.

- O. Perform work in a systematic manner.
 - P. Protect all trees and landscaping more than five feet (5') outside of the building and site demolition limits.
 - Q. All debris created by this contract is to be hauled off-site and disposed of at a legally operated dump site. All necessary dump fees shall be included and paid by this Contractor. Contractor to provide a notarized affidavit attesting all debris has been legally disposed of and all fees have been paid. Provide name, address and phone number of all dump sites employed.
 - R. All existing easements are to remain opened and accessible throughout the duration of the project. Any areas disturbed are to be replaced to existing condition.
 - S. Promptly dispose of materials resulting from demolition operations. Do not allow materials to accumulate on site.
 - T. Do not burn any materials on project site.
 - V. Remove tools and equipment and leave exterior areas free of debris. All disturbed areas are to be leveled with the adjacent surrounding areas.
2. Traffic: Do not obstruct walks or public ways without the written permission of governing authorities and of the Owner. Where routes are permitted to be closed, provide alternate routes if required. Contractor shall not obstruct access easement and restrict traffic to the monopole cellular tower shown on the easement drawing. The Design/Builder Demolition Contractor shall acquire all applicable permits regarding road closures or traffic detours with appropriate local and state agencies.
3. Explosives or accelerants may not be used.
4. The successful Contractor will prepare submittals for the following demolition activities:
- A. Demolition Plan
 - B. Safety Plan
 - C. Utility Plan

D. Schedule

5. A Remediation Plan per the NESHAP Report:

- A. Submit dust control plan
- B. Submit noise control plan

6. Submittal of proposed demolition activities will be reviewed by the Owner only to determine that proposed activities will not interfere with the Owner's operations.

The Contractor will prepare Project Record Documents that identify the location of capped utilities.

TITLE COMMITMENT INFORMATION

THE PROPERTY HEREON DESCRIBED IS THE SAME AS THE PERTINENT PROPERTY AS DESCRIBED IN FIRST AMERICAN TITLE INSURANCE COMPANY COMMITMENT FILE NO.: J1211.005, WITH AN EFFECTIVE DATE OF MAY 6, 2019.

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING AND BEING IN LAND LOTS 16 AND 22 OF THE 14TH DISTRICT OF FORMERLY FAYETTE, NOW FULTON COUNTY, GEORGIA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

BEGINNING AT A POINT AT THE INTERSECTION OF THE NORTHERN RIGHT-OF-WAY LINE OF OLD GORDON ROAD WITH THE WESTERN RIGHT-OF-WAY OF STATE ROUTE 70 (ALSO KNOWN AS FULTON INDUSTRIAL BOULEVARD), AND RUNNING THENCE NORTHERLY ALONG THE WESTERN LINE OF STATE ROUTE 70 AND FORMING AN INTERIOR ANGLE OF 105 DEGREES 14 MINUTES WITH THE NORTHERN RIGHT-OF-WAY LINE OF OLD GORDON ROAD A DISTANCE OF 100 FEET TO A POINT; THENCE CONTINUING NORTHERLY ALONG THE WESTERLY RIGHT-OF-WAY LINE OF STATE ROUTE 70, AND FORMING AN INTERIOR ANGLE OF 171 DEGREES 35 MINUTES WITH THE LINE LAST DESCRIBED, A DISTANCE OF 100 FEET TO A POINT; THENCE CONTINUING NORTHERLY ALONG THE WESTERN RIGHT-OF-WAY OF STATE ROUTE 70, AND FORMING AN INTERIOR ANGLE OF 179 DEGREES 33 MINUTES WITH THE LINE LAST DESCRIBED, A DISTANCE OF 100 FEET TO A POINT; THENCE IN A WESTERLY DIRECTION ALONG A LINE WHICH FORMS AN INTERIOR ANGLE OF 78 DEGREES 06 MINUTES WITH THE LINE LAST DESCRIBED, A DISTANCE OF 300 FEET TO A POINT; THENCE SOUTHWESTERLY ALONG A LINE WHICH FORMS AN INTERIOR ANGLE OF 103 DEGREES 38 MINUTES WITH THE LINE LAST DESCRIBED A DISTANCE OF 300.05 FEET TO A POINT ON THE NORTHERN RIGHT-OF-WAY LINE OF OLD GORDON ROAD, THENCE SOUTHEASTERLY ALONG THE NORTHERN RIGHT-OF-WAY LINE OF OLD GORDON ROAD, AND FORMING AN INTERIOR ANGLE OF 74 DEGREES 56 MINUTES WITH THE LINE LAST DESCRIBED, A DISTANCE OF 100 FEET TO A POINT; THENCE CONTINUING SOUTHEASTERLY ALONG THE NORTHERN RIGHT-OF-WAY OF OLD GORDON ROAD, AND FORMING AN INTERIOR ANGLE OF 181 DEGREES 08 MINUTES WITH THE LINE LAST DESCRIBED, A DISTANCE OF 100 FEET; THENCE CONTINUING SOUTHEASTERLY ALONG THE NORTHERN RIGHT-OF-WAY LINE OF OLD GORDON ROAD, AND FORMING AN INTERIOR ANGLE OF 181 DEGREES 48 MINUTES WITH THE LINE LAST DESCRIBED A DISTANCE OF 100 FEET TO THE POINT OF BEGINNING, THE SAME BEING IMPROVED PROPERTY, INCLUDING 53 MOTEL UNITS, KNOWN AS NO. 720 FULTON INDUSTRIAL BOULEVARD ACCORDING TO THE PRESENT SYSTEM OF NUMBERING IN THE CITY OF ATLANTA, FULTON COUNTY, GEORGIA.

LESS AND EXCEPT ANY PORTION OF THE PROPERTY SET FORTH ABOVE CONTAINED WITHIN THAT CERTAIN RIGHT OF WAY DEED FROM JAYANTI V. PATEL AND DAYARAM V. PATEL TO THE DEPARTMENT OF TRANSPORTATION, DATED JUNE 17, 2002, FILED JUNE 25, 2002 AND RECORDED IN DEED BOOK 32628, PAGE 678, AFORESAID RECORDS.

LESS AND EXCEPT ANY PORTION OF THE PROPERTY SET FORTH ABOVE CONTAINED WITHIN THAT CERTAIN RIGHT OF WAY DEED FROM JAYANTI V. PATEL AND DAYARAM V. PATEL TO THE DEPARTMENT OF TRANSPORTATION, DATED JUNE 17, 2002, FILED JUNE 25, 2002 AND RECORDED IN DEED BOOK 32628, PAGE 678, AFORESAID RECORDS.

NOTES CORRESPONDING TO SCHEDULE B

- 12 - SEWER EASEMENT FROM JOEL H. LEE TO FULTON COUNTY, GEORGIA, DATED NOVEMBER 7, 1958, FILED NOVEMBER 7, 1958 AND RECORDED IN DEED BOOK 3392, PAGE 195, RECORDS OF THE SUPERIOR COURT OF FULTON COUNTY, GEORGIA. UNABLE TO DETERMINE AFFECTS. DOCUMENT CONTAINS INSUFFICIENT LEGAL INFORMATION TO DETERMINE AFFECTS.
13 - RIGHT-OF-WAY EASEMENT FROM JOEL H. LEE TO GEORGIA POWER COMPANY, DATED JANUARY 2, 1959, FILED FEBRUARY 13, 1959 AND RECORDED IN DEED BOOK 3423, PAGE 690, AFORESAID RECORDS. AFFECTS. BLANKET IN NATURE OVER LOT 22.
14 - EASEMENTS AS CONTAINED IN THAT CERTAIN RIGHT OF WAY DEED FROM R. F. DRISKELL TO FULTON COUNTY, DATED JUNE 22, 1972, FILED SEPTEMBER 11, 1972 AND RECORDED IN DEED BOOK 5653, PAGE 56, AFORESAID RECORDS. UNABLE TO PLOT EXACT LOCATION CANNOT BE DETERMINED, VAGUE LEGAL DESCRIPTION.
15 - EASEMENT FROM ROBERT N. CLAY TO GEORGIA POWER COMPANY, DATED MARCH 28, 1979, FILED JUNE 14, 1979 AND RECORDED IN DEED BOOK 7272, PAGE 24, AFORESAID RECORDS. AFFECTS. BLANKET IN NATURE ACROSS LOT 22.
16 - EASEMENTS AS CONTAINED IN THAT CERTAIN RIGHT OF WAY DEED FROM ROBERT N. CLAY TO FULTON COUNTY, DATED NOVEMBER 22, 1978, FILED JULY 24, 1979 AND RECORDED IN DEED BOOK 7307, PAGE 388, AFORESAID RECORDS. DOES NOT AFFECT, APPEARS TO LIE WITHIN THE R/W OF FULTON INDUSTRIAL BLVD NW.
17 - RIGHT OF WAY EASEMENT FROM JAYANTI V. PATEL AND DAYARAM V. PATEL TO COLONIAL PIPELINE COMPANY, A DELAWARE CORPORATION, DATED AUGUST 31, 1992, FILED SEPTEMBER 9, 1992 AND RECORDED IN DEED BOOK 15720, PAGE 130, AFORESAID RECORDS. AFFECTS, AS SHOWN.
18 - EASEMENTS AND RELINQUISHMENT OF ACCESS RIGHTS (EXCEPT AT SUCH POINTS AS DESIGNATED BY THE DEPARTMENT OF TRANSPORTATION) AS CONTAINED IN THAT CERTAIN RIGHT OF WAY DEED FROM JAYANTI V. PATEL AND DAYARAM V. PATEL TO THE DEPARTMENT OF TRANSPORTATION, DATED JUNE 17, 2002, FILED JUNE 25, 2002 AND RECORDED IN DEED BOOK 32628, PAGE 678, AFORESAID RECORDS. AFFECTS, AS SHOWN.

STATEMENT OF ENCROACHMENTS

THE FENCE APPEARS TO ENCRACH THE NORTHWESTERN ADJONER BY AS MUCH AS 6.4'.




Table with columns: LINE, BEARING, DISTANCE, CURVE, RADIUS, ARC LENGTH, CHORD BEARING, CHORD LENGTH, DELTA ANGLE.

LEGEND section listing symbols for various features like concrete curb, building height, gas meter, etc.

VICINITY MAP, SHEET 1 OF 1, LAND AREA (88865 SQ. FEET, 1.9944 ACRES), PARKING (REGULAR=48, HANDICAP=0, TOTAL=48).

FLOOD NOTE: BASED ON MAPS PREPARED BY THE FEDERAL EMERGENCY MANAGEMENT AGENCY (FEMA) AVAILABLE ONLINE AT WWW.FEMA.GOV...

BEARING BASIS: THE BASIS OF BEARING FOR THIS PLAT OR MAP IS THE SOUTH LINE, WHICH BEARS S 74°59'28" W PER GPS OBSERVATIONS.

GENERAL NOTES: 1. NO UNDERGROUND UTILITIES ARE SHOWN ON THIS SURVEY... 2. ALL STATEMENTS WITHIN THE CERTIFICATION... 3. THIS SURVEY MEETS OR EXCEEDS THE SURVEY STANDARDS/STANDARDS OF CARE...

ALTA/NSPS LAND TITLE SURVEY, AEI JOB # 407658, 720 FULTON INDUSTRIAL BOULEVARD, FULTON COUNTY, ATLANTA, GEORGIA.



COORDINATED BY: AEI CONSULTANTS, 2500 CAMINO DIABLO, WALNUT CREEK, CA, 94597. TELEPHONE: 925.746.6000. EMAIL: SURVEYS@AEICONSULTANTS.COM

SURVEYOR'S CERTIFICATE: TO: FIRST AMERICAN TITLE INSURANCE COMPANY: THIS IS TO CERTIFY THAT THIS MAP OR PLAT AND THE SURVEY ON WHICH IT IS BASED WERE MADE IN ACCORDANCE WITH THE 2016 MINIMUM STANDARD DETAIL REQUIREMENTS FOR ALTA/NSPS LAND TITLE SURVEYS...

PRELIMINARY (Large stylized text)

Table with columns: DATE, REVISION HISTORY, BY, SURVEYOR JOB NUMBER, SCALE, DRAWN BY, APPROVED BY.

SURVEYED BY: BLEW & ASSOCIATES, P.A. 3825 N SHILOH DRIVE, FAYETTEVILLE, AR 72703. SURVEY@BLEWINC.COM

Exhibit F

Purchasing Forms

STATE OF GEORGIA

COUNTY OF FULTON

FORM A: GEORGIA SECURITY AND IMMIGRATION CONTRACTOR AFFIDAVIT
AND AGREEMENT

By executing this affidavit, the undersigned contractor verifies its compliance with O.C.G.A. 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical performance of services¹ under a contract with [insert name of prime contractor] Tristar America, LLC on behalf of Fulton County Government has registered with and is participating in a federal work authorization program*,² in accordance with the applicability provisions and deadlines established in O.C.G.A. 13-10-91.

The undersigned further agrees that, should it employ or contract with any subcontractor(s) in connection with the physical performance of services to this contract with Fulton County Government, contractor will secure from such subcontractor(s) similar verification of compliance with O.C.G.A. 13-10-91 on the Subcontractor Affidavit provided in Rule 300-10-01-.08 or a substantially similar form. Contractor further agrees to maintain records of such compliance and provide a copy of each such verification to the Fulton County Government at the time the subcontractor(s) is retained to perform such service.

748683
EEV/Basic Pilot Program* User Identification Number

Joe Barillari Tristar America, LLC

BY: Authorized Officer of Agent
(Insert Contractor Name)

President
Title of Authorized Officer or Agent of Contractor


Joe Barillari
Printed Name of Authorized Officer or Agent

Sworn to and subscribed before me this 19 day of January

Notary Public: Brooke Gaudet

County: Guinnett

Commission Expires: 2/23/21



¹O.C.G.A. § 13-10-90(4), as amended by Senate Bill 160, provides that "physical performance of services" means any performance of labor or services for a public employer (e.g., Fulton County) using a bidding process (e.g., ITB, RFQ, RFP, etc.) or contract wherein the labor or services exceed \$2,499.99, except for those individuals licensed pursuant to title 26 or Title 43 or by the State Bar of Georgia and is in good standing when such contract is for service to be rendered by such individual.

²[Any of the electronic verification of work authorization programs operated by the United States Department of Homeland Security or any equivalent federal work authorization program operated by the United States Department of Homeland Security to verify information of newly hired employees, pursuant to the Immigration Reform and Control Act of 1986 (IRCA), P.L. 99-603].

STATE OF GEORGIA

COUNTY OF FULTON

FORM B: GEORGIA SECURITY AND IMMIGRATION SUBCONTRACTOR
AFFIDAVIT

By executing this affidavit, the undersigned subcontractor verifies its compliance with O.C.G.A. 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical performance of services¹ under a contract with [insert name of prime contractor] First Environmental Services, Inc. behalf of Fulton County Government has registered with and is participating in a federal work authorization program² in accordance with the applicability provisions and deadlines established in O.C.G.A. 13-10-91.

517918

EEV/Basic Pilot Program* User Identification Number

Lisa Runsey First Environmental Services, Inc.
BY: Authorized Officer of Agent
(Insert Subcontractor Name)

Project Manager
Title of Authorized Officer or Agent of Subcontractor

Lisa Runsey
Printed Name of Authorized Officer or Agent

Sworn to and subscribed before me this 19 day of January 2021

Notary Public: Stephan B. Messers

County: Anderson My Commission Expires

Commission Expires: October 27, 2027

¹O.C.G.A. § 13-10-90(4), as amended by Senate Bill 380, provides that "physical performance of services" means any performance of labor or services for a public employer (e.g., Fulton County) using a holding process (e.g., ITD, RFD, RFP, etc.) or contract wherein the labor or services exceed \$2,499.99, except for those individuals licensed pursuant to title 24 or Title 43 or by the State Bar of Georgia and is in good standing when such contract is for service to be rendered by such individual.

²Any of the electronic verification of work authorization programs operated by the United States Department of Homeland Security or any equivalent federal work authorization program operated by the United States Department of Homeland Security to verify information of newly hired employees, pursuant to the Immigration Reform and Control Act of 1986 (IRCA), P.L. 99-603.

**FORM C2: CONTRACTOR'S GEORGIA GENERAL CONTRACTOR'S LICENSE
CERTIFICATION**

Contractor's Name: Tristar America, LLC

General Contractor's License Number: 2020182554

Expiration Date of License: 3/31/21

I certify that the above information is true and correct and that the classification noted is applicable to the Bid for this Project.

Signed: 

Date: 1/20/21

(ATTACH COPY OF LICENSE)



Gwinnett County Licensing and Revenue

446 W. Crogan Street - Suite 125
Lawrenceville, GA 30046

2020
NOT
TRANSFERABLE

DISPLAY THIS CERTIFICATE AT BUSINESS LOCATION FOR PUBLIC VIEW

Date Issued:	March 19, 2020	Certificate Number:	2020182554
Expires:	March 31, 2021	Fee:	\$1,865.99
Business Name:	TRISTAR AMERICA LLC		
Description:	All Other Specialty Trade Contractors		

MAIL TO:
 TRISTAR AMERICA LLC
 C/O TRISTAR AMERICA LLC
 3232 SAINT ELMO CT
 DULUTH GA 30097-5006

Business Location
 5784 BRENDLYNN DR
 SUWANEE GA 30024-7579

Only valid at this location and when location conforms to Gwinnett County Ordinance



**License To Conduct Regulated Asbestos Activities in Georgia
Lead-Based Paint and Asbestos Program Certification, Accreditation, & Licensing Unit**

Richard E. Dunn, Director
4244 International Parkway, Suite 104
Atlanta, Georgia 30354

First Environmental Services

Having satisfied the requirements of The Georgia Asbestos Safety Act, O.C.G.A. 12-12-1, et seq and the Rules for Asbestos Removal and Encapsulation, Chapter 391-3-14, Is Hereby Licensed as an **ASBESTOS CONTRACTOR FIRM** To Remove and Encapsulate Friable Asbestos Containing Materials Within the State of Georgia. This Certificate May Be Subject To Revocation, Suspension, Modification Or Amendment By The Director For Cause Including Evidence Of Noncompliance; Or For Any Misrepresentation Made In The Application, Supporting Data Entered Therein Or Attached Thereto, Or Any Subsequent Submittals Or Supporting Data; Or Any Alterations Affecting The Ability To Perform Duties Properly.

<i>Company Owner/President</i>	<i>Richard E Arndt</i>	
<i>Company Mailing Address</i>	<u>P.O. Box 1023</u> <u>Snellville, GA 30078</u>	
<i>Phone:</i> 770-630-2720	<i>Fax:</i> 866-225-1127	
<i>Company License Number</i>	<i>ASBRN-541</i>	
<i>Principal Agent's Name</i>	<u>Richard Arndt</u>	
<i>Agent's Date of Birth</i>	<i>Agent's Height</i>	<i>Agent's Weight</i>
<u>02/15/1953</u>	<u>5'11"</u>	<u>192</u>

The Company License and the Agent's Authorization are interconnected, and the issue and expiration dates run concurrently. The issue and expiration dates shown below apply to both the Company License and the Agent's Authorization. If the agent ceases his authorization to serve, a replacement agent must be submitted immediately for approval consideration.

ISSUE DATE	EXPIRATION DATE
12/18/2020	12/18/2023

*Jennifer Vogel, Program Manager
Lead-Based Paint and Asbestos Program
(404) 363-7026*

ISSUED BY	Gianna Wilson
-----------	---------------

FORM D: DISCLOSURE FORM AND QUESTIONNAIRE

1. Please provide the names and business addresses of each of the Offeror's firm's officers and directors.

For the purposes of this form, the term "Offeror" means an entity that responds to a solicitation for a County contract by either submitting a proposal in response to a Request for Proposal or a Request for Qualification or a Bid in response to an Invitation to Bid. Describe accurately, fully and completely, their respective relationships with said Offeror, including their ownership interests and their anticipated role in the management and operations of said Offeror.

Joseph Barillari President
2731 Simpson Circle Norcross, GA 30071

2. Please describe the general development of said Offeror's business during the past five (5) years, or such shorter period of time that said Offeror has been in business.

Demolition and abatement contractor

3. Please state whether any employee, agent or representative of said Offeror who is or will be directly involved in the subject project has or has ever: (i) directly or indirectly had a business relationship with Fulton County; (ii) directly or indirectly received revenues from Fulton County; or (iii) directly or indirectly receives revenues from the result of conducting business on Fulton County property or pursuant to any contract with Fulton County. Please describe in detail any such relationship.

Not applicable

LITIGATION DISCLOSURE:

Failure to fully and truthfully disclose the information required, may result in the disqualification of your bid or proposal from consideration or termination of the Contract, once awarded.

1. Please state whether any of the following events have occurred in the last five (5) years with respect to said Offeror. If any answer is yes, explain fully the following:

- (a) whether a petition under the federal bankruptcy laws or state insolvency laws was filed by or against said Offeror, or a receiver fiscal agent or similar officer was appointed by a court for the business or property of said Offeror;

Circle One: YES (NO)

- (b) whether Offeror was subject of any order, judgment, or decree not subsequently reversed, suspended or vacated by any court of competent jurisdiction, permanently enjoining said Offeror from engaging in any type of business practice, or otherwise eliminating any type of business practice; and

Circle One: YES (NO)

- (c) whether said Offeror's business was the subject of any civil or criminal proceeding in which there was a final adjudication adverse to said Offeror, which directly arose from activities conducted by the business unit or corporate division of said Offeror which submitted a bid or proposal for the subject project. If so please explain.

Circle One: YES (NO)

2. Have you or any member of your firm or team to be assigned to this engagement ever been indicted or convicted of a criminal offense within the last five (5) years?

Circle One: YES (NO)

3. Have you or any member of your firm or team been terminated (for cause or otherwise) from any work being performed for Fulton County or any other Federal, State or Local Government?

Circle One: YES (NO)

4. Have you or any member of your firm or team been involved in any claim or litigation adverse to Fulton County or any other federal, state or local government, or private entity during the last three (3) years?

Circle One: YES (NO)

- 5. Has any offeror, member of offeror's team, or officer of any of them (with respect to any matter involving the business practices or activities of his or her employer), been notified within the five (5) years preceding the date of this offer that any of them are the target of a criminal investigation, grand jury investigation, or civil enforcement proceeding?

Circle One: YES (NO)

If you have answered "YES" to any of the above questions, please indicate the name(s) of the person(s), the nature, and the status and/or outcome of the information, indictment, conviction, termination, claim or litigation, the name of the court and the file or reference number of the case, as applicable. Any such information should be provided on a separate page, attached to this form and submitted with your proposal.

NOTE: If any response to any question set forth in this questionnaire has been disclosed in any other document, a response may be made by attaching a copy of such disclosure. (For example, said Offeror's most recent filings with the Securities and Exchange Commission ("SEC") may be provided if they are responsive to certain items within the questionnaire.) However, for purposes of clarity, Offeror should correlate its responses with the exhibits by identifying the exhibit and its relevant text.

Disclosures must specifically address, completely respond and comply with all information requested and fully answer all questions requested by Fulton County. Such disclosure must be submitted at the time of the bid or proposal submission and included as a part of the bid/proposal submitted for this project. Disclosure is required for Offerors, joint venture partners and first-tier subcontractors.

Failure to provide required disclosure, submit officially signed and notarized documents or respond to any and all information requested/required by Fulton County can result in the bid/proposal declared as non-responsive. This document must be completed and included as a part of the bid/proposal package along with other required documents.

[SIGNATURES ON NEXT PAGE]

Under penalty of perjury, I declare that I have examined this questionnaire and all attachments hereto, if applicable, to the best of my knowledge and belief, and all statements contained hereto are true, correct, and complete.

On this 19 day of JANUARY, 2021

Tristar America, LLC
(Legal Name of Proponent) (Date)


[Signature]
(Signature of Authorized Representative) (Date)

VP. President
(Title)

Sworn to and subscribed before me,

This 19 day of January 2021

[Signature]
(Notary Public)



Commission Expires 2/23/21
(Date)

Exhibit G

Office of Contract Compliance Forms

SECTION 7**CONTRACT COMPLIANCE REQUIREMENTS****NON-DISCRIMINATION IN PURCHASING AND CONTRACTING**

It is the policy of Fulton County Government that discrimination against businesses by reason of the race, color, gender or national origin of the ownership of any such business is prohibited. Furthermore, it is the policy of the Board of Commissioners ("Board") that Fulton County and all vendors and contractors doing business with Fulton County shall provide to all businesses the opportunity to participate in contracting and procurement paid, in whole or in part, with monetary appropriations of the Board without regard to the race, color, gender or national origin of the ownership of any such business. Similarly, it is the policy of the Board that the contracting and procurement practices of Fulton County should not implicate Fulton County as either an active or passive participant in the discriminatory practices engaged in by private contractors or vendors seeking to obtain contracts with Fulton County.

Implementation of Equal Employment Opportunity (EEO) Policy

Pursuant to Fulton County Code section §102-391, Equal Opportunity Clause, the County effectuates Equal Employment Opportunity. This policy considers racial and gender workforce availability. The availability of each workgroup is derived from the work force demographics set forth in the 2010 Census EEO file prepared by the United States Department of Commerce for the applicable labor pool normally utilized for the contract.

Monitoring of EEO Policy

Upon award of a contract with Fulton County, the successful bidder/proposer must complete Exhibit B, Equal Employment Opportunity Report ("EEOR"), describing the racial and gender make-up of the firm's work force. If the EEOR indicates that the firm's demographic composition indicates underutilization of employee's of a particular ethnic group for each job category, the EEOR will be submitted to the Division of Diversity and Civil Rights Compliance for further action.

Title VI Non-Discrimination Policy (600-71)

The Fulton County Board of Commissioners is committed to compliance with Title VI of the Civil Rights Act of 1964 as amended and all related regulations and directives. In this regard, Fulton County assures that no person shall on the basis of race, color or national origin, as provided by Title VI of the Civil Rights Act of 1964, as amended and the Civil Rights Restoration Act of 1987 (P.L. 100.259) be excluded from participation in, be denied the benefits of, or be otherwise subjected to discrimination under any program or activity. Fulton County further assures every effort will be made to ensure nondiscrimination in all of its programs and activities, whether or not those programs and activities are federally funded. In addition, Fulton County will take reasonable steps to provide meaningful access to services for persons with Limited English Proficiency at no additional cost.

EQUAL BUSINESS OPPORTUNITY PLAN (EBO PLAN)

In addition to the proposal submission requirements, each vendor **must** submit an Equal Business Opportunity Plan (EBO Plan) with their bid/proposal. The EBO Plan is designed to enhance the utilization of a particular racial, gender or ethnic group by a bidder/proposer, contractor, or vendor or by Fulton County. The respondent **must** outline a plan of action to encourage and achieve diversity and equality in the available procurement and contracting opportunities with *this solicitation*.

The EBO Plan **must** identify and include:

1. Potential opportunities within the scope of work of *this solicitation* that will allow for participation of racial, gender or ethnic groups.
2. Efforts that will be made by the bidder/proposer to encourage and solicit minority and female business utilization in *this solicitation*.

DETERMINATION OF GOOD FAITH EFFORTS

In accordance with Fulton County Code Section §102-426, the Prime Contractor **must** demonstrate that they have made all efforts reasonably possible to ensure that Minority and Female Business Enterprises (MFBE) have had a full and fair opportunity to compete and win subcontracts on this project. The Prime Contractor is required to include all outreach attempts that would demonstrate a "Good Faith Effort" in the solicitation of sub-consultants/subcontractors.

Written documentation demonstrating the Prime Contractor's outreach efforts to identify, contact, contract with or utilize Minority or Female owned businesses shall include holding pre-bid conferences, publishing advertisements in general circulation media, trade association publications, minority-focused media, and the County's bid board, as well as other efforts.

Include a list of publications where the advertisement was placed as well as a copy of the advertisement. Advertisement shall include at a minimum, scope of work, project location, location(s) of where plans and specifications may be viewed or obtained and trade or scopes of work for which subcontracts are being solicited.

PROMPT PAYMENT

The prime contractor must certify in writing and must document that all subcontractors, sub-consultants and suppliers have been promptly paid for work and materials, (less any retainage by the prime contractor prior to receipt of any further progress payments). In the event the prime contractor is unable to pay subcontractors, sub-consultants or suppliers until it has received a progress payment from Fulton County, the prime contractor shall pay all subcontractors, sub-consultants or suppliers funds due from said progress payment within ten days (10) of receipt of payment from Fulton County. In no event shall a subcontractor, sub-consultant or supplier be paid later than ten (10) days as provided for by state regulation.

REQUIRED FORMS (To be submitted with Technical Proposal)

In order to be compliant with the intent and provisions of the Fulton County Non-Discrimination in Purchasing and Contracting Policy, bidders/proposers **must** submit the following completed documents with their Technical Proposal.

- Exhibit A – Promise of Non-Discrimination
- Exhibit C – Schedule of Intended Subcontractor Utilization

The following documents must be completed as instructed if awarded the project:

- Exhibit B – Equal Employment Opportunity Report (EEOR)
- Exhibit D – Letter of Intent to Perform as a Subcontractor or Provide Materials or Services **(To be submitted only by subcontractor/sub-consultant/suppliers of winning Prime prior to contract execution)**
- Exhibit E – Prime Contractor's Subcontractor Utilization Report **(To be submitted monthly with pay applications)**

Contractors are expected to make an affirmative effort to include subcontractors, local labor and MBE/WBE businesses to achieve goals established for the CDBG Program. The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate workforce in each trade on all construction work in the covered area, are as follows:

<u>Goals and Timetables for Minority Participation for Each Trade</u>	<u>Goals and Timetables for Female Participation in Each Trade</u>
21.2%	6.9 %

Work force:

This agreement is subject to the requirements of Section 3 of the Housing and Urban Development Act of 1968 (12 U.S.C. 1801 u) as amended. the contractor must attempt to reach the Section 3 minimum numerical goals found at 24 CFR Part 135.30 by complying with the following: 1) Awarding 10 percent of the total dollar amount of the construction contract to Section 3 businesses; and 2) Offering 30 percent of new employment opportunities to local, low income individuals.

Contractors are encouraged to solicit businesses using the Atlanta business portal:
<https://atlanta.primcompliance.com/Contractor/plugins/pages/ContractorFilteredSearch.aspx>

And the Fulton County Workforce Development One -Stop Center to identify workers:
115 Martin Luther King, Jr. Drive, S.W. • Suite 300 • Atlanta, Georgia 30303
Phone: (404) 730-4751

All Contract Compliance documents Exhibits A, C and the EBO Plan are to be placed in a **separate sealed envelope** clearly marked "**CONTRACT COMPLIANCE**". These documents are considered part of and must be submitted with the Technical Proposal.

EXHIBIT B – EMPLOYMENT REPORT

The demographic employment make-up for the bidder and all subcontractors performing work on this project must be submitted prior to the execution of the contract.

JOB CATEGORIES	TOTAL EMPLOYED		TOTAL MINORITIES		WHITE (Not Hispanic Origin)		BLACK or AFRICAN AMERICAN (Not of Hispanic Origin)		HISPANIC or LATINO		AMERICAN INDIAN or ALASKAN NATIVE (AIAN)		ASIAN		NATIVE HAWAIIAN or OTHER PACIFIC ISLANDER (NHOP)		TWO or MORE RACES	
	M	F	M	F	M	F	M	F	M	F	M	F	M	F	M	F	M	F
	EXECUTIVE/SENIOR LEVEL OFFICIALS and MANAGERS	3				3												
FIRST/MID LEVEL OFFICIALS and MANAGERS	2				1													
PROFESSIONALS																		
TECHNICIANS																		
SALES WORKERS	1				1													
ADMINISTRATIVE SUPPORT WORKERS		2		1														1
CRAFT WORKERS																		
OPERATIVES	3			2					2									
LABORERS & HELPERS	10				10													
SERVICE WORKERS																		
TOTAL																		

FIRM'S NAME: Tristar America, LLC

CONTACT NAME: Joe Barillari

EMAIL: joe@tristaramerica.net

PHONE NUMBER: 770-368-8700

SUBMITTED BY: Robert Hein

TITLE: VP

EXHIBIT C - SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION

If the bidder/proposer intends to subcontract any portion of this scope of work/service(s), this form **must be** completed and **submitted with the bid/proposal**. All prime bidders/proposers **must** submit Letter(s) of Intent (Exhibit D) for all subcontractors who will be utilized under the scope of work/services prior to contract execution.

Prime Bidder/Proposer Company Name Tristar America, LLC

ITB/RFP Name & Number: Demolition of Airway Motel 20ITB127421K-JAJ

1. My firm, as Prime Bidder/Proposer on this scope of work/service(s) is NOT, is a minority African American (AABE); Asian American (ABE); Hispanic American (HBE); Native American (NABE); White Female American (WFBE); ****If yes, please attach copy of recent certification.** (Check the appropriate box/es)

Indicate below the portion of work, including, percentage of bid/proposal amount that your firm will carry out directly:

\$ _____ or 55 %

2. This information below must be completed and submitted with the bid/proposal if a **joint venture (JV)** approach is to be undertaken. Please provide JV breakdown information below and attach a copy of the executed Joint Venture Agreement.

JV Partner(s) information:

<u>Business Name</u>		<u>Business Name</u>		<u>Business Name</u>	
(a.)		(b.)		(c.)	
% of JV		% of JV		% of JV	
Ethnicity		Ethnicity		Ethnicity	
Gender		Gender		Gender	
Phone#		Phone#		Phone#	

3. Sub-Contractors (including suppliers) to be utilized in the performance of this scope of work/service(s), if awarded, are:

SUBCONTRACTOR NAME: First Environmental

ADDRESS: PO Box 1023
Snellville, GA 30078

EMAIL ADDRESS: rick.arndt@firstenviroservices.com PHONE: 770-978-6425

CONTACT PERSON: Rick Arndt

ETHNIC GROUP*: white COUNTY CERTIFIED** N/A

WORK TO BE PERFORMED: Asbestos Abatement

DOLLAR VALUE OF WORK: \$ 69,000.00 PERCENTAGE VALUE: _____ %

SUBCONTRACTOR NAME: LFM Transport, LLC
ADDRESS: 4185 Hillsborough Dr. Snellville, GA 30039

EMAIL ADDRESS: lucretiamitchell@att.net PHONE: 770-483-1737
CONTACT PERSON: Lucretia Mitchell
ETHNIC GROUP*: Female Minority COUNTY CERTIFIED**
WORK TO BE PERFORMED: Hauling
DOLLAR VALUE OF WORK: \$ 20,000.00 PERCENTAGE VALUE: 9 %

SUBCONTRACTOR NAME: _____
ADDRESS: _____
EMAIL ADDRESS: _____ PHONE: _____
CONTACT PERSON: _____
ETHNIC GROUP*: _____ COUNTY CERTIFIED** _____
WORK TO BE PERFORMED: _____
DOLLAR VALUE OF WORK: \$ _____ PERCENTAGE VALUE: _____ %

SUBCONTRACTOR NAME: _____
ADDRESS: _____
EMAIL ADDRESS: _____ PHONE: _____
CONTACT PERSON: _____
ETHNIC GROUP*: _____ COUNTY CERTIFIED** _____
WORK TO BE PERFORMED: _____
DOLLAR VALUE OF WORK: \$ _____ PERCENTAGE VALUE: _____ %

SUBCONTRACTOR NAME: _____
ADDRESS: _____
EMAIL ADDRESS: _____ PHONE: _____
CONTACT PERSON: _____
ETHNIC GROUP*: _____ COUNTY CERTIFIED** _____
WORK TO BE PERFORMED: _____
DOLLAR VALUE OF WORK: \$ _____ PERCENTAGE VALUE: _____ %

***Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American (HBE); Native American (NABE); White Female American (WFBE); **If yes, please attach copy of recent certification.**

Total Dollar Value of Subcontractor Agreements: (\$) 89,000.00

Robert Hein

From: lucretia mitchell <lucretiamitchell@att.net>
Sent: Tuesday, January 19, 2021 11:24 AM
To: bobby@tristaramerica.net
Subject: Re: Airway Hotel

Hey Robert, our hourly rate will be 140 an hour I am out of town right now. I will send e-verify Sat or Sun.

Sent from Yahoo Mail on Android

On Tue, Jan 19, 2021 at 8:04 AM, Robert Hein
<bobby@tristaramerica.net> wrote:

Were bidding on the Airway hotel located at 72 Fulton Industrial Blvd and need some minority trucking.

Please provide me with your hourly rate for your trailers and please return the E-Verify Form.

Any question please call me

Robert Hein

Tristar America, LLC

TOA, LLC

770-368-8700

770-231-9593 cell

Total Percentage of Subcontractor Value: (%)

CERTIFICATION: The undersigned certifies that he/she has read, understands and agrees to be bound by the Bid/Proposer provisions, including the accompanying Exhibits and other terms and conditions regarding sub-contractor utilization. The undersigned further certifies that he/she is legally authorized by the Bidder/Proposer to make the statement and representation in this Exhibit and that said statements and representations are true and correct to the best of his/her knowledge and belief. The undersigned understands and agrees that if any of the statements and representations are made by the Bidder/Proposer knowing them to be false, or if there is a failure of the intentions, objectives and commitments set forth herein without prior approval of the County, then in any such event the Contractor's acts or failure to act, as the case may be, shall constitute a material breach of the contract, entitling the County to terminate the Contract for default. The right to so terminate shall be in addition to, and in lieu of, any other rights and remedies the County may have for other defaults under the contract.

Signature:  Title: Vice President

Business or Corporate Name: Tristar America, LLC

Address: 2731 Simpson Circle Norcross, GA 30071

Telephone: (770) 368-8700

Fax Number: (770) 368-8080

Email Address: bobby@tristaramerica.net

EXHIBIT D

**LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR
OR
PROVIDE MATERIALS OR SERVICES**

This form **must** be completed by **ALL** known subcontractors and submitted only by subs of awarded Prime prior to contract execution.

To: Tristar America, LLC
(Name of Prime Contractor's Firm)

From: LFM Transport, LLC
(Name of Subcontractor's Firm)

ITB/RFP Number: 20ITB127421K-JAJ

Project Name: Demolition of Airway Motel

The undersigned is prepared to perform the following described work or provide materials or services in connection with the above project (specify in detail particular work items, materials, or services to be performed or provided):

Description of Work	Project Commence Date	Project Completion Date	Estimated Dollar Amount
Hauling- based on a hourly rate			\$20,000.00

Tristar America, LLC
(Prime Bidder)

LFM Transport, LLC
(Subcontractor)

Signature 

Signature Not in town to sign

Title Vice President

Title _____

Email Address bobby@tristaramerica.net

Email Address lucretiamitchell@att.net

Date 1/19/21

Date _____

EXHIBIT D

**LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR
OR
PROVIDE MATERIALS OR SERVICES**

This form **must** be completed by **ALL** known subcontractors and submitted only by subs of awarded Prime prior to contract execution.

To: Tristar America, LLC
(Name of Prime Contractor's Firm)

From: First Environmental
(Name of Subcontractor's Firm)


ITB/RFP Number: 20ITB127421K-JAJ

Project Name: Demolition of Airway Motel

The undersigned is prepared to perform the following described work or provide materials or services in connection with the above project (specify in detail particular work items, materials, or services to be performed or provided):

Description of Work	Project Commence Date	Project Completion Date	Estimated Dollar Amount
Asbestos Abatement	TBD		

Tristar America, LLC
(Prime Bidder)

Signature 

Title Vice President

Email Address bobby@tristaramerica.net

Date 1/19/21

First Environmental
(Subcontractor)

Signature _____

Title _____

Email Address rick.arndt@firstenviroservices.com

Date 1/19/21

EXHIBIT E - PRIME CONTRACTOR/SUB-CONTRACTOR UTILIZATION REPORT

This report **must** be submitted by the **tenth day** of each month, along with a copy of your monthly invoice (schedule of values/payment application) to Contract Compliance. Failure to comply **shall** result in the County commencing proceedings to impose sanctions to the prime contractor, in addition to pursuing any other available legal remedy. Sanctions may include the suspending of any payment or part thereof, termination or cancellation of the contract, and the denial of participation in any future contracts awarded by Fulton County.

REPORTING PERIOD	PROJECT NAME:
FROM:	PROJECT NUMBER:
TO:	PROJECT LOCATION:

PRIME CONTRACTOR	Contract Award Date	Contract Award Amount	Change Order Amount	Contract Period	% Complete to Date
Name:					
Address:					
Phone #:					
Email:					

AMOUNT OF PAY APPLICATION THIS PERIOD: \$ _____
 TOTAL PAYMENT(S) RECEIVED FROM COUNTY THIS PERIOD: \$ _____
 TOTAL AMOUNT PAID YEAR TO DATE: \$ _____

SUBCONTRACTOR UTILIZATION (add additional rows as necessary)						
Name of Sub-Contractor	Description of Work	Contract Amount	Amount Paid To Date	Amount of Pay Application This Period	Starting Date	Contract Period Ending Date
TOTALS						

Executed By: _____ (Signature) _____ (Printed Name)
 Notary: _____ Date: _____

My Commission Expires: _____

Exhibit H

Insurance Risk and Management Provisions

SECTION 5**INSURANCE AND RISK MANAGEMENT PROVISIONS****Demolition Services for the Airway Motel**

The following is the minimum insurance and limits that the Contractor/Vendor must maintain. If the Contractor/Vendor maintains higher limits than the minimum shown below, Fulton County Government requires and shall be entitled to coverage for the higher limits maintained by the Contractor/Vendor.

It is Fulton County Government's practice to obtain Certificates of Insurance from our Contractors and Vendors. Insurance must be written by a licensed agent in a company licensed to write insurance in the State of Georgia, with an A.M. Best rating of at least A-VI, subject to final approval by Fulton County. Respondents shall submit with the bid/proposal evidence of insurability satisfactory to Fulton County Government as to form and content. Either of the following forms of evidence is acceptable:

- A letter from an insurance carrier stating that upon your firm/company being the successful Bidder/Respondent that a Certificate of Insurance shall be issued in compliance with the Insurance and Risk Management Provisions outlined below.
- A Certificate of Insurance complying with the Insurance and Risk Management Provisions outlined below (Request for Bid/Proposal number and Project Name, Number and Description must appear on the Certificate of Insurance).
- A combination of a specific policy written with an umbrella policy covering liabilities in excess of the required limits is acceptable to achieve the applicable insurance coverage levels.

Any and all Insurance Coverage(s) and Bonds required under the terms and conditions of the contract shall be maintained during the entire length of the contract, including any extensions or renewals thereto, and until all work has been completed to the satisfaction of Fulton County Government. Evidence of said insurance coverages shall be provided on or before the inception date of the Contract.

Accordingly the Respondent shall provide a certificate evidencing the following:

1. WORKERS COMPENSATION/EMPLOYER'S LIABILITY INSURANCE – STATUTORY (In compliance with the Georgia Workers Compensation Acts, including but not limited to U.S. Longshoremen and Harbor Workers Act and any other State or Federal Acts or Provisions in which jurisdiction may be granted)

Employer's Liability Insurance	BY ACCIDENT	EACH ACCIDENT	\$1,000,000
Employer's Liability Insurance	BY DISEASE	POLICY LIMIT	\$1,000,000
Employer's Liability Insurance	BY DISEASE	EACH EMPLOYEE	\$1,000,000

2. COMMERCIAL GENERAL LIABILITY INSURANCE (Including contractual Liability Insurance)

20ITB127421K-JAJ
Demolition Services for the Airway Motel

Section 5
Insurance Information/Requirements

Bodily Injury and Property Damage Liability (Other than Products/Completed Operations)	Each Occurrence	\$1,000,000
	General Aggregate	\$2,000,000
Products\Completed Operation	Aggregate Limit	\$2,000,000
Personal and Advertising Injury	Limits	\$1,000,000
Damage to Rented Premises	Limits	\$100,000

*General Liability Policy to include the following:

- Policy to provide evidence of X, C, U coverage.
- Policy to have no exclusion for demolition work.

3. BUSINESS AUTOMOBILE LIABILITY INSURANCE

Bodily Injury & Property Damage Each Occurrence \$1,000,000
(Including operation of non-owned, owned, and hired automobiles).

4. UMBRELLA LIABILITY Per Occurrence/Aggregate \$2,000,000/\$2,000,000

5. CONTRACTORS POLLUTION LIABILITY Each Occurrence \$1,000,000

*Or by endorsement to General Liability Policy for sudden and accidental
If Pollution provided by General Liability Endorsement and sudden and
accidental, Completed Operations would not be a requirement.

- Should asbestos/lead abatement and removal operations be required by this contract, Must provide the following coverages: Pollution Policy to provide asbestos/lead abatement coverage on an Occurrence basis; Professional E&O and Umbrella coverage.
- Abatement operations to be performed by a qualified state licensed abatement contractor.
- To include three (3) years of extended Completed Operations coverage or a three (3) year extended reporting period.
-

Important:

The obligations for the Contractor/Vendor to procure and maintain insurance shall not be constructed to waive or restrict other obligations. It is understood that neither failure to comply nor full compliance with the foregoing insurance requirements shall limit or relieve the Contractor/Vendor from any liability incurred as a result of their activities/operations in conjunction with the Contract and/or Scope of Work.

USE OF PREMISES

Contractor/Vendor shall confine its apparatus, the storage of materials and the operations of its workers to limits/requirements indicated by law, ordinance, permits and any restrictions of Fulton County Government and shall not unreasonably encumber the premises with its materials (Where applicable).

PROTECTION OF PROPERTY

Contractor/Vendor will adequately protect its own work from damage, will protect Fulton County Government's property from damage or loss and will take all necessary precautions during the progress of the work to protect all persons and the property of others from damage or loss.

Contractor/Vendor shall take all necessary precautions for the safety of employees of the work and shall comply with all applicable provisions of the Federal, State and local safety laws and building codes to prevent accidents or injury to persons on, about, or adjacent to the premises where work is being performed.

Contractor/Vendor shall erect and properly maintain at all times as required by the conditions and progress of the work, all necessary safeguards for the protection of its employees, Fulton County Government employees and the public and shall post all applicable signage and other warning devices to protect against potential hazards for the work being performed (Where applicable).

CONTRACTOR/VENDOR ACKNOWLEDGES HAVING READ, UNDERSTANDING, AND AGREEING TO COMPLY WITH THE AFOREMENTIONED STATEMENTS, AND THE REPRESENTATIVE OF THE CONTRACTOR/VENDOR IDENTIFIED BELOW IS AUTHORIZED TO SIGN CONTRACTS ON BEHALF OF THE RESPONDING CONTRACTOR/VENDOR.

COMPANY: TRISTAR AMERICA, LLC SIGNATURE: 

NAME: ROBERT HEIN TITLE: V.P.

DATE: 1/20/21

PAYMENT BOND

INSTRUCTIONS

1. This form is required for use in connection with the Agreement identified on its face. There shall be no deviation from this form without approval by the County.
2. The full legal name and business address of the Principal shall be inserted in the space designated "Principal" on the face of the form. The bond shall be signed by an authorized person. Where such person is signing in a representative capacity (e.g., an attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an office of the corporation involved, evidence of this authority must be furnished.
3. Corporation executing the bond as surety must be among those appearing on the U.S. Treasury Department's most current list of approved sureties and must be acting within the amounts and limitations set forth therein.
4. Corporate surety shall be duly authorized by the Commissioner of Insurance of the State of Georgia to transact surety business in the State of Georgia.
5. Do not date this bond. The County will date this bond the same date or later than the date of the Agreement.
6. The Surety shall attach a duly authorized power-of-attorney authorizing signature on its behalf of any attorney-in-fact.
7. Corporations executing the bond shall affix their corporate seals. Individuals shall execute the bond opposite the word "Seal."
8. The name of each person signing this bond shall be typed or printed in the space provided.

PAYMENT BOND

Bond # 68705

"County:" means Fulton County Government; a political subdivision of the State of Georgia (hereinafter called the "Owner").

"Project:" means [Insert Project Number and Project Name] Project Number: 20ITB127421K-JAJ
Demolition Services for the Airway Motel

"Principal:" (Legal Name and Business Address), called the [Insert Name of Contractor (hereinafter "Principal")
Tristar America, LLC

2731 Simpson Circle N.W., Norcross, GA 30071

Type of Organization ("X" one): Individual
 Partnership
 Joint Venture
 Corporation

"Surety:" (Name and Business Address) American Southern Insurance Company

365 Northridge Road, Suite 400, Atlanta, GA 30350
duly authorized by the Commissioner of Insurance of the State of Georgia to transact surety business in the State of Georgia.

"Contract:" Agreement between Principal and Owner, dated _____ day of _____, 20____, regarding performance of Work relative to the Project.

"Penal Sum:" [100% of contract amount] Two Hundred Fifteen Thousand Eight Hundred Sixty Eight and No/100 Dollars (\$215,868.00)

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety hereto, as named above, are held and firmly bound to the Owner in the above Penal Sum for the payment of which well and truly to be made we bind ourselves, executors, administrators, successors and assigns, jointly and severally.

WHEREAS, the Principal and the Owner entered into a certain written Contract identified above, which is incorporated herein by reference in its entirety (hereinafter called the "Contract"), for construction-type services for the Project identified above;

NOW, THEREFORE, the conditions of this obligation are such that if the Principal shall promptly make payment of all persons working on or supplying labor or materials or equipment for the performance of said work, this obligation shall be void; otherwise of full force and effect.

1. A "Claimant" shall be defined herein as any subcontractor, person, party, partnership, corporation or the entity furnishing labor, services or materials used, or reasonably required for use, in the performance of the Contract, without regard to whether such labor, services or materials were sold, leased or rented, and without regard to whether such Claimant is or is not in privity of contract with the Principal or any subcontractor performing work on the Project, including, but not limited to, the following labor, services, or materials: water, gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly applicable to the Contract.
2. In the event a Claimant files a lien against the property of the Owner, and the Principal fails or refuses to satisfy or remove it promptly, the Surety shall satisfy or

remove the lien promptly upon written notice from the Owner, either by bond or as otherwise provided in the Contract.

3. The Surety hereby waives notice of any and all modifications, omissions, additions, changes, alterations, extensions of time, changes in the payment terms, and any other amendments in or about the Contract and agrees that the obligations undertaken by this Bond shall not be impaired in any manner by reason of any such modifications, omissions, additions, changes, alterations, extensions of time, changes in payment terms, and amendments.
4. The Surety hereby agrees that this Bond shall be deemed amended automatically and immediately, without formal or separate amendments hereto, upon any amendment or modifications to the Contract, so as to bind the Principal and Surety, jointly and severally, to the full payment of any Claimant under the Contract, as amended or modified, provided only that the Surety shall not be liable for more than the penal sum of the Bond, as specified in the first paragraph hereof.
5. This Bond is made for the use and benefit of all persons, firms, and corporations who or which may furnish any materials or perform any labor for or on account of the construction-type services to be performed or supplied under the Contract, and any amendments thereto, and they and each of them may sue hereon.
6. No action may be maintained on this Bond after one (1) year from the date the last services, labor, or materials were provided under the Contract by the Claimant prosecuting said action.
7. This Bond is intended to comply with O.C.G.A. Section 13-10-1, and shall be interpreted so as to comply with the minimum requirements thereof. However, in the event the express language of this Bond extends protection to the Owner beyond that contemplated by O.C.G.A. Section 13-10-1 and 36-91-1, *et seq.*, or any other statutory law applicable to this Project, then the additional protection shall be enforced in favor of the Owner, whether or not such protection is found in the applicable statutes.

IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their corporate seals and caused this obligations to be signed by their duly authorized representatives this day of 22nd March 2021.


PRINCIPAL: Tristar America, LLC



[Signature]
President/Vice President (Sign)

JOSEPH BARILLARI
President/Vice President (Type or Print)

Attested to by:
[Signature]
Secretary/Assistant Secretary (Seal)



202004 0300000000

[Handwritten signature]

202004 0300000000


SURETY: American Southern Insurance Company

By: 

Attorney-in-Fact (Sign)

David R. Brett, Attorney-in-Fact

Attorney-in-Fact (Type or Print)



~~Secretary~~ ~~Assistant Secretary~~ (Seal)
Underwriting Asst.

PERFORMANCE BOND

INSTRUCTIONS

1. This form is required for use in connection with the Agreement identified on its face. There shall be no deviation from this form without approval by the County.
2. The full legal name and business address of the Principal shall be inserted in the space designated "Principal" on the face of the form. The bond shall be signed by an authorized person. Where such person is signing in a representative capacity (e.g., an attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an office of the corporation involved, evidence of this authority must be furnished.
3. Corporation executing the bond as surety must be among those appearing on the U.S. Treasury Department's most current list of approved sureties and must be acting within the amounts and limitations set forth therein.
4. Corporate surety shall be duly authorized by the Commissioner of Insurance of the State of Georgia to transact surety business in the State of Georgia.
5. Do not date this bond. The County will date this bond the same date or later than the date of the Agreement.
6. The Surety shall attach a duly authorized power-of-attorney authorizing signature on its behalf of any attorney-in-fact.
7. Corporations executing the bond shall affix their corporate seals. Individuals shall execute the bond opposite the word "Seal."
8. The name of each person signing this bond shall be typed or printed in the space provided.

PERFORMANCE BOND Bond # 68705

"County:" means Fulton County Government; a political subdivision of the State of Georgia (hereinafter called the "Owner").

"Project:" means [Insert Project Number and Project Name] Project Number: 20ITB127421K-JAJ Demolition Services for the Airway Motel

"Principal:" (Legal Name and Business Address), [Insert Name of Contractor (hereinafter called the "Principal")]

Tristar America, LLC

2731 Simpson Circle N.W., Norcross, GA 30071

Type of Organization ("X" one): Individual Partnership Joint Venture Corporation

"Surety" (Name and Business Address) American Southern Insurance Company

365 Northridge Road, Suite 400, Atlanta, GA 30350

duly authorized by the Commissioner of Insurance of the State of Georgia to transact surety business in the State of Georgia.

"Contract:" Agreement between Principal and Owner, dated 22nd day of MARCH, 2021, regarding performance of Work relative to the Project.

"Penal Sum:" [100% of contract amount] Two Hundred Fifteen Thousand Eight Hundred Sixty Eight and No/100 Dollars (\$215,868.00)

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety hereto, as named above, are held and firmly bound to the Owner in the above Penal Sum for the payment of which well and truly to be made we bind ourselves, our executors, administrators, successors and assigns, jointly and severally.

WHEREAS, the Principal and the Owner entered into a certain written Contract identified above, which is incorporated herein by reference in its entirety (hereinafter called the "Contract"), for construction-type services for the Project identified above;

NOW, THEREFORE, the conditions of this obligation are such that if the Principal shall faithfully and fully comply with, perform and fulfill all of the undertakings, covenants, conditions and all other of the terms and conditions of said Contract, including any and all duly authorized modifications of such Contract, within the original term of such Contract and any extensions thereof, which shall include, but not be limited to any obligations created by way of warranties and/or guarantees for workmanship and materials which warranty and/or guarantee may extend for a period of time of one year beyond completion of said Contract, this obligation shall be void; otherwise, of full force and effect.

Whenever the Principal shall be, and declared by the Owner to be, in default under the Construction-Type Contract, the Surety shall promptly remedy the default as follows:

1. Complete the Contract in accordance with its terms and conditions; or, at the sole option of the Owner,
2. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon determination by the Surety and the Owner of the lowest responsible bidder, arrange for a contract between such bidder and Owner and make available as the work

progresses (even though there should be a default or succession of defaults under the Contract or contracts of completion arranged under this paragraph) sufficient funds to pay the cost of completion less the balance of the contract price; but not exceeding, including other costs and damages for which the Surety may be liable hereunder, the penal sum set forth in the first paragraph hereof, as may be adjusted, and the Surety shall make available and pay to the Owner the funds required by this Paragraph prior to the payment of the Owner of the balance of the contract price, or any portion thereof. The term "balance of the contract price," as used in this paragraph, shall mean the total amount payable by the Owner to the Contractor under the Contract, and any amendments thereto, less the amount paid by the Owner to the Contractor; or, at the sole option of the Owner,

3. Allow Owner to complete the work and reimburse the Owner for all reasonable costs incurred in completing the work.

In addition to performing as required in the above paragraphs, the Surety shall indemnify and hold harmless the Owner from any and all losses, liability and damages, claims, judgments, liens, costs and fees of every description, including reasonable attorney's fees, litigation costs and expert witness fees, which the Owner may incur, sustain or suffer by reason of the failure or default on the part of the Principal in the performance of any or all of the terms, provisions, and requirements of the Contract, including any and all amendments and modifications thereto, or incurred by the Owner in making good any such failure of performance on the part of the Principal.

The Surety shall commence performance of its obligations and undertakings under this Bond promptly and without delay, after written notice from the Owner to the Surety.

The Surety hereby waives notice of any and all modifications, omissions, additions, changes, alterations, extensions of time, changes in payment terms, and any other amendments in or about the Contract, and agrees that the obligations undertaken by this Bond shall not be impaired in any manner by reason of any such modifications, omissions, additions, changes, alterations, extensions of time, change in payment terms, and amendments.

The Surety hereby agrees that this Bond shall be deemed amended automatically and immediately, without formal or separate amendments hereto, upon any amendment to the Contract, so as to bind the Principal and the Surety to the full and faithful performance of the Contract as so amended or modified, and so as to increase the penal sum to the adjusted Contract Price of the Contract.

No right of action shall accrue on this Bond to or for the use of any person, entity or corporation other than the Owner and any other obligee named herein, or their executors, administrators, successors or assigns.

This Bond is intended to comply with O.C.G.A. Section 36-91-1 et seq., and shall be interpreted so; as to comply with; the minimum requirements thereof. However, in the event the express language of this Bond extends protection to; the Owner beyond that contemplated by O.C.G.A. Section 36-91-1 et seq. and O.C.G.A. Section 13-10-1, as amended, or any other statutory law applicable to this Project, then the additional protection shall be enforced in favor of the Owner, whether or not such protection is found in the applicable statutes.

IN WITNESS WHEREOF, the Principal and the Surety have caused these presents to be duly signed and sealed this 22nd day of MARCH, 2021.

PRINCIPAL: Tristar America, LLC



[Signature]

President/Vice President (Sign)

JOSEPH BARIJARI

President/Vice President (Type or Print)

Attested to by:
[Signature]

Secretary/Assistant Secretary (Seal)

SURETY: American Southern Insurance Company

By: [Signature]

Attorney-in-Fact (Sign)

David R. Brett, Attorney-in-Fact

Attorney-in-Fact (Type or Print)


END OF SECTION

10/10/10

10/10/10

10/10/10

10/10/10



10/10/10

10/10/10

10/10/10

AMERICAN SOUTHERN INSURANCE COMPANY

Home Office: 3715 Northside Parkway, NW
Suite 4-800
Atlanta, Georgia 30327

Mailing Address: P. O. Box 723030
Atlanta, GA 31139-0030

GENERAL POWER OF ATTORNEY

Know all men by these Presents, that the American Southern Insurance Company had made, constituted and appointed, and by these presents does make, constitute and appoint Stefan E. Tauger of Parker, Colorado; Scott E. Stoltzner of Hoover, Alabama; Arthur S. Johnson of Atlanta, Georgia; Andrew C. Heaner of Atlanta, Georgia; Jeffery L. Booth of Blacklick, Ohio; James E. Feldner of West Lake, Ohio; David R. Brett of Columbia, South Carolina; Melanie J. Stokes of Atlanta, Georgia; Jason S. Centrella of Jacksonville, Florida; Michael J. Brown of Cumming, Georgia; Tamara D. Johnson of Atlanta, Georgia; or Omar G. Guerra of Overland Park, Kansas, EACH as its true and lawful attorney for it and its name, place and stead to execute on behalf of the said company, as surety, bonds, undertakings and contracts of suretyship to be given to all obligees provided that no bond or undertaking or contract of suretyship executed under this authority shall exceed in amount of the sum of \$1,000,000 (one million dollars), including but not limited to consents of surety for the release of retained percentages and/or final estimates on construction contracts or similar authority requested by the Department of Transportation, State of Florida; and the execution of such undertakings, bonds, recognizances and other surety obligations, in pursuance of the presents, shall be as binding upon the Company as if they had been duly signed by the President and attested by the Secretary of the Company in their own proper persons.

This Power of Attorney is granted and is signed and sealed by facsimile under and by the authority of the following Resolution adopted pursuant to due authorization by the Executive Committee of the Board of Directors of the American Southern Insurance Company on the 26th day of May, 1998:

RESOLVED, that the Chairman, President or any Vice President of the Company be, and that each or any of them hereby is, authorized to execute Powers of Attorney qualifying the attorney named in the given Power of Attorney to execute in behalf of the American Southern Insurance Company bonds, undertakings and all contracts of suretyship; and that any Secretary or any Assistant Secretary be, and that each or any of them hereby is, authorized to attest the execution of any such Power of Attorney, and to attach thereto the seal of the Company.


FURTHER RESOLVED, that the signature of such officers and the seal of the Company may be affixed to any such Power of Attorney or to any certificate relating thereto by facsimile, and any such Power of Attorney or certificate bearing such facsimile signatures or facsimile seal shall be valid and binding upon the Company when so affixed and in the future, with respect to any bond undertaking or contract of suretyship to which it is attached.

In Witness Whereof, the American Southern Insurance Company has caused its official seal to be hereto affixed, and these presents to be signed by its President and attested by its Secretary this 4th day of January, 2019.

Attest:

Melonie A. Coppola, Secretary


American Southern Insurance Company
By: 
Scott G. Thompson, President



STATE OF GEORGIA
SS:
COUNTY OF FULTON

On this 4th day of January, 2019, before me personally came Scott G. Thompson to me known, who being by me duly sworn, did depose and say that he resides in Atlanta, in the County of Fulton, State of Georgia, at 421 Hollydale Court; that he is the President of American Southern Insurance Company, the corporation described in and which executed the above instrument; that he knows the seal of the said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed, and that he signed his name thereto pursuant to due authorization.





Jonathan R. Bell
Notary Public, State of Georgia
Qualified in Cherokee County
Commission Expires March 12, 2021

STATE OF GEORGIA
SS:
COUNTY OF FULTON

I, the undersigned, a Vice President of American Southern Insurance Company, a Kansas Corporation, DO HEREBY CERTIFY that the foregoing and attached Power of Attorney remains in full force and has not been revoked; and, furthermore, that the Resolution of the Executive Committee of the Board of Directors set forth in the Power of Attorney is now in force.

Signed and sealed at the City of Atlanta, Dated the _____ day of _____


John R. Huot
Vice President

Power No. **49087**

Bond # 68705



**STATE OF GEORGIA
OFFICE OF INSURANCE AND SAFETY FIRE COMMISSIONER
CERTIFICATE OF AUTHORITY**

WHEREAS, **AMERICAN SOUTHERN INSURANCE COMPANY**, ORGANIZED UNDER THE LAWS AND REGULATIONS OF THE STATE OF KANSAS, HAVING COMPLIED WITH THE REQUIREMENTS OF THE LAWS AND REGULATIONS OF THIS STATE AS ARE APPLICABLE TO SUCH ORGANIZATION, IT IS HEREBY LICENSED TO TRANSACT THE BUSINESS OF INSURANCE IN THE STATE OF GEORGIA ACCORDING TO THE LAWS THEREOF, WITH RESPECT TO THE FOLLOWING CLASSES AND/OR LINES OF INSURANCE:

PROPERTY; MARINE AND TRANS; CASUALTY (EXCL WORKERS' COMP); SURETY

NOTHING CONTAINED IN THIS LICENSE AUTHORIZES THE LICENSEE TO ENGAGE IN OR WRITE ANY CLASSES OR KINDS OF INSURANCE IN THIS STATE FOR WHICH THE LICENSEE IS NOT AUTHORIZED IN ITS STATE OF DOMICILE.

PURSUANT TO O.C.G.A. SECTION 33-3-16(a), THIS CERTIFICATE OF AUTHORITY EXPIRES AT 11:59 P.M. ON JUNE 30, **2021**, UNLESS SUSPENDED OR REVOKED IN THE MANNER PROVIDED BY LAW.

GIVEN UNDER MY HAND AND SEAL OF OFFICE
THIS DAY, JUNE 2, 2020

JOHN F. KING
COMMISSIONER OF INSURANCE



A handwritten signature in black ink, appearing to read "John F. King".

LICENSE NUMBER: 2000773
NAIC NUMBER: 10235

American Southern Insurance Company
NAIC Company Code 10235
NAIC Group Code 587

Statutory Financial Statement

As of December 31, 2020

ASSETS		LIABILITIES	
Bonds	\$79,836,970	Reserve for Losses and Loss Expense	\$46,256,188
Stocks	17,205,619	Reserve for Unearned Premiums	22,357,888
Cash & Cash Equivalents	12,002,723	Reserve for Expenses, Taxes, Licenses and Fees	7,597,595
Agents Balances	11,132,147	Payable to Parents, Subsidiaries and Affiliates	273,203
Other Assets	9,870,091	Other Liabilities	3,368,618
		Total Liabilities	\$79,853,492
		POLICYHOLDERS'S SUPLUS	
		Capital Stock	3,000,000
		Surplus	47,194,058
		Total Policy holders' Surplus	50,194,058
Total Assets	\$130,047,550	Total Liabilities and Policyholders' Surplus	\$130,047,550

Bonds and stocks are valued in accordance with the basis adopted by the National Association of Insurance Commissioners (NAIC).

CERTIFICATE

The officers of this reporting entity being duly sworn, each depose and say that they are the described officers of said reporting entity, and that on the reporting period stated above, all of the herein described assets were the absolute property of the said reporting entity, free and clear from any liens or claims thereon, except as herein stated, and that this statement, together with related exhibits, schedules and explanations therein contained, annexed or referred to, is a full and true statement of all the assets and liabilities and of the condition and affairs of the said reporting entity as of the reporting period stated above, and of its income and deductions therefrom for the period ended, and have been completed in accordance with the NAIC Annual Statement Instructions and Accounting Practices and Procedures manual except to the extent that: (1) state law may differ; or, (2) that state rules or regulations require differences in reporting not related to accounting practices and procedures, according to the best of their information, knowledge and belief, respectively.




President



Chief Financial Officer

State of Georgia
County of Fulton

On the 16th day of February 2020, before me came the above named officers of the American Southern Insurance Company to me personally known to be the individuals and officers described herein, and acknowledge that they executed the foregoing instrument and affixed the seal of said company thereto by authority of their office.



Melonie Coppola, Notary Public
My Commission Expires, May 17, 2022

