

**EXTENSION NO. 1 TO FORM OF CONTRACT**

Contractor: Sol Construction, LLC.

Contract No.: #23RFP139070K-JAJ

Address: 4120 Presidential Pkwy  
City, State Atlanta, GA 30340

Telephone: (770) 455-1822

Email:

Contact: Juliana Gomez

**W I T N E S S E T H**

WHEREAS, Fulton County ("County") entered into a Contract with **Sol Construction, LLC.** to provide/perform progressive design build services for the Campbellton Pump Station, dated September 5, 2024, on behalf of the Department of Public Works; and

WHEREAS, the County wishes to extend the subject contract, with all items and conditions unchanged, for an additional 30-day period,

WHEREAS, no additional cost, this is a time extension only, and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Extension was approved by the Fulton County Board of Commissioners on day 2 of April item 25-0249

**NOW, THEREFORE,** the County and the Contractor agree as follows:

This Extension No. 1 to Form of Contract is effective as of the 2<sup>nd</sup> day of April between the County and **Sol Construction, LLC.** who agree that all Services specified will be performed in accordance with this Extension No. 1 to Form of Contract and the Contract Documents for an additional thirty day period, with the contract ending as of the 2nd of May, 2025.

1. **COMPENSATION:** The services to be performed by the Contractor during this Extension No. 1 to Form or Contract shall be at no additional cost, this is a time extension only.

3. **LIABILITY OF COUNTY:** This Extension No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF EXTENSION NO. 1 TO FORM OF CONTRACT:** Except as modified by this Extension No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

**IN WITNESS THEREOF**, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

**FULTON COUNTY, GEORGIA**

Signed by:

*Robert L. Pitts*

14E1B4AA5F6A44A...

Robert L. Pitts, Chairman  
Fulton County Board of Commissioners

ATTEST:

Signed by:

*Tonya R. Grier*

EEC476C4837648D...

Tonya R. Grier  
Clerk to the Commission

Signed by:

(Affix Corporate Seal)



APPROVED AS TO FORM:

Signed by:

*Dennal Stewart*

8B574564AFF0466...

Office of the County Attorney APPROVED

AS TO CONTENT:

DocuSigned by:

*David Clark*

65CE1C9FDD834B8...

David Clark, Director  
Department of Public Works

CONTRACTOR:

**SOL CONSTRUCTION, LLC**

DocuSigned by:

*Juliana Gomez*

D478F4AF70124A5...

Juliana Gomez  
President

ATTEST:

Secretary/  
Assistant  
Secretary

(Affix Corporate Seal)

Notary Public

County: Cobb

Commission Expires: 6/27/2026

(Affix Notary Seal)

Katherine Suber  
NOTARY PUBLIC  
Cobb County, GEORGIA

<b>ITEM#:</b> <u>25-0249</u> <b>RM:</b> <u>04/02/2025</u> <b>REGULAR MEETING</b>	<b>ITEM#:</b> _____ <b>2<sup>ND</sup> RM:</b> _____ <b>SECOND REGULAR MEETING</b>
---	--