

EXTENSION NO. 1 TO FORM OF CONTRACT

Contractor: **JHC Corporation**

Contract No. **20ITB204811K-JAJ, Exterior Hardscape & Landscape Development @ Pryor Street Entry Plaza**

Address: **1029 Peachtree Parkway N #359**
City, State **Peachtree City, GA 30269**

Telephone: **(770) 487-3258**

E-mail: **james.cook@hjc.com**

Contact: **James H. Cook**
President

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with **JHC Corporation** to provide construction services for Exterior Hardscape & Landscape Development @ Pryor Street Entry Plaza, dated May 14, 2020, on behalf of the Department of Real Estate and Asset Management; and

WHEREAS, the County wishes to extend the subject contract, with all terms and conditions unchanged, for an additional fifty four (54) calendar day period from January 7, 2021 through February 28, 2021; to continue to provide without disruption exterior hardscape and landscape development at Pryor Street Entry Plaza located at the Fulton County Government Center 141 Pryor Street, Atlanta, GA 30303, for "time only" due to construction delays caused by Covid-19 Pandemic; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Extension was approved by the Fulton County Board of Commissioners on **January 6, 2021, BOC Item #21-** .

NOW, THEREFORE, the County and the Contractor agree as follows:

This Extension No. 1 to Form of Contract is effective as of the 7th day of January, 2021, between the County and **JHC Corporation**, who agree that all Services specified will be performed by in accordance with this Extension No. 1 to Form of Contract and the Contract Documents for an additional fifty four (54) calendar day period, with the contract ending as of 28th day of February, 2021.

1. **COMPENSATION:** The services herein shall be performed by Contractor for no

additional cost "Time Only".

3. **LIABILITY OF COUNTY:** This Extension No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF EXTENSION NO. 1 TO FORM OF CONTRACT:** Except as modified by this Extension No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONSULTANT:

JHC CORPORATION

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

James H. Cook
President

ATTEST:

ATTEST:

Tonya R. Grier
Clerk to the Commission

Secretary/
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

Office of the County Attorney

Notary Public

APPROVED AS TO CONTENT:

County: _____

Joseph N. Davis, Director
Department of Real Estate and Asset
Management

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____ RECESS MEETING	ITEM#: _____ RM: _____ REGULAR MEETING
--	--