

**CHANGE ORDER NO. 1 TO FORM OF CONTRACT**

Contractor: **Ferguson Waterworks**

Contract No. **19ITBC120482A-FB, Manholes, Frames, Grates and Accessories**

Address: **4655 Buford Highway**  
City, State **Norcross, GA**

Telephone: **770-967-1845**

E-mail address: **bob.mcwhorter@ferguson.com**

Contact: **Bob McWhorter**  
**Sales Representative**

**W I T N E S S E T H**

WHEREAS, Fulton County ("County") entered into a Contract with Ferguson Waterworks to provide manholes, frames, grates, and accessories dated November 6, 2019, on behalf of the Department of Public Works; and

WHEREAS, this Change Order No. 1 is necessary to increase current unit prices of commodities per the attached pricing sheet.

WHEREAS, the Contractor has performed satisfactorily over the period of the Contract; and

WHEREAS, this Change Order No. 1 was approved by the Fulton County Board of Commissioners on \_\_\_\_\_, 2022 as Agenda Item No. \_\_\_\_\_.

**NOW, THEREFORE**, the County and the Contractor agree as follows:

This Change Order No. 1 to Form of Contract is effective as of the \_\_\_\_ day of \_\_\_\_\_, 2022, between the County and Ferguson Waterworks, who agree that all Services specified will be performed by in accordance with this Change Order No. 1 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** Scope of work remains the same in providing manholes, frames, grates, and accessories as needed.
2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed \$221,845.58.
3. **LIABILITY OF COUNTY:** This Change Order No.1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until

such agreement has been executed by the Chairman, attested to by the Clerk to the Commission and delivered to Contractor.

4. **EFFECT OF CHANGE ORDER NO. 1 TO FORM OF CONTRACT:** Except as modified by this Change Order No. 1 to Form of Contract, the Contract, and all Contract Documents remain in full force and effect.

**[INTENTIONALLY LEFT BLANK]**

**IN WITNESS THEREOF**, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

**FULTON COUNTY, GEORGIA**

CONTRACTOR:

**FERGUSON WATERWORKS**

\_\_\_\_\_  
Robert L. Pitts, Chairman  
Fulton County Board of Commissioners

\_\_\_\_\_  
David Lyle  
Vice President

ATTEST:

ATTEST:

\_\_\_\_\_  
Tonya R. Grier  
Clerk to the Commission

\_\_\_\_\_  
Secretary/  
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

\_\_\_\_\_  
Office of the County Attorney

\_\_\_\_\_  
Notary Public

APPROVED AS TO CONTENT:

County: \_\_\_\_\_

\_\_\_\_\_  
David Clark, Director  
Department of Public Works

Commission Expires: \_\_\_\_\_

(Affix Notary Seal)

ITEM#: _____ RCS: _____ <b>RECESS MEETING</b>	ITEM#: _____ RM: _____ <b>REGULAR MEETING</b>
--	--