

Performance Evaluation Details

Project Name	Camp Creek WRF 2023 Immediate Needs
Bid Number	540 23RFP052223K-JA
Vendor Name	Reeves Young, LLC
Performance Program	<u>Construction Services</u>
Evaluation Period	October 1, 2024 to December 31, 2024
Date	January 3, 2025

OVERALL RATING GUIDE

Evaluation Score Range

Outstanding = 90-100%

Excellent = 80-89%

Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

BUDGET MANAGEMENT

RATING __10__ /20

Comments: The delivery of the troughs and launders were late due to the delayed payment to Eco-Tech. This delayed the promised date of December 15, 2024 for 1 primary and 1 secondary clarifier to be completed to be extended to January 9, 2025.

SCHEDULE

RATING __13__ /20

Comments: RY continually has to be asked to update the schedule. Based upon the executed contract the schedule (not the 6-week look ahead schedule) is utilized for coordinating and scheduling Design-Build work , project payment requests, and evaluating time extension requests.

OVERALL CONSTRUCTION PROJECT MANAGEMENT

RATING __16__ /20

Comments: The construction team for this project continues to collaborate on the installing the primary and secondary clarifier equipment. But, there needs to be better communication in regards to delay in delivery of equipment

COST CONTROL

RATING __20__ /20

Comments: All invoices were submitted based upon information in the executed contract.

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS RATING __17__ /20

Comments: As of 1/3/2025, no certificate of completion for contract compliance training have been provided for Airco.

GENERAL COMMENTS :

Would you select/recommend this vendor again?

Yes

No

Overall Rating

__76__ /100

Evaluation completed by: