

**EXTENSION NO. 4 TO FORM OF CONTRACT**

Contractor: **Georgia Power Company**

Contract No.: **21RFP131557K-DB, Design/Build Services for Big Creek Water Reclamation Facility (WRF) Standby Generator System Project**

Address: **241 Ralph McGill Blvd., NE, BIN #10210**  
City, State **Atlanta, GA 30308**

Telephone: **770-364-8631**

Email: [jmzerkus@southernco.com](mailto:jmzerkus@southernco.com)

Contact: **Jimmy Zerkus**

**W I T N E S S E T H**

WHEREAS, Fulton County ("County") entered into a Contract with Georgia Power Company to perform Design/Build services for the Big Creek Water Reclamation Facility (WRF) Standby Generator System dated January 19, 2022 on behalf of the Public Works Department; and

WHEREAS, the County wishes to extend the subject contract to better align with the overall Big Creek project schedule, with all items and conditions unchanged, through March 21, 2025 or until final completion as determined by the County; and

WHEREAS, additional full load testing of the supplemental power generation facilities and post construction coordination activities need to be completed; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Extension No.4 was approved by the Fulton County Board of Commissioners on \_\_\_\_\_ of \_\_\_\_\_ 2024

**NOW, THEREFORE**, the County and the Contractor agree as follows:

This Extension No. 4 to Form of Contract is effective as of the 20th day of November 2024, between the County and Georgia Power Company, who agree that all Services specified will be performed in accordance with this Extension No. 4 to Form of Contract and the Contract Documents for an additional 137 days of extension time with the contract ending as of the 21st of March 2025 or until final completion as determined by the County.

1. **COMPENSATION:** The services to be performed by the Contractor during this

Extension No. 4 to Form at no additional cost, this is a time extension only.

3. **LIABILITY OF COUNTY:** This Extension No. 4 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF EXTENSION NO. 4 TO FORM OF CONTRACT:** Except as modified by this Extension No. 4 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

**IN WITNESS THEREOF**, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

**FULTON COUNTY, GEORGIA**

CONTRACTOR:

**GEORGIA POWER COMPANY**

\_\_\_\_\_  
Robert L. Pitts, Chairman  
Fulton County Board of Commissioners

\_\_\_\_\_  
Jimmy C. Dooley,  
Solutions Sales Manager

ATTEST:

ATTEST:

\_\_\_\_\_  
Tonya R. Grier  
Clerk to the Commission

\_\_\_\_\_  
Notary Public

(Affix County Seal)

County: \_\_\_\_\_

Commission Expires: \_\_\_\_\_

(Affix Notary Seal)

APPROVED AS TO FORM:

\_\_\_\_\_  
Office of the County Attorney

APPROVED AS TO CONTENT:

\_\_\_\_\_  
David Clark, Director  
Department of Public Works

|  |   |
|--|---|
| ITEM#: _____ RM: _____<br><b>REGULAR MEETING</b> | ITEM#: _____ 2 <sup>ND</sup> RM: _____<br><b>SECOND REGULAR MEETING</b> |
|--|---|