

Performance Evaluation Details

ID	E4
Project	Operation & Maintenance (O&M) Services for Camp Creek Managed Assets
Project Number	16RFP071816K-DJ
Supplier	Veolia Water North America – South, LLC
Supplier Project Contact	Joseph A. Tackett (preferred language: English)
Performance Program	Construction Services
Evaluation Period	07/04/2025 to 10/03/2025
Effective Date	11/24/2025
Evaluation Type	Formal
Interview Date	Not Specified
Expectations Meeting Date	Not Specified
Status	Completed
Publication Date	11/24/2025 11:59 AM EST
Completion Date	11/24/2025 11:59 AM EST
Evaluation Score	58

Related Documents

There are no documents associated with this Performance Evaluation

OVERALL RATING GUIDE - CONSTRUCTION SERVICES

Evaluation Score Range

Outstanding = 90-100%

Excellent = 80-89%

Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

SCHEDULE

10/20

Rating

Needs Improvement: Schedule slippage but some effort made by Consultant to achieve timelines. Minor issues with monitoring and forecasting.

Comments

Unable to complete the work in timely manners.

BUDGET MANAGEMENT

14/20

Rating

Satisfactory: Design within budget. Reasonable pricing on Scope Changes and processed in a timely manner.

Comments

Satisfactory.

OVERALL CONSTRUCTION PROJECT MANAGEMENT

10/20

Rating

Needs Improvement: Many issues with Project Management that impacted scope, schedule, quality and/or budget.

Comments

Shortage of manpower, quality and their experience is the major problems.

COST CONTROL

14/20

Rating

Satisfactory: Claims process and timeframes for resolution documented and meet the Contract requirements. Consistent, fair, and accurate tracking and forecasting of budgets.

Comments

Met the paper work require in contract.

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS

10/20

Rating

Needs Improvement: Minor issues with compliance took a long time to resolve and/or required multiple interventions to resolve the issue to the the User Department's satisfaction.

Comments

Equipment availability is not catching up and below the contract limits.

GENERAL COMMENTS

Comments

Needs improvements in equipment availability, process control and manpower.