

**AMENDMENT NO. 4 TO FORM OF CONTRACT**

Contractor: **Hawk Construction Company, LLC**

Contract No. **23ITB138741K-JAJ (B), Fulton County Task Order Contract  
for Minor Construction Projects**

Address: **158 Fairview Rd., Suite E**  
City, State **Ellenwood, GA 30294**

Telephone: **(770) 329-4533**

E-mail: [\*\*mhawkconstruction@yahoo.com\*\*](mailto:mhawkconstruction@yahoo.com)

Contact: **Miles Traylor**  
**CEO/Owner**

**W I T N E S S E T H**

WHEREAS, Fulton County ("County") entered into a Contract with Hawk Construction Company, LLC, to provide Task Order Contract and Minor Construction Projects, dated 1<sup>st</sup> day of January 2024, on behalf of the Department of Real Estate and Asset Management; and

WHEREAS, the County wishes to amend the contract increase the spending authority to cover the costs to provide upgrades, replacement/repairs and complete the installation of 101 new inmate cell doors; and painting and repairing damaged walls due to demolition of existing cell doors at the Fulton County Jail located in the 5 South area of the facility; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on November 19, 2025, BOC Items #25-.

**NOW, THEREFORE**, the County and the Contractor agree as follows:

This Amendment No.4 to Form of Contract is effective as of the 19<sup>th</sup> day of November 2025, between the County and Hawk Construction Company, LLC, who agree that all Services specified will be performed in accordance with this Amendment No. 4 to Form of Contract and the Contract Documents.

- 1. SCOPE OF WORK TO BE PERFORMED:** The Contractor will continue to furnish all management, labor, materials, tools, equipment, and appurtenances to perform

the work authorized by this amendment and issued under this contract, by providing upgrades, replacement/repairs and complete the installation of 101 new inmate cell doors; and painting and repairing walls due to the demolition of existing cell doors at the Fulton County Jail located in the 5 South area of the facility.

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed \$300,000.00 (Three Hundred Thousand Dollars and No Cents).
3. **LIABILITY OF COUNTY:** This Amendment No. 4 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF AMENDMENT NO. 4 TO FORM OF CONTRACT:** Except as modified by this Amendment No. 4 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

**[INTENTIONALLY LEFT BLANK]**

**IN WITNESS THEREOF**, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

**FULTON COUNTY, GEORGIA**

CONTRACTOR:

**HAWK CONSTRUCTION COMPANY,  
LLC**

\_\_\_\_\_  
Robert L. Pitts, Chairman  
Fulton County Board of Commissioners

\_\_\_\_\_  
Miles Traylor,  
CEO/Owner

ATTEST:

\_\_\_\_\_  
Tonya R. Grier  
Clerk to the Commission

(Affix County Seal)

APPROVED AS TO FORM:

\_\_\_\_\_  
Office of the County Attorney

APPROVED AS TO CONTENT:

\_\_\_\_\_  
Joseph N. Davis, Director,  
Department of Real Estate and Asset  
Management

ITEM#: _____ RM: _____ <b>REGULAR MEETING</b>	ITEM#: _____ 2nd RM: _____ <b>SECOND REGULAR MEETING</b>
--	---