

AMENDMENT NO. 4 TO FORM OF AGREEMENT

This Amendment No. 4 to the Emergency Authorization Agreement is made and entered into this 1st day of May 2024, between Fulton County, Georgia, a political subdivision of the State of Georgia, hereinafter referred to as "County" and **A & A ALL COUNTY MONITORING SERVICES**, hereinafter referred to as "Contractor", authorized to transact business in the State of Georgia.

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with A&A All County Monitoring Services to provide ankle monitoring services for the Court Backlog Project ("Project ORCA"), dated January 1, 2023; and

WHEREAS, the County wishes to extend the subject contract, with all terms and conditions unchanged, for an additional thirty (30) day period beginning May 1, 2024, with an expiration date of May 30, 2024, in order to continue the ankle monitoring services for the Court Backlog Project ("Project ORCA"); and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on _____, BOC Item _____.

NOW, THEREFORE, the County and the Contractor agree as follows:

This Amendment No. 4 to Form of Contract is effective as of the 1st day of May 2024, between the County and A & A All County Monitoring Services who agree that all services specified will be performed in accordance with this Amendment No. 4 to Form of Contract and the Emergency Authorization Agreement.

1. **SCOPE OF WORK TO BE PERFORMED:** To continue to provide ankle monitoring services for the Court Backlog Project ("Project ORCA") for an additional thirty (30) day period beginning May 1, 2024 through May 30, 2024.
2. **COMPENSATION:** The services herein shall be performed by Contractor in an amount not to exceed \$305,000.00 (Three Hundred Five Thousand Dollars and No Cents).
3. **LIABILITY OF COUNTY:** This Amendment No. 4 to Form of Agreement shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the County and delivered to Contractor.

4. **EFFECT OF AMENDMENT NO. 4 TO FORM OF AGREEMENT:** Except as modified by this Amendment No. 4 to Form of Agreement and the Agreement, and all Agreement Documents, remain in full force and effect.

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONSULTANT:

**A&A ALL COUNTY
MONITORING SERVICES**

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

Charles Rhea Shaw III
Owner

ATTEST:

ATTEST:

Tonya R. Grier
Clerk to the Commission

Secretary/
Assistant Secretary

(Affix County Seal)

(Affix Corporate Seal)

APPROVED AS TO FORM:

ATTEST:

Office of the County Attorney

Notary Public

APPROVED AS TO CONTENT:

County: _____

David Summerlin, Superior Court Administrator
Office of the Court Administrator

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____ RECESS MEETING	ITEM#: _____ RM: _____ REGULAR MEETING
--	--