

AMENDMENT NO. 1 TO FORM OF CONTRACT

Contractor: **Sol Construction, LLC**

Contract No. 21ITB081321K-CRB, Standby Miscellaneous Construction Wastewater System Services

Address: **4120 Presidential Parkway, Suite 115**
City, State **Atlanta, Georgia 30340**

Telephone: **(770) 455-1822**

E-mail: **jgomez@solconstructionllc.com**

Contact: **Julia Gomez**
President

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with Sol Construction, LLC., to provide standby miscellaneous construction wastewater system services dated March 8, 2022, on behalf of the Department of Public Works; and

WHEREAS, this increased spending authority will provide additional sanitary sewer upgrades and rehabilitation to the existing sewer infrastructure, it will allow replacement and repair of damaged pipes at locations that allow infiltration of stormwater into the treatment plants; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on, [Insert Board of Commissioners approval date and item number].

NOW, THEREFORE, the County and the Contractor agree as follows:

This Amendment No. 1 to Form of Contract is effective as of the ____ day of _____, 20__, between the County and Sol Construction, LLC, who agree that all Services specified will be performed in accordance with this Amendment No. 1 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** This increased spending authority will provide additional labor, equipment and materials necessary for the construction, installation, and repair of sewer mains, wastewater service lines, and projects associated with the spill mitigation program to reduce the inflow and infiltration of stormwater into the sanitary sewer system within both North and

South Fulton County service areas. Additional authority is needed as the projects assigned could not all be completed within the stipulated time due to the time the requests were made and material delivery availability.

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by the Contractor for a total amount not to exceed the additional amount of \$2,336,423.00.
3. **LIABILITY OF COUNTY:** This Amendment No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF AMENDMENT NO. 1 TO FORM OF CONTRACT:** Except as modified by this Amendment No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

CONSULTANT:

Sol Construction, LLC

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

ATTEST:

Julia Gomez
President

ATTEST:

Tonya R. Grier
Clerk to the Commission

(Affix County Seal)

APPROVED AS TO FORM:

Secretary/
Assistant Secretary

(Affix Corporate Seal)

ATTEST:

Office of the County Attorney

APPROVED AS TO CONTENT:

Notary Public

County: _____

David Clark, Director
Department of Public Works

Commission Expires: _____

(Affix Notary Seal)

ITEM#: _____ RCS: _____	ITEM#: _____ RM: _____
RECESS MEETING	REGULAR MEETING