

# CHANGE ORDER #1 FOR

# #20RFP127341K-DB

# JUDGE ROMAE T. POWELL-FULTON COUNTY JUVENILE JUSTICE FACILITY BUILDING AUTOMATION SYSTEM UPGRADES, AIR HANDLING UNIT REPAIRS & CHILLER REPLACEMENTS

DEPARTMENT OF REAL ESTATE AND ASSET MANAGEMENT

#### CHANGE ORDER NO. 1 TO FORM OF CONTRACT

Contractor: Trane U.S., Inc.

- Contract No. 20RFP127341K-DB, Judge Romae T. Powell-Fulton County Juvenile Justice Facility Building Automation System Upgrades, Air Handling Unit Repairs & Chiller Replacements
- Address: 400 DeKalb Technology Parkway
- City, State Atlanta, Georgia 30240

Telephone: (404) 747-4010

- E-mail: ThomasG.Brown@trane.com
- Contact: Thomas Brown, Energy Services Account Executive

## WITNESSETH

WHEREAS, Fulton County ("County") entered into a Contract with **Trane U.S., Inc**. to provide/perform Construction Management at Risk Services for the Renovation and Refurbishment of the Restrooms and Common Areas in the Fulton County Government Judicial Center Complexes, dated June 30, 2021, on behalf of the Department of Real Estate and Asset Management; and

WHEREAS, the purpose of this change order is required to make modification to the existing Scope of Work to provide additional restrooms modifications and common area improvements because of unforeseen existing conditions for the Fulton County Judicial and Government Center Complexes, Phase I Project for Fulton County.

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on **June 1**<sup>st</sup>, **2022; BOC Item #22-0384**.

NOW, THEREFORE, the County and the Contractor agree as follows:

This Change Order No. 1 to Form of Contract is effective as of the 1<sup>st</sup> day of June, 2022, between the Cooper Carry, Inc., who agree that all Services specified will be performed in accordance with this Change Order No. 1 of Form of Contract and the Contract Documents and extend the existing contract for an additional four (4) month period in order to complete the work through October 31, 2022.

**SCOPE OF WORK TO BE PERFORMED:** Modify the existing Scope of Work to perform additional services to provide repairs and replacement of primary and secondary chiller pumps which was discovered during the upgrade renovation project of the BAS Controls, AHU and Chillers at the Fulton County Judge Romae T. Powell Juvenile Justice Center.

It was discovered during a recent investigation, three (3) Primary and two (2) Secondary Chiller Pumps during the Juvenile Justice Center BAS Controls, Chillers & AHUs Project, extensive, unexpected damaged and deteriorating components requiring repair and/or replacement to return to operating condition. The investigation also shows deficiencies of this work goes beyond the project scope and will incur additional costs depleting the original project contingency and exceeding the total approved authority of \$1,802,591.00.

These Pumps supply chilled water from the Chillers to building AHUs and return it from the Cooling Tower. Their function is essential to the successful operation of the HVAC system and the delivery of conditioned air throughout the facility.

Pumps	s Condition Completion			
Primary P-1	Damaged impeller and shaft from bearing failure.	2 <sup>nd</sup> Qtr. 2022	\$25,222.00	
Primary P-2	Damaged impeller and shaft from bearing failure.	3 <sup>rd</sup> Qtr. 2022	\$25,222.00	
Primary P-3	Leaking grease. Idle for many years. Likely bearing failure.	2 <sup>nd</sup> Qtr. 2022	\$31,860.00	
Secondary SP-1	Bearing failure resulted in damaged impeller, sleeve, and shaft.	2 <sup>nd</sup> Qtr. 2022	\$14,790.00	
Secondary SP-2	Bearing failure resulted in damaged impeller, sleeve, and shaft.	3 <sup>rd</sup> Qtr. 2022	\$14,790.00	
Contingency (10%	\$11,189.00			
Total Costs			\$123,073.00	

Pumps Existing Conditions and Costs to Repair/Replace:

This Change Order is necessary to complete the Building Automation System Upgrades, Air Handling Unit Repairs and Chiller Replacements Project. These Primary and Secondary Chiller Pumps are approximately twenty (20) years old and original to the building. Deferred maintenance and repair have shortened their useful life and now requires this additional capital investment to make the Pumps fully operational once again. Major repairs and replacements of the Pumps are not part of the project scope of work. Coupled with rising construction pricing, scarcity of replacement parts, and scheduling impacts, we believe this Change Request #1 is merited.

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed **\$123,073.00** (One Hundred Twenty-Three Thousand Seventy-Three Dollars and No Cents).

3. **LIABILITY OF COUNTY:** This Change Order No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.

#### 4. EFFECT OF CHANGE ORDER NO. <u>1</u> TO FORM OF CONTRACT:

Except as modified by this Change Order No. <u>1</u> to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

## [INTENTIONALLY LEFT BLANK]

**IN WITNESS THEREOF**, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

#### OWNER:

#### CONSULTANT:

## FULTON COUNTY, GEORGIA

TRANE U.S., INC.

— DocuSigned by: Robert L. Pitts

-Robert Ald Pitts, Chairman Fulton County Board of Commissioners

ATTEST:

-DocuSigned by: TONYA R. Grilr

Etonyar Ro Grier Clerk to the Commission DocuSigned by:

(Affix County

ATTEST:

74amicerFerina.

Contract Analyst

-DocuSigned by: Game Ferina

Laura Bost Morris

Notary Public

Jefferson County:

Commission Expires: 3/11/23

(Affix Notary Seal)

APPROVED AS TO FORM:

DocuSigned by:

APPROVED AS TO CONTENT:

DocuSigned by:

Joseph Davis —Boseph2N. Davis, Director Department of Real Estate and Asset

Department of Real Estate and Asset Management

ITEM#:	 ITEM#:	
<b>RECESS MEETING</b>	 <b>REGULAR MEETING</b>	3

ACORD <sup>®</sup> CERTIFICATE OF LIABILITY INSURANCE				E	DATE (MM/DD/YYYY) 4/23/2022					
C B	HIS CERTIFICATE IS ISSUED AS A ERTIFICATE DOES NOT AFFIRMAT ELOW. THIS CERTIFICATE OF INS EPRESENTATIVE OR PRODUCER, AI	IVEL' SURA	Y OR NCE	R NEGATIVELY AMEND, DOES NOT CONSTITUT	EXTE	ND OR ALTI	ER THE CO	VERAGE AFFORDED E	BY THE	POLICIES
lf	IPORTANT: If the certificate holder i SUBROGATION IS WAIVED, subject his certificate does not confer rights t	to th	ne tei	rms and conditions of th	e polic	y, certain po	olicies may i			
	DUCER		COL	incate noider in neu or st	CONTA	СТ	la Grasshoff,	ARM		
	RSH & MCLENNAN COMPANIES				NAME: PHONE		,	FAX		
	6 Avenue of the Americas				PHONE (A/C, No, Ext): 212-345-2794 FAX (A/C, No):   E-MAIL ADDRESS: Michaela.Grasshoff@marsh.com					
	v York NY 10036 FN: 212-345-6000									
,,,,					COMP			DING COVERAGE Isurance Company of Pittsbu	rgh, PA	NAIC # 19445
INICI	JRED				COMPANY B: Travelers Indemnity Co of America 25666					
	ne U.S. Inc.				COMPANY C: Travelers Property Casualty Co of Amer 25674					
	0 Dekalb Technology Parkway									
	ding 100 nta. GA 30340									
	ted States									
				<b>NUMBER:</b> 643823				REVISION NUMBER:		
	HIS IS TO CERTIFY THAT THE POLICIES IDICATED. NOTWITHSTANDING ANY RE									
С	ERTIFICATE MAY BE ISSUED OR MAY	PERT	AIN,	THE INSURANCE AFFORDE	ED BY	THE POLICIE	S DESCRIBED			
	XCLUSIONS AND CONDITIONS OF SUCH		CIES.		BEEN R	REDUCED BY	PAID CLAIMS. Policy exp			
			WVD	POLICY NUMBER		(MM/DD/YYYY)	(MM/DD/YYYY)	LIMIT		
Α	X COMMERCIAL GENERAL LIABILITY			GL 6547064		4/17/2022	4/17/2023	EACH OCCURRENCE DAMAGE TO RENTED		10,000,000.00
								PREMISES (Ea occurrence)	ļ	\$1,000,000.00
								MED EXP (Any one person)	L	\$10,000.00
								PERSONAL & ADV INJURY		10,000,000.00
	GEN'L AGGREGATE LIMIT APPLIES PER:							GENERAL AGGREGATE		10,000,000.00
	POLICY X PRO- JECT X LOC							PRODUCTS - COMP/OP AGG	\$	10,000,000.00
	OTHER:							policy aggregate	\$:	20,000,000.00
A	AUTOMOBILE LIABILITY			CA 6890217 (AOS)		4/17/2022	4/17/2023	COMBINED SINGLE LIMIT (Ea accident)	\$	10,000,000.00
A A	X ANY AUTO			CA 7030880 (VA)		4/17/2022	4/17/2023	BODILY INJURY (Per person)		
	OWNED AUTOS ONLY SCHEDULED AUTOS			CA 7030879 (MA)		4/17/2022	4/17/2023	BODILY INJURY (Per accident)		
	HIRED NON-OWNED							PROPERTY DAMAGE (Per accident)		
	AUTOS ONLY AUTOS ONLY PHYSICAL DAMAGE/SELE			APD - Self Insured					\$	
	UMBRELLA LIAB OCCUR							EACH OCCURRENCE		
	EXCESS LIAB CLAIMS-MADE							AGGREGATE		
	DED RETENTION \$								\$	
B B	WORKERS COMPENSATION			UB-8M35413A-22-51-K (AOS)		4/17/2022	4/17/2023	X PER OTH- STATUTE ER		
С	AND EMPLOYERS' LIABILITY Y / N ANYPROPRIETOR/PARTNER/EXECUTIVE			UB-9L048059-22-51-D (MN) UB-8M370386-22-51-R (AZ,MA,C	DR,WI)	4/17/2022 4/17/2022	4/17/2023 4/17/2023	E.L. EACH ACCIDENT		\$3,000,000.00
с	OFFICER/MEMBER EXCLUDED?	N/A		TWXJ-UB-7434L45A-22 (OH)		4/17/2022	4/17/2023	E.L. DISEASE - EA EMPLOYEE		\$3,000,000.00
	If yes, describe under DESCRIPTION OF OPERATIONS below							E.L. DISEASE - POLICY LIMIT		\$3,000,000.00
									[	
									1	
									1	
DES	CRIPTION OF OPERATIONS / LOCATIONS / VEHIC	LES (A	CORD	101, Additional Remarks Schedul	e, may be	e attached if more	e space is require	ed)		
Plea	se see page 2 for additional information	-								
CERTIFICATE HOLDER CAN					CANC					
						]				
				SHO	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE					
130 Peachtree Street S.W.							EREOF, NOTICE WILL I	3E DEL	IVERED IN	
Suite 1168				ACC	ACCORDANCE WITH THE POLICY PROVISIONS.					
Atlanta, GA 30303-3459 United States AUTHOR				UTHORIZED REPRESENTATIVE						
Marsh USA			SA, Inc.							
BY: Michaela Grasshoff, A				NIVI	mine	G	ahdo			

ACORD 25 (2016/03)

The ACORD name and logo are registered marks of ACORD

© 1988-2016 ACORD CORPORATION. All rights reserved.



AGENC

## ADDITIONAL REMARKS SCHEDULE

NAMED INSURED Trane U.S. Inc.
Trane U.S. Inc.
4000 Dekalb Technology Parkway
Building 100
Atlanta, GA 30340
United States

EFFECTIVE DATE:

#### ADDITIONAL REMARKS

## 

#### **ENDORSEMENT # MAN001**

This endorsement, effective 12: 01 A.M. 04/17/2022 forms a part of

policy No. 654-70-64 issued to TRANE TECHNOLOGIES COMPANY LLC

BY NATIONAL UNION FIRE INSURANCE COMPANY OF PITTSBURGH, PA

#### ADDITIONAL INSURED - WHERE REQUIRED UNDER CONTRACT OR AGREEMENT

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE FORM

SECTION II - WHO IS AN INSURED, is amended to include as an additional insured:

- (1) Any person or organization to whom you become obligated to include as an additional insured under this policy, as a result of any written contract or agreement you enter into which requires you to furnish insurance to that person or organization of the type provided by this policy, but only with respect to liability to the extent caused by you and arising out of your operations, including both continuing and completed operations, or premises owned by or rented to you; or
- (2) Any designated person or organization, designated by you in writing to us, but only with respect to liability to the extent caused by you and arising out of your operations or premises owned by or rented to you and provided the "bodily injury", "property damage" or "personal and advertising injury" occurs subsequent to your written request to designate such person or organization as additional insured.

However, the insurance provided will not exceed the lesser of:

- The coverage and/or limits of this policy, or
- The coverage and/or limits required by said contract or agreement.

All other terms and conditions remain unchanged.

Authorized Representative