

CHANGE ORDER #1 FORM TO CONTRACT

#21RFP22421K-DB
CONSTRUCTION MANAGEMENT AT
RISK SERVICES FOR THE NEW FULTON
COUNTY ANIMAL SHELTER FACILITY

DEPARTMENT OF REAL ESTATE AND ASSET MANAGEMENT

CHANGE ORDER NO. 1 TO FORM OF CONTRACT

Contractor: Winter Johnson Group

Contract No. 21RFP224211K-DB, Construction Management at Risk Services

for the New Fulton County Animal Shelter Facility

Address: 5616 Peachtree Road
City, State Chamblee, Georgia 30341

Telephone: (404) 790-8985

E-mail: <u>breid@wintercompanies.com</u> and <u>ajohnson@winterjohnsongroup.com</u>

Contact: Brent Reid, Managing Member

Artis L. Johnson, Managing Member

WITNESSETH

WHEREAS, Fulton County ("County") entered into a Contract with **Winter Johnson Group**. to provide/perform Construction Management at Risk Services for the New Fulton County Animal Shelter Facility, dated August 5, 2021, on behalf of the Department of Real Estate and Asset Management; and

WHEREAS, the purpose of this change order is required to make modification to the existing Contract for additional funding due to substantial costs attributable to price escalation for equipment, materials and supplies, scope changes required by regulatory agencies during permitting processes, and unforeseen conditions of developing a raw site for the new construction project for the Fulton County Animal Shelter Facility (FCAS) and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this amendment was approved by the Fulton County Board of Commissioners on **November 16, 2022, BOC Item #22-0838**.

NOW, THEREFORE, the County and the Contractor agree as follows:

This Change Order No. 1 to Form of Contract is effective as of the 16th day of November, 2022, between the Winter Johnson Group, who agree that all Services specified will be performed in accordance with this Change Order No. 1 of Form of Contract and the Contract Documents.

SCOPE OF WORK TO BE PERFORMED: Modify the existing Contract for additional funding due to substantial costs attributable to price escalation for equipment, materials and

supplies, scope changes required by regulatory agencies during permitting processes, and unforeseen conditions of developing a raw site for the new construction project for the Fulton County Animal Shelter Facility (FCAS). Though these additional costs are specific to the Animal Services Facility Project, they are representative of inflationary price escalations, delays in equipment and materials deliveries, and labor shortages now seen throughout the construction industry.

Details of the additional costs prompting this Change Request are shown in the following:

Owner's Contingency Balance	\$20,621.00	Balance as of 7/5		
1 Design Revisions 1, 2 & 3 (Part Two)	\$91,852	User Requested Front Fencing & Additional Data/Camera Locations & Window Flashing Design Revisions		
2 Canopy VE Reconciliation	\$226,048	Sub-Contractor Pricing Error reduced previously accepted Value Engineering Item & Steel Cost Escalation		
3 Barn Escalation	\$37,716	Price Escalation Request from Selected Barn Manufacturer		
4 Price Escalation as of 5/26	\$1,188,331	Price Escalation Requests for Equipment, Materials & Supplies from 19 Sub-Contractors as of 5/26		
5 Animal Equipment/ Stainless Steel Escalation	\$413,372	Price Escalation in Stainless Steel Kennels vs Aluminum & Specialty Veterinary Equipment		
6 Extended General Conditions	\$158,000	Design Revisions to accommodate FAA required Underground Detention System & resolve COA Water Pipe Location issue delaying receipt of LDP and extending Construction Commencement to 7/15		
7 COA Impact Fees	\$28,846	County reportedly non-exempt from COA Impact Fees on new building construction. Fees negotiated from \$165,727 to \$28,846		
8 Replenish Owner's Contingency	\$679,379			
Total Order Change Request \$2,823,544.00				

This Change Order is necessary in requesting additional funding to prevent the disruption in the process and enabling the completion the construction for the new 58,000 square foot Fulton County Animal Services Facility located at 1251 Fulton Industrial Boulevard, Atlanta, Georgia 30318.

- 2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed **\$2,823,544.00** (Two Million Eight Hundred Twenty-Three Thousand Five Hundred Forty-Four Dollars and No Cents).
- 3. **LIABILITY OF COUNTY:** This Change Order No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the Chair to the Commission, attested to by the Clerk to the Commission and delivered to Contractor.
- 4. **EFFECT OF CHANGE ORDER NO. <u>1</u> TO FORM OF CONTRACT:** Except as modified by this Change Order No. <u>1</u> to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

OWNER:

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

CONSULTANT:

FULTON COUNTY, GEORGIA	WINTER JOHNSON GROUP
Robert L. Pitts 14Robert L. Pitts, Chairman Fulton County Board of Commissioners	Brut Rid As Bront Reid, Managing Member Docusigned by: Urtis Jalusau SArtis I Johnson, Managing Member
ATTEST:	ATTEST:
Docusigned by: Clerk to the Commissioned by: (Affix County APPROVED AS TO FORM: Docusigned by: APPROVED AS TO CONTENT: Docusigned by: Joseph AN. Davis, Director Department of Real Estate and Asset Management	Raph Mumme Recretary/ Assistant Secretary (Affix Corporates) all) ATTEST:
ITEM#: 2022-0838 RCS: 11/16/2022 RECESS MEETING	ITEM#: RM: REGULAR MEETING

WINTGROU

ACORD... CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 10/24/2022

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).

this definition does not doiner any rights to the definitione holder in its	ed of Saon endorsement(s).				
PRODUCER	CONTACT Jerry Noyola				
Greyling Ins. Brokerage/EPIC	PHONE (A/C, No, Ext): 770-220-7699 FAX (A/C, No):				
3780 Mansell Road, Suite 370	E-MAIL ADDRESS: jerry.noyola@greyling.com				
Alpharetta, GA 30022	INSURER(S) AFFORDING COVERAGE	NAIC #			
	INSURER A : Zurich American Insurance Co	16535			
INSURED	INSURER B : Starr Indemnity and Liability Company	38318			
Winter Johnson Group, A Joint Venture;	INSURER C : American Zurich Insurance Company	40142			
5616 Peachtree Road; Suite 100	INSURER D : Allied World Assurance Company (U.S.)	19489			
Atlanta, GA 30341	INSURER E :				
	INSURER F:				

COVERAGES CERTIFICATE NUMBER: 22-23 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR			ADDL SUBF	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP	LIMITS		
Α	X	CLAIMS-MADE			GLO551426405	, ,	11/01/2023	EACH OCCURRENCE DAMAGE TO RENTED PREMISES (Ea occurrence)	\$2,000,000 \$100,000
								MED EXP (Any one person)	\$10,000
		-						PERSONAL & ADV INJURY	\$2,000,000
	GEN	I'L AGGREGATE LIMIT AP						GENERAL AGGREGATE	\$4,000,000
		POLICY X PRO- JECT	X LOC					PRODUCTS - COMP/OP AGG	\$4,000,000
		OTHER:							\$
С	AUTOMOBILE LIABILITY			BAP551426505	11/01/2022	11/01/2023	COMBINED SINGLE LIMIT (Ea accident)	\$1,000,000	
	X	ANY AUTO						BODILY INJURY (Per person)	\$
		AUTOS ONLY	SCHEDULED AUTOS					BODILY INJURY (Per accident)	\$
	X		NON-OWNED AUTOS ONLY					PROPERTY DAMAGE (Per accident)	\$
									\$
В		UMBRELLA LIAB X	OCCUR		1000584504221	11/01/2022	11/01/2023	EACH OCCURRENCE	\$10,000,000
	X	EXCESS LIAB	CLAIMS-MADE					AGGREGATE	\$10,000,000
		DED X RETENTION	1 \$0						\$
С		RKERS COMPENSATION EMPLOYERS' LIABILITY	,		WC551426305	11/01/2022	11/01/2023	X PER OTH-	
	AND PROPRIETOR: ARBILITY ANY PROPRIETOR: PARTNER: EXECUTIVE OFFICER: MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below		N/A				E.L. EACH ACCIDENT	\$1,000,000	
			N/A				E.L. DISEASE - EA EMPLOYEE	\$1,000,000	
							E.L. DISEASE - POLICY LIMIT	\$1,000,000	
D	Prof. Liab. incl.			03131181	11/01/2022	11/01/2023	Per Claim: \$10,000,000		
	Pollution Liab.						Aggregate: \$10,000,	000	

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
Re: Project #21RFP22421K-DB - CM@Risk Services for the new Fulton County Animal Shelter Facility. Fulton County Government, Its Officials, Officers & Employees are named as Additional Insureds with respects to General Liability where required by written contract. The above referenced liability policies with the exception of workers compensation and professional liability are primary & non-contributory where required by written contract. Waiver of Subrogation in favor of Additional Insured(s) where required by written contract & allowed by law.

CERTIFICATE HOLDER	

Fulton County Government
Purchasing Department
130 Peachtree Street S.W., Suite 1168
Atlanta, GA 30303-3459

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

DAN. Collings

CANCELLATION

© 1988-2015 ACORD CORPORATION. All rights reserved.

0=DTIEI0 4 TE 1101 DED