

CHANGE ORDER NO. 1 TO FORM OF CONTRACT

Contractor: ***Archer Western-Brown and Caldwell Joint Venture***

Contract No. ***17RFP031617K-DJ Progressive Design/Build Services for Big Creek Water Reclamation Facility (WRF) Expansion Project Phase 2B***

Address: ***990 Hammond Drive, Suite 400 Atlanta, Ga 30328***
City, State

Telephone: ***404-926-0771***

Facsimile or: ***dpetersen@walshgroup.com***
E-mail address

Contact: ***Duane Petersen***
Walsh Group, COO

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with Archer Western-Brown and Caldwell Joint Venture to provide/perform progressive design/build services for the Big Creek Reclamation Facility (WRF) expansion-Project Phase 2B, dated August 24th, 2020, on behalf of the Public Works Department; and

WHEREAS, this Change Order is necessary to address the impact of tariffs for material and equipment imports, security camera upgrades to secure sensitive access areas, and to extend the contract time, with regards to substantial completion by 11 days to June 8, 2024 and final completion by 11 days to July 16, 2024 respectively. The time extensions are the result of 11 approved inclement weather days experienced during the 2021 construction year; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Change Order No.1 was approved by the Fulton County Board of Commissioners on September 21, 2022, BOC #22-.

NOW, THEREFORE, the County and the Contractor agree as follows:

This Change Order No. 1 to Form of Contract is effective as of the 21st day of September 2022, between the County and Archer Western-Brown and Caldwell Joint Venture, who agree that all Services specified will be performed by in accordance with this Change Order No. 1 to Form of Contract and the Contract Documents.

1. **SCOPE OF WORK TO BE PERFORMED:** This request for a change order is to address the impact to cost due to unforeseen tariffs that have been placed on construction materials since the award of the Guaranteed Maximum Price (GMP) in April 2020. The JV team is seeking the ability to utilize the Owner's Contingency to offset the 13% increase to value added taxes (VAT) on various materials to be used within this project. The total amount requested is \$201,545.00 and will be used to offset the tariffs imposed on ductile iron pipe and other accessories. As part of this change order is the authorization to purchase surveillance equipment to secure sensitive access areas throughout the plant. The improved site coverage plan with upgrades to camera equipment have been reviewed and recommended by the plant operators and results in an additional \$57,582.80. Based on the contract, the Owner's Contingency can be used to compensate any additional costs due to both the tariffs and camera upgrades. The project experienced eleven (11) days of inclement weather during the 2021 project year. Inclement weather is defined as a weather event impacting the critical path of the project as documented in monthly schedule updates and a day: (1) having precipitation equal to or greater than one quarter of one inch (0.25"), or (2) with daily high temperature of thirty degrees Fahrenheit (30°F) or less, or (3) a day with snowfall of one inch (1") or more. These 11 calendar days will be added to the previously approved substantial completion date of May 28th, 2024, and results in the new substantial completion date of June 8th, 2024. The 11 calendar days will also be added to the final completion date of July 5th, 2024, resulting in a new final completion date of July 16th, 2024. Incurred overhead charges over the duration of the eleven (11) inclement weather days are detailed within the attachments of this item. Costs associated with the inclement weather days (\$210,239.86) will be settled thru Owner's contingency when substantial completion is achieved.
2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed \$259,128.00 (Two Hundred Fifty Nine Thousand One Hundred Twenty Eight Dollar and No Cents).
3. **LIABILITY OF COUNTY:** This Change Order No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the County Manager, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF CHANGE ORDER NO. 1 TO FORM OF CONTRACT:** Except as modified by this Change Order No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

ATTEST:

Tonya R. Grier
Clerk to the Commission

(Affix County Seal)

APPROVED AS TO FORM:

Office of the County Attorney

APPROVED AS TO CONTENT:

David E. Clark, Director
Public Works

CONTRACTOR:

ARCHER WESTERN-BROWN
AND CALDWELL JOINT
VENTURE

Duane Petersen
COO

ATTEST:

Secretary/
Assistant Secretary

(Affix Corporate Seal)

ATTEST:

Notary Public

County: _____

Commission Expires: _____

(Affix Notary Seal)

ITEM#: <u>2022-0661</u>	RCS: <u>9/21/2022</u>	ITEM#: _____	RM: _____
RECESS MEETING		REGULAR MEETING	



DEPARTMENT OF PURCHASING &
CONTRACT COMPLIANCE

CONTRACTORS PERFORMANCE REPORT

CONSTRUCTION SERVICES

Report Period Start	Report Period End	Contract Period Start	Contract Period End
01/01/2022	03/31/2022	8/24/2020	7/10/2024
Purchaser Order Number		Purchase Order Date	
540 17RFP031617K-DJ(2B)		8/25/2020	

Department

PUBLIC WORKS

Bid Number	Service Commodity
	Big Creek WRF Expansion Phase 2B

Contractor

Archer Western/ Brown & Caldwell JV

Performance Rating

0 = Unsatisfactory	Archives contract requirements less than 50% of the time not responsive, effective and/or efficient; unacceptable delay; incompetence; high degree of customer dissatisfaction.
1 = Poor	Archives contract requirements 70% of the time. Marginally responsive, effective and/or efficient; delays require significant adjustments to programs; key employees marginally capable; customer somewhat satisfied.
2 = Satisfactory	Archives contract requirements 80% of the time. Generally responsive, effective and/or efficient; delays are excusable and/or results in minor programs adjustments; employees are capable and satisfactorily providing service without intervention; customers indicate satisfaction.
3 = Good	Archives contract requirements 90% of the time. Usually responsive; effective and/or efficient; delays have not impact on programs/mission; key employees are highly competent and seldom require guidance; customers are highly satisfied
4 = Excellent	Archives contract requirements 100% of the time. Immediately responsive; highly efficient and/or effective; no delays; key employees are experts and require minimal directions; customers expectations are exceeded.

1. Project Development

(Specification Compliance – Technical Excellence –
Reports/Administration – Personnel Qualification)

☐	0	Comments: All design efforts and scheduling have been completed to the highest quality and submitted to Fulton County for review and comments. They have sufficient staff to properly supervise, build, inspect, submit and approve submittal, schedule and order equipment in a timely fashion, and keep the project on schedule and under projected cost.
☐	1	
☐	2	
☐	3	
☒	4	

2. Design

(Were Milestones Met Per Contract – Reliability
- Responsiveness to Directions/Change
- On Time Completion Per Contract - Liquidated Damages)

☐	0	Comments: Archer Western and Brown & Caldwell are staying within the scheduled milestones. They are reliable and responsive to our requests and direction. They are presently slightly ahead of schedule on most of the different buildings they are working on.
☐	1	
☐	2	
☐	3	
☒	4	

3. Award - Proposal Development		(Timeless/Due Duties - Reasonable/Cooperative - Flexible/Motivated)
☐	0	Comments:Archer Western and Brown and Caldwell are very reasonable, cooperative, flexibly, and motivated to do a good job on this project. They are actively concerned that they stay on schedule to perform the labor and secure the equipment that will ultimately be withing the different buildings. They are slightly ahead of schedule on some of the structural portions of the buildings on this site.
☐	1	
☐	2	
☐	3	
☒	4	
4. Constructions		(Mobilization Timely - Were Milestones Met - Met/Exceeded Specification - Within Budget Performance - Proper Invoicing - Quality of Work Responsive to Owner)
☐	0	Comments:The working being performed by the contractor and the design team is of good quality. As the Construction Management team that assists me states they are one of the better companies they have ever worked with and are scoring a 90% or better. They are meeting and exceeding or expectations and have so far met our milestones. We are with projected budget and they are invoicing us in a very understandable format. Any comment
☐	1	
☐	2	
☐	3	
☒	4	
5. Contractors Key Personnel		(Credential/Experience Appropriate- Effective Supervision/Management - Available as Needed)
☐	0	Comments:I have been very impressed with the credentials of the staff and the experience this team has on building this Wastewater Facility. They have a very good level of management necessary to properly direct their workers and the subcontractors they manage. They also seem to be able to work with their suppliers to obtain equipment and materials that meet our specifications and hopefully get delivered on time. Since equipment is just starting
☐	1	
☐	2	
☐	3	
☒	4	


Overall Performance Rating	4.00	Date	4/4/2022
Would you select/recommend this vendor again?	☒ Yes	☐ No	
Rating completed by:	Walter Rekuc		
Department Head Name:	David Clark		
Department Head Signature			

After completing the form:
 Submit to Purchasing
 Print a copy for your records
 Save the form

Submit

Print

Save



A JOINT VENTURE

November 18, 2021

AW220098-1565

Fulton County, Department of Public Works
1030 Marietta Hwy
Roswell, GA 30075

ATTENTION: Walter Rekuc

REFERENCE: Big Creek WRF Expansion Phase 2B

SUBJECT: NOTICE (AWBC PCI 072) - Ductile Iron Pipe & Accessories - Tariffs

Mr. Walter Rekuc,

The Archer Western - Brown & Caldwell, Joint Venture (JV) is hereby providing Fulton County with Notice related to the recent economic conditions impacting the Ductile Iron Pipe & Accessory industry in the form of Tariffs. Due to the ongoing political climate between the United States and China, Tariffs have been levied by both countries during the project's construction phase. As a result, our supplier, C&B Piping, has been exposed to a significant cost increases of imported materials.

Therefore, in accordance with General Contract 0700-96 CONTRACTOR AND OWNER CONTINGENCY, C UTILIZATION OF THE OWNER CONTINGENCY, the JV is requesting use of the Owner Contingency Item #1, "Impact of Tariffs on cost or schedule after agreement on the GMP (Lump Sum)". The amount of this request is the sum of a 13% increase due to VAT impacts on applicable ductile iron fittings, bolts/nuts, and mechanical wedge restraints as described within the following documentation provided by C&B. This total additional cost resulting from this notice is \$201,544.66 (Two Hundred One Thousand, Five Hundred Forty-Four Dollars and 66/100) in excess of the current contract value.

Thank you for assistance in this matter; please reach out with any questions you may have. I look forward to your concurrence in the near future.

Sincerely,

Jason Ray

Sr. Project Manager

cc: File
Pavel Mayfield

Attached:
C&B Backup Information



C&B Piping, Inc.
PO Box 942
Leeds, AL 35094

INVOICE

Invoice No.	Date
098080	12/13/2021
Refer to Invoice Number When Remitting	

SOLD TO: ARCHER WESTERN(BIG CREEK 100%)
2839 PAGES FERRY RD SE
SUITE 1200
ATLANTA, GA 30339

SHIP TO: ARCHER WESTERN(BIG CREEK 100%)
1030 MARIETTA HWY 200
AUSTIN SMITH 404-493-3482
ROSWELL, GA 30075

Attn:

Attn:

Sales Order	Cust No	Customer PO #	Order Date	Mark Shipment	Terms
0076250-0000	ARC021	220098P03	12/13/2021		2%10 Net30
Sales Rep	Ship Date	Shipped Via	F.O.B. Point	Tracking Number	
STEPHEN GABLES	12/13/2021	BEST WAY	FFA		

Item	Quantity			Part Number/Revision	Description	Unit Price	Amount
	Order	Ship	B/O			\$	\$
001	1	1		*	DIP SCOPE ESCALATION IMPACT FROM 13% VAT REVERSE TARIFF ON CHINESE IMPORTED IRON/STEEL PRODUCTS MK# VAT ESC	162,474.4600	162,474.46
					Fulton .03750		6,092.79
					Georgia .04000		6,498.98
					Tax Subtotal		12,591.77
TOTAL: \$							175,066.23


C B Piping, Inc. is not responsible for shortages unless marked on the Bill of Lading

DESCRIPTION OF WORK:

Work Item #:

Sheet 1 Of 1

CONTRACTOR: Archer Western



A JOINT VENTURE

DESCRIPTION	Unit of Msr.	QTY.	MATERIAL		MANHOURS		LABOR		EQUIPMENT		SUB-CONTRACT		OTHER DIRECT COST		TOTAL															
			UNIT	EXT.	UNIT	EXT.	RATE	EXT.	UP	EXT	UP	EXT	UP	EXT																
Labor																														
						0.00		\$ -		\$0					\$ -															
						0.00		\$ -		\$0					\$ -															
						0.00		\$ -		\$0					\$ -															
						0.00		\$ -		\$0					\$ -															
						0.00		\$ -		\$0					\$ -															
						0.00		\$ -		\$0					\$ -															
						0.00		\$ -		\$0					\$ -															
						0.00		\$ -		\$0					\$ -															
						0.00		\$ -		\$0					\$ -															
						0.00		\$ -		\$0					\$ -															
Project Manager	Ea	1				0.00	\$89.34	\$ -		\$0					\$ -															
Assistant Project Manager	Ea	1				0.00	\$63.51	\$ -		\$0					\$ -															
Project Engineer	Ea	1				0.00	\$47.46	\$ -		\$0					\$ -															
Superintendent (5% of Labor MH)	Ea	1				0.00	\$89.34	\$ -		\$0					\$ -															
QC Manager (2% of Labor MH)	Ea	1				0.00	\$81.66	\$ -		\$0					\$ -															
Safety Manager (2% of Labor MH)	Ea	1				0.00	\$63.51	\$ -		\$0					\$ -															
Surveyor (2.5% of Labor MH)	Ea	1				0.00	\$43.96	\$ -		\$0					\$ -															
Rodman (2.5% of Labor MH)	Ea	1				0.00	\$20.00	\$ -		\$0					\$ -															
SUBTOTAL LABOR															\$ -															
Equipment / Materials/ Subcontract/ Other Direct Cost																														
				\$ -						\$ -		\$ -		\$ -	\$ -															
				\$ -						\$ -		\$ -		\$ -	\$ -															
Tariffs NTP - 9_16_21	LS	1.00	\$ 46,709.62	\$ 46,709.62						\$ -		\$ -		\$ -	\$ 46,709.62															
Tariffs - 9_16_21 (OPEN)	LS	1.00	\$ 46,929.85	\$ 46,929.85						\$ -		\$ -		\$ -	\$ 46,929.85															
Tariffs - Balance Remaining	LS	1.00	\$ 68,835.00	\$ 68,835.00						\$ -		\$ -		\$ -	\$ 68,835.00															
				\$ -						\$ -		\$ -		\$ -	\$ -															
				\$ -						\$ -		\$ -		\$ -	\$ -															
				\$ -						\$ -		\$ -		\$ -	\$ -															
Safety Supplies at 3% of Labor	LS	1.00	\$ -	\$ -						\$ -		\$ -		\$ -	\$ -															
Small Tools at 5% of Labor	LS	1.00	\$ -	\$ -						\$ -		\$ -		\$ -	\$ -															
SUBTOTAL EQUIPMENT, MATERIALS, SUB-CONTRACT AND OTHER DIRECT COST															\$ 162,474.47															
SUBTOTAL 1															\$ 162,474.47															
TAX @ 7.75%			\$ 12,591.77												\$ 12,591.77															
LABOR BURDEN @ 40%					\$ -										\$ -															
SUBTOTAL 2			\$ 175,066.24		0.00		\$ -		\$ -		\$ -		\$ -		\$ 175,066.24															
Big Creek WRF Expansion Phase 2B															MARK UP ON LABOR BURDEN, MATERIALS, & EQUIPMENT (12%)	\$ 21,007.95														
															MARK UP ON SUBCONTRACTOR (7% OF SUBCONTRACTOR)															\$ -
															MARK UP ON OTHER DIRECT COST (12% OF OTHER DIRECT COST)															\$ -
															SUBTOTAL COST															\$ 196,074.19
															BOND AND INSURANCE (2.79%)															\$ 5,470.47
GRAND TOTAL															\$ 201,544.66															



C&B PIPING, INC.

P.O. Box 942
Leeds, AL 35094
(205) 699-0455
www.cbpping.com



September 7th, 2021

Archer Western Contractors
Attn: David Walker
2839 Paces Ferry Road – Suite 1200
Atlanta, GA 30339

Reference: Big Creek WRF Ph2B
Ductile Iron Cost Import Product Increases – Import China Reverse Tariff

David,

C&B Piping is experiencing dramatic increases in costs of imported products due to a series of very public issues. Supply constraints in imported manufacturing, ocean freight and logistical shortages, and a reverse tariff decision by the country of China are all major contributing factors. These cost increases started in Feb, 2021 and have continued to rise dramatically. The importers are saying that they expect continued issues and further cost increases in the 4th Quarter and into next year.

These increases primarily affect our product line in the groups of DI Fitting Castings, DI threaded Flanges, Mechanical Joint Wedge Restraints and all bolts/nuts/gaskets for buried and exposed joints.

On May 1st, China announced the removal of the 13% VAT rebate on steel exports which is a reverse tariff on the import of iron products mentioned above. We have attached an article of explanation as well as the letters from suppliers.

These products mentioned have increased a total of 65% in cost from the start of the project. This 13% reverse tariff is only a small part of the terrible impact we are experiencing.

We request immediate approval of sales price of 13% to the remaining unshipped DI fittings, Bolt/Nuts, and mechanical Wedge Restraints. The impact on flanged pipe is 6% to the sales price due to the higher cost of the flanges. There is no effect on grooved pipe or buried pipe due to this reverse tariff.

Looking forward to your review and prompt approval. Let me know if you have additional questions.

Sincerely,

Stephen Gables
Vice President
C&B Piping, Inc.

China removes VAT rebate on steel exports, cuts tax on raw material imports to zero

Author [Keith Tan](#) ✉ [Analyst Jing Zhang](#) ✉ [Analyst Yuelin Dai](#) ✉ [Analyst Chelsea Ye](#) ✉
[Analyst Joy Zhuo](#) ✉
Editor [Jonathan Fox](#) ✉
Commodity [Metals](#)

HIGHLIGHTS

Removes rebate on export of 146 steel products from May 1

Cuts import duty on pig iron, crude steel, recycled steel to zero

Ups export duty on high silicon steel, ferrochrome, foundry pig iron

Singapore — China has announced the removal of VAT rebates on exports of 146 steel products from May 1, a move the market had been widely anticipating since February.

The rebate of 13% of the VAT charged on exports of hot rolled coil, wire rod and rebar will no longer apply from May, according to a statement on the finance ministry's website.

Cold rolled steel sheet, hot-dip galvanized sheet and narrow strip were also on the list of products that have had the rebate removed.

In a separate announcement, the ministry also cut the import duty on pig iron, crude steel and recycled steel -- its term for what overseas markets call ferrous scrap -- to zero from May.

The move to discourage steel exports and loosen imports of steelmaking raw materials comes at a time when China's crude steel output in April reached the second-highest level in history, despite production cuts mandated in the steel hubs of Tangshan and Handan in Hebei province, and as prices of seaborne iron ore reached a record high.

"The measures will reduce the cost of importing, expand the import of iron and steel resources and lend downward pressure to domestic crude steel output, guiding the steel industry towards the reduction of overall energy consumption, promoting the transformation and high-quality development of the steel industry," the ministry said.

China's crude steel output over April 11-20 totaled 3.045 million mt/day, an increase of about 4% from early April and 17% higher year on year, according to estimates by China Iron & Steel Association. Spot prices of seaborne 62% Fe iron ore fines reached \$193.85/dmt CFR China on April 27, according to the benchmark IODEX published by S&P Global Platts.

China exported 53.67 million mt of steel products in 2020, of which HRC and wire rod accounted for some of the largest steel types. The rebate for cold rolled coil and hot-dip galvanized coil was not removed, likely because they were deemed higher value-added products, although market participants said they could be reduced in a subsequent announcement.

At the same time, China raised the export duty on high silicon steel, ferrochrome and foundry pig iron to 25%, 20% and 15% respectively, from 20%, 15% and 10%, effective May 1.



Quality – Service – Commitment – Delivered.

700 Goldman Drive
Cream Ridge, NJ 08514

P: (256) 496-3388
gf1@sigmaco.com

May 17, 2021

To: US and Canadian customers:

Re: Repricing Notification

As you are aware, SIGMA advised of price increases by our letter of May 7, 2021, on its range of import AWWA Fittings, MJ Accessories, Pipe Restraint Products and Fabrication Products.

The price increases are driven by a confluence of factors that have significantly increased our cost of purchases and squeezed our supply chain. These factors have been previously shared; however, to reiterate, raw materials have experienced a steep rise in costs. Ocean freight has dramatically increased in cost per container over 2020 rates further complicated by the worldwide shortage of containers. Port congestion and trucker shortages have attenuated a container imbalance that originated with the onset of the COVID-19 pandemic. Most recently, the Chinese government unexpectedly eliminated a VAT refund in place with iron and steel exporters. **This decision places an additional tariff on Chinese exported iron goods.** Further, surges in case counts of COVID-19 in India have created labor shortages and transportation challenges that have adversely impacted both costs and availability from production facilities in that country.

In combination, the cost of SIGMA's goods has increased dramatically in a few short months. The aforementioned shortage of containers over the past year has restricted SIGMA's ability to manage these increases with lower-costed inventory in the States. Therefore, please consider this letter as notification that outstanding quotations offered prior to May 7th are to be considered null and void. Further, as communicated in our letter of May 7th, existing purchase orders (either open or back ordered) as of June 1st will be replaced at the then-current List Prices and Multipliers. In early June, SIGMA's customer service team will confirm with you the material on open order and ask that you reconfirm the updated pricing.

Finally, as guidance into what the future may hold, China, as well as India, has experienced additional, sharp increases in the price of iron ore in recent weeks. Further, even with renewed contracts at heightened rates, container shortages remain acute having worsened in the early days of May. While this update is unwelcome, we wish to remain as transparent as possible as together we manage these difficult times.

As always, we thank you for your business and support and we are determined to service your needs through this challenging environment.

Sincerely,

Greg Fox | Vice President of Sales
SIGMA Corporation
256.496.3388
GF1@sigmaco.com





SIP Industries
Quality Manufacturer Since 1960

April 30, 2021

To: **Our Valued Customers**

Dear Friends,

We trust this message finds you doing well and healthy. We were all hoping by now we would have turned a corner with COVID, and our industry would adjust to the "new norm" (whatever that looks like). With this said, we would like to provide an update concerning our supply chain challenges and continued cost challenges from India and China.

INDIA

COVID is rapidly multiplying in India: 250,000 to 300,000 citizens are being infected every day and crematoriums are overwhelmed. State elections have just taken place in India; it is expected that some level of COVID lockdown / shelter in place will be implemented. This type of lockdown will affect product availability for castings (for example, valve boxes, meter boxes, manhole rings & covers and frames & grates, etc.). The lockdown will also impact fitting production. Moreover, container shortages continue to negatively impact lead-times and costs (strong continued upward pressures on raw material and ocean freight).

CHINA

Yesterday, the Chinese Government without any notice or grace period, eliminated the Tax Credit for most iron and steel products exported from the Country (or in effect instilled "Export Tariffs"). Ductile Iron fittings and restraints fall within the category. This action has immediately impacted costs/pricing; over and above the SIP April 22, 2021, price increase notice. Moreover, container shortages continue to negatively impact lead-times and costs (strong continued upward pressures on raw material and ocean freight).

Therefore, SIP is immediately implanting the following action. Orders received with abnormally high quantities of product(s) will be reviewed and subject to availability/allocation as determined by SIP. The goal is to "triage" all orders and effectively balance the daily needs of all our customers.

Please contact your local SIP Territory Manager before quoting any Municipal Annual Bids All Municipal Annual Bids must be discussed and approved by SIP prior to quotation for said bid.

You are a Valued Customer - We appreciate the opportunities and the confidence you have shown in SIP and we will continue to **EARN** your confidence every day.

Yours, very sincerely and respectfully,

Bharat Agarwal
VP Business Development



SIP CORPORATE 8876 Gulf Freeway, Suite 500, Houston, TX 77017
SIP CENTRAL 2900 Patio Drive, Houston, TX 77017
SIP EAST 600 Rayloc Drive, Atlanta, GA 30336
SIP WEST 8333 Almeria Avenue, Fontana, CA 92335

Phone: 877-921-6111 or 713-923-6111 | Fax: 713-923-6114 | www.sipindustries.com | sales@sipindustries.com



May 11, 2021

To: Our Valued U.S. Customers

RE: Force Majeure

Further to our Revised List Price & Multipliers letter of May 3, 2021, Tyler Union would like to clarify that the unforeseen and extraordinary global supply chain issues we've been experiencing continue to significantly and negatively impact the cost, availability, and delivery times and to substantially impair our ability to sell Import Fittings (including FBE, P401 and Zinc), Accessories, Restraints, Valve Boxes and Fabricator Products priced off LP2019 or earlier List Pricing. The reemergence of Covid-19 in India, significant increases in raw material costs, global shipping container shortages, and the recent unexpected reversal by the Chinese government of its long-standing policy with respect to VAT refunds on exports have caused significant harm to our ability to perform.

If we have committed, signed contracts with you for supply of our products, then please consider this letter a declaration of Force Majeure under those contracts resulting in our adjusted pricing. If we do not have committed, signed contracts with you, then your pricing will be as indicated in the May 3, 2021 letter.

We thank you for your continued support during these challenging times and we remain committed to earning your business.

Sincerely,

National Sales Manager



May 7, 2021

To: Our Valued Customers

RE: Force Majeure Event

The unforeseen and historically unique global supply chain issues continue to significantly impact our costing and our available inventory. The reemergence of Covid-19 Pandemic in India, the global container shortage, significant increases in raw material and the recent **Chinese Government VAT reversal** have caused significant harm to our ability to perform.

The above-mentioned catastrophes caused our announcement of significant increases in our selling prices on all imported products, and the inability to provide previously committed inventory. This directly impacts Annual Agreements, Municipal Contracts, Tenders, and Projects.

Therefore, pursuant to our Terms and Conditions, this letter is to advise our customers that we are formally declaring a Force Majeure event. We will not be liable for any causes of action for breach or damages that arise from our inability to meet our delivery or pricing obligations. We encourage you to notify your customers of our situation. At this time, we are unable to determine how long this will continue.

We regret the inconveniences this is causing all of us. Thank you for working with us through this event.

STAR® PIPE PRODUCTS

4018 WESTHOLLOW PARKWAY HOUSTON, TEXAS 77082-4604
www.starpipeproducts.com

T: 281.558.3000
F: 281.558.9000



INVOICE	ORDER_NC	DATE_INVOICE	PART	QTY_SHIP	UM	DESCRIPTION	USER_4	LINE_TYPE	PRODUCT_LINE	PRICE	EXTENSION	VAT	NEW UNIT	NEW EXT	VAT NET
88593	71631	5/3/2021 0:00	DBOLTS	4	EA	03" FLG B/N SET A307B (4) 5/8X	30-42-3-3W-ACC	D	AC	\$ 5.02	\$ 20.08	13%	\$ 5.67	\$ 22.69	\$ 2.61
88593	71631	5/3/2021 0:00	DBOLTS	7	EA	04" FLG B/N SET A307B (8) 5/8X	30-42-3-W-ACC	D	AC	\$ 7.90	\$ 55.30	13%	\$ 8.93	\$ 62.49	\$ 7.19
88593	71631	5/3/2021 0:00	DBOLTS	21	EA	06" FLG B/N SET A307B (8) 5/8X	30-42-3-3W-ACC	D	AC	\$ 11.75	\$ 246.75	13%	\$ 13.28	\$ 278.83	\$ 32.08
88593	71631	5/3/2021 0:00	DBOLTS	1	EA	06" FLG STUD & DBL NUTS SET A3	30-42-3-3W-ACC	D	AC	\$ 36.91	\$ 36.91	13%	\$ 41.71	\$ 41.71	\$ 4.80
88618	71824	5/3/2021 0:00	TFCTF0801060053CP	2	EA	8"X 1' 6" TF X WC X TF CL53 CL	60-25-1-3W-10	S	FP	\$ 380.22	\$ 760.44	6%	\$ 403.03	\$ 806.07	\$ 45.63
88618	71824	5/3/2021 0:00	TFCTF0802060053CP	1	EA	8" X 2' 6" TF X WC X	60-25-2-3W-35	S	FP	\$ 418.86	\$ 418.86	6%	\$ 443.99	\$ 443.99	\$ 25.13
88708	71379	5/6/2021 0:00	D160000F1TECPD	1	EA	16" FLG TEE CL/PC USA	27-42-2-FLT-10	S	FC	\$ 772.80	\$ 772.80	13%	\$ 873.26	\$ 873.26	\$ 100.46
88708	71379	5/6/2021 0:00	D161000F1CRCPN	1	EA	16X10" FLG CON RED CL/PC	27-42-2-FLT-11	S	FC	\$ 315.20	\$ 315.20	13%	\$ 356.18	\$ 356.18	\$ 40.98
88785	70792	5/11/2021 0:00	C360000MJLSETN	1	EA	36" MJ LONG SLV CL53 401/TC	49-Y-3-RS-4	S	FA	\$ 2,548.20	\$ 2,548.20	13%	\$ 2,879.47	\$ 2,879.47	\$ 331.27
88825	70792	5/12/2021 0:00	1WRSD160000	5	EA	16" ONE LOK MJ REST DI GLAND	49-Y-4-RS-ACC	S	AC	\$ 158.05	\$ 790.25	13%	\$ 178.60	\$ 892.98	\$ 102.73
88825	70792	5/12/2021 0:00	1WRSD360000	9	EA	36" ONE LOK MJ REST DI GLAND	49-Y-3-RS-ACC	S	AC	\$ 838.44	\$ 7,545.96	13%	\$ 947.44	\$ 8,526.93	\$ 980.97
88825	70792	5/12/2021 0:00	1WRSD420000	11	EA	42" ONE LOK MJ REST DI GLAND	49-Y-2-RS-ACC	S	AC	\$ 1,390.71	\$ 15,297.81	13%	\$ 1,571.50	\$ 17,286.53	\$ 1,988.72
88932	72165	5/17/2021 0:00	TFCP1002060053EP	10	EA	10" X 2' 6" TF X WC X	34-22-5A-PD-2	S	FP	\$ 395.84	\$ 3,958.40	6%	\$ 419.59	\$ 4,195.90	\$ 237.50
88940	71228	5/18/2021 0:00	FID006X030500PP	1	EA	6" X 3-5/16" FILL FLG	30-42-3-3W-13	S	FP	\$ 202.00	\$ 202.00	6%	\$ 214.12	\$ 214.12	\$ 12.12
88940	71228	5/18/2021 0:00	FXF0607091253CP	1	EA	6" X 7' 9-3/4" F X	30-42-3-3W-15	S	FP	\$ 394.62	\$ 394.62	6%	\$ 418.30	\$ 418.30	\$ 23.68
88940	71228	5/18/2021 0:00	FXF0603000853CP	1	EA	6" X 3' 0-1/2" F X	30-42-3-3W-16	S	FP	\$ 202.17	\$ 202.17	6%	\$ 214.30	\$ 214.30	\$ 12.13
88940	71228	5/18/2021 0:00	FXP0611000053CP	1	EA	6"X 11' 0" F X PE CL53 CL/PC	30-42-3-3W-17	S	FP	\$ 354.32	\$ 354.32	6%	\$ 375.58	\$ 375.58	\$ 21.26
88940	71228	5/18/2021 0:00	FXF0600070053CP	1	EA	6"X 0' 7" F X F CL53 CL/PC	30-42-3-3W-18	S	FP	\$ 133.17	\$ 133.17	6%	\$ 141.16	\$ 141.16	\$ 7.99
88940	71228	5/18/2021 0:00	FXP0609060053CP	1	EA	6"X 9' 6" F X PE CL53 CL/PC	30-42-3-3W-20	S	FP	\$ 312.92	\$ 312.92	6%	\$ 331.70	\$ 331.70	\$ 18.78
88940	71228	5/18/2021 0:00	FXP0607000053CP	1	EA	6"X 7' 0" F X PE CL53 CL/PC	30-42-3-3W-21	S	FP	\$ 243.92	\$ 243.92	6%	\$ 258.56	\$ 258.56	\$ 14.64
88940	71228	5/18/2021 0:00	FXP0605011253CP	1	EA	6"X 5' 1-3/4" F X F CL53 CL/PC	30-42-3-3W-22	S	FP	\$ 257.37	\$ 257.37	6%	\$ 272.81	\$ 272.81	\$ 15.44
88940	71228	5/18/2021 0:00	FXP0602020453CP	1	EA	6"X 2' 2-1/4" F X F CL53 CL/PC	30-42-3-3W-23	S	FP	\$ 174.57	\$ 174.57	6%	\$ 185.04	\$ 185.04	\$ 10.47
88940	71228	5/18/2021 0:00	FXP0400600053CP	1	EA	4"X 0' 6" F X F CL53 CL/PC	30-42-3-3W-24	S	FP	\$ 105.57	\$ 105.57	6%	\$ 111.90	\$ 111.90	\$ 6.33
88940	71228	5/18/2021 0:00	FXP0403000053CP	1	EA	4"X 3' 0" F X PE CL53 CL/PC	30-42-3-3W-24A	S	FP	\$ 229.43	\$ 229.43	6%	\$ 243.20	\$ 243.20	\$ 13.77
88956	72164	5/18/2021 0:00	TFGR0602070053EP	1	EA	6" X 2' 7" TF X WC X	37-11-8-FS-5A	S	FP	\$ 266.17	\$ 266.17	6%	\$ 282.14	\$ 282.14	\$ 15.97
88956	72164	5/18/2021 0:00	TFCP0602070053CP	1	EA	6" X 2' 7" TF X WC X	37-11-14A-3W-5	S	FP	\$ 278.37	\$ 278.37	6%	\$ 295.07	\$ 295.07	\$ 16.70
88988	71241	5/20/2021 0:00	FXF1601090353CP	1	EA	16" X 1' 9-3/16" F X	27-42-2-FLT-30	S	FP	\$ 646.19	\$ 646.19	6%	\$ 684.96	\$ 684.96	\$ 38.77
88988	71241	5/20/2021 0:00	FXF1611001053CP	1	EA	16" X 11' 0-5/8" F X	27-42-2-FLT-31	S	FP	\$ 1,498.34	\$ 1,498.34	6%	\$ 1,588.24	\$ 1,588.24	\$ 89.90
88988	71241	5/20/2021 0:00	FXF1607071553CP	1	EA	16" X 7' 7-15/16" F X	27-42-2-FLT-32	S	FP	\$ 1,184.39	\$ 1,184.39	6%	\$ 1,255.45	\$ 1,255.45	\$ 71.06
88988	71241	5/20/2021 0:00	FXF1604100053CP	1	EA	16"X 4' 10" F X F CL53 CL/PC	27-42-2-FLT-33	S	FP	\$ 1,068.29	\$ 1,068.29	6%	\$ 1,132.39	\$ 1,132.39	\$ 64.10
88988	71241	5/20/2021 0:00	FXF1602110753CP	1	EA	16" X 2' 11-7/16" F X	27-42-2-FLT-34	S	FP	\$ 735.89	\$ 735.89	6%	\$ 780.04	\$ 780.04	\$ 44.15
88988	71241	5/20/2021 0:00	FXF1600061453CP	1	EA	16"X 0' 6-7/8" F X F CL53 CL/P	27-42-2-FLT-35	S	FP	\$ 556.49	\$ 556.49	6%	\$ 589.88	\$ 589.88	\$ 33.39
88988	71241	5/20/2021 0:00	FXGR1007061353CP	1	EA	10" X 7' 6-13/16" F X	27-42-2-FLT-36	S	FP	\$ 545.45	\$ 545.45	6%	\$ 578.18	\$ 578.18	\$ 32.73
88988	71241	5/20/2021 0:00	GRXGR1017060053CP	2	EA	10"X 17' 6" RGRV X RGRV CL53 C	27-42-2-FLT-37	S	FP	\$ 986.36	\$ 1,972.72	0	\$ 986.36	\$ 1,972.72	\$ -
88988	71241	5/20/2021 0:00	GRXGR1004100453CP	1	EA	10" X 4' 10-1/4" RGRV X	27-42-2-FLT-38	S	FP	\$ 356.73	\$ 356.73	0	\$ 356.73	\$ 356.73	\$ -
88988	71241	5/20/2021 0:00	FXP0806060053CP	1	EA	8"X 6' 6" F X PE CL53 CL/PC	27-42-2-FLT-39	S	FP	\$ 326.72	\$ 326.72	6%	\$ 346.32	\$ 346.32	\$ 19.60
88988	71241	5/20/2021 0:00	GRXGR1001000053CP	1	EA	10" X 1' 0" RGRV X	27-42-2-FLT-41	S	FP	\$ 155.25	\$ 155.25	0	\$ 155.25	\$ 155.25	\$ -
88988	71241	5/20/2021 0:00	GRXP1005000053CP	1	EA	10"X 5' 0" RGRV X PE CL53 CL/P	27-42-2-FLT-42	S	FP	\$ 310.50	\$ 310.50	0	\$ 310.50	\$ 310.50	\$ -
88988	71241	5/20/2021 0:00	GRXGR0800070253CP	1	EA	8" X 0' 7-1/8" RGRV X	27-42-2-FLT-43	S	FP	\$ 124.20	\$ 124.20	0	\$ 124.20	\$ 124.20	\$ -
88988	71241	5/20/2021 0:00	GRXGR1001051253CP	1	EA	10" X 1' 5-3/4" RGRV X	27-42-2-FLT-44	S	FP	\$ 592.57	\$ 592.57	0	\$ 592.57	\$ 592.57	\$ -
88988	71241	5/20/2021 0:00	GRXGR1005040853CP	1	EA	10" X 5' 4-1/2" RGRV X	27-42-2-FLT-45	S	FP	\$ 381.92	\$ 381.92	0	\$ 381.92	\$ 381.92	\$ -
88988	71241	5/20/2021 0:00	FXGR08001001353CP	1	EA	8" X 1' 0-13/16" F X	27-42-2-FLT-46	S	FP	\$ 171.12	\$ 171.12	6%	\$ 181.39	\$ 181.39	\$ 10.27
88988	71241	5/20/2021 0:00	FXGR0800070053CP	2	EA	8" X 0' 7" F X	27-42-2-FLT-47	S	FP	\$ 151.80	\$ 303.60	6%	\$ 160.91	\$ 321.82	\$ 18.22
88988	71241	5/20/2021 0:00	FXGR1217060053CP	1	EA	12" X 17' 6" F X	27-42-2-FLT-50	S	FP	\$ 1,288.92	\$ 1,288.92	6%	\$ 1,366.26	\$ 1,366.26	\$ 77.34
88988	71241	5/20/2021 0:00	GRXGR1209061053CP	1	EA	12" X 9' 6-5/8" RGRV X	27-42-2-FLT-51	S	FP	\$ 760.73	\$ 760.73	0	\$ 760.73	\$ 760.73	\$ -
88988	71241	5/20/2021 0:00	GRXGR1203060453CP	1	EA	12" X 3' 6-1/4" RGRV X	27-42-2-FLT-52	S	FP	\$ 383.99	\$ 383.99	0	\$ 383.99	\$ 383.99	\$ -
88988	71241	5/20/2021 0:00	FXP0804060053CP	1	EA	8"X 4' 6" F X PE CL53 CL/PC	27-42-2-FLT-53	S	FP	\$ 249.44	\$ 249.44	6%	\$ 264.41	\$ 264.41	\$ 14.97
88988	71241	5/20/2021 0:00	GRXP1005060053CP	1	EA	10" X 5' 6" RGRV X	27-42-2-FLT-55	S	FP	\$ 335.69	\$ 335.69	0	\$ 335.69	\$ 335.69	\$ -
88988	71241	5/20/2021 0:00	GRXGR1000070053CP	1	EA	10"X 0' 7" RGRV X RGRV CL53 CL	27-42-2-FLT-57	S	FP	\$ 155.25	\$ 155.25	0	\$ 155.25	\$ 155.25	\$ -
88988	71241	5/20/2021 0:00	GRXGR1003010053CP	1	EA	10" X 3' 1" RGRV X	27-42-2-FLT-58	S	FP	\$ 281.18	\$ 281.18	0	\$ 281.18	\$ 281.18	\$ -
88988	71241	5/20/2021 0:00	GRXGR1005041253CP	1	EA	10" X 5' 4-3/4" RGRV X	27-42-2-FLT-59	S	FP	\$ 381.92	\$ 381.92	0	\$ 381.92	\$ 381.92	\$ -
88988	71241	5/20/2021 0:00	FXGR0800050153CP	3	EA	8" X 0' 5-1/16" F X	27-42-2-FLT-60	S	FP	\$ 151.80	\$ 455.40	6%	\$ 160.91	\$ 482.72	\$ 27.32
88988	71241	5/20/2021 0:00	GRXGR1004081253CP	1	EA	10" X 4' 8-3/4" RGRV X	27-42-2-FLT-63	S	FP	\$ 356.73	\$ 356.73	0	\$ 356.73	\$ 356.73	\$ -
88988	71241	5/20/2021 0:00	GRXP1004000053CP	1	EA	10"X 4' 0" RGRV X PE CL53 CL/P	27-42-2-FLT-64	S	FP	\$ 260.13	\$ 260.13	0	\$ 260.13	\$ 260.13	\$ -
88988	71241	5/20/2021 0:00	GRXGR0601050053CP	1	EA	6"X 1' 5" RGRV X RGRV CL53 CL/	27-42-2-FLT-65	S	FP	\$ 101.43	\$ 101.43	0	\$ 101.43	\$ 101.43	\$ -
88988	71241	5/20/2021 0:00	GRXGR0600080453CP	1	EA	6" X 0' 8-1/4" RGRV X	27-42-2-FLT-66	S	FP	\$ 499.76	\$ 499.76	0	\$ 499.76	\$ 499.76	\$ -
88988	71241	5/20/2021 0:00	FXGR1002031453CP	1	EA	10" X 2' 3-7/8" F X	27-42-2-FLT-68	S	FP	\$ 268.41	\$ 268.41	6%	\$ 284.51	\$ 284.51	\$ 16.10
88988	71241	5/20/2021 0:00	GRXGR1000091353CP	1	EA	10" X 0' 9-13/16" RGRV X	27-42-2-FLT-71	S	FP	\$ 155.25	\$ 155.25	0	\$ 155.25	\$ 155.25	\$ -
88988	71241	5/20/2021 0:00	GRXGR0600060053CP	1	EA	6" X 0' 6" RGRV X	27-42-2-FLT-72	S	FP	\$ 87.63	\$ 87.63	0	\$ 87.63	\$ 87.63	\$ -
88988	71241	5/20/2021 0:00	GRXP0606060053CP	1	EA	6" X 6' 6" RGRV X	27-42-2-FLT-73	S	FP	\$ 213.56	\$ 213.56	0	\$ 213.56	\$ 213.56	\$ -
88988	71241	5/20/2021 0:00	GRXGR1003010353CP	1	EA	10" X 3' 1-3/16" RGRV X	27-42-2-FLT-76	S	FP	\$ 281.18	\$ 281.18	0	\$ 281.18	\$ 281.18	\$ -
88988	71241	5/20/2021 0:00	GRXP0607060053CP	1	EA	6" X 7' 6" RGRV X	27-42-2-FLT-77	S	FP	\$ 241.16	\$ 241.16	0	\$ 241.16	\$ 241.16	\$ -

88988	71241	5/20/2021 0:00	GRXGR1001100653CP	1 EA	10" X 1' 10-3/8" RGRV X	27-42-2-FLT-54	S	FP	\$ 281.18	\$ 281.18	0 \$	281.18	\$ 281.18	\$ -
88991	71324	5/20/2021 0:00	F10006X040000PP	1 EA	6"X 4" FILLER FLG PC/PC	27-42-2-FLT-22A	S	FF	\$ 202.00	\$ 202.00	13% \$	228.26	\$ 228.26	\$ 26.26
88991	71324	5/20/2021 0:00	V121000VGTCEPN	1 EA	12"X 10" VIC TEE CL/PC	27-42-2-FLT-14	S	FC	\$ 484.48	\$ 484.48	0% \$	484.48	\$ 484.48	\$ -
88991	71324	5/20/2021 0:00	V120800VGERCPN	1 EA	12"X 8" VIC ECC RED CL/PC	27-42-2-FLT-15	S	FC	\$ 236.16	\$ 236.16	0% \$	236.16	\$ 236.16	\$ -
88991	71324	5/20/2021 0:00	V100600VGCRCN	3 EA	10"X 6" VIC CON RED CL/PC	27-42-2-FLT-16	S	FC	\$ 132.80	\$ 398.40	0% \$	132.80	\$ 398.40	\$ -
88991	71324	5/20/2021 0:00	V100000VGXCPN	1 EA	10" VIC CROSS CL/PC	27-2-2-FLT-17	S	FC	\$ 536.00	\$ 536.00	0% \$	536.00	\$ 536.00	\$ -
88991	71324	5/20/2021 0:00	V100000VGTCEPN	5 EA	10" VIC TEE CL/PC	27-42-2-FLT-18	S	FC	\$ 336.64	\$ 1,683.20	0% \$	336.64	\$ 1,683.20	\$ -
88991	71324	5/20/2021 0:00	V100800VGTCEPN	1 EA	10"X 8" VIC TEE CL/PC	27-2-2-FLT-18A	S	FC	\$ 289.60	\$ 289.60	0% \$	289.60	\$ 289.60	\$ -
88991	71324	5/20/2021 0:00	V100000VGTCEPN	1 EA	10" VIC TEE CL/PC	27-42-2-FLT-18B	S	FC	\$ 748.77	\$ 748.77	0% \$	748.77	\$ 748.77	\$ -
88991	71324	5/20/2021 0:00	V100000VVG90CPN	6 EA	10" VIC 90 CL/PC	27-42-2-FLT-19	S	FC	\$ 235.52	\$ 1,413.12	0% \$	235.52	\$ 1,413.12	\$ -
88991	71324	5/20/2021 0:00	V100000VG45CPN	1 EA	10" VIC 45 CL/PC	27-42-2-FLT-19A	S	FC	\$ 198.08	\$ 198.08	0% \$	198.08	\$ 198.08	\$ -
88991	71324	5/20/2021 0:00	V100000VGS0CPN	3 EA	10" VIC CAP CL/PC	27-42-2-FLT-20	S	FC	\$ 103.04	\$ 309.12	0% \$	103.04	\$ 309.12	\$ -
88991	71324	5/20/2021 0:00	V080000VVG90CPN	3 EA	8" VIC 90 CL/PC	27-42-2-FLT-21A	S	FC	\$ 148.48	\$ 445.44	0% \$	148.48	\$ 445.44	\$ -
88991	71324	5/20/2021 0:00	V060000VVG90CPN	4 EA	6" VIC 90 CL/PC	27-42-2-FLT-22	S	FC	\$ 90.56	\$ 362.24	0% \$	90.56	\$ 362.24	\$ -
88991	71324	5/20/2021 0:00	V060000VVG22CPN	1 EA	6" VIC 22.5 CL/PC	27-42-2-FLT-23	S	FC	\$ 76.80	\$ 76.80	0% \$	76.80	\$ 76.80	\$ -
88991	71324	5/20/2021 0:00	V060000VVG45CPN	2 EA	6" VIC 45 CL/PC	27-42-2-FLT-24	S	FC	\$ 80.64	\$ 161.28	0% \$	80.64	\$ 161.28	\$ -
88991	71324	5/20/2021 0:00	V100800VGERCPN	1 EA	10"X 8" VIC ECC RED CL/PC	27-42-2-FLT-25	S	FC	\$ 178.88	\$ 178.88	0% \$	178.88	\$ 178.88	\$ -
88991	71324	5/20/2021 0:00	V100800VGCRCN	5 EA	10"X 8" VIC CON RED CL/PC	27-42-2-FLT-28	S	FC	\$ 165.76	\$ 828.80	0% \$	165.76	\$ 828.80	\$ -
88991	71324	5/20/2021 0:00	1VF060000	1 EA	6" VIC ST341 ADAP (M,NO B/N)	27-42-2-FLT-ACC	S	AC	\$ 65.34	\$ 65.34	0% \$	65.34	\$ 65.34	\$ -
88991	71324	5/20/2021 0:00	1VG0600SS	14 EA	6" VIC ST31 CPLG (M, 316SS)	27-42-2-FLT-ACC	S	AC	\$ 100.80	\$ 1,411.20	0% \$	100.80	\$ 1,411.20	\$ -
88991	71324	5/20/2021 0:00	1VG0800SS	12 EA	8" VIC ST31 CPLG (M, 316SS)	27-42-2-FLT-ACC	S	AC	\$ 149.07	\$ 1,788.84	0% \$	149.07	\$ 1,788.84	\$ -
88991	71324	5/20/2021 0:00	1VG1000SS	43 EA	10" VIC ST31 CPLG (M, 316SS)	27-42-2-FLT-ACC	S	AC	\$ 180.18	\$ 7,747.74	0% \$	180.18	\$ 7,747.74	\$ -
88991	71324	5/20/2021 0:00	1VG1200SS	8 EA	12" VIC ST31 CPLG (M, 316SS)	27-42-2-FLT-ACC	S	AC	\$ 238.76	\$ 1,910.08	0% \$	238.76	\$ 1,910.08	\$ -
88991	71324	5/20/2021 0:00	F10016X001400PP	1 EA	16"X 0-7/8" FILLER FLG PC/PC	27-42-2-FLT-27	S	FF	\$ 546.00	\$ 546.00	13% \$	616.98	\$ 616.98	\$ 70.98
88991	71324	5/20/2021 0:00	V120000VGXCPN	1 EA	12" VIC CROSS CL/PC	27-42-2-FLT-13	S	FC	\$ 425.60	\$ 425.60	0% \$	425.60	\$ 425.60	\$ -
88991	71324	5/20/2021 0:00	V121000VGCRCN	1 EA	12"X 10" VIC CON RED CL/PC	27-42-2-FLT-13A	S	FC	\$ 248.64	\$ 248.64	0% \$	248.64	\$ 248.64	\$ -
88991	71324	5/20/2021 0:00	V120000VGS0CPN	1 EA	12" VIC CAP PC	27-42-2-FLT-21A	S	FC	\$ 103.04	\$ 103.04	0% \$	103.04	\$ 103.04	\$ -
89040	72387	5/20/2021 0:00	D040000F190CPN	1 EA	4" FLG 90 CL/PC	30-42-3-3W-9	D	FC	\$ 58.56	\$ 58.56	13% \$	66.17	\$ 66.17	\$ 7.61
89131	71533	5/25/2021 0:00	HPXHP6004000025CT	1 EA	60" X 4' 0" HPP X	16-Y-23-FE-2	S	FP	\$ 6,260.28	\$ 6,260.28	6% \$	6,635.90	\$ 6,635.90	\$ 375.62
89167	72570	5/26/2021 0:00	C480000MJSPTCN	2 EA	48" MJ PLUG C153 CL/TC	TEST	S	FC	\$ 2,445.76	\$ 4,891.52	13% \$	2,763.71	\$ 5,527.42	\$ 635.90
89364	71534	6/3/2021 0:00	TFCTF4202000053ET	1 EA	42" X 2' 0" TF X WC X	37-11-1-RS-5	S	FP	\$ 6,236.67	\$ 6,236.67	6% \$	6,610.87	\$ 6,610.87	\$ 374.20
89364	71534	6/3/2021 0:00	TFCTF3601000053ET	1 EA	36" X 1' 0" TF X WC X	37-11-2-RS-7	S	FP	\$ 3,731.58	\$ 3,731.58	6% \$	3,955.47	\$ 3,955.47	\$ 223.89
89364	71534	6/3/2021 0:00	TFCTF3002000053ET	1 EA	30" X 2' 0" TF X WC X	37-11-3-RS-5	S	FP	\$ 2,877.46	\$ 2,877.46	6% \$	3,050.11	\$ 3,050.11	\$ 172.65
89364	71534	6/3/2021 0:00	TFCTF2402000053ET	1 EA	24" X 2' 0" TF X WC X	37-11-4-RS-5	S	FP	\$ 1,949.42	\$ 1,949.42	6% \$	2,066.39	\$ 2,066.39	\$ 116.97
89364	71534	6/3/2021 0:00	OTMCF1201091453ET	1 EA	12" X 1' 9-7/8" OA TMJ X WC X	37-11-5-PDR-10	S	FP	\$ 706.16	\$ 706.16	6% \$	748.53	\$ 748.53	\$ 42.37
89364	71534	6/3/2021 0:00	TFCTF1201000053ET	2 EA	12" X 1' 0" TF X WC X	37-11-5-PDR-11	S	FP	\$ 623.57	\$ 1,247.14	6% \$	660.98	\$ 1,321.97	\$ 74.83
89364	71534	6/3/2021 0:00	OTMCF0601091453ET	1 EA	6" X 1' 9-7/8" OA TMJ X WC X	37-11-8-FS-5	S	FP	\$ 328.95	\$ 328.95	6% \$	348.69	\$ 348.69	\$ 19.74
89364	71534	6/3/2021 0:00	TFCTF1201000053ET	2 EA	12" X 1' 0" TF X WC X	37-11-6-PDR-10	S	FP	\$ 623.57	\$ 1,247.14	6% \$	660.98	\$ 1,321.97	\$ 74.83
89364	71534	6/3/2021 0:00	TFCTF1201000053ET	2 EA	12" X 1' 0" TF X WC X	37-11-13B-PD-10	S	FP	\$ 623.57	\$ 1,247.14	6% \$	660.98	\$ 1,321.97	\$ 74.83
89364	71534	6/3/2021 0:00	TFCTF0801000053ET	2 EA	8" X 1' 0" TF X WC X	37-11-7-PDR-10	S	FP	\$ 381.69	\$ 763.38	6% \$	404.59	\$ 809.18	\$ 45.80
89364	71534	6/3/2021 0:00	TFCTF1001000053ET	2 EA	10"X 1' 0" TF X WC X TF CL53 4	37-11-6-CIP-10	S	FP	\$ 483.67	\$ 967.34	6% \$	512.69	\$ 1,025.38	\$ 58.04
89364	71534	6/3/2021 0:00	TFCTF0601000053ET	2 EA	6"X 1' 0" TF X WC X TF CL53 40	37-11-9C-P5-32	S	FP	\$ 271.45	\$ 542.90	6% \$	287.74	\$ 575.47	\$ 32.57
89364	71534	6/3/2021 0:00	TFCTF0401000053ET	6 EA	4" X 1' 0" TF X WC X	37-11-10A-GR-15	S	FP	\$ 219.85	\$ 1,319.10	6% \$	233.04	\$ 1,398.25	\$ 79.15
89364	71534	6/3/2021 0:00	TFCTF1201000053ET	1 EA	12"X 1' 0" TF X WC X TF CL53 4	37-11-12-PD10	S	FP	\$ 623.57	\$ 623.57	6% \$	660.98	\$ 660.98	\$ 37.41
89364	71534	6/3/2021 0:00	FXF1000060053EP	4 EA	10"X 0' 6" F X F CL53 401/PC	37-11-6-CIP-11	S	FP	\$ 276.67	\$ 1,106.68	6% \$	293.27	\$ 1,173.08	\$ 66.40
89365	71734	6/3/2021 0:00	V080000VVG90EPN	8 EA	8" VIC 90 401/PC	53-42-11-DS-1	S	F4	\$ 351.30	\$ 2,810.40	0% \$	351.30	\$ 2,810.40	\$ -
89365	71734	6/3/2021 0:00	V080000VGTCEPN	3 EA	8" VIC TEE 401/PC	53-42-11-DS-3	S	F4	\$ 462.00	\$ 1,386.00	0% \$	462.00	\$ 1,386.00	\$ -
89365	71734	6/3/2021 0:00	V080000VGS0EPN	1 EA	8" VIC CAP 401/PC	53-42-11-DS-4	S	F4	\$ 215.40	\$ 215.40	0% \$	215.40	\$ 215.40	\$ -
89365	71734	6/3/2021 0:00	V100000VVG45EPN	1 EA	10" VIC 45 401/PC	53-42-10A-DS-1	S	F4	\$ 458.10	\$ 458.10	0% \$	458.10	\$ 458.10	\$ -
89365	71734	6/3/2021 0:00	V100000VVG90EPN	9 EA	10" VIC 90 401/PC	53-42-10A-DS-2	S	F4	\$ 514.80	\$ 4,633.20	0% \$	514.80	\$ 4,633.20	\$ -
89365	71734	6/3/2021 0:00	V100000VGTCEPN	1 EA	10" VIC TEE 401/PC	53-42-10A-DS-3	S	F4	\$ 667.80	\$ 667.80	0% \$	667.80	\$ 667.80	\$ -
89365	71734	6/3/2021 0:00	V040000VGS0EPN	1 EA	4" VIC CAP 401/PC	53-42-XTR-DS-1	S	F4	\$ 103.20	\$ 103.20	0% \$	103.20	\$ 103.20	\$ -
89365	71734	6/3/2021 0:00	D040000F190EPN	2 EA	4" FLG 90 401/PC	53-42-11-DS-5	S	F4	\$ 151.50	\$ 303.00	13% \$	171.20	\$ 342.39	\$ 39.39
89366	71735	6/3/2021 0:00	V040000VVG90EPN	9 EA	4" VIC 90 401/PC	51-42-12C-DS-1	S	F4	\$ 151.50	\$ 1,363.50	0% \$	151.50	\$ 1,363.50	\$ -
89366	71735	6/3/2021 0:00	V060400VGCRCN	6 EA	6"X 4" VIC CON RED 401/PC	51-42-12C-DS-2	S	F4	\$ 189.60	\$ 1,137.60	0% \$	189.60	\$ 1,137.60	\$ -
89366	71735	6/3/2021 0:00	V060000VVG90EPN	21 EA	6" VIC 90 401/PC	51-42-12C-DS-3	S	F4	\$ 231.90	\$ 4,869.90	0% \$	231.90	\$ 4,869.90	\$ -
89366	71735	6/3/2021 0:00	C060000MJ90ETN	5 EA	6" MJ 90 C153 401/TC	51-42-12C-DS-4	S	F4	\$ 169.20	\$ 846.00	13% \$	191.20	\$ 955.98	\$ 109.98
89366	71735	6/3/2021 0:00	D080600F1CREPN	2 EA	8X6" FLG CON RED 401/PC	51-42-12C-DS-5	S	F4	\$ 693.53	\$ 1,387.06	13% \$	783.69	\$ 1,567.38	\$ 180.32
89366	71735	6/3/2021 0:00	1VGS040000	18 EA	4" VIC ST31 CPLG (S,STD)	51-42-12C-DS-ACC	S	AC	\$ 28.46	\$ 512.28	0% \$	28.46	\$ 512.28	\$ -
89366	71735	6/3/2021 0:00	1VGS060000	21 EA	6" VIC ST31 CPLG (S,STD)	51-42-12C-DS-ACC	S	AC	\$ 42.28	\$ 887.88	0% \$	42.28	\$ 887.88	\$ -
89366	71735	6/3/2021 0:00	1WRS0060000	10 EA	6" ONE LOK MJ REST DI GLAND	-	S	AC	\$ 35.13	\$ 351.30	13% \$	39.70	\$ 396.97	\$ 45.67
89408	71733	6/4/2021 0:00	D161200FIEREPN	2 EA	16X12" FLG ECC RED 401/PC	52-42-12B-DS-1	S	F4	\$ 1,363.58	\$ 2,727.16	13% \$	1,540.85	\$ 3,081.69	\$ 354.53
89408	71733	6/4/2021 0:00	V120000VVG90EPN	3 EA	12" VIC 90 401/PC	52-42-12B-DS-2	S	F4	\$ 655.20	\$ 1,965.60	0% \$	655.20	\$ 1,965.60	\$ -
89408	71733	6/4/2021 0:00	V120800VGTCEPN	1 EA	12X8" VIC TEE 401/PC	52-42-12B-DS-3	S	F4	\$ 1,465.28	\$ 1,465.28	0% \$	1,465.28	\$ 1,465.28	\$ -

89408	71733	6/4/2021 0:00	V120800VGCREFN	2 EA	12"X 8" VIC CON RED 401/PC	52-42-12B-D5-4	S	F4	\$ 522.90	\$ 1,045.80	0%	\$ 522.90	\$ 1,045.80	\$ -
89408	71733	6/4/2021 0:00	V080000VVG90EPN	10 EA	8" VIC 90 401/PC	52-42-12B-D5-5	S	F4	\$ 351.30	\$ 3,513.00	0%	\$ 351.30	\$ 3,513.00	\$ -
89408	71733	6/4/2021 0:00	V120800VGTREFN	1 EA	12X8" VIC TEE 401/PC	52-42-12B-D5-6	S	F4	\$ 1,218.53	\$ 1,218.53	0%	\$ 1,218.53	\$ 1,218.53	\$ -
89408	71733	6/4/2021 0:00	V080000VGTREFN	4 EA	8" VIC TEE 401/PC	52-42-12B-D5-7	S	F4	\$ 462.00	\$ 1,848.00	0%	\$ 462.00	\$ 1,848.00	\$ -
89408	71733	6/4/2021 0:00	V080000VGTREFN	2 EA	8" VIC CAP 401/PC	52-42-12B-D5-8	S	F4	\$ 215.40	\$ 430.80	0%	\$ 215.40	\$ 430.80	\$ -
89408	71733	6/4/2021 0:00	D100800F1CREPN	1 EA	10X8" FLG CON RED 401/PC	52-42-12B-D5-9	S	F4	\$ 408.90	\$ 408.90	13%	\$ 462.06	\$ 462.06	\$ 53.16
89408	71733	6/4/2021 0:00	D100800F190EPN	1 EA	10" FLG 90 401/PC	52-42-12B-D5-10	S	F4	\$ 514.80	\$ 514.80	13%	\$ 581.72	\$ 581.72	\$ 66.92
89408	71733	6/4/2021 0:00	D100800F1TEEPN	1 EA	10X8" FLG TEE 401/PC	52-42-12B-D5-11	S	F4	\$ 596.70	\$ 596.70	13%	\$ 674.27	\$ 674.27	\$ 77.57
89408	71733	6/4/2021 0:00	V100000VGL90EPN	1 EA	10" VIC LR 90 401/PC	52-42-12B-D5-12	S	F4	\$ 687.60	\$ 687.60	0%	\$ 687.60	\$ 687.60	\$ -
89408	71733	6/4/2021 0:00	V120000VGB9EPN	2 EA	12" VIC BASE 90 401/PC	52-XTRB-12B-D5-2	S	F4	\$ 1,114.00	\$ 2,228.00	0%	\$ 1,114.00	\$ 2,228.00	\$ -
89408	71733	6/4/2021 0:00	V1GS080000	34 EA	8" VIC ST31 CPLG (S,STD)	52-42-12B-D5-ACC	S	AC	\$ 61.94	\$ 2,105.96	0%	\$ 61.94	\$ 2,105.96	\$ -
89408	71733	6/4/2021 0:00	V1GS100000	2 EA	10" VIC ST31 CPLG (S,STD)	52-42-12B-D5-ACC	S	AC	\$ 81.93	\$ 163.86	0%	\$ 81.93	\$ 163.86	\$ -
89408	71733	6/4/2021 0:00	V1GS120000	11 EA	12" VIC ST31 CPLG (S,STD)	52-42-12B-D5-ACC	S	AC	\$ 120.03	\$ 1,320.33	0%	\$ 120.03	\$ 1,320.33	\$ -
89428	71350	6/4/2021 0:00	C420000MJ11ETN	1 EA	42" MJ 11.25 C153 401/TC	49-Y2XTRA-RS-1	S	F4	\$ 3,886.80	\$ 3,886.80	13%	\$ 4,392.08	\$ 4,392.08	\$ 505.28
89428	71350	6/4/2021 0:00	1WRS420000	2 EA	42" ONE LOK MJ REST DI GLAND	49-Y2XTRA-RS-ACC	S	AC	\$ 1,390.71	\$ 2,781.42	13%	\$ 1,571.50	\$ 3,143.00	\$ 361.58
89429	71382	6/4/2021 0:00	C080000MJ90CTN	1 EA	8" MJ 90 C153 CL/TC	32-15-5-3W-1	S	FC	\$ 74.88	\$ 74.88	13%	\$ 84.61	\$ 84.61	\$ 9.73
89429	71382	6/4/2021 0:00	1WRS0800AC	2 EA	8" ONE LOK MJ REST DI SET	32-15-5-3W-ACC	S	AC	\$ 38.15	\$ 76.30	13%	\$ 43.11	\$ 86.22	\$ 9.92
89429	71382	6/4/2021 0:00	C060000MJ90ETN	1 EA	6" MJ 90 C153 401/TC	32-Y7-FS-1	S	F4	\$ 169.20	\$ 169.20	13%	\$ 191.20	\$ 191.20	\$ 22.00
89429	71382	6/4/2021 0:00	1WRS060000	4 EA	6" ONE LOK MJ REST DI GLAND	32-Y7-FS-ACC	S	AC	\$ 35.13	\$ 140.52	13%	\$ 39.70	\$ 158.79	\$ 18.27
89472	71545	6/7/2021 0:00	C480000MJTECTN	1 EA	48" MJ TEE C153 CL/TC	76-Y6-EQ-1	D	FC	\$ 6,997.12	\$ 6,997.12	13%	\$ 7,906.75	\$ 7,906.75	\$ 909.63
89472	71545	6/7/2021 0:00	C483600MJRRCTN	1 EA	48X36" MJ CON RED C153 CL/TC	76-Y6-EQ-2	D	FC	\$ 2,686.40	\$ 2,686.40	13%	\$ 3,035.63	\$ 3,035.63	\$ 349.23
89472	71545	6/7/2021 0:00	C483000MJRRCTN	1 EA	48X30" MJ CON RED C153 CL/TC	76-Y6-EQ-3	D	FC	\$ 3,048.96	\$ 3,048.96	13%	\$ 3,445.32	\$ 3,445.32	\$ 396.36
89472	71545	6/7/2021 0:00	C300000MJL5CTN	1 EA	30" MJ LONG SLV C153 CL/TC	76-Y6-EQ-4	D	FC	\$ 996.48	\$ 996.48	13%	\$ 1,126.02	\$ 1,126.02	\$ 129.54
89472	71545	6/7/2021 0:00	C300000MJ45CTN	2 EA	30" MJ 45 C153 CL/TC	76-Y6-EQ-5	D	FC	\$ 1,228.48	\$ 2,456.96	13%	\$ 1,388.18	\$ 2,776.36	\$ 319.40
89472	71545	6/7/2021 0:00	C300000MJ90CTN	2 EA	30" MJ 90 C153 CL/TC	76-Y6-EQ-7	D	FC	\$ 1,462.40	\$ 2,924.80	13%	\$ 1,652.51	\$ 3,305.02	\$ 380.22
89472	71545	6/7/2021 0:00	1WRS4800AC	5 EA	48" ONE LOK MJ REST DI SET	76-Y6-EQ-ACC	D	AC	\$ 1,606.31	\$ 8,031.55	13%	\$ 1,815.13	\$ 9,075.65	\$ 1,044.10
89472	71545	6/7/2021 0:00	1WRS03600AC	1 EA	36" ONE LOK MJ REST DI SET	76-Y6-EQ-ACC	D	AC	\$ 827.64	\$ 827.64	13%	\$ 935.23	\$ 935.23	\$ 107.59
89618	71522	6/11/2021 0:00	C160000MJ45ETN	1 EA	16" MJ 45 C153 401/TC	49-Y-4-RS-1	S	F4	\$ 634.20	\$ 634.20	13%	\$ 716.65	\$ 716.65	\$ 82.45
89618	71522	6/11/2021 0:00	C160000MJ11ETN	1 EA	16" MJ 11.25 C153 401/TC	49-Y-4-RS-2	S	F4	\$ 639.60	\$ 639.60	13%	\$ 722.75	\$ 722.75	\$ 83.15
89618	71522	6/11/2021 0:00	C360000MJ90ETN	1 EA	36" MJ 90 C153 401/TC	49-Y-3-RS-1	S	F4	\$ 3,896.10	\$ 3,896.10	13%	\$ 4,402.59	\$ 4,402.59	\$ 506.49
89618	71522	6/11/2021 0:00	C360000MJ22ETN	1 EA	36" MJ 22.5 C153 401/TC	49-Y-3-RS-2	S	F4	\$ 2,769.60	\$ 2,769.60	13%	\$ 3,129.65	\$ 3,129.65	\$ 360.05
89618	71522	6/11/2021 0:00	C360000MJ11ETN	1 EA	36" MJ 11.25 C153 401/TC	49-Y-3-RS-3	S	F4	\$ 2,688.90	\$ 2,688.90	13%	\$ 3,038.46	\$ 3,038.46	\$ 349.56
89618	71522	6/11/2021 0:00	C420000MJ90ETN	1 EA	42" MJ 90 C153 401/TC	49-Y-2-RS-1	S	F4	\$ 6,487.50	\$ 6,487.50	13%	\$ 7,330.88	\$ 7,330.88	\$ 843.37
89618	71522	6/11/2021 0:00	C420000MJ11ETN	1 EA	42" MJ 11.25 C153 401/TC	49-Y-2-RS-2	S	F4	\$ 3,886.80	\$ 3,886.80	13%	\$ 4,392.08	\$ 4,392.08	\$ 505.28
89618	71522	6/11/2021 0:00	1WRS0160000	4 EA	16" ONE LOK MJ REST DI GLAND	49-Y-4-RS-ACC	S	AC	\$ 158.05	\$ 632.20	13%	\$ 178.60	\$ 714.39	\$ 82.19
89618	71522	6/11/2021 0:00	1MLD360000	6 EA	36" DI MEGALUG GLAND	49-Y-3-RS-ACC	S	AC	\$ 1,390.71	\$ 8,344.26	13%	\$ 1,571.50	\$ 9,429.01	\$ 1,084.75
89618	71522	6/11/2021 0:00	1MLD420000	4 EA	42" DI MEGALUG GLAND	49-Y-2-RS-ACC	S	AC	\$ 1,390.71	\$ 5,562.84	13%	\$ 1,571.50	\$ 6,286.01	\$ 723.17
89623	71707	6/11/2021 0:00	D161200F1EREPN	2 EA	16X12" FLG ECC RED 401/PC	50-42-12A-D5-1	S	F4	\$ 1,775.71	\$ 3,551.42	13%	\$ 2,006.55	\$ 4,013.10	\$ 461.68
89623	71707	6/11/2021 0:00	V120000VVG90EPN	1 EA	12" VIC 90 401/PC	50-42-12A-D5-2	S	F4	\$ 655.20	\$ 655.20	0%	\$ 655.20	\$ 655.20	\$ -
89623	71707	6/11/2021 0:00	V120000VGTREFN	1 EA	12" VIC TEE 401/PC	50-42-12A-D5-3	S	F4	\$ 931.50	\$ 931.50	0%	\$ 931.50	\$ 931.50	\$ -
89623	71707	6/11/2021 0:00	V120600VGTREFN	1 EA	12"X 6" VIC TEE 401/PC	50-42-12A-D5-4	S	F4	\$ 774.90	\$ 774.90	0%	\$ 774.90	\$ 774.90	\$ -
89623	71707	6/11/2021 0:00	V121000VGTREFN	1 EA	12"X 10" VIC ECC RED 401/PC	50-42-12A-D5-5	S	F4	\$ 609.00	\$ 609.00	0%	\$ 609.00	\$ 609.00	\$ -
89623	71707	6/11/2021 0:00	V100600VGTREFN	1 EA	10X6" VIC TEE 401/PC	50-42-12A-D5-6	S	F4	\$ 575.40	\$ 575.40	0%	\$ 575.40	\$ 575.40	\$ -
89623	71707	6/11/2021 0:00	V100800VGTREFN	1 EA	10X8" VIC ECC RED 401/PC	50-42-12A-D5-7	S	F4	\$ 429.60	\$ 429.60	0%	\$ 429.60	\$ 429.60	\$ -
89623	71707	6/11/2021 0:00	V080000VGTREFN	1 EA	8" VIC 90 401/PC	50-42-12A-D5-8	S	F4	\$ 351.30	\$ 351.30	0%	\$ 351.30	\$ 351.30	\$ -
89623	71707	6/11/2021 0:00	V080600VGTREFN	1 EA	8"X 6" VIC TEE 401/PC	50-42-12A-D5-9	S	F4	\$ 417.30	\$ 417.30	0%	\$ 417.30	\$ 417.30	\$ -
89623	71707	6/11/2021 0:00	V060000VGTREFN	8 EA	6" VIC 90 401/PC	50-42-12A-D5-11	S	F4	\$ 231.90	\$ 1,855.20	0%	\$ 231.90	\$ 1,855.20	\$ -
89623	71707	6/11/2021 0:00	V060400VGTREFN	3 EA	6"X 4" VIC CON RED 401/PC	50-42-12A-D5-12	S	F4	\$ 189.60	\$ 568.80	0%	\$ 189.60	\$ 568.80	\$ -
89623	71707	6/11/2021 0:00	D080600F1CREPN	2 EA	8X6" FLG CON RED 401/PC	50-42-12A-D5-13	S	F4	\$ 693.53	\$ 1,387.06	13%	\$ 783.69	\$ 1,567.38	\$ 180.32
89623	71707	6/11/2021 0:00	V120600VGTREFN	1 EA	12"X 6" VIC TEE 401/PC	50-42-12A-D5-14	S	F4	\$ 774.90	\$ 774.90	0%	\$ 774.90	\$ 774.90	\$ -
89623	71707	6/11/2021 0:00	V040000VGB9EPN	3 EA	4" VIC BASE 90 401/PC	50-XTRA-D5-1	S	F4	\$ 308.57	\$ 925.71	0%	\$ 308.57	\$ 925.71	\$ -
89623	71707	6/11/2021 0:00	V120000VGB9EPN	2 EA	12" VIC BASE 90 401/PC	50-XTRA-D5-2	S	F4	\$ 1,321.43	\$ 2,642.86	0%	\$ 1,321.43	\$ 2,642.86	\$ -
89623	71707	6/11/2021 0:00	V1GS040000	6 EA	4" VIC ST31 CPLG (S,STD)	50-42-12A-D5-ACC	S	AC	\$ 28.46	\$ 170.76	0%	\$ 28.46	\$ 170.76	\$ -
89623	71707	6/11/2021 0:00	V1FS060000	2 EA	6" VIC ST341 ADAP (S,NO B/N)	50-42-12A-D5-ACC	S	AC	\$ 65.34	\$ 130.68	0%	\$ 65.34	\$ 130.68	\$ -
89623	71707	6/11/2021 0:00	V1GS060000	22 EA	6" VIC ST31 CPLG (S,STD)	50-42-12A-D5-ACC	S	AC	\$ 42.28	\$ 930.16	0%	\$ 42.28	\$ 930.16	\$ -
89623	71707	6/11/2021 0:00	V1GS080000	5 EA	8" VIC ST31 CPLG (S,STD)	50-42-12A-D5-ACC	S	AC	\$ 61.94	\$ 309.70	0%	\$ 61.94	\$ 309.70	\$ -
89623	71707	6/11/2021 0:00	V1GS100000	3 EA	10" VIC ST31 CPLG (S,STD)	50-42-12A-D5-ACC	S	AC	\$ 81.93	\$ 245.79	0%	\$ 81.93	\$ 245.79	\$ -
89623	71707	6/11/2021 0:00	V1GS120000	13 EA	12" VIC ST31 CPLG (S,STD)	50-42-12A-D5-ACC	S	AC	\$ 120.03	\$ 1,560.39	0%	\$ 120.03	\$ 1,560.39	\$ -
89624	71733	6/11/2021 0:00	V1FS080000	2 EA	8" VIC ST341 ADAP (S,NO B/N)	52-42-12B-D5-ACC	S	AC	\$ 82.49	\$ 164.98	0%	\$ 82.49	\$ 164.98	\$ -
89625	71734	6/11/2021 0:00	V1GS100000	3 EA	10" VIC ST31 CPLG (S,STD)	53-42-10A-D5-ACC	S	AC	\$ 81.93	\$ 245.79	0%	\$ 81.93	\$ 245.79	\$ -
89625	71734	6/11/2021 0:00	V1GS040000	1 EA	4" VIC ST31 CPLG (S,STD)	53-42-XTR-D5-ACC	S	AC	\$ 28.46	\$ 28.46	0%	\$ 28.46	\$ 28.46	\$ -
89625	71734	6/11/2021 0:00	D040000F190EPN	1 EA	4" FLG 90 401/PC	53-42-11-D5-5	S	F4	\$ 151.50	\$ 151.50	13%	\$ 171.20	\$ 171.20	\$ 19.70
89626	71735	6/11/2021 0:00	V1FS060000	2 EA	6" VIC ST341 ADAP (S,NO B/N)	51-42-12C-D5-ACC	S	AC	\$ 65.34	\$ 130.68	0%	\$ 65.34	\$ 130.68	\$ -
89626	71735	6/11/2021 0:00	V1GS060000	24 EA	6" VIC ST31 CPLG (S,STD)	51-42-12C-D5-ACC	S	AC	\$ 42.28	\$ 1,014.72	0%	\$ 42.28	\$ 1,014.72	\$ -

89644	72382	6/11/2021 0:00	C060000MJ45ETN	1 EA	6" MJ 45 CL53 401/TC	32-Y7-F5-2	S	F4	\$ 155.10	\$ 155.10	13%	\$ 175.26	\$ 175.26	\$ 20.16
89662	72903	6/11/2021 0:00	1FTSF4800GS	2 EA	48" FLG TORUSEAL FF GASKET	STEEL EXTRA	S	AC	\$ 149.00	\$ 298.00	13%	\$ 168.37	\$ 336.74	\$ 38.74
90015	72815	6/25/2021 0:00	DBOLTS	46 EA	DIRECT BOLTS	08-21-5A-ML-ACC	D	AC	\$ 132.00	\$ 6,072.00	13%	\$ 149.16	\$ 6,861.36	\$ 789.36
90015	72815	6/25/2021 0:00	DBOLTS	14 EA	DIRECT BOLTS	08-21-5A-ML-ACC	D	AC	\$ 528.68	\$ 7,401.52	13%	\$ 597.41	\$ 8,363.72	\$ 962.20
90015	72815	6/25/2021 0:00	DBOLTS	7 EA	DIRECT BOLTS	08-21-5A-ML-ACC	D	AC	\$ 132.00	\$ 924.00	13%	\$ 149.16	\$ 1,044.12	\$ 120.12
90015	72815	6/25/2021 0:00	DBOLTS	4 EA	DIRECT BOLTS	08-21-5A-ML-ACC	D	AC	\$ 528.68	\$ 2,114.72	13%	\$ 597.41	\$ 2,389.63	\$ 274.91
90015	72815	6/25/2021 0:00	DBOLTS	8 EA	DIRECT BOLTS	08-21-5A-ML-TEST	D	AC	\$ 132.00	\$ 1,056.00	13%	\$ 149.16	\$ 1,193.28	\$ 137.28
90022	73033	6/25/2021 0:00 *		2 EA	48" FLG B/N SET A307B (44) 1-1	XTRA STEEL BOLTS	D	AC	\$ 682.00	\$ 1,364.00	13%	\$ 770.66	\$ 1,541.32	\$ 177.32
90025	73060	6/25/2021 0:00 *		6 EA	06" FLG B/N SET A307B (8) 5/8	53-42-11-DS-ACC	D	AC	\$ 12.00	\$ 72.00	13%	\$ 13.56	\$ 81.36	\$ 9.36
90025	73060	6/25/2021 0:00 *		3 EA	08" FLG B/N SET A307B (8) 5/8	53-42-11-DS-ACC	D	AC	\$ 13.00	\$ 39.00	13%	\$ 14.69	\$ 44.07	\$ 5.07
90101	72803	6/28/2021 0:00	DBOLTS	18 EA	DIRECT BOLTS	50-42-12-DS-ACC	D	AC	\$ 8.00	\$ 144.00	13%	\$ 9.04	\$ 162.72	\$ 18.72
90101	72803	6/28/2021 0:00	DBOLTS	32 EA	DIRECT BOLTS	50-42-12-DS-ACC	D	AC	\$ 12.00	\$ 384.00	13%	\$ 13.56	\$ 433.92	\$ 49.92
90101	72803	6/28/2021 0:00	DBOLTS	16 EA	DIRECT BOLTS	50-42-12-DS-ACC	D	AC	\$ 13.00	\$ 208.00	13%	\$ 14.69	\$ 235.04	\$ 27.04
90101	72803	6/28/2021 0:00	DBOLTS	5 EA	DIRECT BOLTS	50-42-12-DS-ACC	D	AC	\$ 27.00	\$ 135.00	13%	\$ 30.51	\$ 152.55	\$ 17.55
90101	72803	6/28/2021 0:00	DBOLTS	6 EA	DIRECT BOLTS	50-42-12-DS-ACC	D	AC	\$ 29.00	\$ 174.00	13%	\$ 32.77	\$ 196.62	\$ 22.62
90101	72803	6/28/2021 0:00	DBOLTS	4 EA	DIRECT BOLTS	50-42-12-DS-ACC	D	AC	\$ 59.00	\$ 236.00	13%	\$ 66.67	\$ 266.68	\$ 30.68
90101	72803	6/28/2021 0:00	DBOLTS	8 EA	DIRECT BOLTS	53-42-11-DS-ACC	D	AC	\$ 8.00	\$ 64.00	13%	\$ 9.04	\$ 72.32	\$ 8.32
90101	72803	6/28/2021 0:00	DBOLTS	16 EA	DIRECT BOLTS	53-42-11-DS-ACC	D	AC	\$ 13.00	\$ 208.00	13%	\$ 14.69	\$ 235.04	\$ 27.04
90101	72803	6/28/2021 0:00	DBOLTS	14 EA	DIRECT BOLTS	53-42-10A-DS-ACC	D	AC	\$ 27.00	\$ 378.00	13%	\$ 30.51	\$ 427.14	\$ 49.14
90101	72803	6/28/2021 0:00	DBOLTS	12 EA	DIRECT BOLTS	50-42-12-DS-ACCPLUG	D	AC	\$ 2.76	\$ 33.12	13%	\$ 3.12	\$ 37.43	\$ 4.31
90101	72803	6/28/2021 0:00	DBOLTS	72 EA	DIRECT BOLTS	50-42-12-DS-ACCPLUG	D	AC	\$ 3.18	\$ 228.96	13%	\$ 3.59	\$ 258.72	\$ 29.76
90101	72803	6/28/2021 0:00	DBOLTS	40 EA	DIRECT BOLTS	50-42-12-DS-ACCPLUG	D	AC	\$ 5.54	\$ 221.60	13%	\$ 6.26	\$ 250.41	\$ 28.81
90101	72803	6/28/2021 0:00	DBOLTS	16 EA	DIRECT BOLTS	53-42-11-DS-ACCPLUG	D	AC	\$ 3.18	\$ 50.88	13%	\$ 3.59	\$ 57.49	\$ 6.61
90332	71232	7/7/2021 0:00 *		4 EA	24" SIGMA UNIVERSAL FLANGE (ST	08-21-5A-ML-XTRACC	D	AC	\$ 1,735.67	\$ 6,942.68	13%	\$ 1,961.31	\$ 7,845.23	\$ 902.55
90370	71734	7/8/2021 0:00	V080400VGCREFN	3 EA	8" X4" VIC CON RED 401 /PC	53-42-11-DS-2	S	F4	\$ 267.90	\$ 803.70	0%	\$ 267.90	\$ 803.70	\$ -
90370	71734	7/8/2021 0:00	1VGS040000	3 EA	4" VIC ST31 CPLG (S,STD)	53-42-11-DS-ACC	S	AC	\$ 28.46	\$ 85.38	0%	\$ 28.46	\$ 85.38	\$ -
90370	71734	7/8/2021 0:00	1VGS080000	33 EA	8" VIC ST31 CPLG (S,STD)	53-42-11-DS-ACC	S	AC	\$ 61.94	\$ 2,044.02	0%	\$ 61.94	\$ 2,044.02	\$ -
90370	71734	7/8/2021 0:00	1VGS100000	9 EA	10" VIC ST31 CPLG (S,STD)	53-42-10A-DS-ACC	S	AC	\$ 81.93	\$ 737.37	0%	\$ 81.93	\$ 737.37	\$ -
90373	71196	7/8/2021 0:00	GRXGR0603090853EP	1 EA	6" X 3' 9-1/2" RGRV X	51-42-12C-DS-15	S	FP	\$ 237.55	\$ 237.55	0%	\$ 237.55	\$ 237.55	\$ -
90373	71196	7/8/2021 0:00	GRXGR0612030853EP	1 EA	6" X 12' 3-1/2" RGRV X	51-42-12C-DS-17	S	FP	\$ 614.78	\$ 614.78	0%	\$ 614.78	\$ 614.78	\$ -
90373	71196	7/8/2021 0:00	GRXGR0605041253EP	1 EA	6" X 5' 4-3/4" RGRV X	51-42-12C-DS-19	S	FP	\$ 525.00	\$ 525.00	0%	\$ 525.00	\$ 525.00	\$ -
90373	71196	7/8/2021 0:00	GRXPO613060053EP	2 EA	6" X 13' 6" RGRV X PE CL53 401/	51-42-12C-DS-20	S	FP	\$ 633.29	\$ 1,266.58	0%	\$ 633.29	\$ 1,266.58	\$ -
90373	71196	7/8/2021 0:00	GRXGR0612030853EP	2 EA	6" X 3' 0-5/16" RGRV X	51-42-12C-DS-21	S	FP	\$ 215.36	\$ 430.72	0%	\$ 215.36	\$ 430.72	\$ -
90373	71196	7/8/2021 0:00	GRXGR0617060053EP	2 EA	6" X 17' 6" RGRV X RGRV CL53 40	51-42-12C-DS-22	S	FP	\$ 836.68	\$ 1,673.36	0%	\$ 836.68	\$ 1,673.36	\$ -
90373	71196	7/8/2021 0:00	GRXPO612060053EP	3 EA	6" X 12' 6" RGRV X	51-42-12C-DS-24	S	FP	\$ 588.91	\$ 1,766.73	0%	\$ 588.91	\$ 1,766.73	\$ -
90373	71196	7/8/2021 0:00	GRXGR0613091253EP	1 EA	6" X 13' 9-3/4" RGRV X	51-42-12C-DS-26	S	FP	\$ 681.35	\$ 681.35	0%	\$ 681.35	\$ 681.35	\$ -
90373	71196	7/8/2021 0:00	GRXGR0605090653EP	1 EA	6" X 5' 9-3/8" RGRV X	51-42-12C-DS-31	S	FP	\$ 326.31	\$ 326.31	0%	\$ 326.31	\$ 326.31	\$ -
90373	71196	7/8/2021 0:00	GRXGR0612070653EP	1 EA	6" X 12' 7-3/8" RGRV X	51-42-12C-DS-33	S	FP	\$ 636.97	\$ 636.97	0%	\$ 636.97	\$ 636.97	\$ -
90373	71196	7/8/2021 0:00	GRXGR0605000753EP	1 EA	6" X 5' 0-7/16" RGRV X	51-42-12C-DS-37	S	FP	\$ 304.12	\$ 304.12	0%	\$ 304.12	\$ 304.12	\$ -
90374	71202	7/8/2021 0:00	FXGR0801000353EP	1 EA	8" X 1' 0-3/16" F X	53-42-11-DS-10	S	FP	\$ 649.79	\$ 649.79	6%	\$ 688.78	\$ 688.78	\$ 38.99
90374	71202	7/8/2021 0:00	FXGR0800060053EP	1 EA	8" X 0' 6" F X	53-42-11-DS-11	S	FP	\$ 172.59	\$ 172.59	6%	\$ 182.95	\$ 182.95	\$ 10.36
90374	71202	7/8/2021 0:00	FXGR0801110453EP	1 EA	8" X 1' 11-1/4" F X	53-42-11-DS-12	S	FP	\$ 211.23	\$ 211.23	6%	\$ 223.90	\$ 223.90	\$ 12.67
90374	71202	7/8/2021 0:00	GRXGR0811020053EP	1 EA	8" X 11' 2" RGRV X	53-42-11-DS-13	S	FP	\$ 769.01	\$ 769.01	0%	\$ 769.01	\$ 769.01	\$ -
90374	71202	7/8/2021 0:00	GRXGR0807041053EP	1 EA	8" X 7' 4-5/8" RGRV X	53-42-11-DS-14	S	FP	\$ 531.29	\$ 531.29	0%	\$ 531.29	\$ 531.29	\$ -
90374	71202	7/8/2021 0:00	GRXGR0817060053EP	12 EA	8" X 17' 6" RGRV X RGRV CL53 401	53-42-11-DS-15	S	FP	\$ 1,125.59	\$ 13,507.08	0%	\$ 1,125.59	\$ 13,507.08	\$ -
90374	71202	7/8/2021 0:00	GRXGR0808060653EP	1 EA	8" X 8' 6-3/8" RGRV X	53-42-11-DS-18	S	FP	\$ 620.43	\$ 620.43	0%	\$ 620.43	\$ 620.43	\$ -
90374	71202	7/8/2021 0:00	GRXGR0811081553EP	1 EA	8" X 11' 8-15/16" RGRV X	53-42-11-DS-19	S	FP	\$ 1,045.47	\$ 1,045.47	0%	\$ 1,045.47	\$ 1,045.47	\$ -
90374	71202	7/8/2021 0:00	FXGR0800080853EP	1 EA	8" X 0' 8-1/2" F X	53-42-11-DS-20	S	FP	\$ 172.59	\$ 172.59	6%	\$ 182.95	\$ 182.95	\$ 10.36
90374	71202	7/8/2021 0:00	FXF0801000053EP	2 EA	8" X 1' 0" F X F CL53 401/PC	53-42-11-DS-21	S	FP	\$ 217.44	\$ 434.88	6%	\$ 230.49	\$ 460.97	\$ 26.09
90374	71202	7/8/2021 0:00	FXGR0803020053EP	1 EA	8" X 3' 2" F X	53-42-11-DS-22	S	FP	\$ 942.45	\$ 942.45	6%	\$ 999.00	\$ 999.00	\$ 56.55
90374	71202	7/8/2021 0:00	FXP1005000053EP	1 EA	10" X 5' 0" F X PE CL53 401/PC	53-42-10A-DS-10	S	FP	\$ 473.91	\$ 473.91	6%	\$ 502.34	\$ 502.34	\$ 28.43
90374	71202	7/8/2021 0:00	FXGR1003021553EP	1 EA	10" X 3' 2-15/16" RGRV X	53-42-10A-DS-12	S	FP	\$ 369.24	\$ 369.24	0%	\$ 369.24	\$ 369.24	\$ -
90374	71202	7/8/2021 0:00	GRXGR1017060053EP	1 EA	10" X 17' 6" RGRV X	53-42-10A-DS-13	S	FP	\$ 1,426.66	\$ 1,426.66	0%	\$ 1,426.66	\$ 1,426.66	\$ -
90374	71202	7/8/2021 0:00	GRXGR1007071253EP	1 EA	10" X 7' 7-3/4" RGRV X	53-42-10A-DS-14	S	FP	\$ 709.12	\$ 709.12	0%	\$ 709.12	\$ 709.12	\$ -
90374	71202	7/8/2021 0:00	FXGR1003011553EP	2 EA	10" X 3' 1-15/16" F X	53-42-10A-DS-16	S	FP	\$ 406.84	\$ 813.68	6%	\$ 431.25	\$ 862.50	\$ 48.82
90374	71202	7/8/2021 0:00	FXP1004060053EP	2 EA	10" X 4' 6" F X PE CL53 401/PC	53-42-10A-DS-17	S	FP	\$ 436.14	\$ 872.28	6%	\$ 462.31	\$ 924.62	\$ 52.34
90374	71202	7/8/2021 0:00	FXGR0401020053EP	1 EA	4" X 1' 2" F X	53-42-XTR-DS-2	S	FP	\$ 525.17	\$ 525.17	6%	\$ 556.68	\$ 556.68	\$ 31.51
90378	72394	7/8/2021 0:00	C080000MJ90CTN	3 EA	8" MJ 90 CL53 CL/TC	64-22-3-W-10	S	FC	\$ 74.88	\$ 224.64	13%	\$ 84.61	\$ 253.84	\$ 29.20
90378	72394	7/8/2021 0:00	C120000MJTECTN	1 EA	12" MJ TEE CL53 CL/TC	64-Y26-3W-20	S	FC	\$ 223.36	\$ 223.36	13%	\$ 252.40	\$ 252.40	\$ 29.04
90378	72394	7/8/2021 0:00	C080000MJ90CTN	3 EA	8" MJ 90 CL53 CL/TC	64-Y26-3W-24	S	FC	\$ 74.88	\$ 224.64	13%	\$ 84.61	\$ 253.84	\$ 29.20
90378	72394	7/8/2021 0:00	1WRSD0800AC	6 EA	8" ONE LOK MJ REST DI SET	64-22-3-W-ACC	S	AC	\$ 38.15	\$ 228.90	13%	\$ 43.11	\$ 258.66	\$ 29.76
90378	72394	7/8/2021 0:00	1WRSD0800AC	10 EA	8" ONE LOK MJ REST DI SET	64-Y26-3W-ACC	S	AC	\$ 38.15	\$ 381.50	13%	\$ 43.11	\$ 431.10	\$ 49.60
90378	72394	7/8/2021 0:00	1WRSD1200AC	9 EA	12" ONE LOK MJ REST DI SET	64-Y26-3W-ACC	S	AC	\$ 72.91	\$ 656.19	13%	\$ 82.39	\$ 741.49	\$ 85.30
90382	73050	7/8/2021 0:00	D060400F190EPN	3 EA	6X4" FLG 90 401/PC	53-42-XTR-DS-5	S	F4	\$ 402.51	\$ 1,207.53	13%	\$ 454.84	\$ 1,364.51	\$ 156.98

90382	13050	7/8/2021 0:00	D080600F190EPN	3 EA	8X6" FLG 90 401/PC	53-42-XTR-DS-6	S	F4	\$ 586.58	\$ 1,759.74	13%	\$ 662.84	\$ 1,988.51	\$ 228.77
90382	13050	7/8/2021 0:00	1F05	6 EA	6" FLG	53-42-XTR-DS-7	S	CF	\$ 244.00	\$ 1,464.00	13%	\$ 275.72	\$ 1,654.32	\$ 190.32
90404	12343	7/9/2021 0:00	D240000F190CPN	2 EA	24" FLG 90 CL/PC	08-21-5A-ML-1	S	FC	\$ 1,353.28	\$ 2,706.56	13%	\$ 1,529.21	\$ 3,058.41	\$ 351.85
90404	12343	7/9/2021 0:00	D240000F145CPN	2 EA	24" FLG 45 CL/PC	08-21-5A-ML-2	S	FC	\$ 958.08	\$ 1,916.16	13%	\$ 1,082.63	\$ 2,165.26	\$ 249.10
90404	12343	7/9/2021 0:00	D240000F1TECPN	2 EA	24" FLG TEE CL/PC	08-21-5A-ML-3	S	FC	\$ 1,927.04	\$ 3,854.08	13%	\$ 2,177.56	\$ 4,355.11	\$ 501.03
90405	12353	7/9/2021 0:00	D241200F190CPN	1 EA	24X12" FLG 90 CL/PC	46-21-4B-ML-1	S	FC	\$ 1,004.48	\$ 1,004.48	13%	\$ 1,135.06	\$ 1,135.06	\$ 130.58
90405	12353	7/9/2021 0:00	D120000F190CPN	1 EA	12" FLG 90 CL/PC	46-21-4B-ML-2	S	FC	\$ 306.56	\$ 306.56	13%	\$ 346.41	\$ 346.41	\$ 39.85
90405	12353	7/9/2021 0:00	D120000F1TECPN	1 EA	12" FLG TEE CL/PC	46-21-4B-ML-3	S	FC	\$ 488.96	\$ 488.96	13%	\$ 552.52	\$ 552.52	\$ 63.56
90405	12353	7/9/2021 0:00	D120000F1190CPN	3 EA	12" FLG LR90 CL/PC	46-21-4B-ML-4	S	FC	\$ 527.36	\$ 1,582.08	13%	\$ 595.92	\$ 1,787.75	\$ 205.67
90405	12353	7/9/2021 0:00	D121000F1ERCPN	2 EA	12X10" FLG ECC RED CL/PC	46-21-4B-ML-5	S	FC	\$ 276.80	\$ 553.60	13%	\$ 312.78	\$ 625.57	\$ 71.97
90405	12353	7/9/2021 0:00	D120600F1TECPN	3 EA	12X6" FLG TEE CL/PC	46-21-4B-ML-6	S	FC	\$ 385.92	\$ 1,157.76	13%	\$ 436.09	\$ 1,308.27	\$ 150.51
90405	12353	7/9/2021 0:00	D120000FZPPN	1 EA	12" FLG BLIND PC	46-21-4B-ML-7	S	FC	\$ 138.88	\$ 138.88	13%	\$ 156.93	\$ 156.93	\$ 18.05
90405	12353	7/9/2021 0:00	F0006X040400PP	3 EA	6" X 4-1/4" FILL FLG	46-21-4B-ML-8	S	FP	\$ 202.00	\$ 606.00	6%	\$ 214.12	\$ 642.36	\$ 36.36
90435	12226	7/12/2021 0:00	GRXGR1206080653EP	2 EA	12" X 6' 8-3/8" RGRV X	50-42-12A-DS-16	S	FP	\$ 771.02	\$ 1,542.04	0	\$ 771.02	\$ 1,542.04	\$ -
90435	12226	7/12/2021 0:00	GRXGR1205070053EP	1 EA	12" X 5' 7" RGRV X	50-42-12A-DS-17	S	FP	\$ 679.85	\$ 679.85	0	\$ 679.85	\$ 679.85	\$ -
90435	12226	7/12/2021 0:00	GRXGR1204050053EP	1 EA	12" X 4' 5" RGRV X	50-42-12A-DS-18	S	FP	\$ 543.09	\$ 543.09	0	\$ 543.09	\$ 543.09	\$ -
90435	12226	7/12/2021 0:00	GRXGR1206020053EP	1 EA	12" X 6' 2" RGRV X	50-42-12A-DS-19	S	FP	\$ 725.43	\$ 725.43	0	\$ 725.43	\$ 725.43	\$ -
90435	12226	7/12/2021 0:00	GRXGR100500853EP	1 EA	10" X 5' 0-1/2" RGRV X	50-42-12A-DS-20	S	FP	\$ 520.30	\$ 520.30	0	\$ 520.30	\$ 520.30	\$ -
90435	12226	7/12/2021 0:00	GRXGR0805040853EP	1 EA	8" X 5' 4-1/2" RGRV X	50-42-12A-DS-21	S	FP	\$ 412.43	\$ 412.43	0	\$ 412.43	\$ 412.43	\$ -
90435	12226	7/12/2021 0:00	GRXGR0601070153EP	1 EA	6" X 1' 7-1/16" RGRV X	50-42-12A-DS-23	S	FP	\$ 132.01	\$ 132.01	0	\$ 132.01	\$ 132.01	\$ -
90435	12226	7/12/2021 0:00	FXGR0604070853EP	1 EA	6" X 4' 7-1/2" F X	50-42-12A-DS-26	S	FP	\$ 298.49	\$ 298.49	6%	\$ 316.40	\$ 316.40	\$ 17.91
90435	12226	7/12/2021 0:00	FXGR0601070353EP	1 EA	6" X 1' 7-3/16" F X	50-42-12A-DS-27	S	FP	\$ 560.70	\$ 560.70	6%	\$ 594.34	\$ 594.34	\$ 33.64
90435	12226	7/12/2021 0:00	FXGR0600060053EP	2 EA	6" X 0' 6" F X RGRV CL53 401/PC	50-42-12A-DS-28	S	FP	\$ 120.97	\$ 241.94	0	\$ 120.97	\$ 241.94	\$ -
90435	12226	7/12/2021 0:00	FXGR0600070053EP	1 EA	6" X 0' 7" F X RGRV CL53 401/PC	50-42-12A-DS-28A	S	FP	\$ 120.97	\$ 120.97	0	\$ 120.97	\$ 120.97	\$ -
90435	12226	7/12/2021 0:00	FXGR0600101353EP	1 EA	6" X 0' 10-13/16" F X	50-42-12A-DS-29	S	FP	\$ 120.97	\$ 120.97	6%	\$ 128.23	\$ 128.23	\$ 7.26
90435	12226	7/12/2021 0:00	FXGR0604080853EP	1 EA	6" X 4' 8-1/2" F X	50-42-12A-DS-30	S	FP	\$ 298.49	\$ 298.49	6%	\$ 316.40	\$ 316.40	\$ 17.91
90435	12226	7/12/2021 0:00	FXGR0604110153EP	3 EA	6" X 4' 11-1/16" F X	50-42-12A-DS-31	S	FP	\$ 545.24	\$ 1,635.72	6%	\$ 577.95	\$ 1,733.86	\$ 98.14
90435	12226	7/12/2021 0:00	FXP0607000053EP	2 EA	6" X 7' 0" F X PE CL53 401/PC	50-42-12A-DS-32	S	FP	\$ 361.38	\$ 722.76	6%	\$ 383.06	\$ 766.13	\$ 43.37
90435	12226	7/12/2021 0:00	FXP0607000053EP	1 EA	6" X 7' 0" F X PE CL53 401/PC	50-42-12A-DS-33	S	FP	\$ 361.38	\$ 361.38	6%	\$ 383.06	\$ 383.06	\$ 21.68
90436	12145	7/12/2021 0:00	GRXGR1204080753EP	1 EA	12" X 4' 8-7/16" RGRV X	52-42-12B-DS-16	S	FP	\$ 588.68	\$ 588.68	0	\$ 588.68	\$ 588.68	\$ -
90436	12145	7/12/2021 0:00	GRXGR0808010053EP	2 EA	8" X 8' 1" RGRV X	52-42-12B-DS-19	S	FP	\$ 590.72	\$ 1,181.44	0	\$ 590.72	\$ 1,181.44	\$ -
90436	12145	7/12/2021 0:00	GRXGR0816020053EP	1 EA	8" X 16' 2" RGRV X RGRV CL53 40	52-42-12B-DS-21	S	FP	\$ 1,066.16	\$ 1,066.16	0	\$ 1,066.16	\$ 1,066.16	\$ -
90436	12145	7/12/2021 0:00	GRXGR0817051453EP	1 EA	8" X 17' 5-7/8" RGRV X	52-42-12B-DS-22	S	FP	\$ 1,125.59	\$ 1,125.59	0	\$ 1,125.59	\$ 1,125.59	\$ -
90436	12145	7/12/2021 0:00	GRXGR0803061253EP	1 EA	8" X 3' 6-3/4" RGRV X	52-42-12B-DS-23	S	FP	\$ 323.28	\$ 323.28	0	\$ 323.28	\$ 323.28	\$ -
90436	12145	7/12/2021 0:00	GRXGR0814110053EP	1 EA	8" X 14' 11" RGRV X	52-42-12B-DS-24	S	FP	\$ 977.01	\$ 977.01	0	\$ 977.01	\$ 977.01	\$ -
90436	12145	7/12/2021 0:00	GRXGR0817010053EP	1 EA	8" X 17' 1" RGRV X	52-42-12B-DS-25	S	FP	\$ 1,125.59	\$ 1,125.59	0	\$ 1,125.59	\$ 1,125.59	\$ -
90436	12145	7/12/2021 0:00	GRXGR0803061253EP	1 EA	8" X 3' 6-3/4" RGRV X	52-42-12B-DS-26	S	FP	\$ 323.28	\$ 323.28	0	\$ 323.28	\$ 323.28	\$ -
90687	17107	7/22/2021 0:00	V080600VGERPN	1 EA	8" X 6" VIC ECC RED 401/PC	50-42-12A-DS-10	S	F4	\$ 312.00	\$ 312.00	0%	\$ 312.00	\$ 312.00	\$ -
90688	12196	7/22/2021 0:00	FXGR0400091053EP	3 EA	4" X 0' 9-5/8" F X	51-42-12C-DS-10	S	FP	\$ 513.78	\$ 1,541.34	6%	\$ 544.61	\$ 1,633.82	\$ 92.48
90688	12196	7/22/2021 0:00	GRXGR0400040053EP	3 EA	4" X 0' 4" RGRV X	51-42-12C-DS-11	S	FP	\$ 89.58	\$ 268.74	0	\$ 89.58	\$ 268.74	\$ -
90688	12196	7/22/2021 0:00	FXGR0400090253EP	3 EA	4" X 0' 9-1/8" F X	51-42-12C-DS-12	S	FP	\$ 101.65	\$ 304.95	6%	\$ 107.75	\$ 323.25	\$ 18.30
90688	12196	7/22/2021 0:00	FXF0401000053EP	3 EA	4" X 1' 0" F X F CL53 401/PC	51-42-12C-DS-13	S	FP	\$ 122.35	\$ 367.05	6%	\$ 129.69	\$ 389.07	\$ 22.02
90688	12196	7/22/2021 0:00	FXGR0401000053EP	3 EA	4" X 1' 0-3/16" F X	51-42-12C-DS-14	S	FP	\$ 525.17	\$ 1,575.51	6%	\$ 556.68	\$ 1,670.04	\$ 94.53
90688	12196	7/22/2021 0:00	GRXGR0601020053EP	1 EA	6" X 1' 2" RGRV X RGRV CL53 401	51-42-12C-DS-16	S	FP	\$ 118.21	\$ 118.21	0	\$ 118.21	\$ 118.21	\$ -
90688	12196	7/22/2021 0:00	GRXGR0602020053EP	1 EA	6" X 2' 2" RGRV X RGRV CL53 401	51-42-12C-DS-18	S	FP	\$ 145.81	\$ 145.81	0	\$ 145.81	\$ 145.81	\$ -
90688	12196	7/22/2021 0:00	GRXGR0609071253EP	1 EA	6" X 9' 7-3/4" RGRV X	51-42-12C-DS-23	S	FP	\$ 750.58	\$ 750.58	0	\$ 750.58	\$ 750.58	\$ -
90688	12196	7/22/2021 0:00	GRXGR0601020053EP	1 EA	6" X 1' 2" RGRV X RGRV CL53 401	51-42-12C-DS-25	S	FP	\$ 118.21	\$ 118.21	0	\$ 118.21	\$ 118.21	\$ -
90688	12196	7/22/2021 0:00	GRXGR0604000053EP	1 EA	6" X 4' 0" RGRV X	51-42-12C-DS-27	S	FP	\$ 484.30	\$ 484.30	0	\$ 484.30	\$ 484.30	\$ -
90688	12196	7/22/2021 0:00	FXGR0600060053EP	3 EA	6" X 0' 6" F X RGRV CL53 401/PC	51-42-12C-DS-29	S	FP	\$ 120.97	\$ 362.91	0	\$ 120.97	\$ 362.91	\$ -
90688	12196	7/22/2021 0:00	FXGR0600060053EP	1 EA	6" X 1' 2-1/4" F X F CL53 401/P	51-42-12C-DS-30	S	FP	\$ 575.88	\$ 575.88	6%	\$ 610.43	\$ 610.43	\$ 34.55
90688	12196	7/22/2021 0:00	GRXGR0600060053EP	1 EA	6" X 0' 6" RGRV X RGRV CL53 401	51-42-12C-DS-32	S	FP	\$ 104.41	\$ 104.41	0	\$ 104.41	\$ 104.41	\$ -
90688	12196	7/22/2021 0:00	GRXGR0604030853EP	1 EA	6" X 4' 3-1/2" RGRV X	51-42-12C-DS-34	S	FP	\$ 506.49	\$ 506.49	0	\$ 506.49	\$ 506.49	\$ -
90688	12196	7/22/2021 0:00	FXF0600071553EP	1 EA	6" X 0' 7-15/16" F X	51-42-12C-DS-35	S	FP	\$ 149.95	\$ 149.95	6%	\$ 158.95	\$ 158.95	\$ 9.00
90688	12196	7/22/2021 0:00	FXGR0601000053EP	1 EA	6" X 1' 0" F X RGRV CL53 401/PC	51-42-12C-DS-36	S	FP	\$ 533.10	\$ 533.10	0	\$ 533.10	\$ 533.10	\$ -
90688	12196	7/22/2021 0:00	GRXGR0606011253EP	1 EA	6" X 6' 1-3/4" RGRV X	51-42-12C-DS-38	S	FP	\$ 595.25	\$ 595.25	0	\$ 595.25	\$ 595.25	\$ -
90689	12202	7/22/2021 0:00	GRXGR0817060053EP	2 EA	8" X 17' 6 RGRV X RGRV CL53 401	53-42-11-DS-15	S	FP	\$ 1,125.59	\$ 2,251.18	0	\$ 1,125.59	\$ 2,251.18	\$ -
90689	12202	7/22/2021 0:00	GRXGR0813060053EP	1 EA	8" X 13' 6" RGRV X	53-42-11-DS-16	S	FP	\$ 850.27	\$ 850.27	0	\$ 850.27	\$ 850.27	\$ -
90689	12202	7/22/2021 0:00	GRXGR0816111053EP	1 EA	8" X 16' 11-5/8" RGRV X	53-42-11-DS-17	S	FP	\$ 1,095.87	\$ 1,095.87	0	\$ 1,095.87	\$ 1,095.87	\$ -
90689	12202	7/22/2021 0:00	FXGR0800080853EP	2 EA	8" X 0' 8-1/2" F X	53-42-11-DS-20	S	FP	\$ 172.59	\$ 345.18	6%	\$ 182.95	\$ 365.89	\$ 20.71
90689	12202	7/22/2021 0:00	FXF0801000053EP	1 EA	8" X 1' 0" F X F CL53 401/PC	53-42-11-DS-21	S	FP	\$ 217.44	\$ 217.44	6%	\$ 230.49	\$ 230.49	\$ 13.05
90689	12202	7/22/2021 0:00	FXGR0803020053EP	2 EA	8" X 3' 2" F X	53-42-11-DS-22	S	FP	\$ 942.45	\$ 1,884.90	6%	\$ 999.00	\$ 1,997.99	\$ 113.09
90689	12202	7/22/2021 0:00	GRXGR101310053EP	1 EA	10" X 13' 10-3/16" RGRV X	53-42-10A-DS-41	S	FP	\$ 1,409.05	\$ 1,409.05	0	\$ 1,409.05	\$ 1,409.05	\$ -
90689	12202	7/22/2021 0:00	GRXGR1012060853EP	1 EA	10" X 12' 6-1/2" RGRV X	53-42-10A-DS-45	S	FP	\$ 1,333.52	\$ 1,333.52	0	\$ 1,333.52	\$ 1,333.52	\$ -
90689	12202	7/22/2021 0:00	FXF1000060053EP	2 EA	10" X 0' 6" F X F CL53 401/PC	53-42-10A-DS-48	S	FP	\$ 276.67	\$ 553.34	6%	\$ 293.27	\$ 586.54	\$ 33.20

90690	72226	7/22/2021 0:00	FXGR1201030853EP	1 EA	12" X 1' 3-1/2" F X	50-42-12A-DS-15	S	FP	\$ 770.54	\$ 770.54	6%	\$ 816.77	\$ 816.77	\$ 46.23
90690	72226	7/22/2021 0:00	GRXGR0801060653EP	1 EA	8" X 1' 6-3/8" RGRV X	50-42-12A-DS-22	S	FP	\$ 183.63	\$ 183.63	0	\$ 183.63	\$ 183.63	\$ -
90690	72226	7/22/2021 0:00	FXGR0600111353EP	1 EA	6" X 0' 11-13/16" F X	50-42-12A-DS-24	S	FP	\$ 533.10	\$ 533.10	6%	\$ 565.09	\$ 565.09	\$ 31.99
90690	72226	7/22/2021 0:00	FXGR0600100753EP	2 EA	6" X 0' 10-7/16" F X	50-42-12A-DS-25	S	FP	\$ 367.72	\$ 735.44	6%	\$ 389.78	\$ 779.57	\$ 44.13
90690	72226	7/22/2021 0:00	FXGR0601070353EP	1 EA	6" X 1' 7-3/16" F X	50-42-12A-DS-27	S	FP	\$ 560.70	\$ 560.70	6%	\$ 594.34	\$ 594.34	\$ 33.64
90690	72226	7/22/2021 0:00	FXGR0601010753EP	3 EA	6" X 1' 1-7/16" F X	50-42-12A-DS-34	S	FP	\$ 546.90	\$ 1,640.70	6%	\$ 579.71	\$ 1,739.14	\$ 98.44
90690	72226	7/22/2021 0:00	FXGR0400091053EP	3 EA	4" X 0' 9-5/8" F X	50-42-12A-DS-42	S	FP	\$ 513.78	\$ 1,541.34	6%	\$ 544.61	\$ 1,633.82	\$ 92.48
90711	72245	7/22/2021 0:00	FXGR1201111253EP	2 EA	12" X 1' 11-3/4" F X	52-42-12B-DS-15	S	FP	\$ 590.81	\$ 1,181.62	6%	\$ 626.26	\$ 1,252.52	\$ 70.90
90711	72245	7/22/2021 0:00	GRXGR1204080753EP	1 EA	12" X 4' 8-7/16" RGRV X	52-42-12B-DS-16	S	FP	\$ 588.68	\$ 588.68	0	\$ 588.68	\$ 588.68	\$ -
90711	72245	7/22/2021 0:00	FXGR0801020453EP	4 EA	8" X 1' 2-1/4" F X	52-42-12B-DS-17	S	FP	\$ 191.91	\$ 767.64	6%	\$ 203.42	\$ 813.70	\$ 46.06
90711	72245	7/22/2021 0:00	GRXGR0800060053EP	2 EA	8" X 0' 6" RGRV X	52-42-12B-DS-17A	S	FP	\$ 144.99	\$ 289.98	0	\$ 144.99	\$ 289.98	\$ -
90711	72245	7/22/2021 0:00	FXGR0801050053EP	2 EA	8" X 1' 5" F X	52-42-12B-DS-18	S	FP	\$ 191.91	\$ 383.82	6%	\$ 203.42	\$ 406.85	\$ 23.03
90711	72245	7/22/2021 0:00	GRXGR0817060053EP	2 EA	8" X 17" RGRV X RGRV CL53 401/	52-42-12B-DS-20	S	FP	\$ 1,125.59	\$ 2,251.18	0	\$ 1,125.59	\$ 2,251.18	\$ -
90711	72245	7/22/2021 0:00	FXGR0800100753EP	1 EA	8" X 0' 10-7/16" F X	52-42-12B-DS-23A	S	FP	\$ 172.59	\$ 172.59	6%	\$ 182.95	\$ 182.95	\$ 10.36
90711	72245	7/22/2021 0:00	FXGR0801010553EP	1 EA	8" X 1' 1-5/16" F X	52-42-12B-DS-26A	S	FP	\$ 191.91	\$ 191.91	6%	\$ 203.42	\$ 203.42	\$ 11.51
90711	72245	7/22/2021 0:00	FXGR1001000953EP	1 EA	10" X 1' 0-9/16" F X	52-42-12B-DS-27	S	FP	\$ 243.20	\$ 243.20	6%	\$ 257.79	\$ 257.79	\$ 14.59
90711	72245	7/22/2021 0:00	FXP1002000053EP	1 EA	10" X 2' 0" F X PE CL53 401/PC	52-42-12B-DS-28	S	FP	\$ 222.16	\$ 222.16	6%	\$ 235.49	\$ 235.49	\$ 13.33
90693	72353	7/22/2021 0:00	D120000F190CPN	1 EA	12" FLG 90 CL/PC	46-21-4B-ML-2	S	FC	\$ 306.56	\$ 306.56	13%	\$ 346.41	\$ 346.41	\$ 39.85
90699	72810	7/22/2021 0:00	GRXGR0801070753EP	1 EA	8" X 1' 7-7/16" RGRV X	50-42-12A-DS-22XTR	S	FP	\$ 183.63	\$ 183.63	0	\$ 183.63	\$ 183.63	\$ -
90699	72810	7/22/2021 0:00	GRXGR0601040853EP	1 EA	6" X 1' 4-1/2" RGRV X	50-42-12A-DS-23XTR	S	FP	\$ 118.21	\$ 118.21	0	\$ 118.21	\$ 118.21	\$ -
90758	72226	7/23/2021 0:00	FXGR1201030853EP	1 EA	12" X 1' 3-1/2" F X	50-42-12A-DS-15	S	FP	\$ 770.54	\$ 770.54	6%	\$ 816.77	\$ 816.77	\$ 46.23
90760	72343	7/23/2021 0:00	D240000F145CPN	4 EA	24" FLG 45 CL/PC	08-21-5A-ML-2	S	FC	\$ 958.08	\$ 3,832.32	13%	\$ 1,082.63	\$ 4,330.52	\$ 498.20
90760	72343	7/23/2021 0:00	D240000F1TECPN	6 EA	24" FLG TEE CL/PC	08-21-5A-ML-3	S	FC	\$ 1,927.04	\$ 11,562.24	13%	\$ 2,177.56	\$ 13,065.33	\$ 1,503.09
90760	72343	7/23/2021 0:00	D240000F2ZPPN	1 EA	24" FLG BLIND PC	08-21-5A-ML-TEST	S	FC	\$ 805.34	\$ 805.34	13%	\$ 910.03	\$ 910.03	\$ 104.69
90764	72662	7/23/2021 0:00	FXF2417060053CP	6 EA	24" X 17' 6" F X F CL53 CL/PC	08-21-5A-ML-6	S	FP	\$ 3,379.62	\$ 20,277.72	6%	\$ 3,582.40	\$ 21,494.38	\$ 1,216.66
90764	72662	7/23/2021 0:00	FXP2409000053CP	1 EA	24" X 9' 0" F X PE CL53 CL/PC	08-21-5A-ML-7	S	FP	\$ 1,733.28	\$ 1,733.28	6%	\$ 1,837.28	\$ 1,837.28	\$ 104.00
90764	72662	7/23/2021 0:00	FXGR2403060453CP	1 EA	24" X 3' 6-1/4" F X	08-21-5A-ML-8	S	FP	\$ 1,221.99	\$ 1,221.99	6%	\$ 1,295.31	\$ 1,295.31	\$ 73.32
90764	72662	7/23/2021 0:00	FXF2401020053CP	1 EA	24" X 1' 2" F X F CL53 CL/PC	08-21-5A-ML-18	S	FP	\$ 1,039.14	\$ 1,039.14	6%	\$ 1,101.49	\$ 1,101.49	\$ 62.35
90764	72662	7/23/2021 0:00	FXF2413001553CP	1 EA	24" X 13' 0-15/16" F X	08-21-5A-ML-19	S	FP	\$ 2,794.50	\$ 2,794.50	6%	\$ 2,962.17	\$ 2,962.17	\$ 167.67
90764	72662	7/23/2021 0:00	FXF2413021353CP	1 EA	24" X 13' 2-13/16" F X	08-21-5A-ML-20	S	FP	\$ 2,794.50	\$ 2,794.50	6%	\$ 2,962.17	\$ 2,962.17	\$ 167.67
90764	72662	7/23/2021 0:00	FXF2413041053CP	1 EA	24" X 13' 4-5/8" F X	08-21-5A-ML-21	S	FP	\$ 2,794.50	\$ 2,794.50	6%	\$ 2,962.17	\$ 2,962.17	\$ 167.67
90764	72662	7/23/2021 0:00	FXP2406000053CP	1 EA	24" X 6' 0" F X PE CL53 CL/PC	08-21-5A-ML-XTR1	S	FP	\$ 2,106.57	\$ 2,106.57	6%	\$ 2,232.96	\$ 2,232.96	\$ 126.39
90764	72662	7/23/2021 0:00	FXP2407000053CP	1 EA	24" X 7' 0" F X PE CL53 CL/PC	08-21-5A-ML-XTR2	S	FP	\$ 2,325.99	\$ 2,325.99	6%	\$ 2,465.55	\$ 2,465.55	\$ 139.56
90764	72662	7/23/2021 0:00	FXP2407000053CP	1 EA	24" X 7' 0" F X PE CL53 CL/PC	08-21-5A-ML-XTR3	S	FP	\$ 2,325.99	\$ 2,325.99	6%	\$ 2,465.55	\$ 2,465.55	\$ 139.56
90801	72662	7/26/2021 0:00	FXF2417060053CP	3 EA	24" X 17' 6" F X F CL53 CL/PC	08-21-5A-ML-6	S	FP	\$ 3,379.62	\$ 10,138.86	6%	\$ 3,582.40	\$ 10,747.19	\$ 608.33
90819	72662	7/27/2021 0:00	FXF2402000053CP	1 EA	24" X 2' 0" F X F CL53 CL/PC	08-21-5A-ML-11	S	FP	\$ 1,112.28	\$ 1,112.28	6%	\$ 1,179.02	\$ 1,179.02	\$ 66.74
90819	72662	7/27/2021 0:00	FXF2402000053CP	1 EA	24" X 2' 0" F X F CL53 CL/PC	08-21-5A-ML-23	S	FP	\$ 1,112.28	\$ 1,112.28	6%	\$ 1,179.02	\$ 1,179.02	\$ 66.74
90889	72662	7/28/2021 0:00	FXF2402000053CP	1 EA	24" X 2' 0" F X F CL53 CL/PC	08-21-5A-ML-14	S	FP	\$ 1,112.28	\$ 1,112.28	6%	\$ 1,179.02	\$ 1,179.02	\$ 66.74
90889	72662	7/28/2021 0:00	FXF2402000053CP	1 EA	24" X 2' 0" F X F CL53 CL/PC	08-21-5A-ML-22	S	FP	\$ 1,112.28	\$ 1,112.28	6%	\$ 1,179.02	\$ 1,179.02	\$ 66.74
90863	72662	7/29/2021 0:00	FXF2402091253CP	1 EA	24" X 2' 9-3/4" F X F CL53 CL/P	08-21-5A-ML-12	S	FP	\$ 1,258.56	\$ 1,258.56	6%	\$ 1,334.07	\$ 1,334.07	\$ 75.51
90863	72662	7/29/2021 0:00	FXF2402091253CP	1 EA	24" X 2' 9-3/4" F X F CL53 CL/P	08-21-5A-ML-15	S	FP	\$ 1,258.56	\$ 1,258.56	6%	\$ 1,334.07	\$ 1,334.07	\$ 75.51
90878	72662	7/29/2021 0:00	FXF2401110653CP	1 EA	24" X 1' 11-3/8" F X	08-21-5A-ML-16	S	FP	\$ 1,112.28	\$ 1,112.28	6%	\$ 1,179.02	\$ 1,179.02	\$ 66.74
90878	72662	7/29/2021 0:00	FXF2402000053CP	1 EA	24" X 2' 0" F X F CL53 CL/PC	08-21-5A-ML-17	S	FP	\$ 1,112.28	\$ 1,112.28	6%	\$ 1,179.02	\$ 1,179.02	\$ 66.74
90928	72662	7/30/2021 0:00	FXGR2400080053CP	6 EA	24" X 8' 8" F X RGRV CL53 CL/PC	08-21-5A-ML-24	S	FP	\$ 783.15	\$ 4,698.90	0	\$ 783.15	\$ 4,698.90	\$ -
90928	72662	7/30/2021 0:00	FXP2404000053CP	1 EA	24" X 4' 0" F X PE CL53 CL/PC	08-21-5A-ML-XTR4	S	FP	\$ 1,667.73	\$ 1,667.73	6%	\$ 1,767.79	\$ 1,767.79	\$ 100.06
90977	72662	8/2/2021 0:00	LPOXHP4820000015CT	1 EA	48" X 20' 0" LL TYB X	48-Y-21B-RAS-15	S	FP	\$ 6,537.51	\$ 6,537.51	6%	\$ 6,929.76	\$ 6,929.76	\$ 392.25
90977	72662	8/2/2021 0:00	HPXHP4808000015CT	1 EA	48" X 8' 0" HPP X	48-Y-21A-RAS-16	S	FP	\$ 6,153.84	\$ 6,153.84	6%	\$ 6,523.07	\$ 6,523.07	\$ 369.23
90979	72662	8/2/2021 0:00	1VF240000	4 EA	24" VIC ST341 ADAP (M,STD)	08-21-XTRA-ML-ACC	S	AC	\$ 1,498.44	\$ 5,993.76	0%	\$ 1,498.44	\$ 5,993.76	\$ -
91059	72678	8/4/2021 0:00	FXF2401020053CP	5 EA	24" X 1' 2" F X F CL53 CL/PC	08-21-5A-ML-18	S	FP	\$ 1,039.14	\$ 5,195.70	6%	\$ 1,101.49	\$ 5,507.44	\$ 311.74
91121	72683	8/6/2021 0:00	*	13 EA	12" FLG STUD B/N SET 316SS (12	AUSTIN-XTRA	D	AC	\$ 137.89	\$ 1,792.57	13%	\$ 155.82	\$ 2,025.60	\$ 233.03
91385	72681	8/17/2021 0:00	C120000MJ45ETN	1 EA	12" MJ 45 CL53 401/TC	XTRA AUSTIN	D	F4	\$ 892.23	\$ 892.23	13%	\$ 1,008.22	\$ 1,008.22	\$ 115.99
91398	72662	8/18/2021 0:00	1VF240000	1 EA	24" VIC ST341 ADAP (M,STD)	08-21-XTRA-ML-ACC	S	AC	\$ 1,498.44	\$ 1,498.44	0%	\$ 1,498.44	\$ 1,498.44	\$ -
91401	73000	8/18/2021 0:00	C360000MJ45ETN	2 EA	36" MJ 45 CL53 401/TC	49-Y-XTR-RS-2	S	F4	\$ 5,700.64	\$ 11,401.28	13%	\$ 6,441.72	\$ 12,883.45	\$ 1,482.17
91412	73430	8/18/2021 0:00	D120000F1TEEPN	1 EA	12" FLG TEE 401/PC	79-90-1-PDR1	S	F4	\$ 980.53	\$ 980.53	13%	\$ 1,108.00	\$ 1,108.00	\$ 127.47
91412	73430	8/18/2021 0:00	D1											

91414	73485	8/18/2021 0:00	1WRSD080000	10 EA	8" ONE LOK MJ REST DI GLAND	78-Y-17-WAS-ACC	S	AC	\$ 51.27	\$ 512.70	13%	\$ 57.94	\$ 579.35	\$ 66.65
91424	73831	8/18/2021 0:00	1VGS080000	4 EA	8" VIC ST31 CPLG (S,STD)	53-42-11-DS-ROACC	S	AC	\$ 65.20	\$ 260.80	0%	\$ 65.20	\$ 260.80	\$ -
91439	72502	8/19/2021 0:00	D300000MJ22CTN	1 EA	30" MJ 22.5 C110 CL/TC	76-Y6-EQ-8	S	FC	\$ 1,029.44	\$ 1,029.44	13%	\$ 1,163.27	\$ 1,163.27	\$ 133.83
91439	72502	8/19/2021 0:00	D240000F14SEP	1 EA	24" FLG 45 401/PC	76-Y5-RS-1	S	F4	\$ 1,833.30	\$ 1,833.30	13%	\$ 2,071.63	\$ 2,071.63	\$ 238.33
91439	72502	8/19/2021 0:00	C240000MJ45ETN	1 EA	24" MJ 45 C153 401/TC	76-Y5-RS-2	S	F4	\$ 1,176.30	\$ 1,176.30	13%	\$ 1,329.22	\$ 1,329.22	\$ 152.92
91439	72502	8/19/2021 0:00	C240000MJLSTN	1 EA	24" MJ LONG SLV C153 401/TC	76-Y5-RS-4	S	F4	\$ 1,080.00	\$ 1,080.00	13%	\$ 1,220.40	\$ 1,220.40	\$ 140.40
91439	72502	8/19/2021 0:00	1WRSD240000	14 EA	24" ONE LOK MJ REST DI GLAND	76-Y5-RS-ACC	S	AC	\$ 335.19	\$ 4,692.66	13%	\$ 378.76	\$ 5,302.71	\$ 610.05
91455	73434	8/19/2021 0:00	C480000MJLSTN	1 EA	48" MJ LONG SLV C153 TC/TC	76-Y6-EQ-10	S	FC	\$ 2,766.15	\$ 2,766.15	13%	\$ 3,125.75	\$ 3,125.75	\$ 359.60
91455	73434	8/19/2021 0:00	C360000MJLSTN	1 EA	36" MJ LONG SLV C153 TC/TC	76-Y6-EQ-9	S	FC	\$ 2,682.32	\$ 2,682.32	13%	\$ 3,031.02	\$ 3,031.02	\$ 348.70
91455	73434	8/19/2021 0:00	C360000MJSPTN	1 EA	36" MJ PLUG C153 TC/TC	76-Y6-EQ-11	S	FC	\$ 1,363.87	\$ 1,363.87	13%	\$ 1,541.17	\$ 1,541.17	\$ 177.30
91455	73434	8/19/2021 0:00	1WRSD4800AC	2 EA	48" ONE LOK MJ REST DI SET	76-Y6-EQ-ACC	S	AC	\$ 1,690.85	\$ 3,381.70	13%	\$ 1,910.66	\$ 3,821.32	\$ 439.62
91455	73434	8/19/2021 0:00	1WRSD3600AC	2 EA	36" ONE LOK MJ REST DI SET	76-Y6-EQ-ACC	S	AC	\$ 871.20	\$ 1,742.40	13%	\$ 984.46	\$ 1,968.91	\$ 226.51
91455	73434	8/19/2021 0:00	1MGS360000	1 EA	36" MJ GASKET	76-Y6-EQ-ACC	S	AC	\$ 42.57	\$ 42.57	13%	\$ 48.10	\$ 48.10	\$ 5.53
91455	73434	8/19/2021 0:00	1TBN10060000	24 EA	1"X 6" T-HEAD B/N	76-Y6-EQ-ACC	S	AC	\$ 4.48	\$ 107.52	13%	\$ 5.06	\$ 121.50	\$ 13.98
91455	73434	8/19/2021 0:00	C240000MJLSTN	1 EA	24" MJ LONG SLV C153 401/TC	76-Y-5-RS4 ADD	S	F4	\$ 1,136.84	\$ 1,136.84	13%	\$ 1,284.63	\$ 1,284.63	\$ 147.79
91462	73871	8/19/2021 0:00	C080000MJLSTN	1 EA	8" MJ LONG SLV C153 TC/TC	64-Y26-3W-29	S	FC	\$ 80.17	\$ 80.17	13%	\$ 90.59	\$ 90.59	\$ 10.42
91462	73871	8/19/2021 0:00	C120000MJLSTN	1 EA	12" MJ LONG SLV C153 TC/TC	64-Y26-3W-30	S	FC	\$ 387.16	\$ 387.16	13%	\$ 437.49	\$ 437.49	\$ 50.33
91462	73871	8/19/2021 0:00	1WRSD0800AC	2 EA	8" ONE LOK MJ REST DI SET	64-Y26-3W-ACC	S	AC	\$ 40.16	\$ 80.32	13%	\$ 45.38	\$ 90.76	\$ 10.44
91616	72545	8/20/2021 0:00	C300000MJ22CTN	1 EA	30" MJ 22.5 C153 CL/TC	76-Y6-EQ-8	D	FC	\$ 1,029.44	\$ 1,029.44	13%	\$ 1,163.27	\$ 1,163.27	\$ 133.83
92272	72545	8/25/2021 0:00	C300000MJ11CTN	1 EA	30" MJ 11.25 C153 CL/TC	76-Y6-EQ-6	D	FC	\$ 1,048.00	\$ 1,048.00	13%	\$ 1,184.24	\$ 1,184.24	\$ 136.24
92272	72545	8/25/2021 0:00	1WRSD3000AC	17 EA	30" ONE LOK MJ REST DI SET	76-Y6-EQ-ACC	D	AC	\$ 649.44	\$ 11,040.48	13%	\$ 733.87	\$ 12,475.74	\$ 1,435.26
95319	73331	9/2/2021 0:00	V080000VG4SEP	2 EA	8" VIC 45 401/PC	53-42-11-DS-RO1	S	F4	\$ 295.79	\$ 591.58	0%	\$ 295.79	\$ 591.58	\$ -
95322	74057	9/2/2021 0:00	C420000MJSPTN	1 EA	42" MJ PLUG C153 TC/TC	49-Y-2-RS-TEST	S	FC	\$ 1,944.59	\$ 1,944.59	13%	\$ 2,197.39	\$ 2,197.39	\$ 252.80
95322	74057	9/2/2021 0:00	C360000MJSPTN	1 EA	36" MJ PLUG C153 TC/TC	49-Y-2-RS-TEST	S	FC	\$ 1,403.62	\$ 1,403.62	13%	\$ 1,586.09	\$ 1,586.09	\$ 182.47
95322	74057	9/2/2021 0:00	C160000MJSCTN	1 EA	16" MJ CAP C153 TC/TC	49-Y-2-RS-TEST	S	FC	\$ 157.98	\$ 157.98	13%	\$ 178.52	\$ 178.52	\$ 20.54
95364	73463	9/3/2021 0:00	D302400F190CPN	2 EA	30X24" FLG 90 CL/PC	81-22-2B-RAS-2	D	FC	\$ 2,373.39	\$ 4,746.78	13%	\$ 2,681.93	\$ 5,363.86	\$ 617.08
95364	73463	9/3/2021 0:00	D240000F1TECPN	9 EA	24" FLG TEE CL/PC	81-22-2B-RAS-3	D	FC	\$ 2,028.46	\$ 18,256.14	13%	\$ 2,292.16	\$ 20,629.44	\$ 2,373.30
95432	74045	9/8/2021 0:00	*	1 EA	36" SIGMA UNIVERSAL FLANGE (MI	49-Y-3-RS-AC	D	AC	\$ 2,694.20	\$ 2,694.20	13%	\$ 3,044.45	\$ 3,044.45	\$ 350.25
95449	74145	9/8/2021 0:00	1SN15080000	44 EA	1-1/2"X 8" STUD & NUT	06-21-RAS-ACC	D	AC	\$ 18.63	\$ 819.72	13%	\$ 21.05	\$ 926.28	\$ 106.56
95531	74195	9/10/2021 0:00	FXGR0600110253EP	2 EA	6" X 0" 11-1/8" F X	50-42-12A-DS-RO1-EXTRA	S	FP	\$ 533.10	\$ 1,066.20	6%	\$ 565.09	\$ 1,130.17	\$ 63.97
95531	74195	9/10/2021 0:00	FXGR0600110253EP	2 EA	6" X 0" 11-1/8" F X	51-42-12C-DS-RO1-EXTRA	S	FP	\$ 533.10	\$ 1,066.20	6%	\$ 565.09	\$ 1,130.17	\$ 63.97
95533	74309	9/10/2021 0:00	PXP4802050315CT	2 EA	48" X 2' 5-3/16" PE X	06-21-1-RAS3	S	FP	\$ 1,165.01	\$ 2,330.02	6%	\$ 1,234.91	\$ 2,469.82	\$ 139.80
95533	74309	9/10/2021 0:00	PXP4802071515CT	2 EA	48" X 2' 7-15/16" PE X	06-21-1-RAS5	S	FP	\$ 1,362.21	\$ 2,724.42	6%	\$ 1,443.94	\$ 2,887.89	\$ 163.47
95533	74309	9/10/2021 0:00	PXP4802080715CT	2 EA	48" X 2' 8-7/16" PE X	06-21-1-RAS6	S	FP	\$ 1,362.21	\$ 2,724.42	6%	\$ 1,443.94	\$ 2,887.89	\$ 163.47
95533	74309	9/10/2021 0:00	HPXP4803100415CT	1 EA	48" X 3' 10-1/4" HPP X	06-21-1-RAS7	S	FP	\$ 3,530.97	\$ 3,530.97	6%	\$ 3,742.83	\$ 3,742.83	\$ 211.86
95533	74309	9/10/2021 0:00	LHBXP4803080015CT	2 EA	48" X 3' 8" LL HPB X	06-21-1-RAS8	S	FP	\$ 2,724.65	\$ 5,449.30	6%	\$ 2,888.13	\$ 5,776.26	\$ 326.96
95533	74309	9/10/2021 0:00	LHBXP4803080015CT	1 EA	48" X 3' 8" LL HPB X	06-21-1-RAS8A	S	FP	\$ 4,499.39	\$ 4,499.39	6%	\$ 4,769.35	\$ 4,769.35	\$ 269.96
95533	74309	9/10/2021 0:00	LHBXP4802030015CT	1 EA	48" X 2' 3" LL HPB X	06-21-1-RAS9	S	FP	\$ 2,133.43	\$ 2,133.43	6%	\$ 2,261.44	\$ 2,261.44	\$ 128.01
95533	74309	9/10/2021 0:00	HPXP4802111315CT	1 EA	48" X 2' 11-13/16" HPP X	06-21-1-RAS10	S	FP	\$ 3,136.95	\$ 3,136.95	6%	\$ 3,325.17	\$ 3,325.17	\$ 188.22
95603	74309	9/14/2021 0:00	PXP4802080715CT	1 EA	48" X 2' 8-7/16" PE X	06-21-1-RAS6	S	FP	\$ 1,362.21	\$ 1,362.21	6%	\$ 1,443.94	\$ 1,443.94	\$ 81.73
95607	74515	9/14/2021 0:00	1FTSF6000GS	1 EA	60" FLG TORUSEAL FF GASKET	16-TEST GSKT	S	AC	\$ 315.00	\$ 315.00	13%	\$ 355.95	\$ 355.95	\$ 40.95

ORDER NO	LINE NO	SP	DATE ORDERED	QTY	PRICE	EXTENDED	TEXT	PL	VAT	NEW UNIT	NEW EXT	VAT NET
0072394	002	SG	5/14/2021	1	\$ 174.40	\$ 174.40	12X8" MJ TEE C153 CL/TC MK# 64-Y26-3W-11	FC	13%	\$ 197.07	\$ 197.07	\$ 22.67
0072394	003	SG	5/14/2021	1	\$ 160.64	\$ 160.64	12" MJ 90 C153 CL/TC MK# 64-Y26-3W-16	FC	13%	\$ 181.52	\$ 181.52	\$ 20.88
0072394	005	SG	5/14/2021	1	\$ 108.80	\$ 108.80	12" MJ 11.25 C153 CL/TC MK# 64-Y26-3W-21	FC	13%	\$ 122.94	\$ 122.94	\$ 14.14
0072394	006	SG	5/14/2021	1	\$ 112.00	\$ 112.00	8" MJ TEE C153 CL/TC MK# 64-Y26-3W-22	FC	13%	\$ 126.56	\$ 126.56	\$ 14.56
0072502	004	SG	5/20/2021	2	\$ 1,148.10	\$ 2,296.20	24" MJ 22.5 C153 401/TC MK# 76-Y5-R5-3	F4	13%	\$ 1,297.35	\$ 2,594.71	\$ 298.51
0072520	001	SG	5/20/2021	3	\$ 10,443.47	\$ 31,330.41	42" FLG 90 401/PC MK# 12-11-1-R5-1	F4	13%	\$ 11,801.12	\$ 35,403.36	\$ 4,072.95
0072520	002	SG	5/20/2021	1	\$ 8,992.11	\$ 8,992.11	42" FLG 45 401/PC MK# 12-11-1-R5-2	F4	13%	\$ 10,161.08	\$ 10,161.08	\$ 1,168.97
0072662	021	SG	5/27/2021	2	\$ 1,498.44	\$ 2,996.88	24" VIC ST341 ADAP (M,STD) MK# 08-21-XTRA-ML-ACC	AC	0%	\$ 1,498.44	\$ 2,996.88	\$ -
0073000	002	SG	6/17/2021	4	\$ 1,381.46	\$ 5,525.84	36" ONE LOK MJ DI GLAND (FOR NIT SET) MK# 49-Y-XTR-RS-ACC	AC	13%	\$ 1,561.05	\$ 6,244.20	\$ 718.36
0073421	006	SG	7/13/2021	3	\$ 446.53	\$ 1,339.59	12" MJ 90 C153 401/TC MK# 92-Y-18-PDR1	F4	13%	\$ 504.58	\$ 1,513.74	\$ 174.15
0073421	007	SG	7/13/2021	1	\$ 530.84	\$ 530.84	16X12" MJ CON RED C153 401/TC MK# 92-Y-18-PDR2	F4	13%	\$ 599.85	\$ 599.85	\$ 69.01
0073421	008	SG	7/13/2021	1	\$ 789.79	\$ 789.79	16" MJ 90 C153 401/TC MK# 92-Y-18-PDR3	F4	13%	\$ 892.46	\$ 892.46	\$ 102.67
0073421	009	SG	7/13/2021	2	\$ 403.58	\$ 807.16	12" MJ 45 C153 401/TC MK# 92-Y-18-PDR4	F4	13%	\$ 456.05	\$ 912.09	\$ 104.93
0073421	010	SG	7/13/2021	11	\$ 96.63	\$ 1,062.93	12" ONE LOK MJ DI GLAND (FOR NIT SET) MK# 92-Y-18-PDRACC	AC	13%	\$ 109.19	\$ 1,201.11	\$ 138.18
0073421	013	SG	7/13/2021	3	\$ 166.37	\$ 499.11	16" ONE LOK MJ DI GLAND (FOR NIT SET) MK# 92-Y-18-PDRACC	AC	13%	\$ 188.00	\$ 563.99	\$ 64.88
0073430	003	SG	7/14/2021	1	\$ 848.84	\$ 848.84	12X8" FLG TEE 401/PC MK# 79-90-1-PDR3	F4	13%	\$ 959.19	\$ 959.19	\$ 110.35
0073435	005	SG	7/14/2021	21	\$ 163.26	\$ 3,428.46	6" MJ 45 C153 401/TC MK# 90-Y-8-PSC1	F4	13%	\$ 184.48	\$ 3,874.16	\$ 445.70
0073435	006	SG	7/14/2021	5	\$ 353.05	\$ 1,765.25	6" MJ WYE C153 401/TC MK# 90-Y-8-PSC2	F4	13%	\$ 398.95	\$ 1,994.73	\$ 229.48
0073435	007	SG	7/14/2021	1	\$ 178.11	\$ 178.11	6" MJ 90 C153 401/TC MK# 90-Y-8-PSC3	F4	13%	\$ 201.26	\$ 201.26	\$ 23.15
0073435	008	SG	7/14/2021	6	\$ 176.53	\$ 1,059.18	6" FLG BLIND 401/PC W/ 2" TAP @ CTR MK# 90-Y-8-PSC4	F4	13%	\$ 199.48	\$ 1,196.87	\$ 137.69
0073435	009	SG	7/14/2021	9	\$ 236.32	\$ 2,126.88	6" MJ CONNECTOR PIECE 401/TC MK# 90-Y-8-PSC5	AC	13%	\$ 267.04	\$ 2,403.37	\$ 276.49
0073435	010	SG	7/14/2021	1	\$ 311.05	\$ 311.05	6" FLG TEE 401/PC MK# 90-Y-8-PSC6	F4	13%	\$ 351.49	\$ 351.49	\$ 40.44
0073435	011	SG	7/14/2021	1	\$ 747.79	\$ 747.79	16X6" MJ TEE C153 401/TC MK# 90-Y-8-PSC7	F4	13%	\$ 845.00	\$ 845.00	\$ 97.21
0073435	012	SG	7/14/2021	18	\$ 10.03	\$ 180.54	6" MJ NIT GASKET (FOR CONNECTORS) MK# 90-Y-8-PSCACC	AC	13%	\$ 11.33	\$ 204.01	\$ 23.47
0073435	013	SG	7/14/2021	60	\$ 36.98	\$ 2,218.80	6" ONE LOK MJ DI GLAND (FOR NIT SET) MK# 90-Y-8-PSCACC	AC	13%	\$ 41.79	\$ 2,507.24	\$ 288.44
0073435	016	SG	7/14/2021	2	\$ 166.37	\$ 332.74	16" ONE LOK MJ DI GLAND MK# 90-Y-8-PSCACC	AC	13%	\$ 188.00	\$ 376.00	\$ 43.26
0073440	004	SG	7/14/2021	1	\$ 600.42	\$ 600.42	6" X 11' 0" TF X PE CL53 401/TC MK# 88-Y-7-FS-12-LONG	FP	6%	\$ 636.45	\$ 636.45	\$ 36.03
0073440	005	SG	7/14/2021	1	\$ 693.85	\$ 693.85	6" X 13' 0" TF X PE CL53 401/TC MK# 88-Y-7-FS-13-LONG	FP	6%	\$ 735.48	\$ 735.48	\$ 41.63
0073440	006	SG	7/14/2021	7	\$ 163.26	\$ 1,142.82	6" MJ 45 C153 401/TC MK# 88-Y-7-FS1	F4	13%	\$ 184.48	\$ 1,291.39	\$ 148.57
0073440	007	SG	7/14/2021	2	\$ 353.05	\$ 706.10	6" MJ WYE C153 401/TC MK# 88-Y-7-FS2	F4	13%	\$ 398.95	\$ 797.89	\$ 91.79
0073440	008	SG	7/14/2021	2	\$ 157.89	\$ 315.78	6" MJ 22.5 C153 401/TC MK# 88-Y-7-FS3	F4	13%	\$ 178.42	\$ 356.83	\$ 41.05
0073440	009	SG	7/14/2021	1	\$ 492.17	\$ 492.17	6" MJXFLG TEE C153 401/TC MK# 88-Y-7-FS4	F4	13%	\$ 556.15	\$ 556.15	\$ 63.98
0073440	010	SG	7/14/2021	1	\$ 176.53	\$ 176.53	6" FLG BLIND 401/PC W/ 2" TAP @ CTR FOR ARV	F4	13%	\$ 199.48	\$ 199.48	\$ 22.95
0073440	011	SG	7/14/2021	2	\$ 176.53	\$ 353.06	6" FLG BLIND 401/PC W/ 2" TAP @ CTR	F4	13%	\$ 199.48	\$ 398.96	\$ 45.90
0073440	012	SG	7/14/2021	26	\$ 36.98	\$ 961.48	6" ONE LOK MJ DI GLAND (FOR NIT SET) MK# 88-Y-7-FSACC	AC	13%	\$ 41.79	\$ 1,086.47	\$ 124.99
0073454	001	SG	7/15/2021	8	\$ 1,803.06	\$ 14,424.48	30X20" FLG ECC RED CL/PC W/ 1" TAP @ S MK# 81-22-2B-RAS-1	FC	13%	\$ 2,037.46	\$ 16,299.66	\$ 1,875.18
0073454	003	SG	7/15/2021	9	\$ 1,853.52	\$ 16,681.68	24" X 4" A36 STEEL-REDUCING ADAPTER FLG 4" TFS CONNECTION MK# 81-22-2B-RAS-5	FC	13%	\$ 2,094.48	\$ 18,850.30	\$ 2,168.62
0073456	003	SG	7/15/2021	1	\$ 244.11	\$ 244.11	6" FLG 90 401/PC MK# 87-Y-9-PS1	F4	13%	\$ 275.84	\$ 275.84	\$ 31.73
0073456	004	SG	7/15/2021	1	\$ 178.11	\$ 178.11	6" MJ 90 C153 401/TC MK# 87-Y-9-PS2	F4	13%	\$ 201.26	\$ 201.26	\$ 23.15
0073456	005	SG	7/15/2021	8	\$ 163.26	\$ 1,306.08	6" MJ 45 C153 401/TC MK# 87-Y-9-PS3	F4	13%	\$ 184.48	\$ 1,475.87	\$ 169.79
0073456	006	SG	7/15/2021	2	\$ 353.05	\$ 706.10	6" MJ WYE C153 401/TC MK# 87-Y-9-PS4	F4	13%	\$ 398.95	\$ 797.89	\$ 91.79
0073456	007	SG	7/15/2021	3	\$ 236.32	\$ 708.96	6" MJ CONNECTOR PIECE 401/TC MK# 87-Y-9-PS5	AC	13%	\$ 267.04	\$ 801.12	\$ 92.16
0073456	008	SG	7/15/2021	2	\$ 176.53	\$ 353.06	6" FLG BLIND 401/PC MK# 87-Y-9-PS6	F4	13%	\$ 199.48	\$ 398.96	\$ 45.90
0073456	009	SG	7/15/2021	6	\$ 10.03	\$ 60.18	6" MJ NIT GASKET (FOR CONNECTORS) MK# 87-Y-9-PSCACC	AC	13%	\$ 11.33	\$ 68.00	\$ 7.82
0073456	010	SG	7/15/2021	20	\$ 36.98	\$ 739.60	6" ONE LOK MJ DI GLAND (FOR NIT SET) MK# 87-Y-9-PSCACC	AC	13%	\$ 41.79	\$ 835.75	\$ 96.15
0073463	001	SG	7/15/2021	9	\$ 4,145.18	\$ 37,306.62	30" FLG LR90 CL/PC MK# 81-22-2A-RAS-5	FC	13%	\$ 4,684.05	\$ 42,156.48	\$ 4,849.86
0073463	002	SG	7/15/2021	1	\$ 983.58	\$ 983.58	30" FLG BLIND PC MK# 81-22-2A-RAS-6	FC	13%	\$ 1,111.45	\$ 1,111.45	\$ 127.87
0073463	003	SG	7/15/2021	6	\$ 2,373.39	\$ 14,240.34	30X24" FLG 90 CL/PC MK# 81-22-2B-RAS-2	FC	13%	\$ 2,681.93	\$ 16,091.58	\$ 1,851.24
0073463	005	SG	7/15/2021	9	\$ 1,910.91	\$ 17,198.19	30X24" FLG CON RED CL/PC MK# 81-22-2B-RAS-4	FC	13%	\$ 2,159.33	\$ 19,433.95	\$ 2,235.76
0073463	006	SG	7/15/2021	1	\$ 669.31	\$ 669.31	24" FLG BLIND PC MK# 81-22-2B-RAS-6	FC	13%	\$ 756.32	\$ 756.32	\$ 87.01
0073484	001	SG	7/16/2021	1	\$ 460.27	\$ 460.27	6" X 8' 0" TF X PE CL53 401/TC MK# 90-Y-8-PSC12-LONG	FP	6%	\$ 487.89	\$ 487.89	\$ 27.62
0073484	002	SG	7/16/2021	1	\$ 997.51	\$ 997.51	6" X 19' 6" TF X PE CL53 401/TC MK# 90-Y-8-PSC13-LONG	FP	6%	\$ 1,057.36	\$ 1,057.36	\$ 59.85
0073484	003	SG	7/16/2021	1	\$ 997.51	\$ 997.51	6" X 19' 6" TF X PE CL53 401/TC MK# 90-Y-8-PSC14-LONG	FP	6%	\$ 1,057.36	\$ 1,057.36	\$ 59.85
0073484	004	SG	7/16/2021	1	\$ 997.51	\$ 997.51	6" X 19' 6" TF X PE CL53 401/TC MK# 90-Y-8-PSC15-LONG	FP	6%	\$ 1,057.36	\$ 1,057.36	\$ 59.85

0073484	005	SG	7/16/2021	1	\$	740.57	\$	740.57	6" X 14' 0" TF X PE CL53 401/TC MK# 90-Y-8-PSC16-LONG	FP	6%	\$	785.00	\$	785.00	\$	44.43
0073484	006	SG	7/16/2021	1	\$	553.71	\$	553.71	6" X 10' 0" TF X PE CL53 401/TC MK# 90-Y-8-PSC17-LONG	FP	6%	\$	586.93	\$	586.93	\$	33.22
0073484	007	SG	7/16/2021	1	\$	333.68	\$	333.68	6" X 6' 0" F X PE CL53 401/PC MK# 90-Y-8-PSC2C	FP	6%	\$	353.70	\$	353.70	\$	20.02
0073484	008	SG	7/16/2021	2	\$	186.89	\$	373.78	6" X 2' 0" F X F CL53 401/PC MK# 90-Y-8-PSC21	FP	6%	\$	198.10	\$	396.21	\$	22.43
0073485	005	SG	7/16/2021	4	\$	178.11	\$	712.44	6" MJ 90 C153 401/TC MK# 78-Y-17-WAS-1	F4	13%	\$	201.26	\$	805.06	\$	92.62
0073485	006	SG	7/16/2021	3	\$	198.95	\$	596.85	8X6" MJ CON RED C153 401/TC MK# 78-Y-17-WAS-2	F4	13%	\$	224.81	\$	674.44	\$	77.59
0073485	007	SG	7/16/2021	1	\$	305.37	\$	305.37	8" MJ TEE C153 401/TC MK# 78-Y-17-WAS-3	F4	13%	\$	345.07	\$	345.07	\$	39.70
0073485	009	SG	7/16/2021	5	\$	215.37	\$	1,076.85	6" MJ TEE C153 401/TC MK# 78-Y-17-WAS-5	F4	13%	\$	243.37	\$	1,216.84	\$	139.99
0073485	010	SG	7/16/2021	1	\$	163.26	\$	163.26	6" MJ 45 C153 401/TC MK# 78-Y-17-WAS-6	F4	13%	\$	184.48	\$	184.48	\$	21.22
0073485	011	SG	7/16/2021	30	\$	36.98	\$	1,109.40	6" ONE LOK MJ DI GLAND (FOR NIT SET) MK# 78-Y-17-WAS-ACC	AC	13%	\$	41.79	\$	1,253.62	\$	144.22
0073565	001	SG	7/21/2021	3	\$	163.26	\$	489.78	6" MJ 45 C153 401/TC MK# 90-Y-16-PD1	F4	13%	\$	184.48	\$	553.45	\$	63.67
0073565	002	SG	7/21/2021	2	\$	157.89	\$	315.78	6" MJ 22.5 C153 401/TC MK# 90-Y-16-PD2	F4	13%	\$	178.42	\$	356.83	\$	41.05
0073565	003	SG	7/21/2021	10	\$	36.98	\$	369.80	6" ONE LOK MJ DI GLAND (FOR NIT SET) MK# 90-Y-16-PD2ACC	AC	13%	\$	41.79	\$	417.87	\$	48.07
0073566	001	SG	7/21/2021	1	\$	893.68	\$	893.68	16X12" MJ TEE C153 401/TC MK# 100-Y-1-PDR-1	F4	13%	\$	1,009.86	\$	1,009.86	\$	116.18
0073566	002	SG	7/21/2021	2	\$	403.58	\$	807.16	12" MJ 45 C153 401/TC MK# 100-Y-1-PDR-2	F4	13%	\$	456.05	\$	912.09	\$	104.93
0073566	003	SG	7/21/2021	1	\$	544.74	\$	544.74	12" MJ TEE C153 401/TC MK# 100-Y-1-PDR-3	F4	13%	\$	615.56	\$	615.56	\$	70.82
0073566	004	SG	7/21/2021	2	\$	387.16	\$	774.32	12" MJ LONG SLV C153 401/TC MK# 100-Y-1-PDR-4	F4	13%	\$	437.49	\$	874.98	\$	100.66
0073566	005	SG	7/21/2021	1	\$	626.84	\$	626.84	16" MJ LONG SLV C153 401/TC MK# 100-Y-1-PDR-5	F4	13%	\$	708.33	\$	708.33	\$	81.49
0073566	006	SG	7/21/2021	10	\$	96.63	\$	966.30	12" ONE LOK MJ DI GLAND MK# 100-Y-1-PDR-ACC	AC	13%	\$	109.19	\$	1,091.92	\$	125.62
0073566	009	SG	7/21/2021	4	\$	166.37	\$	665.48	16" ONE LOK MJ DI GLAND MK# 100-Y-1-PDR-ACC	AC	13%	\$	188.00	\$	751.99	\$	86.51
0073586	001	SG	7/22/2021	23	\$	27.62	\$	635.26	4" MJ 45 C153 CL/TC MK# 96-Y-11-WAS-1	FC	13%	\$	31.21	\$	717.84	\$	82.58
0073586	002	SG	7/22/2021	5	\$	71.75	\$	358.75	4" MJ WYE C153 CL/TC MK# 96-Y-11-WAS-2	FC	13%	\$	81.08	\$	405.39	\$	46.64
0073586	003	SG	7/22/2021	5	\$	28.97	\$	144.85	4" FLG BLIND PC/PC MK# 96-Y-11-WAS-3	FC	13%	\$	32.74	\$	163.68	\$	18.83
0073586	005	SG	7/22/2021	2	\$	31.66	\$	63.32	6X4" MJ CON RED C153 CL/TC MK# 96-Y-11-WAS-5	FC	13%	\$	35.78	\$	71.55	\$	8.23
0073586	006	SG	7/22/2021	63	\$	23.85	\$	1,502.55	4" ONE LOK MJ DI SET MK# 96-Y-11-WASACC	AC	13%	\$	26.95	\$	1,697.88	\$	195.33
0073586	007	SG	7/22/2021	2	\$	29.46	\$	58.92	6" ONE LOK MJ DI SET MK# 96-Y-11-WASACC	AC	13%	\$	33.29	\$	66.58	\$	7.66
0073587	001	SG	7/22/2021	19	\$	44.46	\$	844.74	6" MJ 45 C153 CL/TC MK# 93-Y-12-FO-1	FC	13%	\$	50.24	\$	954.56	\$	109.82
0073587	002	SG	7/22/2021	5	\$	107.45	\$	537.25	6" MJ WYE C153 CL/TC MK# 93-Y-12-FO-2	FC	13%	\$	121.42	\$	607.09	\$	69.84
0073587	003	SG	7/22/2021	5	\$	43.45	\$	217.25	6" FLG BLIND PC MK# 93-Y-12-FO-3	FC	13%	\$	49.10	\$	245.49	\$	28.24
0073587	005	SG	7/22/2021	53	\$	29.46	\$	1,561.38	6" ONE LOK MJ DI SET MK# 93-Y-12-FOACC	AC	13%	\$	33.29	\$	1,764.36	\$	202.98
0073779	001	SG	8/4/2021	4	\$	248.53	\$	994.12	8" MJ 90 C153 401/TC MK# 101-Y-13-DS-1	F4	13%	\$	280.84	\$	1,123.36	\$	129.24
0073779	002	SG	8/4/2021	20	\$	225.47	\$	4,509.40	8" MJ 45 C153 401/TC MK# 101-Y-13-DS-2	F4	13%	\$	254.78	\$	5,095.62	\$	586.22
0073779	003	SG	8/4/2021	8	\$	492.63	\$	3,941.04	8" MJ WYE C153 401/TC MK# 101-Y-13-DS-3	F4	13%	\$	556.67	\$	4,453.38	\$	512.34
0073779	004	SG	8/4/2021	17	\$	339.36	\$	5,769.12	8" MJ CONNECTOR PIECE 401/TC MK# 101-Y-13-DS-4	AC	13%	\$	383.48	\$	6,519.11	\$	749.99
0073779	005	SG	8/4/2021	34	\$	14.63	\$	497.42	8" MJ NIT GASKET MK# 101-Y-13-DS-4ACC	AC	13%	\$	16.53	\$	562.08	\$	64.66
0073779	006	SG	8/4/2021	8	\$	226.74	\$	1,813.92	8" FLG BLIND 401/PC MK# 101-Y-13-DS-5	F4	13%	\$	256.22	\$	2,049.73	\$	235.81
0073779	007	SG	8/4/2021	38	\$	51.27	\$	1,948.26	8" ONE LOK MJ DI GLAND (FOR NIT SET) MK# 101-Y-13-DS-ACC	AC	13%	\$	57.94	\$	2,201.53	\$	253.27
0073780	001	SG	8/4/2021	26	\$	163.26	\$	4,244.76	6" MJ 45 C153 401/TC MK# 102-Y-14-DS-1	F4	13%	\$	184.48	\$	4,796.58	\$	551.82
0073780	002	SG	8/4/2021	10	\$	353.05	\$	3,530.50	6" MJ WYE C153 401/TC MK# 102-Y-14-DS-2	F4	13%	\$	398.95	\$	3,989.47	\$	458.97
0073780	003	SG	8/4/2021	10	\$	166.11	\$	1,661.10	6" FLG BLIND 401/PC MK# 102-Y-14-DS-3	F4	13%	\$	187.70	\$	1,877.04	\$	215.94
0073780	004	SG	8/4/2021	16	\$	287.64	\$	4,602.24	6" MJ CONNECTOR PIECE 401/TC MK# 102-Y-14-DS-4	AC	13%	\$	325.03	\$	5,200.53	\$	598.29
0073780	005	SG	8/4/2021	32	\$	10.03	\$	320.96	6" MJ NIT GASKET MK# 102-Y-14-DS-4ACC	AC	13%	\$	11.33	\$	362.68	\$	41.72
0073780	006	SG	8/4/2021	2	\$	178.11	\$	356.22	6" MJ 90 C153 401/TC MK# 102-Y-14-DS-5	F4	13%	\$	201.26	\$	402.53	\$	46.31
0073780	007	SG	8/4/2021	54	\$	36.98	\$	1,996.92	6" ONE LOK MJ DI GLAND (FOR NIT SET) MK# 101-Y-14-DS-ACC	AC	13%	\$	41.79	\$	2,256.52	\$	259.60
0073871	004	SG	8/9/2021	2	\$	76.75	\$	153.50	12" ONE LOK MJ DI SET MK# 64-Y26-3W-ACC	AC	13%	\$	86.73	\$	173.46	\$	19.96
0074024	006	SG	8/17/2021	1	\$	1,936.01	\$	1,936.01	36" X 5' 0" PE X PE CL250 401/TC MK# 49-Y-3-RS-14	FP	6%	\$	2,052.17	\$	2,052.17	\$	116.16
0074024	007	SG	8/17/2021	1	\$	3,237.43	\$	3,237.43	36" X 6' 0" F X PE CL53 401/PC MK# 49-Y-3-RS-15	FP	6%	\$	3,431.68	\$	3,431.68	\$	194.25
0074024	008	SG	8/17/2021	1	\$	3,326.64	\$	3,326.64	36" X 6' 0" F X PE CL53 401/PC W/ 2" TAP @ 0' 11" FOF MK# 49-Y-3-RS-16	FP	6%	\$	3,526.24	\$	3,526.24	\$	199.60
0074024	009	SG	8/17/2021	1	\$	4,613.72	\$	4,613.72	36" X 9' 6" F X PE CL53 401/PC W/ 2" TAP @ 6' 0" FOF MK# 49-Y-3-RS-17	FP	6%	\$	4,890.54	\$	4,890.54	\$	276.82
0074043	001	SG	8/18/2021	1	\$	1,910.97	\$	1,910.97	30" X 4' 0" TRP X PE CL250 CL/TC MK# 76-Y6-EQ-15	FP	6%	\$	2,025.63	\$	2,025.63	\$	114.66
0074057	004	SG	8/18/2021	1	\$	137.72	\$	137.72	16" ONE LOK MJ DI SET MK# 49-Y-2-RS-ACC	AC	13%	\$	155.62	\$	155.62	\$	17.90
0074327	001	SG	8/31/2021	0	\$	1,690.85	\$	5,072.55	48" ONE LOK MJ DI SET MK# 47-21-RAS-ACC	AC	13%	\$	1,910.66	\$	-	\$	(5,072.55)
0074376	001	SG	9/1/2021	2	\$	702.95	\$	1,405.90	10" FLG TEE 401/PC MK# 11-21-3-PDR-1	F4	13%	\$	794.33	\$	1,588.67	\$	182.77
0074376	002	SG	9/1/2021	5	\$	541.89	\$	2,709.45	10" FLG 90 401/PC MK# 11-21-3-PDR-2	F4	13%	\$	612.34	\$	3,061.68	\$	352.23
0074376	003	SG	9/1/2021	2	\$	452.21	\$	904.42	10X8" FLG ECC RED 401/PC MK# 11-21-3-PDR-3	F4	13%	\$	511.00	\$	1,021.99	\$	117.57

0074376	004	SG	9/1/2021	1	\$	387.79	\$	387.79	10X4" FLG CON RED 401/PC MK# 11-21-3-PDR-4	F4	13%	\$	438.20	\$	438.20	\$	50.41
0074376	005	SG	9/1/2021	4	\$	482.21	\$	1,928.84	10" FLG 45 401/PC MK# 11-21-3-PDR-5	F4	13%	\$	544.90	\$	2,179.59	\$	250.75
0074376	006	SG	9/1/2021	1	\$	108.63	\$	108.63	4" FLG BLIND 401/PC MK# 11-21-3-PDR-6	F4	13%	\$	122.75	\$	122.75	\$	14.12
0074378	001	SG	9/1/2021	1	\$	3,950.53	\$	3,950.53	30" FLG 90 401/PC MK# 13-11-3-RS-1	F4	13%	\$	4,464.10	\$	4,464.10	\$	513.57
0074378	002	SG	9/1/2021	1	\$	3,400.11	\$	3,400.11	30X24" FLG CON RED 401/PC MK# 13-11-3-RS-2	F4	13%	\$	3,842.12	\$	3,842.12	\$	442.01
0074378	003	SG	9/1/2021	5	\$	2,505.47	\$	12,527.35	24" FLG 90 401/PC MK# 13-11-3-RS-3	F4	13%	\$	2,831.18	\$	14,155.91	\$	1,628.56
0074378	004	SG	9/1/2021	1	\$	2,505.47	\$	2,505.47	24" FLG 90 401/PC MK# 13-11-4-RS-1	F4	13%	\$	2,831.18	\$	2,831.18	\$	325.71
0074378	005	SG	9/1/2021	1	\$	1,630.42	\$	1,630.42	24X16" FLG CON RED 401/PC MK# 13-11-4-RS-2	F4	13%	\$	1,842.37	\$	1,842.37	\$	211.95
0074378	006	SG	9/1/2021	3	\$	1,058.84	\$	3,176.52	16" FLG 90 401/PC MK# 13-11-4-RS-3	F4	13%	\$	1,196.49	\$	3,589.47	\$	412.95
0074379	001	SG	9/1/2021	1	\$	689.68	\$	689.68	12" VIC 90 401/PC MK# 15-11-13B-PD-1	F4	0%	\$	689.68	\$	689.68	\$	-
0074379	002	SG	9/1/2021	2	\$	612.63	\$	1,225.26	12" VIC 45 401/PC MK# 15-11-13B-PD-2	F4	0%	\$	612.63	\$	1,225.26	\$	-
0074379	003	SG	9/1/2021	2	\$	1,215.79	\$	2,431.58	12" VIC WYE 401/PC MK# 15-11-13B-PD-3	FC	0%	\$	1,215.79	\$	2,431.58	\$	-
0074379	004	SG	9/1/2021	1	\$	848.84	\$	848.84	12X8" VIC TEE 401/PC MK# 15-11-13B-PD-4	F4	0%	\$	848.84	\$	848.84	\$	-
0074379	005	SG	9/1/2021	2	\$	459.16	\$	918.32	12" VIC CAP 401/PC MK# 15-11-13B-PD-5	F4	0%	\$	459.16	\$	918.32	\$	-
0074379	006	SG	9/1/2021	1	\$	5,984.21	\$	5,984.21	36" FLG 90 401/PC MK# 15-11-2-RS-1	F4	13%	\$	6,762.16	\$	6,762.16	\$	777.95
0074380	001	SG	9/1/2021	2	\$	369.79	\$	739.58	8" VIC 90 401/PC MK# 14-11-13A-PD-1	F4	0%	\$	369.79	\$	739.58	\$	-
0074380	002	SG	9/1/2021	6	\$	486.32	\$	2,917.92	8" VIC TEE 401/PC MK# 14-11-13A-PD-2	F4	0%	\$	486.32	\$	2,917.92	\$	-
0074380	003	SG	9/1/2021	1	\$	510.63	\$	510.63	8" VIC LR 90 401/PC MK# 14-11-13A-PD-3	F4	0%	\$	510.63	\$	510.63	\$	-
0074380	004	SG	9/1/2021	3	\$	226.74	\$	680.22	8" VIC CAP 401/PC MK# 14-11-13A-PD-4	F4	0%	\$	226.74	\$	680.22	\$	-
0074381	001	SG	9/1/2021	1	\$	327.85	\$	327.85	6"X 4' 0" LL TRB X TRP CL53 401/TC MK# 98-Y-16-PD-1C	FP	6%	\$	347.52	\$	347.52	\$	19.67
0074394	001	SG	9/1/2021	1	\$	43.79	\$	43.79	4" MJ TEE C153 CL/TC MK# 114-35-1-3W-1	FC	13%	\$	49.48	\$	49.48	\$	5.69
0074394	002	SG	9/1/2021	5	\$	27.62	\$	138.10	4" MJ 45 C153 CL/TC MK# 114-35-1-3W-2	FC	13%	\$	31.21	\$	156.05	\$	17.95
0074394	003	SG	9/1/2021	2	\$	49.85	\$	99.70	4X3" MJ TEE C153 CL/TC MK# 114-35-1-3W-3	FC	13%	\$	56.33	\$	112.66	\$	12.96
0074394	004	SG	9/1/2021	2	\$	28.63	\$	57.26	4X3" MJ CON RED C153 CL/TC MK# 114-35-1-3W-4	FC	13%	\$	32.35	\$	64.70	\$	7.44
0074394	006	SG	9/1/2021	17	\$	23.85	\$	405.45	4" ONE LOK MJ DI SET MK# 114-35-1-3W-ACC	AC	13%	\$	26.95	\$	458.16	\$	52.71
0074394	007	SG	9/1/2021	4	\$	21.92	\$	87.68	3" ONE LOK MJ SET MK# 114-35-1-3W-ACC	AC	13%	\$	24.77	\$	99.08	\$	11.40
0074396	001	SG	9/1/2021	1	\$	139.79	\$	139.79	6" FLG TEE CL/PC MK# 115-Y-26-3W-3A	FC	13%	\$	157.96	\$	157.96	\$	18.17
0074396	002	SG	9/1/2021	1	\$	43.45	\$	43.45	6" FLG BLIND PC MK# 115-Y-26-3W-3B	FC	13%	\$	49.10	\$	49.10	\$	5.65
0074396	003	SG	9/1/2021	2	\$	44.46	\$	88.92	6" MJ 45 C153 CL/TC MK# 115-Y-26-3W-6	FC	13%	\$	50.24	\$	100.48	\$	11.56
0074396	004	SG	9/1/2021	3	\$	54.57	\$	163.71	6" MJ 90 C153 CL/TC MK# 115-Y-26-3W-9	FC	13%	\$	61.66	\$	184.99	\$	21.28
0074396	005	SG	9/1/2021	1	\$	117.89	\$	117.89	8" MJ TEE C153 CL/TC MK# 115-Y-26-3W-22	FC	13%	\$	133.22	\$	133.22	\$	15.33
0074396	006	SG	9/1/2021	1	\$	80.17	\$	80.17	8" MJ LONG SLV C153 TC/TC MK# 115-Y-26-3W-29	FC	13%	\$	90.59	\$	90.59	\$	10.42
0074396	009	SG	9/1/2021	1	\$	46.15	\$	46.15	8X6" MJ CON RED C153 CL/TC MK# 115-Y-26-3W-10	FC	13%	\$	52.15	\$	52.15	\$	6.00
0074396	010	SG	9/1/2021	11	\$	29.46	\$	324.06	6" ONE LOK MJ DI SET	AC	13%	\$	33.29	\$	366.19	\$	42.13
0074396	011	SG	9/1/2021	6	\$	40.16	\$	240.96	8" ONE LOK MJ DI SET	AC	13%	\$	45.38	\$	272.28	\$	31.32
0074397	001	SG	9/1/2021	6	\$	309.37	\$	1,856.22	4" FLGXFLR LR90 401/PC MK# 38-11-9A-PS-1	F4	13%	\$	349.59	\$	2,097.53	\$	241.31
0074397	002	SG	9/1/2021	6	\$	235.89	\$	1,415.34	4" VIC TEE 401/PC MK# 38-11-9A-PS-2	F4	0%	\$	235.89	\$	1,415.34	\$	-
0074397	003	SG	9/1/2021	2	\$	108.63	\$	217.26	4" VIC CAP 401/PC MK# 38-11-9A-PS-4	F4	0%	\$	108.63	\$	217.26	\$	-
0074397	004	SG	9/1/2021	6	\$	197.84	\$	1,187.04	4" VIC CAP 401/PC W/ 2.5" TAP @ CTR MK# 38-11-9A-PS-5	F4	0%	\$	197.84	\$	1,187.04	\$	-
0074397	005	SG	9/1/2021	6	\$	197.05	\$	1,182.30	4" FLG LR90 401/PC MK# 38-11-9B-PS-1	F4	13%	\$	222.67	\$	1,336.00	\$	153.70
0074397	006	SG	9/1/2021	6	\$	159.47	\$	956.82	4" VIC 90 401/PC MK# 38-11-9B-PS-2	F4	0%	\$	159.47	\$	956.82	\$	-
0074397	007	SG	9/1/2021	2	\$	235.89	\$	471.78	4" VIC TEE 401/PC MK# 38-11-9B-PS-3	F4	0%	\$	235.89	\$	471.78	\$	-
0074397	008	SG	9/1/2021	1	\$	197.84	\$	197.84	4" VIC CAP 401/PC W/ 2.5" TAP @ CTR MK# 38-11-9B-PS-4	F4	0%	\$	197.84	\$	197.84	\$	-
0074398	001	SG	9/1/2021	1	\$	244.11	\$	244.11	6" FLG 90 401/PC MK# 39-11-9C-PS-1	F4	13%	\$	275.84	\$	275.84	\$	31.73
0074398	002	SG	9/1/2021	3	\$	311.05	\$	933.15	6" FLG TEE 401/PC MK# 39-11-9C-PS-2	F4	13%	\$	351.49	\$	1,054.46	\$	121.31
0074398	003	SG	9/1/2021	5	\$	334.11	\$	1,670.55	6"X 4" VIC TEE 401/PC MK# 39-11-9C-PS-3	F4	0%	\$	334.11	\$	1,670.55	\$	-
0074398	004	SG	9/1/2021	1	\$	199.58	\$	199.58	6"X 4" VIC CON RED 401/PC MK# 39-11-9C-PS-4	F4	0%	\$	199.58	\$	199.58	\$	-
0074398	005	SG	9/1/2021	1	\$	108.63	\$	108.63	4" VIC CAP 401/PC MK# 39-11-9C-PS-5	F4	0%	\$	108.63	\$	108.63	\$	-
0074398	006	SG	9/1/2021	1	\$	347.37	\$	347.37	6"X 3-3/4" FILLER FLG 401/PC MK# 39-11-9C-PS-6	FF	13%	\$	392.53	\$	392.53	\$	45.16
0074398	007	SG	9/1/2021	5	\$	244.11	\$	1,220.55	6" VIC 90 401/PC MK# 39-11-9C-PS-7	F4	0%	\$	244.11	\$	1,220.55	\$	-
0074399	001	SG	9/1/2021	1	\$	689.68	\$	689.68	12" FLG 90 401/PC MK# 40-11-5-PDR-4	F4	13%	\$	779.34	\$	779.34	\$	89.66
0074399	002	SG	9/1/2021	1	\$	980.53	\$	980.53	12" VIC TEE 401/PC MK# 40-11-5-PDR-5	F4	0%	\$	980.53	\$	980.53	\$	-
0074399	003	SG	9/1/2021	8	\$	689.68	\$	5,517.44	12" VIC 90 401/TC MK# 40-11-5-PDR-6	F4	0%	\$	689.68	\$	5,517.44	\$	-
0074401	001	SG	9/1/2021	1	\$	156.29	\$	156.29	8" FLG 90 CL/PC MK# 86-22-3-3W-15	FC	13%	\$	176.61	\$	176.61	\$	20.32
0074401	002	SG	9/1/2021	1	\$	129.01	\$	129.01	8" FLG 45 CL/PC MK# 86-22-3-3W-15	FC	13%	\$	145.78	\$	145.78	\$	16.77

0074401	003	SG	9/1/2021	2	\$	154.61	\$	309.22	6X4" FLG TEE CL/PC MK# 86-22-4A-WAS-5	FC	13%	\$	174.71	\$	349.42	\$	40.20
0074401	004	SG	9/1/2021	2	\$	43.45	\$	86.90	6" FLG BLIND PC MK# 86-22-4A-WAS-6	FC	13%	\$	49.10	\$	98.20	\$	11.30
0074401	005	SG	9/1/2021	8	\$	54.91	\$	439.28	4" FLG 45 CL/PC MK# 86-22-4A-WAS-7	FC	13%	\$	62.05	\$	496.39	\$	57.11
0074401	006	SG	9/1/2021	2	\$	61.64	\$	123.28	4" FLG 90 CL/PC MK# 86-22-4A-WAS-8	FC	13%	\$	69.65	\$	139.31	\$	16.03
0074401	007	SG	9/1/2021	2	\$	112.51	\$	225.02	4" FLG TEE CL/PC MK# 86-22-4B-WAS-20	FC	13%	\$	127.14	\$	254.27	\$	29.25
0074401	008	SG	9/1/2021	1	\$	28.97	\$	28.97	4" FLG BLIND PC/PC MK# 86-22-4B-WAS-21	FC	13%	\$	32.74	\$	32.74	\$	3.77
0074401	009	SG	9/1/2021	4	\$	54.91	\$	219.64	4" FLG 45 CL/PC MK# 86-22-4B-WAS-23	FC	13%	\$	62.05	\$	248.19	\$	28.55
0074401	010	SG	9/1/2021	2	\$	154.61	\$	309.22	6X4" FLG TEE CL/PC MK# 86-22-4B-WAS-24	FC	13%	\$	174.71	\$	349.42	\$	40.20
0074401	011	SG	9/1/2021	2	\$	61.64	\$	123.28	4" FLG 90 CL/PC MK# 86-22-4B-WAS-25	FC	13%	\$	69.65	\$	139.31	\$	16.03
0074402	001	SG	9/1/2021	1	\$	2,210.12	\$	2,210.12	24X12" MJ ECC RED C153 CL/TC MK# 07-21-5B-ML-1	FC	13%	\$	2,497.44	\$	2,497.44	\$	287.32
0074402	002	SG	9/1/2021	1	\$	169.09	\$	169.09	12" MJ 90 C153 CL/TC MK# 07-21-5B-ML-2	FC	13%	\$	191.07	\$	191.07	\$	21.98
0074402	003	SG	9/1/2021	3	\$	183.58	\$	550.74	12X8" MJ TEE C153 CL/TC MK# 07-21-5B-ML-3	FC	13%	\$	207.45	\$	622.34	\$	71.60
0074402	004	SG	9/1/2021	1	\$	74.78	\$	74.78	12" MJ PLUG C153 TC/TC MK# 07-21-5B-ML-4	FC	13%	\$	84.50	\$	84.50	\$	9.72
0074402	005	SG	9/1/2021	1	\$	307.92	\$	307.92	24" ONE LOK MJ DI SET MK# 07-21-5B-ML-ACC	AC	13%	\$	347.95	\$	347.95	\$	40.03
0074402	006	SG	9/1/2021	9	\$	76.75	\$	690.75	12" ONE LOK MJ DI SET MK# 07-21-5B-ML-ACC	AC	13%	\$	86.73	\$	780.55	\$	89.80
0074402	007	SG	9/1/2021	3	\$	40.16	\$	120.48	8" ONE LOK MJ DI SET MK# 07-21-5B-ML-ACC	AC	13%	\$	45.38	\$	136.14	\$	15.66
0074402	008	SG	9/1/2021	3	\$	156.29	\$	468.87	8" FLG 90 CL/PC MK# 07-21-4A-ML-1	FC	13%	\$	176.61	\$	529.82	\$	60.95
0074402	009	SG	9/1/2021	3	\$	129.01	\$	387.03	8X6" VIC ECC RED CL/PC MK# 07-21-4A-ML-2	FC	0%	\$	129.01	\$	387.03	\$	-
0074402	010	SG	9/1/2021	3	\$	78.15	\$	234.45	6X4" VIC ECC RED CL/PC MK# 07-21-7A-FSE-2	FC	0%	\$	78.15	\$	234.45	\$	-
0074402	011	SG	9/1/2021	1	\$	248.59	\$	248.59	12X8" FLG ECC RED CL/PC MK# 07-21-7C-FSE-1	FC	13%	\$	280.91	\$	280.91	\$	32.32
0074402	012	SG	9/1/2021	1	\$	156.29	\$	156.29	8" FLG 90 CL/PC MK# 07-21-7C-FSE-2	FC	13%	\$	176.61	\$	176.61	\$	20.32
0074402	013	SG	9/1/2021	2	\$	129.01	\$	258.02	8" FLG 45 CL/PC MK# 07-21-7C-FSE-3	FC	13%	\$	145.78	\$	291.56	\$	33.54
0074402	014	SG	9/1/2021	3	\$	201.43	\$	604.29	8X6" FLG TEE CL/PC MK# 07-21-7C-FSE-4	FC	13%	\$	227.62	\$	682.85	\$	78.56
0074402	015	SG	9/1/2021	1	\$	226.74	\$	226.74	8" FLG BLIND PC MK# 07-21-7C-FSE-5	FC	13%	\$	256.22	\$	256.22	\$	29.48
0074402	016	SG	9/1/2021	1	\$	1,712.92	\$	1,712.92	18X10" MJ ECC RED C153 CL/TC MK# 07-21-4C-ML-1	FC	13%	\$	1,935.60	\$	1,935.60	\$	222.68
0074402	017	SG	9/1/2021	2	\$	125.64	\$	251.28	10" MJ 90 C153 CL/TC MK# 07-21-4C-ML-2	FC	13%	\$	141.97	\$	283.95	\$	32.67
0074402	018	SG	9/1/2021	1	\$	247.92	\$	247.92	10" FLG 90 CL/PC MK# 07-21-4C-ML-3	FC	13%	\$	280.15	\$	280.15	\$	32.23
0074402	019	SG	9/1/2021	1	\$	154.61	\$	154.61	10X6" VIC ECC RED CL/PC MK# 07-21-4C-ML-4	FC	0%	\$	154.61	\$	154.61	\$	-
0074402	020	SG	9/1/2021	1	\$	40.16	\$	40.16	18" ONE LOK MJ DI SET MK# 07-21-4C-ML-ACC	AC	13%	\$	45.38	\$	45.38	\$	5.22
0074402	021	SG	9/1/2021	5	\$	57.11	\$	285.55	10" ONE LOK MJ DI SET MK# 07-21-4C-ML-ACC	AC	13%	\$	64.53	\$	322.67	\$	37.12
0074404	001	SG	9/1/2021	1	\$	188.29	\$	188.29	10"X 8" VIC ECC RED CL/PC MK# 113-21-6-RAS-1	FC	0%	\$	188.29	\$	188.29	\$	-
0074404	002	SG	9/1/2021	3	\$	247.92	\$	743.76	10" FLG 90 CL/PC MK# 113-21-6-RAS-2	FC	13%	\$	280.15	\$	840.45	\$	96.69
0074404	003	SG	9/1/2021	3	\$	96.00	\$	288.00	6X3" VIC 90 CL/PC MK# 113-21-7B-FSE-1	FC	0%	\$	96.00	\$	288.00	\$	-
0074404	004	SG	9/1/2021	3	\$	95.33	\$	285.99	6" FLG 90 CL/PC MK# 113-21-7B-FSE-2	FC	13%	\$	107.72	\$	323.17	\$	37.18
0074404	005	SG	9/1/2021	1	\$	72.42	\$	72.42	8" FLG BLIND PC MK# 113-21-7B-FSE-3	FC	13%	\$	81.83	\$	81.83	\$	9.41
0074404	006	SG	9/1/2021	3	\$	201.43	\$	604.29	8X6" FLG TEE CL/PC MK# 113-21-7B-FSE-4	FC	13%	\$	227.62	\$	682.85	\$	78.56
0074404	007	SG	9/1/2021	1	\$	156.29	\$	156.29	8" FLG 90 CL/PC MK# 113-21-7B-FSE-5	FC	13%	\$	176.61	\$	176.61	\$	20.32
0074404	008	SG	9/1/2021	2	\$	129.01	\$	258.02	8X6" FLG ECC RED CL/PC MK# 113-21-7B-FSE-6	FC	13%	\$	145.78	\$	291.56	\$	33.54
0074404	009	SG	9/1/2021	2	\$	129.01	\$	258.02	8" FLG 45 CL/PC MK# 113-21-7B-FSE-7	FC	13%	\$	145.78	\$	291.56	\$	33.54
0074404	010	SG	9/1/2021	1	\$	248.59	\$	248.59	12X8" FLG ECC RED CL/PC MK# 113-21-7B-FSE-8	FC	13%	\$	280.91	\$	280.91	\$	32.32
0074436	001	SG	9/3/2021	9	\$	541.89	\$	4,877.01	10" FLG 90 401/PC MK# 84-22-5B-PDR-10	F4	13%	\$	612.34	\$	5,511.02	\$	634.01
0074436	002	SG	9/3/2021	2	\$	774.79	\$	1,549.58	10" FLG TEE 401/PC W/ 1" TAP @ G MK# 84-22-5B-PDR-11	F4	13%	\$	875.51	\$	1,751.03	\$	201.45
0074436	003	SG	9/3/2021	2	\$	413.21	\$	826.42	10" FLG BLIND 401/PC W/ 1.5" TAP @ CTR MK# 84-22-5B-PDR-12	F4	13%	\$	466.93	\$	933.85	\$	107.43
0074436	004	SG	9/3/2021	2	\$	702.95	\$	1,405.90	10" FLG TEE 401/PC MK# 84-22-5B-PDR-13	F4	13%	\$	794.33	\$	1,588.67	\$	182.77
0074437	001	SG	9/3/2021	7	\$	689.68	\$	4,827.76	12" FLG 90 401/PC MK# 41-11-6-PDR-1	F4	13%	\$	779.34	\$	5,455.37	\$	627.61
0074437	002	SG	9/3/2021	1	\$	980.53	\$	980.53	12" FLG TEE 401/PC MK# 41-11-6-PDR-2	F4	13%	\$	1,108.00	\$	1,108.00	\$	127.47
0074439	001	SG	9/3/2021	1	\$	244.11	\$	244.11	6" FLG 90 401/PC MK# 42-11-8-FS-1	F4	13%	\$	275.84	\$	275.84	\$	31.73
0074439	002	SG	9/3/2021	1	\$	351.79	\$	351.79	6" FLG WYE 401/PC MK# 42-11-8-FS-2	F4	13%	\$	397.52	\$	397.52	\$	45.73
0074439	003	SG	9/3/2021	1	\$	166.11	\$	166.11	6" FLG BLIND 401/PC MK# 42-11-8-FS-3	F4	13%	\$	187.70	\$	187.70	\$	21.59
0074439	004	SG	9/3/2021	6	\$	244.11	\$	1,464.66	6" VIC 90 401/PC MK# 42-11-8-FS-4	F4	0%	\$	244.11	\$	1,464.66	\$	-
0074440	001	SG	9/3/2021	2	\$	129.01	\$	258.02	8" FLG 45 CL/PC MK# 62-25-2-3W-1	FC	13%	\$	145.78	\$	291.56	\$	33.54
0074440	002	SG	9/3/2021	1	\$	231.41	\$	231.41	12X8" FLG CON RED CL/PC MK# 62-25-2-3W-2	FC	13%	\$	261.49	\$	261.49	\$	30.08
0074440	003	SG	9/3/2021	3	\$	848.84	\$	2,546.52	12X8" FLG TEE CL/PC MK# 62-25-2-3W-3	FC	13%	\$	959.19	\$	2,877.57	\$	331.05
0074440	004	SG	9/3/2021	1	\$	980.53	\$	980.53	12" FLG TEE CL/PC MK# 62-25-2-3W-4	FC	13%	\$	1,108.00	\$	1,108.00	\$	127.47
0074440	005	SG	9/3/2021	1	\$	159.33	\$	159.33	12" FLG BLIND PC W/ 2" TAP @ CTR MK# 62-25-2-3W-5	FC	13%	\$	180.04	\$	180.04	\$	20.71

0074440	006	SG	9/3/2021	1	\$	427.79	\$	427.79	12X8" FLG TEE CL/PC MK# 62-25-2-3W-6	FC	13%	\$	483.40	\$	483.40	\$	55.61
0074440	007	SG	9/3/2021	1	\$	687.53	\$	687.53	12X8" FLG TEE CL/PC W/ 1" TOL @ "S" MK# 62-25-2-3W-7	FC	13%	\$	776.91	\$	776.91	\$	89.38
0074440	008	SG	9/3/2021	2	\$	231.41	\$	462.82	12X8" FLG CON RED CL/PC MK# 62-25-2-3W-8	FC	13%	\$	261.49	\$	522.99	\$	60.17
0074440	009	SG	9/3/2021	4	\$	233.09	\$	932.36	8" FLG TEE CL/PC MK# 62-25-2-3W-9	FC	13%	\$	263.39	\$	1,053.57	\$	121.21
0074440	010	SG	9/3/2021	4	\$	156.29	\$	625.16	8" FLG 90 CL/PC MK# 62-25-2-3W-10	FC	13%	\$	176.61	\$	706.43	\$	81.27
0074440	011	SG	9/3/2021	1	\$	85.56	\$	85.56	8" FLG BLIND PC W/ 2" TAP @ CTR MK# 62-25-2-3W-11	FC	13%	\$	96.68	\$	96.68	\$	11.12
0074443	001	SG	9/3/2021	2	\$	112.51	\$	225.02	8X4" FLG ECC RED CL/PC MK# 61-25-1-3W-1	FC	13%	\$	127.14	\$	254.27	\$	29.25
0074443	002	SG	9/3/2021	3	\$	156.29	\$	468.87	8" FLG 90 CL/PC MK# 61-25-1-3W-2	FC	13%	\$	176.61	\$	529.82	\$	60.95
0074443	003	SG	9/3/2021	2	\$	233.09	\$	466.18	8" FLG TEE CL/PC MK# 61-25-1-3W-3	FC	13%	\$	263.39	\$	526.78	\$	60.60
0074443	004	SG	9/3/2021	1	\$	85.56	\$	85.56	8" FLG BLIND PC W/ 2" TAP @ CTR MK# 61-25-1-3W-4	FC	13%	\$	96.68	\$	96.68	\$	11.12
0074444	001	SG	9/3/2021	9	\$	369.79	\$	3,328.11	8" VIC 90 401/PC MK# 58-11-7-PDR-1	F4	0%	\$	369.79	\$	3,328.11	\$	-
0074444	002	SG	9/3/2021	1	\$	486.32	\$	486.32	8" FLG TEE 401/PC MK# 58-11-7-PDR-2	F4	13%	\$	549.54	\$	549.54	\$	63.22
0074445	001	SG	9/3/2021	3	\$	612.63	\$	1,837.89	12" VIC 45 401/PC MK# 59-11-12-PD-1	F4	0%	\$	612.63	\$	1,837.89	\$	-
0074445	002	SG	9/3/2021	1	\$	1,215.79	\$	1,215.79	12" VIC WYE 401/PC MK# 59-11-12-PD-2	FC	0%	\$	1,215.79	\$	1,215.79	\$	-
0074445	003	SG	9/3/2021	4	\$	689.68	\$	2,758.72	12" VIC 90 401/PC MK# 59-11-12-PD-3	F4	0%	\$	689.68	\$	2,758.72	\$	-
0074446	001	SG	9/3/2021	23	\$	430.17	\$	9,893.91	4" VIC TEE GLS/PC MK# 69-11-10A-GR-1	FG	0%	\$	430.17	\$	9,893.91	\$	-
0074446	002	SG	9/3/2021	3	\$	430.17	\$	1,290.51	4" FLG TEE GLS/PC MK# 69-11-10A-GR-2	FG	13%	\$	486.09	\$	1,458.28	\$	167.77
0074446	003	SG	9/3/2021	43	\$	107.31	\$	4,614.33	4" VIC CAP GLS/PC MK# 69-11-10A-GR-3	FG	0%	\$	107.31	\$	4,614.33	\$	-
0074446	004	SG	9/3/2021	6	\$	220.39	\$	1,322.34	4" VIC 45 GLS/PC MK# 69-11-10A-GR-4	FG	0%	\$	220.39	\$	1,322.34	\$	-
0074446	005	SG	9/3/2021	3	\$	220.39	\$	661.17	4" FLG 45 GLS/PC MK# 69-11-10A-GR-5	FG	13%	\$	249.04	\$	747.12	\$	85.95
0074446	006	SG	9/3/2021	6	\$	241.23	\$	1,447.38	4" VIC 90 GLS/PC MK# 69-11-10A-GR-6	FG	0%	\$	241.23	\$	1,447.38	\$	-
0074446	007	SG	9/3/2021	3	\$	241.23	\$	723.69	4" FLG 90 GLS/PC MK# 69-11-10A-GR-7	FG	13%	\$	272.59	\$	817.77	\$	94.08
0074446	008	SG	9/3/2021	23	\$	415.71	\$	9,561.33	4" VIC WYE GLS/PC MK# 69-11-10A-GR-8	FG	0%	\$	415.71	\$	9,561.33	\$	-
0074446	009	SG	9/3/2021	6	\$	169.42	\$	1,016.52	4X3" VIC CON RED GLS/PC MK# 69-11-10A-GR-9	FG	0%	\$	169.42	\$	1,016.52	\$	-
0074448	001	SG	9/3/2021	3	\$	61.64	\$	184.92	4" FLG 90 CL/PC MK# 75-11-14A-3W-10	FC	13%	\$	69.65	\$	208.96	\$	24.04
0074448	002	SG	9/3/2021	1	\$	65.68	\$	65.68	6X4" FLG CON RED CL/PC MK# 75-11-14A-3W-11	FC	13%	\$	74.22	\$	74.22	\$	8.54
0074448	003	SG	9/3/2021	11	\$	95.33	\$	1,048.63	6" FLG 90 CL/PC MK# 75-11-14A-3W-12	FC	13%	\$	107.72	\$	1,184.95	\$	136.32
0074448	004	SG	9/3/2021	1	\$	529.15	\$	529.15	6" FLG 90 CL/PC W/ 2" TOL @ Y MK# 75-11-14A-3W-13	FC	13%	\$	597.94	\$	597.94	\$	68.79
0074448	005	SG	9/3/2021	1	\$	139.79	\$	139.79	6" FLG TEE CL/PC MK# 75-11-14A-3W-14	FC	13%	\$	157.96	\$	157.96	\$	18.17
0074448	006	SG	9/3/2021	1	\$	43.45	\$	43.45	6" FLG BLIND PC MK# 75-11-14A-3W-15	FC	13%	\$	49.10	\$	49.10	\$	5.65
0074449	001	SG	9/3/2021	3	\$	95.33	\$	285.99	6" FLG 90 CL/PC MK# 74-14A-3W-20	FC	13%	\$	107.72	\$	323.17	\$	37.18
0074449	002	SG	9/3/2021	1	\$	139.79	\$	139.79	6" FLG TEE CL/PC MK# 74-14A-3W-21	FC	13%	\$	157.96	\$	157.96	\$	18.17
0074449	003	SG	9/3/2021	1	\$	65.68	\$	65.68	6X4" FLG CON RED CL/PC MK# 74-14A-3W-22	FC	13%	\$	74.22	\$	74.22	\$	8.54
0074449	004	SG	9/3/2021	12	\$	61.64	\$	739.68	4" FLG 90 CL/PC MK# 74-14A-3W-23	FC	13%	\$	69.65	\$	835.84	\$	96.16
0074449	005	SG	9/3/2021	3	\$	54.91	\$	164.73	4" FLG 45 CL/PC MK# 74-14A-3W-24	FC	13%	\$	62.05	\$	186.14	\$	21.41
0074449	006	SG	9/3/2021	2	\$	112.51	\$	225.02	4" FLG TEE CL/PC MK# 74-14A-3W-25	FC	13%	\$	127.14	\$	254.27	\$	29.25
0074449	007	SG	9/3/2021	3	\$	42.11	\$	126.33	4X3" FLG CON RED CL/PC MK# 74-14A-3W-26	FC	13%	\$	47.58	\$	142.75	\$	16.42
0074450	001	SG	9/3/2021	9	\$	328.42	\$	2,955.78	8" VIC 45 401/PC MK# 71-11-13G-PD-1	F4	0%	\$	328.42	\$	2,955.78	\$	-
0074450	002	SG	9/3/2021	3	\$	497.37	\$	1,492.11	8" FLG TRUE WYE 401/PC MK# 71-11-13G-PD-2	F4	13%	\$	562.03	\$	1,686.08	\$	193.97
0074450	003	SG	9/3/2021	6	\$	296.21	\$	1,777.26	8"X 6" VIC CON RED 401/PC MK# 71-11-13G-PD-4	F4	0%	\$	296.21	\$	1,777.26	\$	-
0074450	004	SG	9/3/2021	6	\$	311.05	\$	1,866.30	6" VIC TEE 401/PC MK# 71-11-13G-PD-5	F4	0%	\$	311.05	\$	1,866.30	\$	-
0074450	005	SG	9/3/2021	6	\$	166.11	\$	996.66	6" VIC CAP 401/PC MK# 71-11-13G-PD-6	F4	0%	\$	166.11	\$	996.66	\$	-
0074450	006	SG	9/3/2021	6	\$	254.21	\$	1,525.26	6" FLG 11.25 401/PC MK# 71-11-13G-PD-7	F4	13%	\$	287.26	\$	1,723.54	\$	198.28
0074450	007	SG	9/3/2021	6	\$	347.37	\$	2,084.22	6" X 3-7/16" FILL FLG 401/PC MK# 71-11-13G-PD-8	FP	6%	\$	368.21	\$	2,209.27	\$	125.05
0074451	001	SG	9/3/2021	8	\$	61.64	\$	493.12	4" FLG 90 CL/PC MK# 106-22-6A-3W-1	FC	13%	\$	69.65	\$	557.23	\$	64.11
0074451	002	SG	9/3/2021	6	\$	112.51	\$	675.06	4" FLG TEE CL/PC MK# 106-22-6A-3W-2	FC	13%	\$	127.14	\$	762.82	\$	87.76
0074451	003	SG	9/3/2021	12	\$	28.97	\$	347.64	4" FLG BLIND PC/PC MK# 106-22-6A-3W-3	FC	13%	\$	32.74	\$	392.83	\$	45.19
0074451	004	SG	9/3/2021	12	\$	54.57	\$	654.84	4" FLG 22.5 CL/PC MK# 106-22-6A-3W-4	FC	13%	\$	61.66	\$	739.97	\$	85.13
0074452	001	SG	9/3/2021	6	\$	689.68	\$	4,138.08	12" FLG 90 401/PC MK# 77-12-3-PE-1	F4	13%	\$	779.34	\$	4,676.03	\$	537.95
0074452	002	SG	9/3/2021	6	\$	612.63	\$	3,675.78	12" FLG 45 401/PC MK# 77-12-3-PE-2	F4	13%	\$	692.27	\$	4,153.63	\$	477.85
0074453	001	SG	9/3/2021	1	\$	689.68	\$	689.68	12" FLG 90 401/PC MK# 109-15-1-OF-1	F4	13%	\$	779.34	\$	779.34	\$	89.66
0074453	002	SG	9/3/2021	1	\$	1,807.89	\$	1,807.89	18" FLG TEE 401/PC MK# 109-15-2-OF-1	F4	13%	\$	2,042.92	\$	2,042.92	\$	235.03
0074453	003	SG	9/3/2021	2	\$	217.89	\$	435.78	6X4" FLG ECC RED 401/PC MK# 109-15-3-FS-1	F4	13%	\$	246.22	\$	492.43	\$	56.65
0074453	004	SG	9/3/2021	3	\$	244.11	\$	732.33	6" FLG 90 401/PC MK# 109-15-3-FS-2	F4	13%	\$	275.84	\$	827.53	\$	95.20
0074453	005	SG	9/3/2021	1	\$	227.05	\$	227.05	6" FLG 45 401/PC MK# 109-15-3-FS-3	F4	13%	\$	256.57	\$	256.57	\$	29.52

0074453	006	SG	9/3/2021	1	\$	351.79	\$	351.79	6" FLG WYE 401/PC MK# 109-15-3-FS-4	F4	13%	\$	397.52	\$	397.52	\$	45.73
0074453	007	SG	9/3/2021	2	\$	311.05	\$	622.10	6" FLG TEE 401/PC MK# 109-15-3-FS-5	F4	13%	\$	351.49	\$	702.97	\$	80.87
0074453	008	SG	9/3/2021	2	\$	176.53	\$	353.06	6" FLG BLIND 401/PC W/ 2" TAP @ CTR MK# 109-15-3-FS-6	F4	13%	\$	199.48	\$	398.96	\$	45.90
0074454	001	SG	9/3/2021	6	\$	95.33	\$	571.98	6" FLG 90 CL/PC MK# 110-15-5-3W-15	FC	13%	\$	107.72	\$	646.34	\$	74.36
0074454	002	SG	9/3/2021	3	\$	236.46	\$	709.38	8X3" FLG TEE CL/PC MK# 110-15-5-3W-16	FC	13%	\$	267.20	\$	801.60	\$	92.22
0074454	003	SG	9/3/2021	1	\$	107.12	\$	107.12	8X6" FLG CON RED CL/PC MK# 110-15-5-3W-17	FC	13%	\$	121.05	\$	121.05	\$	13.93
0074454	004	SG	9/3/2021	2	\$	95.33	\$	190.66	6" FLG 90 CL/PC MK# 110-15-5-3W-18	FC	13%	\$	107.72	\$	215.45	\$	24.79
0074454	005	SG	9/3/2021	2	\$	188.29	\$	376.58	10X8" FLG ECC RED CL/PC MK# 110-15-4-RAS-1	FC	13%	\$	212.77	\$	425.54	\$	48.96
0074454	006	SG	9/3/2021	9	\$	247.92	\$	2,231.28	10" FLG 90 CL/PC MK# 110-15-4-RAS-2	FC	13%	\$	280.15	\$	2,521.35	\$	290.07
0074454	007	SG	9/3/2021	2	\$	208.51	\$	417.02	10" FLG 45 CL/PC MK# 110-15-4-RAS-3	FC	13%	\$	235.62	\$	471.23	\$	54.21
0074455	001	SG	9/3/2021	4	\$	54.91	\$	219.64	4" FLG 45 CL/PC MK# 105-22-1-FO-1	FC	13%	\$	62.05	\$	248.19	\$	28.55
0074455	002	SG	9/3/2021	4	\$	61.64	\$	246.56	4" FLG 90 CL/PC MK# 105-22-1-FO-2	FC	13%	\$	69.65	\$	278.61	\$	32.05
0074455	003	SG	9/3/2021	1	\$	112.51	\$	112.51	4" FLG TEE CL/PC MK# 105-22-1-FO-3	FC	13%	\$	127.14	\$	127.14	\$	14.63
0074455	004	SG	9/3/2021	1	\$	65.68	\$	65.68	6X4" FLG CON RED CL/PC MK# 105-22-1-FO-4	FC	13%	\$	74.22	\$	74.22	\$	8.54
0074455	005	SG	9/3/2021	2	\$	95.33	\$	190.66	6" FLG 90 CL/PC MK# 105-22-1-FO-5	FC	13%	\$	107.72	\$	215.45	\$	24.79
0074455	006	SG	9/3/2021	2	\$	84.88	\$	169.76	6" FLG 45 CL/PC MK# 105-22-1-FO-6	FC	13%	\$	95.91	\$	191.83	\$	22.07
0074455	011	SG	9/3/2021	3	\$	95.33	\$	285.99	6" FLG 90 CL/PC MK# 105-22-6B-3W-3	FC	13%	\$	107.72	\$	323.17	\$	37.18
0074455	012	SG	9/3/2021	6	\$	154.61	\$	927.66	6X4" FLG TEE CL/PC MK# 105-22-6B-3W-4	FC	13%	\$	174.71	\$	1,048.26	\$	120.60
0074455	013	SG	9/3/2021	1	\$	43.45	\$	43.45	6" FLG BLIND PC MK# 105-22-6B-3W-5	FC	13%	\$	49.10	\$	49.10	\$	5.65
0074456	001	SG	9/3/2021	3	\$	302.21	\$	906.63	6" VIC BASE 90 401/PC MK# 103-42-12A-DS-50	F4	0%	\$	302.21	\$	906.63	\$	-
0074456	002	SG	9/3/2021	2	\$	328.42	\$	656.84	8X6" VIC ECC RED 401/PC MK# 103-42-12B-DS-50	F4	0%	\$	328.42	\$	656.84	\$	-
0074456	003	SG	9/3/2021	10	\$	244.11	\$	2,441.10	6" VIC 90 401/PC MK# 103-42-12B-DS-51	F4	0%	\$	244.11	\$	2,441.10	\$	-
0074456	004	SG	9/3/2021	2	\$	311.05	\$	622.10	6" FLG TEE 401/PC MK# 103-42-12B-DS-52	F4	13%	\$	351.49	\$	702.97	\$	80.87
0074456	005	SG	9/3/2021	2	\$	176.53	\$	353.06	6" FLG BLIND 401/PC W/ 2" TAP @ CTR MK# 103-42-12B-DS-53	F4	13%	\$	199.48	\$	398.96	\$	45.90
0074456	006	SG	9/3/2021	3	\$	369.79	\$	1,109.37	8" FLG 90 401/PC MK# 103-42-12B-DS-54	F4	13%	\$	417.86	\$	1,253.59	\$	144.22
0074456	007	SG	9/3/2021	6	\$	244.11	\$	1,464.66	6" VIC 90 401/PC MK# 103-42-12C-DS-50	F4	0%	\$	244.11	\$	1,464.66	\$	-
0074457	001	SG	9/3/2021	1	\$	689.68	\$	689.68	12" VIC 90 401/PC MK# 70-11-13C-PD-1	F4	0%	\$	689.68	\$	689.68	\$	-
0074457	002	SG	9/3/2021	1	\$	595.89	\$	595.89	12X10" VIC CON RED 401/PC MK# 70-11-13C-PD-2	F4	0%	\$	595.89	\$	595.89	\$	-
0074457	003	SG	9/3/2021	2	\$	541.89	\$	1,083.78	10" VIC 90 401/PC MK# 70-11-13C-PD-3	F4	0%	\$	541.89	\$	1,083.78	\$	-
0074457	004	SG	9/3/2021	1	\$	931.58	\$	931.58	10X8" VIC WYE 401/PC MK# 70-11-13C-PD-4	F4	0%	\$	931.58	\$	931.58	\$	-
0074457	005	SG	9/3/2021	1	\$	866.84	\$	866.84	10X6" VIC WYE 401/PC MK# 70-11-13C-PD-5	F4	0%	\$	866.84	\$	866.84	\$	-
0074457	006	SG	9/3/2021	1	\$	452.21	\$	452.21	10X8" VIC ECC RED 401/PC MK# 70-11-13C-PD-6	F4	0%	\$	452.21	\$	452.21	\$	-
0074457	007	SG	9/3/2021	1	\$	369.79	\$	369.79	8" VIC 90 401/PC MK# 70-11-13D-PD-1	F4	0%	\$	369.79	\$	369.79	\$	-
0074457	008	SG	9/3/2021	4	\$	439.26	\$	1,757.04	8X6" VIC TEE 401/PC MK# 70-11-13D-PD-2	F4	0%	\$	439.26	\$	1,757.04	\$	-
0074457	009	SG	9/3/2021	2	\$	226.74	\$	453.48	8" VIC CAP 401/PC MK# 70-11-13D-PD-3	F4	0%	\$	226.74	\$	453.48	\$	-
0074457	010	SG	9/3/2021	2	\$	581.68	\$	1,163.36	8X6" VIC WYE 401/PC MK# 70-11-13D-PD-5	F4	0%	\$	581.68	\$	1,163.36	\$	-
0074457	011	SG	9/3/2021	4	\$	244.11	\$	976.44	6" VIC 90 401/PC MK# 70-11-13E-PD-1	F4	0%	\$	244.11	\$	976.44	\$	-
0074457	012	SG	9/3/2021	4	\$	311.05	\$	1,244.20	6" FLG TEE 401/PC MK# 70-11-13E-PD-2	F4	13%	\$	351.49	\$	1,405.95	\$	161.75
0074457	013	SG	9/3/2021	4	\$	176.53	\$	706.12	6" FLG BLIND 401/PC W/ 2" TAP @ CTR MK# 70-11-13E-PD-3	F4	13%	\$	199.48	\$	797.92	\$	91.80
0074457	014	SG	9/3/2021	4	\$	347.37	\$	1,389.48	6"X 3-3/4" FILLER FLG 401/PC MK# 70-11-13E-PD-4	FF	13%	\$	392.53	\$	1,570.11	\$	180.63
0074457	015	SG	9/3/2021	6	\$	227.05	\$	1,362.30	6" VIC 45 401/PC MK# 70-11-13F-PD-1	F4	0%	\$	227.05	\$	1,362.30	\$	-
0074457	016	SG	9/3/2021	3	\$	334.11	\$	1,002.33	6X4" VIC TEE 401/PC MK# 70-11-13F-PD-2	F4	0%	\$	334.11	\$	1,002.33	\$	-
0074457	017	SG	9/3/2021	3	\$	244.11	\$	732.33	6" FLG 90 401/PC MK# 70-11-13F-PD-3	F4	13%	\$	275.84	\$	827.53	\$	95.20
0074457	018	SG	9/3/2021	3	\$	309.47	\$	928.41	6" X 2-3/8" FILL FLG 401/PC MK# 70-11-13F-PD-4	FP	6%	\$	328.04	\$	984.11	\$	55.70
0074457	019	SG	9/3/2021	3	\$	130.42	\$	391.26	4" VIC CAP 401/PC W/ 2" TAP @ CTR MK# 70-11-13F-PD-5	F4	0%	\$	130.42	\$	391.26	\$	-
0074457	020	SG	9/3/2021	1	\$	547.26	\$	547.26	8" VIC WYE 401/PC MK# 70-11-13D-PD-4	F4	0%	\$	547.26	\$	547.26	\$	-
0074459	001	SG	9/3/2021	2	\$	244.11	\$	488.22	6" FLG 90 401/PC MK# 43-12-2A-PSC-1	F4	13%	\$	275.84	\$	551.69	\$	63.47
0074459	002	SG	9/3/2021	1	\$	326.53	\$	326.53	6" FLG LR90 401/PC MK# 43-12-2A-PSC-1A	F4	13%	\$	368.98	\$	368.98	\$	42.45
0074459	003	SG	9/3/2021	1	\$	227.05	\$	227.05	6" FLG 45 401/PC MK# 43-12-2A-PSC-2	F4	13%	\$	256.57	\$	256.57	\$	29.52
0074459	004	SG	9/3/2021	2	\$	227.05	\$	454.10	6" VIC 45 401/PC MK# 43-12-2A-PSC-2A	F4	0%	\$	227.05	\$	454.10	\$	-
0074459	005	SG	9/3/2021	1	\$	351.79	\$	351.79	6" FLG WYE 401/PC MK# 43-12-2A-PSC-3	F4	13%	\$	397.52	\$	397.52	\$	45.73
0074459	006	SG	9/3/2021	3	\$	311.05	\$	933.15	6" FLG TEE 401/PC MK# 43-12-2A-PSC-4	F4	13%	\$	351.49	\$	1,054.46	\$	121.31
0074459	007	SG	9/3/2021	1	\$	176.53	\$	176.53	6" FLG BLIND 401/PC W/ 2" TAP @ CTR MK# 43-12-2A-PSC-5	F4	13%	\$	199.48	\$	199.48	\$	22.95
0074459	008	SG	9/3/2021	2	\$	217.89	\$	435.78	6X4" FLG ECC RED 401/PC MK# 43-12-2A-PSC-6	F4	13%	\$	246.22	\$	492.43	\$	56.65
0074459	009	SG	9/3/2021	2	\$	237.95	\$	475.90	6" FLG BLIND 401/PC W/ 1.5" TAP @ CTR MK# 43-12-2A-PSC-7	F4	13%	\$	268.88	\$	537.77	\$	61.87

0074459	010	SG	9/3/2021	2	\$	178.11	\$	356.22	6" MJ 90 C153 401/TC MK# 43-12-2A-PSC-8	F4	13%	\$	201.26	\$	402.53	\$	46.31
0074459	011	SG	9/3/2021	4	\$	36.98	\$	147.92	6" ONE LOK MJ DI GLAND (FOR NITRILE SET) MK# 43-12-2A-PSC-ACC	AC	13%	\$	41.79	\$	167.15	\$	19.23
0074459	014	SG	9/3/2021	2	\$	244.11	\$	488.22	6" FLG 90 401/PC MK# 43-12-12B-PSC-1	F4	13%	\$	275.84	\$	551.69	\$	63.47
0074459	015	SG	9/3/2021	1	\$	227.05	\$	227.05	6" FLG 45 401/PC MK# 43-12-12B-PSC-2	F4	13%	\$	256.57	\$	256.57	\$	29.52
0074459	016	SG	9/3/2021	1	\$	311.05	\$	311.05	6" FLG WYE 401/PC MK# 43-12-12B-PSC-3	F4	13%	\$	351.49	\$	351.49	\$	40.44
0074459	017	SG	9/3/2021	3	\$	311.05	\$	933.15	6" FLG TEE 401/PC MK# 43-12-12B-PSC-4	F4	13%	\$	351.49	\$	1,054.46	\$	121.31
0074459	018	SG	9/3/2021	1	\$	176.53	\$	176.53	6" FLG BLIND 401/PC W/ 2" TAP @ CTR MK# 43-12-12B-PSC-5	F4	13%	\$	199.48	\$	199.48	\$	22.95
0074459	019	SG	9/3/2021	2	\$	217.89	\$	435.78	6X4" FLG ECC RED 401/PC MK# 43-12-12B-PSC-6	F4	13%	\$	246.22	\$	492.43	\$	56.65
0074459	020	SG	9/3/2021	1	\$	326.53	\$	326.53	6" FLG LR90 401/PC MK# 43-12-12B-PSC-7	F4	13%	\$	368.98	\$	368.98	\$	42.45
0074459	021	SG	9/3/2021	2	\$	237.95	\$	475.90	6" FLG BLIND 401/PC W/ 1.5" TAP @ CTR MK# 43-12-12B-PSC-8	F4	13%	\$	268.88	\$	537.77	\$	61.87
0074459	022	SG	9/3/2021	2	\$	178.11	\$	356.22	6" MJ 90 C153 401/TC MK# 43-12-12B-PSC-9	F4	13%	\$	201.26	\$	402.53	\$	46.31
0074459	023	SG	9/3/2021	4	\$	36.98	\$	147.92	6" ONE LOK MJ DI GLAND MK# 43-12-12B-PSC-ACC	AC	13%	\$	41.79	\$	167.15	\$	19.23
0074462	001	SG	9/3/2021	1	\$	3,700.21	\$	3,700.21	48" FLG BLIND PC W/ 2" TAP @ CTR MK# 06-RAS-TEST	FC	13%	\$	4,181.24	\$	4,181.24	\$	481.03
0074469	001	SG	9/3/2021	26	\$	541.89	\$	14,089.14	10" FLG 90 401/PC MK# 83-22-5A-PD-10	F4	13%	\$	612.34	\$	15,920.73	\$	1,831.59
0074469	002	SG	9/3/2021	10	\$	702.95	\$	7,029.50	10" FLG TEE 401/PC MK# 83-22-5A-PD-11	F4	13%	\$	794.33	\$	7,943.34	\$	913.83
0074469	003	SG	9/3/2021	2	\$	774.79	\$	1,549.58	10" FLG TEE 401/PC W/ 1" TAP @ "G" MK# 83-22-5A-PD-12	F4	13%	\$	875.51	\$	1,751.03	\$	201.45
0074469	004	SG	9/3/2021	2	\$	413.21	\$	826.42	10" FLG BLIND 401/PC W/ 1.5" TAP @ CTR MK# 83-22-5A-PD-13	F4	13%	\$	466.93	\$	933.85	\$	107.43
0074561	001	SG	9/10/2021	1	\$	381.40	\$	381.40	8"X 5' 6" F X WC X PE CL53 CL/PC W/ WC 1' 6" FOF MK# 32-15-3W-1C	FP	6%	\$	404.28	\$	404.28	\$	22.88
0074561	002	SG	9/10/2021	1	\$	380.40	\$	380.40	6"X 7' 0" F X PE CL53 401/PC MK# 32-Y-7-FS-1C	FP	6%	\$	403.22	\$	403.22	\$	22.82

\$ 46,929.85

	shipped x							
	100% 9/15/21		open @ 9/16/21	EST. BALANCE	VAT	EXT WITH VAT	VAT EFFECT	
acc	\$ 429,000.00	\$ 253,085.00	\$ 63,627.00	\$ 112,288.00	13%	\$ 126,885.44	\$ 14,597.44	
pipe	\$ 1,554,150.00	\$ 791,078.00	\$ 549,659.00	\$ 213,413.00	0%	\$ 213,413.00	\$ -	
fab	\$ 1,288,920.00	\$ 430,226.00	\$ 25,875.00	\$ 832,819.00	6%	\$ 882,788.14	\$ 49,969.14	
ftgs	\$ 926,015.00	\$ 469,681.00	\$ 423,500.00	\$ 32,834.00	13%	\$ 37,102.42	\$ 4,268.42	
	\$ 4,198,086.00	\$ 1,944,070.00	\$ 1,062,661.00	\$ 1,191,354.00		\$ 1,260,189.00	\$ 68,835.00	

2. NE Buses - X



DRAWING NUMBER

1 SE SCREW PRAIRIE
1 SW DIGESTER
1 NORTH ADMIN - AB



DRAWING NUMBER	
----------------	--

	CAMERA OPTIONS				
	1	2	3	4	5
	XNV-6081R	XNV-6085	XNV-9082R	XNV-8081R	XNP-9250
Included in contract?	Y	Y	N	N	N
Qty in Contract	19	3	0	0	0
Resolution	2 MP (1920x1080)	2 MP (1920x1080)	4k (3840x2160)	5 MP (2560x1920)	4k (3840x2160)
Optical Zoom	4.3x	4x	3x	4.3x	25x
Digital Zoom	-	-	-	-	32x
NEMA Rating	4X	4X	4X	4X	4X
FOV Adjustment	Fixed	Semi-Fixed	Semi-Fixed	Fixed	Full PTZ
Night Vision	Y	Y	Y	Y	Y
Additional Cameras:					
Base Cost	\$ 3,231	\$ 3,438	\$ 3,738	\$ 3,781	\$ 6,425
Fiber Equipment (>300ft from hub, i.e. gates, generators)	\$ 1,306	\$ 1,306	\$ 1,306	\$ 1,306	\$ 1,306
100ft of Duct Bank (where necessary, i.e. gates, generators)	\$ 3,927	\$ 3,927	\$ 3,927	\$ 3,927	\$ 3,927
100ft of Exposed Aluminum Conduit	\$ 2,140	\$ 2,140	\$ 2,140	\$ 2,140	\$ 2,140

Adjustment Types

Fixed

Semi-Fixed

Full PTZ

Can only be moved by physically adjusting camera.

Can be moved remotely a limited number of times.

Can be moved remotely on a consistent basis.

15 EA

6 EA

7 EA



**CHANGE ORDER #1
FORM TO CONTRACT**

#17RFP031617K-DJ

**Progressive Design/Build Services
for Big Creek Water
Reclamation Facility (WRF)
Expansion Project Phase 2B**

DEPARTMENT OF PUBLIC WORKS

CHANGE ORDER NO. 1 TO FORM OF CONTRACT

Contractor: Archer Western-Brown and Caldwell (a joint venture)

Contract No. 17RFP031617K-DJ Progressive Design/Build Services for Big Creek Water Reclamation Facility (WRF) Expansion Project Phase 2B

Address: 990 Hammond Drive, Suite 400
City, State Atlanta, Georgia 30238

Telephone: 404-926-0771

Email address: dpetersen@walshgroup.com

Contact: Duane Petersen,
Vice President

W I T N E S S E T H

WHEREAS, Fulton County ("County") entered into a Contract with Archer Western-Brown and Caldwell Joint Venture to provide/perform progressive design/build services for the Big Creek Reclamation Facility (WRF) expansion-Project Phase 2B, dated August 21st, 2020, on behalf of the Public Works Department; and

WHEREAS, the Contractor has performed satisfactorily over the period of the contract; and

WHEREAS, this Change Order No. 1 was approved by the Fulton County Board of Commissioners on September 21st, 2022, under BOC #22-0661.

NOW, THEREFORE, the County and the Contractor agree as follows:

This Change Order No. 1 to Form of Contract is effective as of the 21st day of September 2022, between the County and Archer Western-Brown and Caldwell Joint Venture, who agree that all Services specified will be performed by in accordance with this Change Order No. 1 to Form of Contract and the Contract Documents.

- 1. SCOPE OF WORK TO BE PERFORMED:** This request for a change order is to address the impact to cost due to unforeseen tariffs that have been placed on construction materials since the award of the Guaranteed Maximum Price (GMP) in April 2020. The JV team is seeking the ability to utilize the Owner's Contingency to offset the 13% increase to value added taxes (VAT) on various materials to be used within this project. The total amount requested is \$201,545.00 and will be used to offset the tariffs imposed on ductile iron pipe and other accessories. As part of this change order is the authorization to purchase

surveillance equipment to secure sensitive access areas throughout the plant. The improved site coverage plan with upgrades to camera equipment have been reviewed and recommended by the plant operators and results in an additional \$57,582.80. Based on the contract, the Owner's Contingency can be used to compensate any additional costs due to both the tariffs and camera upgrades. The project experienced eleven (11) days of inclement weather during the 2021 project year. Inclement weather is defined as a weather event impacting the critical path of the project as documented in monthly schedule updates and a day: (1) having precipitation equal to or greater than one quarter of one inch (0.25"), or (2) with daily high temperature of thirty degrees Fahrenheit (30°F) or less, or (3) a day with snowfall of one inch (1") or more. These 11 calendar days will be added to the previously approved substantial completion date of May 28th, 2024, and results in the new substantial completion date of June 8th, 2024. The 11 calendar days will also be added to the final completion date of July 5th, 2024, resulting in a new final completion date of July 16th, 2024. Incurred overhead charges over the duration of the eleven (11) inclement weather days are detailed within the attachments of this item. Costs associated with the inclement weather days (\$210,239.86) will be settled thru Owner's contingency when substantial completion is achieved.

2. **COMPENSATION:** The services described under Scope of Work herein shall be performed by Contractor for a total amount not to exceed \$259,128.00.
3. **LIABILITY OF COUNTY:** This Change Order No. 1 to Form of Contract shall not become binding on the County and the County shall incur no liability upon same until such agreement has been executed by the County Manager, attested to by the Clerk to the Commission and delivered to Contractor.
4. **EFFECT OF CHANGE ORDER NO. 1 TO FORM OF CONTRACT:** Except as modified by this Change Order No. 1 to Form of Contract, the Contract, and all Contract Documents, remain in full force and effect.

[INTENTIONALLY LEFT BLANK]

IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year date first above written.

OWNER:

FULTON COUNTY, GEORGIA

DocuSigned by:

Robert L. Pitts

**Robert L. Pitts, Chairman
Fulton County Board of
Commissioners**

ATTEST:

DocuSigned by:

Tonya R. Grier

**Tonya R. Grier
Clerk to the Commission**

(Affix County Seal)



APPROVED AS TO FORM:

DocuSigned by:

Dennal Stewart

Office of the County Attorney

APPROVED AS TO CONTENT:

DocuSigned by:

David Clark

**David Clark, Director
Department of Public Works**

CONTRACTOR:

**ARCHER WESTERN/BROWN &
CALDWELL, (a joint venture)**

[Signature]

**Duane Petersen,
Vice President**

ATTEST:

[Signature]

**Matthew M. Walsh, IV
Secretary**



[Signature]

**Rod Pope,
Vice President**

ATTEST:

[Signature]

**Secretary/
Assistant Secretary**

(Affix Corporate Seal)



ITEM#: 2022-0661

RCS: 9/21/2022

RECESS MEETING

ITEM#: _____ RM: _____

REGULAR MEETING



CERTIFICATE OF LIABILITY INSURANCE

 DATE(MM/DD/YYYY)
05/23/2022

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Aon Risk Services Central, Inc. Chicago IL Office 200 East Randolph Chicago IL 60601 USA	CONTACT NAME: PHONE (A/C. No. Ext): (866) 283-7122		FAX (A/C. No.): 800-363-0105
	E-MAIL ADDRESS:		
INSURED Archer Western - Brown and Caldwell, Joint Venture 929 West Adams Chicago IL 60607 USA	INSURER(S) AFFORDING COVERAGE		NAIC #
	INSURER A: Arch Insurance Company		11150
	INSURER B: Berkshire Hathaway Specialty Ins Company		22276
	INSURER C: National Fire & Marine Ins Co		20079
	INSURER D: North American Capacity Ins Co		25038
	INSURER E:		
INSURER F:			

COVERAGES
CERTIFICATE NUMBER: 570093188637

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

Limits shown are as requested

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	☒ COMMERCIAL GENERAL LIABILITY ☐ CLAIMS-MADE ☒ OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: ☐ POLICY ☒ PRO-JECT ☒ LOC OTHER:	Y		41PKG8901916 SIR applies per policy terms & conditions	06/01/2022	06/01/2023	EACH OCCURRENCE \$2,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$1,000,000 MED EXP (Any one person) \$25,000 PERSONAL & ADV INJURY \$2,000,000 GENERAL AGGREGATE \$4,000,000 PRODUCTS - COMP/OP AGG \$4,000,000
A	AUTOMOBILE LIABILITY ☒ ANY AUTO ☐ OWNED AUTOS ONLY ☐ HIRED AUTOS ONLY ☐ SCHEDULED AUTOS ☐ NON-OWNED AUTOS ONLY	Y	Y	41PKG8901916 AOS 41CAB8902016 MA ONLY	06/01/2022	06/01/2023	COMBINED SINGLE LIMIT (Ea accident) \$5,000,000 BODILY INJURY (Per person) BODILY INJURY (Per accident) PROPERTY DAMAGE (Per accident)
B	☐ UMBRELLA LIAB ☒ EXCESS LIAB ☐ OCCUR ☐ CLAIMS-MADE ☐ DED ☐ RETENTION	Y		47XSF30256807	06/01/2022	06/01/2023	EACH OCCURRENCE \$10,000,000 AGGREGATE \$10,000,000
A	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR / PARTNER / EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N N	N/A	41WCI8910909	06/01/2022	06/01/2023	☒ PER STATUTE ☐ OTH-ER E.L. EACH ACCIDENT \$1,000,000 E.L. DISEASE-EA EMPLOYEE \$1,000,000 E.L. DISEASE-POLICY LIMIT \$1,000,000
C	Env Contr Poll			42CPL30532205 SIR applies per policy terms & conditions	06/01/2022	06/01/2023	Per Claim/Agg \$2,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

RE: Progressive Design/Build Services for Big Creek Water Reclamation Facility (WRF) Expansion Project, Phase 2B - Project No.: 17RFP031617K-DJ. Aw/Brown and Caldwell Job No.: 220098. See attached.

CERTIFICATE HOLDER
CANCELLATION

Fulton County Department of Public Works 130 Peachtree Street SW Atlanta GA 30303 USA	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
	AUTHORIZED REPRESENTATIVE





ADDITIONAL REMARKS SCHEDULE

AGENCY Aon Risk Services Central, Inc.		NAMED INSURED Archer Western - Brown and Caldwell,	
POLICY NUMBER See Certificate Number: 570093188637			
CARRIER See Certificate Number: 570093188637	NAIC CODE	EFFECTIVE DATE:	

ADDITIONAL REMARKS

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: ACORD 25 FORM TITLE: Certificate of Liability Insurance

INSURER(S) AFFORDING COVERAGE	NAIC #
INSURER	
INSURER	
INSURER	
INSURER	

ADDITIONAL POLICIES If a policy below does not include limit information, refer to the corresponding policy on the ACORD certificate form for policy limits.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFFECTIVE DATE (MM/DD/YYYY)	POLICY EXPIRATION DATE (MM/DD/YYYY)	LIMITS	
	OTHER							
D	Env Contr Prof			CNP100002804 Claims Made Coverage SIR applies per policy terms & conditions	06/01/2022	06/01/2023	Per Claim/Agg	\$5,000,000

AGENCY CUSTOMER ID: 10774508

LOC #:



ADDITIONAL REMARKS SCHEDULE

Page _ of _

AGENCY Aon Risk Services Central, Inc.		NAMED INSURED Archer Western - Brown and Caldwell,
POLICY NUMBER See Certificate Number: 570093188637		
CARRIER See Certificate Number: 570093188637	NAIC CODE	EFFECTIVE DATE:

ADDITIONAL REMARKS

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: ACORD 25 **FORM TITLE:** Certificate of Liability Insurance

Continuation

Fulton County Government, its appointed and elected officials, departments, agencies, boards, commissions, its officers, employees and volunteers are Additional Insureds pertaining to General Liability, Automobile Liability and Excess Liability with respects to liability arising out of the Named Insured's operations on the referenced project. Professional services for Architects, Engineers, Consultants, etc. are excluded.

A Waiver of Subrogation in favor of Fulton County Government, its appointed and elected officials, departments, agencies, boards, committees, its officers, agents, employees and volunteers is included on the workers Compensation policy.

This insurance will be Primary and Non-Contributory to the General Liability, Automobile Liability and Excess Liability policies with respect to any other available insurance to the Additional Insureds for the negligence of the insured on the referenced project.

The General Liability policy includes the perils of (XCU) Explosion, Collapse and Underground.

The General Liability does not have an exclusion for demolition work.

Excess Liability follows form to the underlying General Liability, Automobile Liability and Employers Liability policies.

POLICY NUMBER: 41PKG8901916

COMMERCIAL GENERAL LIABILITY
CG 20 10 07 04

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

**ADDITIONAL INSURED – OWNERS, LESSEES OR
CONTRACTORS – SCHEDULED PERSON OR
ORGANIZATION**

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s) Or Organization(s):	Location(s) Of Covered Operations
Any person or organization, you have agreed by means of a written contract or agreement, to add as an additional insured; such person or organization is an additional insured on this policy. When required by a written contract or agreement, coverage afforded to these additional insured parties will be primary to and non-contributory with any other insurance available to that person or organization.	
Information required to complete this Schedule, if not shown above, will be shown in the Declarations.	

A. Section II – Who Is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in the Schedule, but only with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" caused, in whole or in part, by:

1. Your acts or omissions; or
2. The acts or omissions of those acting on your behalf;

in the performance of your ongoing operations for the additional insured(s) at the location(s) designated above.

B. With respect to the insurance afforded to these additional insureds, the following additional exclusions apply:

This insurance does not apply to "bodily injury" or "property damage" occurring after:

1. All work, including materials, parts or equipment furnished in connection with such work, on the project (other than service, maintenance or repairs) to be performed by or on behalf of the additional insured(s) at the location of the covered operations has been completed; or
2. That portion of "your work" out of which the injury or damage arises has been put to its intended use by any person or organization other than another contractor or subcontractor engaged in performing operations for a principal as a part of the same project.

POLICY NUMBER: 41PKG8901916

COMMERCIAL GENERAL LIABILITY
CG 20 37 07 04

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

**ADDITIONAL INSURED – OWNERS, LESSEES OR
CONTRACTORS – COMPLETED OPERATIONS**

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s) Or Organization(s):	Location And Description Of Completed Operations
Any person or organization, you have agreed by means of a written contract or agreement, to add as an additional insured; such person or organization is an additional insured on this policy. When required by a written contract or agreement, coverage afforded to these additional insured parties will be primary to and non-contributory with any other insurance available to that person or organization.	
Information required to complete this Schedule, if not shown above, will be shown in the Declarations.	

Section II – Who Is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in the Schedule, but only with respect to liability for "bodily injury" or "property damage" caused, in whole or in part, by "your work" at the location designated and described in the schedule of this endorsement performed for that additional insured and included in the "products-completed operations hazard".

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

**NOTICE OF CANCELLATION – CERTIFICATE HOLDERS
(SPECIFIED DAYS)**

The person(s) or organization(s) listed or described in the Schedule below have requested that they receive written notice of cancellation when this policy is cancelled by us. We will mail or deliver to the Person(s) or Organization(s) listed or described in the Schedule a copy of the written notice of cancellation that we sent to you. If possible, such copies of the notice will be mailed at least **60** days, except for cancellation for non-payment of premium which will be mailed 10 days, prior to the effective date of the cancellation, to the address or addresses of certificate holders as provided by your broker or agent.

Schedule

Person(s) or Organization(s) including mailing address:

All certificate holders where written notice of the cancellation of this policy is required by written contract, permit or agreement with the Named Insured and whose names and addresses will be provided by the broker or agent listed in the Declarations Page of this policy for the purposes of complying with such request.

This notification of cancellation of the policy is intended as a courtesy only. Our failure to provide such notification to the person(s) or organization(s) shown in the Schedule will not extend any policy cancellation date nor impact or negate any cancellation of the policy. This endorsement does not entitle the person(s) or organization(s) listed or described in the Schedule above to any benefit, rights or protection under this policy.

Any provision of this endorsement that is in conflict with a statute or rule is hereby amended to conform to that statute or rule.

All other terms and conditions of this policy remain unchanged.
Endorsement Number:

Policy Number: 41PKG8901916

Named Insured: THE WALSH GROUP, LTD

This endorsement is effective on the inception date of this Policy unless otherwise stated herein:

Endorsement Effective Date: 06-01-22

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

**NOTICE OF CANCELLATION – CERTIFICATE HOLDERS
(SPECIFIED DAYS)**

The person(s) or organization(s) listed or described in the Schedule below have requested that they receive written notice of cancellation when this policy is cancelled by us. We will mail or deliver to the Person(s) or Organization(s) listed or described in the Schedule a copy of the written notice of cancellation that we sent to you. If possible, such copies of the notice will be mailed at least **60** days, except for cancellation for non-payment of premium which will be mailed 10 days, prior to the effective date of the cancellation, to the address or addresses of certificate holders as provided by your broker or agent.

Schedule

Person(s) or Organization(s) including mailing address:

All certificate holders where written notice of the cancellation of this policy is required by written contract, permit or agreement with the Named Insured and whose names and addresses will be provided by the broker or agent listed in the Declarations Page of this policy for the purposes of complying with such request.

This notification of cancellation of the policy is intended as a courtesy only. Our failure to provide such notification to the person(s) or organization(s) shown in the Schedule will not extend any policy cancellation date nor impact or negate any cancellation of the policy. This endorsement does not entitle the person(s) or organization(s) listed or described in the Schedule above to any benefit, rights or protection under this policy.

Any provision of this endorsement that is in conflict with a statute or rule is hereby amended to conform to that statute or rule.

All other terms and conditions of this policy remain unchanged.

Endorsement Number:

Policy Number: 41WCI8910909

Named Insured: WALSH CONSTRUCTION GROUP, LLC

This endorsement is effective on the inception date of this Policy unless otherwise stated herein:

Endorsement Effective Date: 06-01-22