

Performance Evaluation Details

ID	E1
Project	Standby Engineering Services
Project Number	21RFP129860K-JAJ(B)
Supplier	Gresham Smith/CERM JV
Supplier Project Contact	John Barlow (preferred language: English)
Performance Program	Professional Services
Evaluation Period	08/01/2021 to 04/30/2023
Effective Date	06/28/2023
Evaluation Type	Formal
Interview Date	Not Specified
Expectations Meeting Date	Not Specified
Status	Completed
Publication Date	06/28/2023 05:24 PM EDT
Completion Date	06/28/2023 05:24 PM EDT
Evaluation Score	97

Related Documents

There are no documents associated with this Performance Evaluation

OVERALL RATING GUIDE - PROFESSIONAL SERVICES

Evaluation Score Range
Outstanding = 90-100%
Excellent = 80-89%
Satisfactory = 70-79%
Needs Improvement = 50-69%
Unsatisfactory = -50%

PROJECT MANAGEMENT

20/20

Rating Outstanding: Project Management practices that exceed in the areas of scope, schedule, budget, quality of work and risk/issue management. Complete understanding of project objectives, risks and Contract requirements.

Comments Gresham/CERM has been assigned several important tasks. They have managed all in an outstanding manner regardless of the challenges.

SCHEDULE

20/20

Rating Outstanding: Delivered ahead of original completion date with significant effort by Consultant to exceed project milestone dates or ahead of schedule with increased scope. Proactive approach to monitoring and forecasting of project schedule.

Comments Gresham/CERM meet or exceed the project schedules on a consistent basis.

QUALITY OF DESIGN, REPORTS AND DELIVERABLES

20/20

Rating Outstanding: Extraordinary quality of deliverables that exceeds requirements in all areas and finished product presents a degree of innovation in work.

Comments Gresham/CERM consistently delivers high quality work and reports.

COMMUNICATIONS AND CO-OPERATION

20/20

Rating Outstanding: Co-operative and proactive response to User Department concerns at all times. Innovative communication approaches with the User Department's team.

Comments This is another area Gresham consistently succeeds.

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS

17/20

Rating Excellent: Proactive approach to oversight of Contract compliance. Compliance issues are resolved in a timely manner to the User Department's satisfaction and exceeds expectations in some areas.

Comments *Not Specified*

GENERAL COMMENTS

Comments This office recommends the continued utilization of Jacobs/CERM by the Public Works Department.