



Fulton County

Legislation Details

File #: 22-0346 **Version:** 1 **Name:**

Type: Consent - Health and Human Services **Status:** Passed

File created: 4/6/2022 **In control:** Board of Commissioners

On agenda: 5/18/2022 **Final action:** 5/18/2022

Title: Request approval of a change order less than 10% - Public Works, 17RFP031617K-DJ Progressive Design/Build Services for Big Creek Water Reclamation Facility (WRF) Expansion Project Phase 2B in the amount of \$201,545.00 with Archer Western-Brown and Caldwell Joint Venture (Atlanta, GA) to cover the impact of tariffs for material and equipment and to extend the contract term by eleven (11) additional days due to inclement weather so that Final Completion is now 1411 consecutive days from the issuance of the Notice to Proceed or July 5, 2024. Effective upon BOC approval. (APPROVED)

ITEM REMOVED FROM THE CONSENT AGENDA FOR SEPARATE CONSIDERATION AS REQUESTED BY COMMISSIONER ABDUR-RAHMAN

Sponsors:

Indexes:

Code sections:

Attachments: 1. Exhibit 1: EXTENSION AGREEMENT No.pdf, 2. Exhibit 2: CPR - Construction Form Archer Western Brown Caldwell 1_1_22 to 3_31_22 signed WSR, 3. Exhibit 3: VAT Big Creek Material

Date	Ver.	Action By	Action	Result
5/18/2022	1	Board of Commissioners	approve	Pass