



Fulton County

Legislation Details

File #: 22-0661 **Version:** 1 **Name:**

Type: Consent - Health and Human Services **Status:** Agenda Ready

File created: 6/8/2022 **In control:** Board of Commissioners

On agenda: 9/21/2022 **Final action:**

Title: Request approval of a change order less than 10% - Public Works, 17RFP031617K-DJ Progressive Design/Build Services for Big Creek Water Reclamation Facility (WRF) Expansion Project Phase 2B in the amount of \$259,128.00 with Archer Western-Brown and Caldwell Joint Venture (Atlanta, GA) to cover the impact of tariffs for material and equipment imports, security camera upgrades to secure sensitive access areas, and extends the contract time, with regards to substantial completion and final completion, by 11 days to June 8 2024 and July 16th, 2024 respectively. The time extensions are the result of 11 approved inclement weather days experienced during the 2021 construction year. Effective upon BOC approval. (APPROVED UPON ADOPTION OF THE CONSENT AGENDA)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Exhibit :1 CHANGE ORDER AGREEMENT 2B, 2. Exhibit 2: Contractor's Performance Report-Archer Western JV, 3. Exhibit 3: Ductile Iron Pipe & Accessories Breakdown, 4. Exhibit 4: Final Camera Coverage Plan, 5. 2022-0661

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------