



Fulton County

Legislation Details

File #: 22-0838 **Version:** 1 **Name:**
Type: Consent - Open & Responsible Government **Status:** Passed
File created: 10/19/2022 **In control:** Board of Commissioners
On agenda: 11/16/2022 **Final action:** 11/16/2022
Title: Request approval of a change order less than 10% - Department of Real Estate and Asset Management, 21RFP22421K-DB, Construction Management at Risk Services for the New Fulton County Animal Shelter Facility in the total amount of \$2,823,544.00 with Winter Johnson Group (Atlanta, GA), a joint venture comprised of The Winter Construction Company and Johnson Construction Services, to modify existing contract for additional funding due to substantial costs attributable to price escalation for equipment, materials and supplies, scope changes required by regulatory agencies during permitting processes, and unforeseen conditions of developing a raw site for the new construction project for the Fulton County Animal Shelter Facility (FCAS). Effective upon BOC approval. (APPROVED)

ITEM REMOVED FROM THE CONSENT AGENDA FOR SEPARATE CONSIDERATION AS REQUESTED BY COMMISSIONER ELLIS

Sponsors:

Indexes:

Code sections:

Attachments: 1. Exhibit: 1 Change Order No. 1 to Form of Contract, 2. Exhibit: 2 Contractor's Performance Report, 3. 2022-0838

Date	Ver.	Action By	Action	Result
11/16/2022	1	Board of Commissioners	approve	Pass