



Fulton County

Legislation Details

File #: 22-0341 **Version:** 1 **Name:**

Type: Consent - Open & Responsible Government **Status:** Agenda Ready

File created: 4/20/2022 **In control:** Board of Commissioners

On agenda: 5/18/2022 **Final action:**

Title: Request approval of a change order less than 10% - Department of Real Estate and Asset Management, 20RFP011320K-DB, Construction Management at Risk Services for the Renovation and Refurbishment of the Restrooms and Common Areas in the Fulton County Government and Judicial Center Complexes - Phase I in an amount not to exceed \$473,764.45 with H.J. Russell & Company (Atlanta, GA), to modify the existing scope of work to provide additional restrooms modifications and common areas improvements because of unforeseen existing conditions for the Fulton County Judicial and Government Center Complexes - Phase I Project and to extend the contract term by an additional three (3) month period through and September 30, 2022. Effective upon BOC approval. (APPROVED UPON ADOPTION OF THE CONSENT AGENDA)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Exhibit 1 Change Order No. 1 to Form of Contract, 2. Exhibit 2 Cost Proposal, 3. Exhibit 3 Contractor's Performance Report, 4. 2022-0341.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------