



Fulton County

Legislation Details

File #: 22-0642 **Version:** 1 **Name:**

Type: CM Action Item - Health and Human Services **Status:** Passed

File created: 7/12/2022 **In control:** Board of Commissioners

On agenda: 9/7/2022 **Final action:** 9/7/2022

Title: Request approval to rescind contract change order - Public Works, 17RFP031617K-DJ Progressive Design/Build Services for Big Creek Water Reclamation Facility (WRF) Expansion Project Phase 2B in the amount of \$201,545.00 with Archer Western-Brown and Caldwell Joint Venture (Atlanta, GA) to cover the impact of tariffs for material and equipment and to extend the contract term by eleven (11) additional days due to inclement weather. Effective upon BOC approval. (APPROVED)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Exhibit 1: BOC Item #22-0346, 2. Exhibit 2: Interoffice Memorandum Big Creek CO#1

| Date | Ver. | Action By | Action | Result |
|----------|------|------------------------|---------|--------|
| 9/7/2022 | 1 | Board of Commissioners | approve | Pass |