



Fulton County

Legislation Details

File #: 23-0075 **Version:** 1 **Name:**

Type: Consent - Health and Human Services **Status:** Agenda Ready

File created: 11/1/2022 **In control:** Board of Commissioners

On agenda: 2/1/2023 **Final action:**

Title: Request approval of a change order less than 10% - Public Works, 17RFP031617K-DJ Progressive Design/Build Services for Big Creek Water Reclamation Facility (WRF) Expansion Project Phase 2B in an amount not to exceed \$339,444.13 with Archer Western-Brown and Caldwell Joint Venture (JV) (Atlanta, GA) to cover costs associated with eight (8) inclement weather days and additional material (electrical wiring) to connect the new facility to the Georgia Power Substation. Effective upon BOC approval. (APPROVED UPON ADOPTION OF THE CONSENT AGENDA)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Exhibit #1: CHANGE ORDER AGREEMENT, 2. Exhibit #2-CPR - Archer Western JV, 3. 2023-0075

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------