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OWNER - CONTRACTOR AGREEMENT 

22RFP134545K-BKJ, Design/Build Services for the East Point Library  

Contractor: _Albion General Contractors_________ Project No. #22RFP134545K-BKJ 

Address: 8601 Dunwoody Place, Building 300, 
 Suite 330 
Sandy Springs, GA 30350 Telephone: _678-325-5900 

Contact: _Brian Newsome Facsimile: ____________________ 

THIS AGREEMENT is effective as of the ________ day of _________________, 2022, by and 
between Fulton County, a political subdivision of the State of Georgia (hereinafter called the 
“County”), and the above named CONTRACTOR in accordance with all provisions of this 
Construction Agreement (“Contract”), which consists of the following: Owner-Contractor 
Agreement, Owner's invitation for bid, instructions to bidders, bid form, performance bond, 
payment bond, acknowledgments, general conditions, special conditions, scope of work and 
specifications, plans, drawings, exhibits, addenda, Purchasing forms, Office of Contract 
Compliance Forms, Risk Management insurance provisions forms and written change orders.  

The specific Exhibits of this Contract are as follows: 

Exhibit A:  General Conditions 
Exhibit B:  Special Conditions (Not applicable) 
Exhibit C:  Addenda 
Exhibit D:  Bid Form 
Exhibit E:  Bonds (Payment & Performance) 
Exhibit F:  Scope of Work and Technical Specifications 
Exhibit G:  Exhibits 
Exhibit H:  Purchasing Forms 
Exhibit I:   Office of Contract Compliance Forms 
Exhibit J:  Risk Management Insurance Provisions Forms 

WITNESSETH:  That the said Contractor has agreed, and by these present does agree with the 
said County, for and in consideration of a Contract Price of One Million One Hundred Sixty 
Thousand One Hundred Fifty Dollars and No Cents, ($1,160,150.00) and other good and 
valuable consideration, and under the penalty expressed on Bonds hereto attached, to furnish all 
equipment, tools, materials, skill, and labor of every description necessary to carry out and 
complete in good, firm, and workmanlike manner, the Work specified, in strict conformity with the 
Drawings and the Specifications hereinafter set forth, which Drawings and Specifications together 
with the bid submittals made by the Contractor, General Conditions, Special Provisions, Detailed 
Specifications, Exhibits, and this Construction Agreement, shall all form essential parts of this 
Contract. The Work covered by this Contract includes all Work indicated on Plans and 
Specifications and listed in the Bid entitled: 

Project Number: 22RFP134545K-BKJ 
Design/Build Services for the East Point Library Expansion 

The Contractor, providing services as an Independent Contractor, shall commence the Work with 
adequate force and equipment within 10 days from receipt of Notice to Proceed (“NTP”) from the 
County, and shall complete the work within 584 calendar days from the Notice to Proceed or the 
date work begins, whichever comes first.  The Contractor shall remain responsible for performing, 
in accordance with the terms of the Contract, all work assigned prior to the expiration of the said 
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calendar days allowed for completion of the work even if the work is not completed until after the 
expiration of such days.  The Contractor shall agree that in the performance of this Contract he 
will comply with all lawful agreements, if any, which the contractor has made with any association, 
union or other entity, with respect to wages, salaries and working conditions, so as to cause 
inconvenience, picketing or work stoppage. 
 
For each calendar day that any work remains uncompleted after the time allowed for completion 
of the work, the Contractor shall pay the County the sum of $ 500.00 not as a penalty but as 
liquidated damages, which liquidated damages the County may deduct from any money due the 
contractor.  At the County’s convenience and not to it prejudice the County may provide written 
notice of the commencement of the assessment of liquidated damages. 
 
As full compensation for the faithful performance of this Contract, the County shall pay the 
Contractor in accordance with the General Conditions and the prices stipulated in the Bid, hereto 
attached. 
 
It is further mutually agreed between the parties hereto that if, at any time after the execution of 
this Agreement and the Surety Bonds hereto attached for its faithful performance, the County 
shall deem the surety or sureties upon such bonds to be unsatisfactory, or, if, for any reason, 
such bonds cease to be adequate to cover the performance of the Work, the Contractor shall, at 
his expense, within five days after receipt of notice from the County so to do, furnish an additional 
bond or bonds in such form and amount, and with such surety or sureties as shall be satisfactory 
to the County.  In such event no further payment to the Contractor shall be deemed to be due 
under this Agreement until such new or additional security for the faithful performance of the 
Work shall be furnished in manner and form satisfactory to the County. 
 

The Contractor hereby assumes the entire responsibility and liability for any and all injury to 
or death of any and all persons, including the Contractor’s agents, servants, and employees, 
and in addition thereto, for any and all damages to property caused by or resulting from or 
arising out of any act or omission in connection with this contract or the prosecution of work 
hereunder, whether caused by the Contractor or the Contractor’s agents, Servants, or 
employees, or by any of the Contractor’s subcontractors or suppliers, and the Contractor 
shall indemnify and hold harmless the County, the Construction Manager, County’s 
Commissioners, officers, employees, successors, assigns and agents, or any of their 
subcontractors from and against any and all loss and/or expense which they or any of them 
may suffer or pay as a result of claims or suits due to, because of, or arising out of any and 
all such injuries, deaths and/or damage, irrespective of County or Construction Manager 
negligence (except that no party shall be indemnified for their own sole negligence).  The 
Contractor, if requested, shall assume and defend at the Contractor’s own expense, any suit, 
action or other legal proceedings arising there from, and the Contractor hereby agrees to 
satisfy, pay, and cause to be discharged of record any judgment which may be rendered 
against the County and the Construction Manager arising there from. 
 
In the event of any such loss, expense, damage, or injury, or if any claim or demand for 
damages as heretofore set forth is made against the County or the Construction Manager, 
the County may withhold from any payment due or thereafter to become due to the 
Contractor under the terms of this Contract, an amount sufficient in its judgment to protect 
and indemnify it and the Construction Manager, County’s Commissioners, officers, 
employees, successors, assigns and agents from any and all claims, expense, loss, 
damages, or injury; and the County, in its discretion, may require the Contractor to furnish a 
surety bond satisfactory to the County providing for such protection and indemnity, which 
bond shall be furnished by the Contractor within five (5) days after written demand has been 
made therefore.  The expense of said Bond shall be borne by the Contractor.   
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This Contract constitutes the full agreement between the parties, and the Contractor shall not 
sublet, assign, transfer, pledge, convey, sell or otherwise dispose of the whole or any part of this 
Contract or his right, title, or interest therein to any person, firm or corporation without the 
previous consent of the County in writing.  Subject to applicable provisions of law, this Contract 
shall be in full force and effect as a Contract, from the date on which a fully executed and 
approved counterpart hereof is delivered to the Contractor and shall remain and continue in full 
force and effect until after the expiration of any guarantee period and the Contractor and his 
sureties are finally released by the County. 
 
This agreement was approved by the Fulton County Board of Commissioner on November 2, 
2022, BOC Item # 22-0824.  
 

 [SIGNATURES NEXT PAGE] 
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IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their 
duly authorized representatives as attested and witnessed and their corporate seals to be 
hereunto affixed as of the day and year date first above written. 
 
OWNER:   
 
FULTON COUNTY, GEORGIA 
 
 
 

 CONTRACTOR: 
 
ALBION GENERAL CONTRACTORS 
 
 

Robert L. Pitts, Chairman 
Fulton County Board of Commissioners 
 
ATTEST: 
 
 
 

 Brian Newsome 
Chief Executive Officer 
 
ATTEST: 
 
 
 

Tonya R. Grier 
Clerk to the Commission   
 
(Affix County Seal) 

 Secretary/ 
Assistant Secretary 
 
(Affix Corporate Seal) 

 
APPROVED AS TO FORM: 
 
 
 

  
ATTEST: 
 
 
____________________________ 

Office of the County Attorney 
 
APPROVED AS TO CONTENT: 
 
 
 

 Notary Public 
 
 
County: _____________________ 
 
 
Commission Expires: __________ 

Joseph Davis, Director 
Department of Real Estate and Asset 
Management 

  
(Affix Notary Seal) 

 
 
_____________________________________ 
Gayle Holloman, Executive Director 
Atlanta-Fulton County Public Library System  
 
 
 
 
 

ITEM#:_____________ RCS:_______ 
RECESS MEETING 

ITEM#:____________ RM:_________ 
REGULAR MEETING 

  
 

 
 
 
 

END OF SECTION 
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GENERAL CONDITIONS 
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00700-1 FAMILIARITY WITH SITE 
Execution of this agreement by the Design/Builder is a representation that the 
Design/Builder has visited the site, has become familiar with the local conditions under 
which the work is to be performed, and has correlated personal observations with the 
requirements of this agreement. 
00700-2 CONTRACT DOCUMENTS 
This agreement consists of Owner's invitation for bid, instructions to bidders, bid form, 
performance bond, payment bond, acknowledgments, the contract, general conditions, 
special conditions, specifications, plans, drawings, exhibits, addenda, and written change 
orders.  

A. Notice of Award of Contract:  
B. Execution of Contract Documents 

Upon notification of Award of Contract, the Owner shall furnish the Design/Builder the 
conformed copies of Contract Documents for execution by the Design/Builder and the 
Design/Builder's surety. 
Within ten (10) days after receipt the Design/Builder shall return all the documents properly 
executed by the Design/Builder and the Design/Builder's surety. Attached to each 
document shall be an original power-of-attorney for the person executing the bonds for 
the surety and certificates of insurance for the required insurance coverage. 
After receipt of the documents executed by the Design/Builder and his surety with the 
power-of-attorney and certificates of insurance, the Owner shall complete the execution 
of the documents. Distribution of the completed documents will be made upon completion. 
Should the Design/Builder and/or Surety fail to execute the documents within the time 
specified; the Owner shall have the right to proceed on the Bid Bond accompanying the 
bid. 
If the Owner fails to execute the documents within the time limit specified, the 
Design/Builder shall have the right to withdraw the Design/Builder's bid without penalty. 
Drawings and Specifications: 
The Drawings, Specifications, Contract Documents, and all supplemental documents, are 
considered essential parts of the Contract, and requirements occurring in one are as 
binding as though occurring in all. They are intended to define, describe and provide for 
all Work necessary to complete the Project in an acceptable manner, ready for use, 
occupancy, or operation by the Owner. 
In case of conflict between the Drawings and Specifications, the Specifications shall 
govern. Figure dimensions on Drawings shall govern over scale dimensions, and detailed 
Drawings shall govern over general Drawings. 
In cases where products or quantities are omitted from the Specifications, the description 
and quantities shown on the Drawings shall govern. 
Any ambiguities or need for clarification of the Drawings or Specifications shall be 
immediately reported to the Program Manager in writing. Any such ambiguity or need for 
clarification shall be handled by the Program Manager in writing.  No clarification of the 
Drawings and Specifications hereunder by the Program Manager shall entitle the 
Design/Builder to any additional monies unless a Change Order has been processed as 
provided by "Changes in the Contract" hereof. 
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Any work done by the Design/Builder following a discovery of such differing site condition 
or ambiguity or need for clarification in the Contract Drawings and Specifications prior to 
a written report to the Program Manager shall not entitle the Design/Builder to additional 
monies and shall be done at the Design/Builder's risk. 
 
The Design/Builder shall have available at all times on the Project site one (1) full, current 
set of the Contract Drawings and Specifications. 
 
00700-3 DEFINITIONS 
The following terms as used in this agreement are defined as follows to the extent the 
definitions herein differ or conflict with those in the Instructions for Bidders, Section 00100, 
the definitions herein shall control.  
Architect/Engineer (AE) – The Architectural firm acting in conjunction with a Construction 
Manager on either a sub-consultant basis or as Joint Venture partner as the Designer for 
the Design/Build firm. The Architectural firm and all its consultants that compose the 
building and site design team for the Design/Builder on the project including but not 
necessarily limited to Life Safety; Design; Civil Engineering; Landscaping; Irrigation; 
Structural Engineering; Plumbing; Mechanical and Electrical Engineering; Fire Alarm; Fire 
Protection and Commissioning according to the scope of work described by Section 3 of 
the Request for Proposal.  
Alternate bids – the amount stated in the bid or proposal to be added to or deducted from 
the amount of the base bid or base proposal if the corresponding change in project scope 
or alternate materials or methods of construction is accepted. 
Base bid – the amount of money stated in the bid or proposal as the sum for which the 
bidder or proposer offers to perform the work. 
Change Order - an alteration, addition, or deduction from the original scope of work as 
defined by the contract documents to address changes or unforeseen conditions 
necessary for project completion. A written order to the Design/Builder issued by the 
County pursuant to Fulton County Policy and Procedures 800-6 for changes in the work 
within the general scope of the contract documents, adjustment of the contract price, 
extension of the contract time, or reservation of determination of a time extension. 
Contingency Authorization Form – See General Conditions, 00700-111. 
Contract Documents include the Contract Agreement, Design/Builder's Bid (including all 
documentation accompanying the Bid and any post-Bid documentation required by the 
County prior to the Notice of Award), Bonds, all Special Conditions, General Conditions, 
Supplementary Conditions, Specifications, Drawings and addenda, together with written 
amendments, change orders, field orders and the Program Manager's written 
interpretations and clarifications issued in accordance with the General Conditions on or 
after the date of the Contract Agreement.  
Shop drawing submittals reviewed in accordance with the General Conditions, 
geotechnical investigations and soils report and drawings of physical conditions in or 
relating to existing surface structures at or contiguous to the site are not Contract 
Documents.  
Contract Price - The sum specified in the Agreement to be paid to the Design/Builder in 
consideration of the Work. 
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Contract Time shall mean the number of consecutive calendar days as provided in the 
Contract Agreement for completion of the Work, to be computed from the date of Notice 
to Proceed. 
Owner or County shall mean Fulton County Government, party of the first part to the 
Contract Agreement, or its authorized and legal representatives. 
Day - A calendar day of twenty-four hours lasting from midnight of one day to midnight the 
next day. 
Design/Builder (DB or D/B) shall mean the party of the second part to the Contract 
Agreement or the authorized and legal representative of such party and who is the single 
corporate entity contractually responsible to the Owner for development of the Project. 
The Design/Builder can be: (1) a firm possessing either design and construction resources 
in-house, or (2) a construction contractor led team with the architect in a Sub-Contractor 
role, or (3) a joint venture team between construction contractor and architect.  
Director - Director of the Department of Real Estate Management of Fulton County, 
Georgia or the designee thereof. 
Final Completion shall mean the completion of all work as required in accordance with the 
terms and conditions of the contract documents. 
Liquidated Damages shall mean the amount, stated in the Contract Agreement, which the 
Design/Builder agrees to pay to the Owner for each consecutive calendar day beyond the 
Contract time required to complete the Project or for failing to comply with associated 
milestones.  Liquidated Damages will end upon written notification from the Owner of Final 
Acceptance of the Project or upon written notification of from the Owner of completion of 
the milestone. 
Notice to Proceed (NTP) - A written communication issued by the County to the 
Design/Builder authorizing it to proceed with the work, establishing the date of 
commencement and completion of the work, and providing other direction to the 
Design/Builder. 
Owner Controlled Contingency (OCC) – Contingency incorporated into the GMP that the 
Owner has sole control of.  The D/B shall not have access to this contingency unless a 
written and fully executed Contingency Authorization is agreed upon by the County.  All 
unused portions of the Owner Controlled Contingency shall be returned to the owner at 
the completion of the project.  See 00700-111. 
Products shall mean materials or equipment permanently incorporated into the work. 
Program Manager - shall mean the individual designated in writing, by the Director of the 
Department of Real Estate Management as the Program Manager.  
Project Manual - The Contract Documents.  
Provide shall mean to furnish and install. 
Substantial Completion - The date certified by the AE of the Design/Builder, and agreed 
upon by the County and Program Manager, when all or a part of the work, as established 
pursuant to General Condition 00700-81, is sufficiently completed in accordance with the 
requirements of the contract documents so that the identified portion of the work can be 
utilized for the purposes for which it is intended.  The Certificate of Substantial Completion 
shall include as attachments all open punch list items from AE, County and Program 
Manager. 
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Work or Project - All of the services specified, indicated, shown or contemplated by the 
contract documents, and furnishing by the Design/Builder of all materials, equipment, 
labor, methods, processes, construction and manufacturing materials and equipment, 
tools, plans, supplies, power, water, transportation and other things necessary to complete 
such services in accordance with the contract documents to insure a functional and 
complete facility. 
00700-4 CODES 
All codes, specifications, and standards referenced in the contract documents shall be the 
latest editions, amendments and revisions of such referenced standards in effect as of the 
date of the request for proposals for this contract. 
00700-5 REVIEW OF CONTRACT DOCUMENTS 
Before making its proposal to the County, and continuously after the execution of the 
agreement, the Design/Builder shall carefully study and compare the contract documents 
and shall at once report to the Program Manager any error, ambiguity, inconsistency or 
omission that may be discovered, including any requirement which may be contrary to any 
law, ordinance, rule, or regulation of any public authority bearing on the performance of 
the work.  By submitting its proposal, the Design/Builder agrees that the contract 
documents, along with any supplementary written instructions issued by or through the 
Program Manager/County that have become a part of the contract documents, appear 
accurate, consistent and complete insofar as can be reasonably determined. If the 
Design/Builder has timely reported in writing any error, inconsistency, or omission to the 
Program Manager, has properly stopped the affected work until instructed to proceed, and 
has otherwise followed the instructions of the Program Manager/County, the 
Design/Builder shall not be liable to the County for any damage resulting from any such 
error, inconsistency, or omission in the contract documents.  The Design/Builder shall not 
perform any portion of the work without the contract documents, approved plans, 
specifications, products and data, or samples for such portion of the work.  For purposes 
of this section “timely” is defined as the time period in which the Design/Builder discovers, 
or should have discovered, the error, inconsistency, or omission, with the exercise of 
reasonable diligence. 
00700-6 STRICT COMPLIANCE 
No observation, inspection, test or approval of the County or Program Manager shall 
relieve the Design/Builder from its obligation to perform the work in strict conformity with 
the contract documents except as provided in General Condition 00700-48.    
00700-7 APPLICABLE LAW 
All applicable State laws, County ordinances, codes, and rules and regulations of all 
authorities having jurisdiction over the construction of the project shall apply to this 
agreement.  The Design/Builder shall comply with the requirements of any Fulton County 
program concerning non-discrimination in contracting.  All work performed within the right 
of way of the Georgia Department of Transportation and any railroad crossing shall be in 
accordance with Georgia Department of Transportation regulations, policies and 
procedures and, where applicable, those of any affected railroad.  The Design/Builder 
shall comply with all laws, ordinances, codes, rules and regulations bearing on the conduct 
of the work as specified and the Design/Builder agrees to indemnify and hold harmless 
the County, its officers, agents and employees, and the Program Manager against any 
claim or liability arising from or based on the violation of any law, ordinance, regulation, 
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order or decree affecting the conduct of the work, whether occasioned by the 
Design/Builder, his agents or employees. 
00700-8 PERMITS, LICENSES AND BONDS 
All permits and licenses necessary for the work shall be secured and paid for by the 
Design/Builder.  If any permit, license or certificate expires or is revoked, terminated, or 
suspended as a result of any action on the part of the Design/Builder, the Design/Builder 
shall not be entitled to additional compensation or time.  The Design/Builder shall obtain 
and keep in force at all times performance and payment bonds payable to Fulton County 
in penal amounts equal to 100% of the Contract price. 
00700-9 TAXES 

A. The Design/Builder shall pay all sales, retail, occupational, service, excise, old age 
benefit and unemployment compensation taxes, consumer, use and other similar 
taxes, as well as any other taxes or duties on the materials, equipment, and labor 
for the work provided by the Design/Builder which are legally enacted by any 
municipal, county, state or federal authority, department or agency at the time bids 
are received, whether or not yet effective.  The Design/Builder shall maintain 
records pertaining to such taxes and levies as well as payment thereof and shall 
make the same available to the County at all reasonable times for inspection and 
copying. The Design/Builder shall apply for any and all tax exemptions which may 
be applicable and shall timely request from the County such documents and 
information as may be necessary to obtain such tax exemptions.  The County shall 
have no liability to the Design/Builder for payment of any tax from which it is 
exempt. 

B. The Design/Builder is obligated to comply with all local and State Sales and Use 
Tax laws.  The Design/Builder shall provide the Owner with documentation to 
assist the Owner in obtaining sales and/or use tax refunds for eligible machinery 
and equipment used for the primary purpose of reducing or eliminating air or water 
pollution as provided for in Chapter 48-8-3 (36) and (37) of the Official Code of 
Georgia.  All taxes shall be paid by the Design/Builder.  All refunds will accrue to 
the Owner. 

Acceptance of the project as complete and final payment will not be made by the Owner 
until the Design/Builder has fully complied with this requirement. 
00700-10 DELINQUENT DESIGN/BUILDERS 
The County shall not pay any claim, debt, demand or account whatsoever to any person 
firm or corporation who is in arrears to the County for taxes.  The County shall be entitled 
to a counterclaim, back charge, and offset for any such debt in the amount of taxes in 
arrears, and no assignment or transfer of such debt after the taxes become due shall affect 
the right of the County to offset any taxes owed against said debt.  
00700-11 LIEN WAIVERS 
The Design/Builder shall furnish the County with evidence that all persons who have 
performed work or furnished materials pursuant to this agreement have been paid in full 
prior to submitting its demand for final payment pursuant to this agreement. A final 
affidavit, Exhibit 8, must be completed, and submitted to comply with requirements of 
00700-11. In the event that such evidence is not furnished, the County may retain 
sufficient sums necessary to meet all lawful claims of such laborers and materialmen.  The 
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County assumes no obligation nor in any way undertakes to pay such lawful claims from 
any funds due or that may become due to the Design/Builder. 
00700-12 MEASUREMENT 
All items of work to be paid for per unit of measurement shall be subject to inspection, 
measurement, and confirmation by the County and/or Program Manager. 
00700-13 ASSIGNMENT 
The Design/Builder shall not assign any portion of this agreement or moneys due there 
from (include factoring of receivables) without the prior written consent of the County.  The 
Design/Builder shall retain personal control and shall provide personal attention to the 
fulfillment of its obligations pursuant to this agreement.  Any assignment without the 
express written consent of the County shall render this contract voidable at the sole option 
of the County.   
00700-14 FOREIGN DESIGN/BUILDERS 
In the event that the Design/Builder is a foreign corporation, partnership, or sole 
proprietorship, the Design/Builder hereby irrevocably appoints the Secretary of State of 
Georgia as its agent for service of all legal process for the purpose of this contract only. 
00700-15 INDEMNIFICATION  
The Design/Builder hereby assumes the entire responsibility and liability for any and all 
injury to or death of any and all persons, including the Design/Builder’s agents, servants, 
and employees, and in addition thereto, for any and all damages to property caused by or 
resulting from or arising out of any act or omission in connection with this contract or the 
prosecution of work hereunder, whether caused by the Design/Builder or the 
Design/Builder’s agents, Servants, or employees, or by any of the Design/Builder’s 
subcontractors or suppliers, and the Design/Builder shall indemnify and hold harmless the 
County, the Program Manager, County’s Commissioners, officers, employees, 
successors, assigns and agents, or any of their subcontractors from and against any and 
all loss and/or expense which they or any of them may suffer or pay as a result of claims 
or suits due to, because of, or arising out of any and all such injuries, deaths and/or 
damage, irrespective of County or Program Manager negligence (except that no party 
shall be indemnified for their own sole negligence).  The Design/Builder, if requested, shall 
assume and defend at the Design/Builder’s own expense, any suit, action or other legal 
proceedings arising there from, and the Design/Builder hereby agrees to satisfy, pay, and 
cause to be discharged of record any judgment which may be rendered against the County 
and the Program Manager arising there from. 

 
In the event of any such loss, expense, damage, or injury, or if any claim or demand for 
damages as heretofore set forth is made against the County or the Program Manager, the 
County may withhold from any payment due or thereafter to become due to the 
Design/Builder under the terms of this Contract, an amount sufficient in its judgment to 
protect and indemnify it and the Program Manager, County’s Commissioners, officers, 
employees, successors, assigns and agents from any and all claims, expense, loss, 
damages, or injury; and the County, in its discretion, may require the Design/Builder to 
furnish a surety bond satisfactory to the County providing for such protection and 
indemnity, which bond shall be furnished by the Design/Builder within five (5) days after 
written demand has been made therefore.  The expense of said Bond shall be borne by 
the Design/Builder.   
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00700-16 SUPERVISION OF WORK AND COORDINATION WITH OTHERS 
The Design/Builder shall supervise and direct the work using the Design/Builder's best 
skill and attention.  The Design/Builder shall be solely responsible for all construction 
methods and procedures and shall coordinate all portions of the work pursuant to the 
contract subject to the overall coordination of the County and/or Program Manager.  All 
work pursuant to this agreement shall be performed in a skillful and workmanlike manner.  
The County reserves the right to perform work related to the Project with the County’s own 
forces and to award separate contracts in connection with other portions of the project, 
other work on the site under these or similar conditions of the contract, or work which has 
been extracted from the Design/Builder’s work by the County. 
When separate contracts are awarded for different portions of the project or other work on 
the site, the term “separate Contractors/Vendor” in the Contract Documents in each case 
shall mean the Contractor/Vendor who executes each separate County Agreement.  
The Design/Builder shall cooperate with the County/Program Manager and separate 
Contractor/Vendor in arranging the introduction and storage of materials and equipment 
and execution of their work, and shall cooperate in coordinating connection of its work with 
theirs as required by the Contract Documents. 
If any part of the Design/Builder’s Work depends for proper execution or results upon the 
work of the County or any separate Contractor/Vendor, the Design/Builder shall, prior to 
proceeding with that portion of the Work, promptly report to the County/Program Manager 
any apparent discrepancies or defects in such other work that render it unsuitable for such 
proper execution and results within fourteen (14) days of discovery of such discrepancy 
or defect. Failure of the Design/Builder to so report in writing shall constitute an 
acceptance of the County’s or separate Contractor/Vendor work as fit and proper to 
receive the Work, except as to any defects which may subsequently become apparent in 
such work by others. 
Any costs caused by defective or untimely work shall be borne by the party responsible 
therefore. 
Should the Design/Builder wrongfully cause damage to the work or property of the County 
or Building Owner/tenants or to other work or property on the site, including the work of 
separate Contractor/Vendors, the Design/Builder shall promptly remedy such damage at 
the Design/Builder’s expense. 
Should the Design/Builder be caused damage by any other Contractor/Vendor on the 
Project, by reason of such other Contractor/Vendor’s failure to perform properly his 
contract with the County, no action shall lie against the County or the Program Manager 
inasmuch as the parties to this agreement are the only beneficiaries hereof and there are 
no third party beneficiaries and neither the County nor the Program Manager shall have 
liabilities therefore, but the Design/Builder may assert his claim for damages solely against 
such other Contractor/Vendor.  The Design/Builder shall not be excused from performance 
of the contract by reason of any dispute as to damages with any other Contractor/Vendor 
or third party. 
Where the Work of this Contract shall be performed concurrently in the same areas as 
other construction work, the Design/Builder shall coordinate with the County/Program 
Manager and the separate Contractor/Vendor in establishing mutually acceptable 
schedules and procedures that shall permit all jobs to proceed with minimum interference. 
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If a dispute arises between the Design/Builder and separate Contractor/Vendor as to their 
responsibility for cleaning up, the County may clean up and charge the cost thereof to the 
Design/Builder or Contractor/Vendor responsible therefore as the County shall determine 
to be just.  
00700-17 ADMINISTRATION OF CONTRACT 
The County/Program Manager shall provide administration services as hereinafter 
described. 
For the administration of this Contract, the Program Manager or designated County 
representative shall serve as the County’s primary representative during design and 
construction and until final payment to the Design/Builder is due.  The Program Manager 
or designated County representative shall advise and consult with the County and the 
Design/Builder.  The primary point of contact for the Design/Builder shall be the Program 
Manager or designated County representative.  All correspondence from the 
Design/Builder to the County shall be forwarded through the Program Manager or 
designated County representative.  Likewise, all correspondence and instructions to the 
Design/Builder shall be forwarded through the Program Manager or designated County 
representative. 
The Program Manager or designated County representative will determine in general that 
the construction is being performed in accordance with design and engineering 
requirements, and will endeavor to guard the County against defects and deficiencies in 
the Work. 
The Program Manager or designated County representative will not be responsible for or 
have control or charge of construction means, methods, techniques, sequences, or 
procedures, or for safety precautions and programs in connection with the Work, nor will 
it be responsible for the Design/Builder’s failure to carry out the Work in accordance with 
the Contract Documents.  The Program Manager or designated County representative will 
not be responsible for or have control or charge over the acts or omissions of the 
Design/Builder, its engineers, consultants, subcontractors, or any of their agents or 
employees, or any other persons performing the Work. 
Based on the Program Manager’s or designated County representative observations 
regarding the Design/Builder’s Applications for Payment, the Program Manager or 
designated County representative shall determine the amounts owing to the 
Design/Builder, in accordance with the payment terms of the Contract, and shall issue 
Certificates for Payment in such amount to the County. 
The Program Manager or designated County representative shall render interpretations 
necessary for the proper execution or progress of the Work.  Either party to the Contract 
may make written requests to the Program Manager or designated County representative 
for such interpretations. 
Claims, disputes and other matters in question between the Design/Builder and the 
County relating to the progress of the Work or the interpretation of the Contract Documents 
shall be referred to the Program Manager or designated County representative for 
interpretation. 
All interpretations of the Program Manager or designated County representative shall be 
consistent with the intent of and reasonably inferable from the Contract Documents and 
shall be in writing or in graphic form. 
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Except as otherwise provided in this Contract, the Program Manager or designated County 
representative shall issue a decision on any disagreement concerning a question of fact 
arising under this Contract.  The Program Manager or designated County representative 
shall reduce the decision to writing and mail or otherwise furnish a copy thereof to the 
Design/Builder.  The decision of the Program Manager or designated County 
representative shall be final and conclusive unless, within thirty (30) days from the date of 
receipt of such copy, the Design/Builder files a written appeal with the Director of the 
Department of Real Estate Management and mails or otherwise furnishes the Program 
Manager or designated County representative a copy of such appeal.  The decision of the 
Director of Public Works or the Director’s duly authorized representative for the 
determination of such appeals shall be final and conclusive. Such final decision shall not 
be pleaded in any suit involving a question of fact arising under this Contract, provided 
such is not fraudulent, capricious, arbitrary, so grossly erroneous as necessarily implying 
bad faith, or is not supported by substantial evidence.  In connection with any appeal 
proceeding under this Article, the Design/Builder shall be afforded an opportunity to be 
heard and to offer evidence in support of Design/Builder’s appeal. Pending any final 
decision of a dispute hereunder, the Design/Builder shall proceed diligently with the 
performance of the Contract as directed by the Program Manager or designated County 
representative. 
The Program Manager or designated County representative shall have authority to reject 
Work which does not conform to the Contract Documents or Fulton County Building 
Standards/Guidelines.  Whenever, in the Program Manager’s or designated County 
representative’s opinion, it is considered necessary or advisable for the implementation of 
the intent of the Contract Documents, the County shall have authority to require special 
inspection or testing of the Work whether or not such Work be then fabricated, installed or 
completed.  The Design/Builder shall pay for such special inspection or testing if the Work 
so inspected or tested is found not to comply with the requirements of the contract; the 
County shall pay for special inspection and testing if the Work is found to comply with the 
contract.  Neither the Program Manager’s or designated County representative authority 
to act under this Subparagraph, nor any decision made by the Program Manager or 
designated County representative in good faith either to exercise or not to exercise such 
authority, shall give rise to any duty or responsibility of the Program Manager or 
designated County representative to the Design/Builder, any subcontractor, any of their 
agents or employees, or any other person performing any of the Work. 
The Design/Builder shall provide such shop drawings, product data, and samples as may 
be required by the Program Manager and/or as required by these Contract Documents.  
The Program Manager or designated County representative and County shall conduct 
inspections to determine Substantial Completion and Final Completion, and shall receive 
and forward to the County for review written warranties and related documents required 
by the Contract Documents and assembled by the Design/Builder.  The Program Manager 
or designated County representative shall approve and issue Certificates for Payment 
upon compliance with Substantial and Final Completion requirements indicated in General 
Conditions 00700-81, 00700-82, 00700-84 and 00700-85 of this Agreement. 
Except as provided in General Condition 00700-48, the Design/Builder shall not be 
relieved from the Design/Builder's obligations to perform the work in accordance with the 
contract documents by the activities or duties of the County or any of its officers, 
employees, or agents, including inspections, tests or approvals, required or performed 
pursuant to this agreement.  
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00700-18 RESPONSIBILITY FOR ACTS OF EMPLOYEES 
The Design/Builder shall employ only competent and skilled personnel.  The 
Design/Builder shall, upon demand from the County/Program Manager, immediately 
remove any superintendent, foreman or workman whom the County/Program Manager 
may consider incompetent or undesirable. 
The Design/Builder shall be responsible to the County for the acts and omissions of the 
Design/Builder’s employees, subcontractors, and agents as well as any other persons 
performing work pursuant to this agreement for the Design/Builder. 
00700-19 LABOR, MATERIALS, SUPPLIES, AND EQUIPMENT 
Unless otherwise provided in this agreement, the Design/Builder shall make all 
arrangements with necessary support agencies and utility companies provide and pay for 
all labor, materials, equipment, tools, construction equipment and machinery, water, heat, 
utilities, transportation, and other facilities and services necessary for the execution and 
completion of the work. 
00700-20 DISCIPLINE ON WORK SITE 
The Design/Builder shall enforce strict discipline and good order among its employees 
and subcontractors at all times during the performance of the work, to include compliance 
with the Fulton County Drug Free Work Place Policy.  The Design/Builder shall not employ 
any subcontractor who is not skilled in the task assigned to it.  The County/Program 
Manager may, by written notice, require the Design/Builder to remove from the work any 
subcontractor or employee deemed by the County/Program Manager to be incompetent.  
00700-21 HOURS OF OPERATION 
All work at the construction site shall be performed during regular business hours of the 
Fulton County government, except upon the County’s/Program Manager’s prior written 
consent to other work hours.  It is further understood that the Design/Builder’s construction 
schedule is based on a normal 40 hours, five day work week, less Fulton County-
recognized holidays.  Design/Builders work schedule shall not violate Fulton County or 
City of Atlanta’s Noise Ordinance by working hours inconsistent with the Fulton County or 
City of Atlanta’s Noise Ordinance.  The County’s current noise ordinance or other 
applicable ordinance shall govern.  If the Design/Builder desires to work in excess of this 
limit, the Design/Builder shall submit a written request to the County/Program Manager, a 
minimum of five days prior to the desired work date. The Design/Builder shall be 
responsible for any additional expenses incurred by the Owner as a result of the extended 
work hours, including resident inspection overtime.  The cost associated with resident 
inspector overtime shall be deducted from the Design/Builder monthly payment request. 
00700-22 FAMILIARITY WITH WORK CONDITIONS 
The Design/Builder shall take all steps necessary to ascertain the nature and location of 
the work and the general and local conditions which may affect the work or the cost 
thereof.  The Design/Builder's failure to fully acquaint itself with the conditions which may 
affect the work, including, but not limited to conditions relating to transportation, handling, 
storage of materials, availability of utilities, labor, water, roads, weather, topographic and 
subsurface conditions, other separate contracts to be entered into by the County relating 
to the project which may affect the work of the Design/Builder, applicable provisions of 
law, and the character and availability of equipment and facilities necessary prior to and 
during the performance of the work shall not relieve the Design/Builder of its 
responsibilities pursuant to this agreement and shall not constitute a basis for an equitable 
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adjustment of the contract terms.  The County reserves the right to perform with its own 
forces or to contract with other entities for other portions of the project work, in which case 
the Design/Builder’s responsibility to assure its familiarity with work conditions hereunder 
shall include all coordination with such other Design/Builders and the County necessary 
to insure that there is no interference between Design/Builders as will delay or hinder any 
Design/Builder in its prosecution of work on the project. The County assumes no 
responsibility for any understandings or representations concerning conditions of the work 
made by any of its officers, agents, or employees prior to the execution of this agreement.  
00700-23 RIGHT OF ENTRY 
The County reserves the right to enter the site of the work by such agent, including the 
Program Manager, as it may elect for the purpose of inspecting the work or installing such 
collateral work as the County may desire.  The Design/Builder shall provide safe facilities 
for such access so that the County and its agents may perform their functions. 
00700-24 NOTICES 
Any notice, order, instruction, claim or other written communication required pursuant to 
this agreement shall be deemed to have been delivered or received as follows: 
Upon personal delivery to the Design/Builder, its authorized representative, or the 
Program Manager on behalf of the County.  Personal delivery may be accomplished by 
in-person hand delivery or bona fide overnight express service. 
Three days after depositing in the United States mail a certified letter addressed to the 
Design/Builder or the Program Manager for the County.  For purposes of mailed notices, 
the County's mailing address shall be 141 Pryor Street, 6th Floor, Atlanta, Georgia 30303, 
or as the County shall have otherwise notified the Design/Builder.  The Design/Builder's 
mailing address shall be the address stated in its proposal or as it shall have most recently 
notified the County/Program Manager in writing. 
00700-25 SAFETY 
A. SAFETY, HEALTH AND LOSS PREVENTION 

The Design/Builder shall be responsible for implementing a comprehensive 
project-specific safety, health and loss prevention program and employee 
substance abuse program for this project.  All Sub-Design/Builders must either 
implement their own program or follow the Design/Builder’s safety, health and loss 
prevention program and employee substance abuse program.   
The Design/Builder’s safety, health and loss prevention program and employee 
substance abuse program must meet or exceed all governmental regulations 
(OSHA, EPA, DOT, State, local), and any other specific Fulton County 
requirements 

B. COUNTY’S SAFETY, HEALTH, AND LOSS PREVENTION PROCESS 
GUIDELINES AND REQUIREMENTS 
The County and its agents reserve the right, but assume no duty, to establish and 
enforce safety, health, and loss prevention guidelines and to make the appropriate 
changes in the guidelines, for the protection of persons and property and to review 
the efficiency of all protective measures taken by the Design/Builder.  The 
Design/Builder shall comply with all safety, health, and loss prevention process 
guidelines and requirements and changes made by the County or its agent(s).  The 
issuance of any such guidelines or changes by the County or its agent(s) shall not 
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relieve the Design/Builder of its duties and responsibilities under this Agreement, 
and the County or its agent(s) shall not thereby assume, nor be deemed to have 
assumed, any such duties or responsibilities of the Design/Builder. 

C. COMPLIANCE OF WORK, EQUIPMENT, AND PROCEDURES WITH ALL 
APPLICABLE LAWS and REGULATIONS 
All Work, whether performed by the Design/Builder or its Sub-Contractors of any 
tier, or anyone directly or indirectly employed by any of them, and all equipment, 
appliances, machinery, materials, tools and like items incorporated or used in the 
Work, shall be in compliance with and conform to: 
1. All applicable laws, ordinances, rules, regulations and orders of any public, 

quasi-public or other governmental authority relating to the safety of 
persons and their protection against injury, specifically including, but in no 
event limited to, the Federal Occupational Safety and Health Act of 1970, 
as amended, and all rules and regulations now or hereafter in effect 
pursuant to said Act. 

2. All rules, regulations, and requirements of the County or its agent(s) and 
its insurance carriers relating there to.  In the event of a conflict or differing 
requirements the more stringent shall govern. 

D. PROTECTION OF THE WORK 
1. The Design/Builder shall, throughout the performance of the Work, 

maintain adequate and continuous protection of all Work and temporary 
facilities against loss or damage from whatever cause, shall protect the 
property of the County and third parties from loss or damage from whatever 
cause arising out of the performance of the Work, and shall comply with 
the requirements of the County or its agent(s) and its insurance carriers, 
and with all applicable laws, codes, rules and regulations, (as same may 
be amended) with respect to the prevention of loss or damage to property 
as a result of fire or other hazards. 

2. The County or its agent(s) may, but shall not be required to, make periodic 
inspections of the Project work area.  In such event, however, the 
Design/Builder shall not be relieved of its aforesaid responsibilities and the 
County or its agent(s) shall not assume, nor shall it be deemed to have 
assumed, any responsibility otherwise imposed upon the assurance of 
Design/Builder by this Agreement. 

E. SAFETY EQUIPMENT 
1. The Design/Builder shall provide to each worker on the Project work area 

the proper safety equipment for the duties being performed by that worker 
and will not permit any worker on the Project work area who fails or refuses 
to use the same. The County or its agent shall have the right, but not the 
obligation, to order the removal of a worker from the Project work site for 
his/her failure to comply with safe practices or substance abuse policies. 

F. EMERGENCIES 
1. In any emergency affecting the safety of persons or property, or in the event 

of a claimed violation of any federal or state safety or health law or 
regulation, arising out of or in any way connected with the Work or its 
performance, the Design/Builder shall act immediately to prevent 
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threatened damage, injury or loss and to remedy said violation.  Failing 
such action, the County or its agent(s) may immediately take whatever 
steps it deems necessary including, but not limited to, suspending the Work 
as provided in this Agreement. 

2. The County or its agent(s) may offset any and all costs or expenses of 
whatever nature, including attorneys' fees, paid or incurred by the County 
or its agent(s) (whether such fees are for in-house counsel or counsel 
retained by the County or its agent), in taking the steps authorized by 
Section 00700-25(G) (1) above against any sums then or thereafter due to 
the Design/Builder.  The Design/Builder shall defend, indemnify and hold 
the County, its officers, agents, and employees harmless against any and 
all costs or expenses caused by or arising from the exercise by the County 
of its authority to act in an emergency as set out herein.  If the 
Design/Builder shall be entitled to any additional compensation or 
extension of time change order on account of emergency work not due to 
the fault or neglect of the Design/Builder or its Sub-Contractors, such 
additional compensation or extension of time shall be determined in 
accordance with General Condition 00700-52 and General Condition 
00700-87 of this Agreement. 

G. SUSPENSION OF THE WORK 
1. Should, in the judgment of the County or its agent(s), the Design/Builder or 

any Sub-Contractor fail to provide a safe and healthy work place, the 
County or its agent shall have the right, but not the obligation, to suspend 
work in the unsafe areas until deficiencies are corrected.  All costs of any 
nature (including, without limitation, overtime pay, liquidated damages or 
other costs arising out of delays) resulting from the suspension, by 
whomsoever incurred, shall be borne by the Design/Builder. 

2. Should the Design/Builder or any Sub-Contractor fail to provide a safe and 
healthy work place after being formally notified in writing by the County or 
its agents of such non-compliance, the contract may be terminated 
following the termination provision of the contract.  

H. DESIGN/BUILDER’S INDEMNITY OF THE COUNTY FOR DESIGN/BUILDER’S 
NON-COMPLIANCE WITH SAFETY PROGRAM 
1. The Design/Builder recognizes that it has sole responsibility to assure its 

Safety Program is implemented and to assure its construction services are 
safely provided.  The Design/Builder shall indemnify, defend and hold the 
County and its agents harmless, from and against any and all liability 
(whether public or private), penalties (contractual or otherwise), losses, 
damages, costs, attorneys' fees, expenses, causes of action, claims or 
judgments resulting, either in whole or in part, from any failure of the 
Design/Builder, its Sub-Contractors of any tier or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be 
liable, to comply with the safety requirements of the contract. The 
Design/Builder shall not be relieved of its responsibilities under the safety 
requirements of the Contract should the County or its agent(s) act or fail to 
act pursuant to its rights hereunder. 
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2. The Design/Builder shall not raise as a defense to its obligation to 
indemnify under this Subparagraph I any failure of those indemnified 
hereunder to assure Design/Builder operates safely, it being understood 
and agreed that no such failure shall relieve the Design/Builder from its 
obligation to assure safe operations or from its obligation to so indemnify. 
The Design/Builder also hereby waives any rights it may have to seek 
contribution, either directly or indirectly, from those indemnified hereunder. 

3. In any and all claims against those indemnified hereunder by any employee 
of the Design/Builder, any Sub-Contractor of any tier or anyone directly or 
indirectly employed by any of them or anyone for whose acts any of them 
may be liable, the indemnification obligation under this Subparagraph I 
shall not be limited in any way as to the amount or type of damages, 
compensation or benefits payable by or for the Design/Builder or any Sub-
Contractor of any tier under any workers' compensation act, disability 
benefit or other employee benefit acts. 

00700-26 BLASTING AND EXCAVATION 
The Design/Builder acknowledges that it is fully aware of the contents and requirements 
of O.C.G.A. § 25-9-1 through 25-9-12 concerning blasting and excavation near 
underground gas pipes and facilities and shall fully comply therewith. 
00700-27 HIGH VOLTAGE LINES 
The Design/Builder acknowledges that it is fully aware of the contents and requirements 
O.C.G.A. § 46-3-30 through 46-3-39 concerning safeguards against contact with high 
voltage lines, and the Design/Builder shall fully comply with said provisions. 
00700-28 SCAFFOLDING AND STAGING 
The Design/Builder acknowledges that it is the person responsible for employing and 
directing others to perform labor within the meaning of O.C.G.A. § 34-1-1 and agrees to 
comply with said provisions.  
00700-29 CLEAN-UP 
The Design/Builder shall clean up all refuse, rubbish, scrap materials, and debris caused 
by its operations to the end that the site of the work shall present a neat, orderly and 
workmanlike appearance at all times. 
00700-30 PROTECTION OF WORK 
The Design/Builder shall be responsible for maintenance and protection of the work, which 
shall include any County-furnished supplies, material, equipment, until final completion of 
this agreement and acceptance of the work as defined herein.  Any portion of the work 
suffering injury, damage or loss shall be considered defective and shall be corrected or 
replaced by the Design/Builder without additional cost to the County.  
00700-31 REJECTED WORK 
The Design/Builder shall promptly remove from the project all work rejected by the 
Program Manager/County for failure to comply with the contract documents and the 
Design/Builder shall promptly replace and re-execute the work in accordance with the 
contract documents and without expense to the County.  The Design/Builder shall also 
bear the expense of making good all work of other Contractors/Vendors destroyed or 
damaged by such removal or replacement.  

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



 

 

00700-32 DEFECTIVE WORK 
If the Design/Builder defaults or neglects to carry out any portion of the work in accordance 
with the contract documents, and fails within three days after receipt of written notice from 
the Program Manager/County to commence and continue correction of such default or 
neglect with diligence and promptness, the County may, after three days following receipt 
by the Design/Builder of an additional written notice and without prejudice to any other 
remedy the County may have, make good such deficiencies and complete all or any 
portion of any work through such means as the County may select, including the use of a 
separate Design/Builder.  In such case, an appropriate change order shall be issued 
deducting from the payments then or thereafter due the Design/Builder the cost of 
correcting such deficiencies.  In the event the payments then or thereafter due the 
Design/Builder are not sufficient to cover such amount, the Design/Builder shall pay the 
difference to the County on demand.  
The County may, at its option, accept defective or nonconforming work instead of requiring 
its removal or correction.  In such case, a change order shall be issued reducing the price 
due the Design/Builder to the extent appropriate and equitable.  Such contract price 
adjustment shall be effected whether or not final payment has been made. 
00700-33 WARRANTY OF NEW MATERIALS 
The Design/Builder warrants to the County that all materials and equipment furnished 
under this contract will be new unless otherwise specified, and the Design/Builder further 
warrants that all work will be of good quality, free from faults and defects, and in 
conformance with the contract documents.  The warranty set forth in this paragraph shall 
survive final acceptance of the work.   
00700-34 DESIGN/BUILDER'S WARRANTY OF THE WORK 
If within one year after the date of issuance of the certificate of final payment pursuant to 
General Condition 00700-84, or within such longer period of time as may be prescribed 
by law or by the term of any applicable special warranty required by the contract 
documents, any of the work is found to be defective or not in accordance with the contract 
documents, the Design/Builder shall correct such work promptly after receipt of written 
notice from the Program Manager to do so.  This obligation shall survive both final payment 
for the work and termination of the contract.   
00700-35 ASSIGNMENT OF MANUFACTURERS' WARRANTIES 
Without limiting the responsibility or liability of the Design/Builder pursuant to this 
agreement, all warranties given by manufacturers on materials or equipment incorporated 
in the work are hereby assigned by the Design/Builder to the County.  If requested, the 
Design/Builder shall execute formal assignments of said manufacturer's warranties to the 
County.  All such warranties shall be directly enforceable by the County.    
00700-36 WARRANTIES IMPLIED BY LAW 
The warranties contained in this agreement, as well as those warranties implied by law, 
shall be deemed cumulative and shall not be deemed alternative or exclusive.  No one or 
more of the warranties contained herein shall be deemed to alter or limit any other. 
00700-37 STOP WORK ORDERS 
In the event that the Design/Builder fails to correct defective work as required by the 
contract documents or fails to carry out the work in accordance with contract documents, 
the Program Manager or designated County representative, in writing, may order the 
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Design/Builder to stop work until the cause for such order has been eliminated.  This right 
of the County to stop work shall not give rise to any duty on the part of the County or the 
Program Manager to execute this right for the benefit of the Design/Builder or for any other 
person or entity. 
00700-38 TERMINATION FOR CAUSE 
If the Design/Builder is adjudged bankrupt, makes a general assignment for the benefit of 
creditors, suffers the appointment of a receiver on account of its insolvency, fails to supply 
sufficient properly skilled workers or materials, fails to make prompt payment to 
subcontractors or materialmen, disregards laws, ordinances, rules, regulations, or orders 
of any public authority having jurisdiction, fails to diligently prosecute the work, or is 
otherwise guilty of a material violation of this agreement and fails within seven days after 
receipt of written notice to commence and continue correction of such default, neglect, or 
violation with diligence and promptness, the County may, after seven days following 
receipt by the Design/Builder of an additional written notice and without prejudice to any 
other remedy the County may have, terminate the employment of the Design/Builder and 
take possession of the site as well as all materials, equipment, tools, construction 
equipment and machinery thereon.  The County may finish the work by whatever methods 
the County deems expedient.  In such case, the Design/Builder shall not be entitled to 
receive any further payment until the work is completed.  If the unpaid balance of the 
contract price exceeds the cost of completing the work, such excess shall be paid to the 
Design/Builder.  If such costs exceed the unpaid balance, the Design/Builder shall pay the 
difference to the County on demand.   This obligation for payment shall survive the 
termination of the contract. Termination of this agreement pursuant to this paragraph may 
result in disqualification of the Design/Builder from bidding on future County contracts. 
00700-39 TERMINATION FOR CONVENIENCE 
The County may, at any time upon written notice to the Design/Builder, terminate the 
whole or any portion of the work for the convenience of the County. The effective date of 
the terminations shall be provided in the written notice. Said termination shall be without 
prejudice to any right or remedy of the County provided herein.  In addition, in the event 
this agreement has been terminated due to the default of the Design/Builder, and if it is 
later determined that the Design/Builder was not in default pursuant to the provisions of 
this agreement at the time of termination, then such termination shall be considered a 
termination for convenience pursuant to this paragraph. 
00700-40 TERMINATION FOR CONVENIENCE - PAYMENT 
If the Contract is terminated for convenience by the Owner as provided in this article, 
Design/Builder will be paid compensation for those services actually performed as 
approved by the Owner or his representative. Partially completed tasks will be 
compensated for based on a signed statement of completion prepared by the Project 
Manager and submitted to the Design/Builder which shall itemize each task element and 
briefly state what work has been completed and what work remains to be done.  
Design/Builder shall also be paid for reasonable costs for the orderly filing and closing of 
the project. 
00700-41 TERMINATION FOR CONVENIENCE - PAYMENT LIMITATIONS 
Except for normal spoilage, and except to the extent that the County shall have otherwise 
expressly assumed the risk of loss, there shall be excluded from the amounts payable to 
the Design/Builder the fair value, as determined by the County, of property which is 

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



 

 

destroyed, lost, stolen or damaged so as to become undeliverable to the County or to 
another buyer. 
00700-42 COST TO CURE 
If the County terminates for cause the whole or any part of the work pursuant to this 
agreement, then the County may procure upon such terms and in such manner as the 
County/Program Manager may deem appropriate, supplies or services similar to those so 
terminated, and the Design/Builder shall be liable to the County for any excess costs for 
such similar supplies or services.  The Design/Builder shall continue the performance of 
this agreement to the extent not terminated hereunder. 
00700-43 ATTORNEY'S FEES 
Should the Design/Builder default pursuant to any of the provisions of this agreement, the 
Design/Builder and its surety shall pay to the County such reasonable attorney's fees as 
the County may expend as a result thereof and all costs, expenses, and filing fees 
incidental thereto. 
00700-44 DESIGN/BUILDER'S RESPONSIBILITIES UPON TERMINATION 
After receipt of a notice of termination from the County, and except as otherwise directed 
by the Program Manager/County, the Design/Builder shall: 

1. Stop work under the contract on the date and to the extent specified in the 
notice of termination; 

2. Place no further orders or subcontracts for materials, services or facilities, 
except as may be necessary for completion of such portion of the work 
under the agreement as is not terminated; 

3. Terminate all orders and subcontracts to the extent that they relate to the 
performance of work terminated by the notice of termination; 

4. Assign to the County in the manner, at the times, and to the extent directed 
by the Program Manager or designated County representative, all of the 
rights, title and interest of the Design/Builder under the orders and 
subcontracts so terminated, in which case the County shall have the right, 
at its discretion, to settle or pay any and all claims arising out of the 
termination of such orders or subcontracts; 

5. Settle all outstanding liabilities and all claims arising out of such termination 
of orders and subcontracts with the approval or ratification of the Program 
Manager, to the extent the County/Program Manager may require, which 
approval or ratification shall be final for all purposes; 

6. Transfer title and deliver to the entity or entities designated by the 
County/Program Manager, in the manner, at the times, and to the extent, if 
any, directed by the County/Program Manager, and to the extent 
specifically produced or specifically acquired by the Design/Builder for the 
performance of such portion of the work as has been terminated: 
a. The fabricated or un-fabricated parts, work, and progress, partially 

completed supplies, and equipment, materials, parts, tools, dyes, 
jigs, and other fixtures, completed work, supplies, and other 
material produced as a part of or acquired in connection with the 
performance of the work terminated by the notice of termination; 
and 
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b. The completed or partially completed plans, drawings, information, 
and other property to the work. 

7. Use its best efforts to sell in the manner, at the times, to the extent, and at 
the prices directed or authorized by the County/Program Manager, any 
property described in Section 6 of this paragraph, provided, however, that 
the Design/Builder shall not be required to extend credit to any buyer and 
further provided that the proceeds of any such transfer or disposition shall 
be applied in reduction of any payments to be made by the County to the 
Design/Builder pursuant to this agreement.   

8. Complete performance of such part of the work as shall not have been 
terminated by the notice of termination; and 

9. Take such action as may be necessary, or as the Program Manager or 
designated County representative may direct, for the protection and 
preservation of the property related to the agreement which is in the 
possession of the Design/Builder and in which the County has or may 
acquire an interest. 

00700-45 RECORDS 
The Design/Builder shall preserve and make available to the Program Manager/County 
all of its records, books, documents and other evidence bearing on the costs and 
expenses of the Design/Builder and any subcontractor pursuant to this agreement upon 
three days advance notice to the Design/Builder.  
00700-46 DEDUCTIONS 
In arriving at any amount due the Design/Builder pursuant to the terms of this agreement, 
there shall be deducted all liquidated damages, advance payments made to the 
Design/Builder applicable to the termination portion of the contract, the amount of any 
claim which the County may have against the Design/Builder, the amount determined 
By the Program Manager or designated County representative to be necessary to protect 
the County against loss due to outstanding potential liens or claims, and the agreed price 
of any materials acquired or sold by the Design/Builder and not otherwise recovered by or 
credited to the County. 
00700-47 REIMBURSEMENT OF THE COUNTY 
In the event of termination, the Design/Builder shall refund to the County any amount paid 
by the County to the Design/Builder in excess of the costs properly reimbursable to the 
Design/Builder. 
00700-48 SUSPENSION, INTERRUPTION, DELAY, DAMAGES 
The Design/Builder shall be entitled to only those damages and that relief from termination 
by the County as specifically set forth in this agreement.  The County or Program Manager 
may issue a written order requiring the Design/Builder to suspend, delay or interrupt all or 
any part of the work for such period of time as the County may determine to be appropriate 
for the convenience of the County.  If the performance of the work is interrupted for an 
unreasonable period of time by an act of the County or any of its officers, agents, 
employees, Design/Builders, or consultants in the administration of this agreement, an 
equitable adjustment shall be made for any increase in the Design/Builder's costs of 
performance and any increase in the time required for performance of the work necessarily 
caused by the unreasonable suspension, delay, or interruption.  Any equitable adjustment 
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shall be reduced to writing and shall constitute a modification to this agreement.  In no 
event, however, shall an equitable adjustment be made to the extent that performance of 
this agreement would have been suspended, delayed or interrupted by any other cause, 
including the fault or negligence of the Design/Builder.  No claim for an equitable 
adjustment pursuant to this paragraph shall be permitted before the Design/Builder shall 
have notified the Program Manager or designated County representative in writing of the 
act or failure to act involved, and no claim shall be allowed unless asserted in writing to 
the Program Manager or designated County representative within ten days after the 
termination of such suspension, delay or interruption. 
00700-49 COMMENCEMENT AND DURATION OF WORK 
The County may issue a Notice to Proceed at any time within thirty (30) days following 
execution of the contract by the County.  The Design/Builder shall commence work 
pursuant to this agreement within ten (10) days of mailing or delivery of written notice to 
proceed.  The Design/Builder shall diligently prosecute the work to completion within three 
hundred sixty five (365) calendar days following receipt of the Notice to Proceed. The 
capacity of the Design/Builder's construction and manufacturing equipment and plan, 
sequence and method of operation and forces employed, including management and 
supervisory personnel, shall be such as to insure completion of the work within the time 
specified in the Agreement.  The Design/Builder and County hereby agree that the 
contract time for completion of the work is reasonable taking into consideration the 
average climatic conditions prevailing in the locality of the work and anticipated work 
schedules of other Design/Builders whose activities are in conjunction with or may affect 
the work under this contract. 
00700-50 TIME OF THE ESSENCE 
All time limits stated in this agreement are of the essence of this contract. 
00700-51 IMPACT DAMAGES 
Except as specifically provided pursuant to a stop work order or change order, the 
Design/Builder shall not be entitled to payment or compensation of any kind from the 
County for direct or indirect or impact damages including, but not limited to, costs of 
acceleration arising because of delay, disruption, interference or hindrance from any 
cause whatsoever whether such delay, disruption, interference or hindrance is reasonable 
or unreasonable, foreseeable or unforeseeable, or avoidable, provided, however, that this 
provision shall not preclude the recovery of damages by the Design/Builder for hindrances 
or delays due solely to fraud or bad faith on the part of the County, its agents, or 
employees.  The Design/Builder shall be entitled only to extensions in the time required 
for performance of the work as specifically provided in the contract. 
00700-52 DELAY 
The Design/Builder may be entitled to an extension of the contract time, but not an 
increase in the contract price or damages, for delays arising from unforeseeable causes 
beyond the control and without the fault or negligence of the Design/Builder or its 
subcontractors for labor strikes, acts of God, acts of the public enemy, acts of the state, 
federal or local government in its sovereign capacity, by acts of another separate 
Design/Builder, or by an act or neglect of the County or its agents. 
00700-53 INCLEMENT WEATHER 
The Design/Builder shall not be entitled to an extension of the contract time due to normal 
inclement weather.  Unless the Design/Builder can substantiate to the satisfaction of the 
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County/Program Manager that there was greater than normal inclement weather and that 
such greater than normal inclement weather actually delayed the work, the Design/Builder 
shall not be entitled to an extension of time therefore.  The following shall be considered 
the normal inclement weather days for each month listed, and extensions of time shall be 
granted in increments of not less than one half day only for inclement weather in excess 
of the days set out. 

January 10 days 
February 10 days 
March 7 days 
April 6 days 
May 4 days 
June 3 days 
July 4 days 
August 2 days 
September 2 days 
October 3 days 
November 6 days 
December 9 days 

 
 

 
The Design/Builder agrees to use Saturday as a make-up day for inclement weather 
through-out the Construction period.  The Design/Builder shall not be credited with an 
inclement weather day if the project experiences inclement weather on a normal work day 
and then works a make-up day.  In addition, the Design Builder shall not be credited with 
an inclement weather day if the design-builder opts not to work on a make-up day.   
Inclement weather days will only be issued if all Saturdays are used as make-up days and 
the total number of inclement rain days for the project still surpasses the total number of 
inclement rain days shown above, pending proper substantiation to the satisfaction of the 
County/Program Manager. 
00700-54 DELAY - NOTICE AND CLAIM 
The Design/Builder shall not receive an extension of time unless a Notice of Delay is filed 
with the Program Manager or designated County representative within ten calendar days 
of the first instance of such delay, disruption, interference or hindrance and a written 
Statement of the Claim is filed with the Program Manager or designated County 
representative within 10 calendar days of the first such instance.  In the event that the 
Design/Builder fails to comply with this provision, it waives any claim which it may have 
for an extension of time pursuant to this agreement. 
00700-55 STATEMENT OF CLAIM - CONTENTS 
The Statement of Claim referenced in Article 00700-54 shall include specific information 
concerning the nature of the delay, the date of commencement of the delay, the 
construction activities affected by the delay, the person or organization responsible for the 
delay, the anticipated extent of the delay, and any recommended action to avoid or 
minimize the delay. 
00700-56 WORK BEHIND SCHEDULE, REMEDY BY DESIGN/BUILDER 
If the work actually in place falls behind the currently updated and approved schedule, and 
it becomes apparent from the current schedule that work will not be completed within the 
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contract time, the Design/Builder agrees that it will, as necessary, or as directed by the 
Program Manager or designated County representative, take action at no additional cost 
to the County to improve the progress of the work, including but not necessarily limited to 
increasing manpower, increasing the number of working hours per shift or shifts per 
working day, increasing the amount of equipment at the site, and any other measure 
reasonably required to complete the work in a timely fashion. 
00700-57 DILIGENCE 
The Design/Builder's failure to substantially comply with the requirements of the preceding 
paragraph may be grounds for determination by the County that the Design/Builder is 
failing to prosecute the work with such diligence as will insure its completion within the 
time specified.  In such event, the County shall have the right to furnish, from its own forces 
or by contract, such additional labor and materials as may be required to comply with the 
schedule after 48 hours written notice to the Design/Builder, and the Design/Builder shall 
be liable for such costs incurred by the County.   
00700-58 SET-OFFS 
Any monies due to the Design/Builder pursuant to the preceding paragraph of this 
agreement may be deducted by the County against monies due from the County to the 
Design/Builder. 
00700-59 REMEDIES CUMULATIVE 
The remedies of the County under Articles 00700-56, 00700-57, and 00700-58 are in 
addition to and without prejudice to all of the rights and remedies of the County at law, in 
equity, or contained in this agreement. 
00700-60 TITLE TO MATERIALS 
No materials or supplies shall be purchased by the Design/Builder or by any Subcontractor 
subject to any chattel mortgage or under a conditional sales contract or other agreement 
by which any interest is retained by the seller.  The Design/Builder hereby warrants that it 
has good and marketable title to all materials and supplies used by it in the work, and the 
Design/Builder further warrants that all materials and supplies shall be free from all liens, 
claims, or encumbrances at the time of incorporation in the work. 
00700-61 INSPECTION OF MATERIALS 
All materials and equipment used in the construction of the project shall be subject to 
adequate inspection and testing in accordance with accepted standards and in 
accordance with the requirements of the contract documents.  Additional tests performed 
after the rejection of materials or equipment shall be at the Design/Builder's expense. 
00700-62 PROGRAM MANAGER’S/COUNTY’S PRESENCE DURING TESTING 
All tests performed by the Design/Builder shall be witnessed by the Program Manager or 
designated County representative/agent unless the requirement therefore is waived in 
writing.  The Program Manager or designated County representative/agent may perform 
additional tests on materials previously tested by the Design/Builder, and the 
Design/Builder shall furnish samples for this purpose as requested. 
00700-63 MATERIALS INCORPORATED IN WORK 
The Design/Builder shall furnish all materials and equipment to be incorporated in the 
work.  All such materials or equipment shall be new and of the highest quality available.  
Manufactured materials and equipment shall be obtained from sources which are currently 
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manufacturing such materials, except as otherwise specifically approved by the Program 
Manager or designated County representative. 
00700-64 STORAGE OF MATERIALS 
Materials and equipment to be incorporated in the work shall be stored in such a manner 
as to preserve their quality and fitness for the work and to facilitate inspection.   
00700-65 PAYROLL REPORTS 
The Design/Builder may be required to furnish payroll reports to the Program Manager or 
designated County representative.  
00700-66 DESIGN/BUILDERS' REPRESENTATIVE 
Before beginning work, the Design/Builder shall notify the Program Manager or designated 
County representative in writing of one person within its organization who shall have 
complete authority to supervise the work, receive orders from the Program Manager or 
designated County representative, and represent the Design/Builder in all matters arising 
pursuant to this agreement.  The Design/Builder shall not remove its representative 
without first designating in writing a new representative.  The Design/Builder's 
representative shall normally be present at or about the site of work while the work is in 
progress.  When neither the Design/Builder nor its representative is present at the work 
site, the superintendent, foreman, or other of the Design/Builder’ employee in charge of 
the work shall be an authorized representative of the Design/Builder. 
00700-67 SPECIALTY SUB-CONTRACTORS 
The Design/Builder may utilize the services of specialty subcontractors on those parts of 
the project which, under normal contracting practices, are performed by specialty 
subcontractors.  The Design/Builder shall not award more than seventy-five percent of the 
work to subcontractors. 
00700-68 INSPECTION BY THE PROGRAM MANAGER 
All work pursuant to this agreement shall be subject to inspection by the Program 
Manager/County for conformity with contract drawings and specifications.  The 
Design/Builder shall give the Program Manager or designated County representative 
reasonable advance notice of operations requiring special inspection of a portion of the 
work.   
00700-69 WORK COVERED PRIOR TO PROGRAM MANAGER’S/COUNTY’S 
INSPECTION 
In the event that work is covered or completed without the approval of the Program 
Manager or designated County representative, and such approval is required by the 
specifications or required in advance by the Program Manager or designated County 
manager, the Design/Builder shall bear all costs involved in inspection notwithstanding 
conformance of such portion of the work to the contract drawings and specifications. 
00700-70 SCHEDULING OF THE WORK 
The work of this contract shall be planned, scheduled, executed, and reported as required 
by the Contract Documents. 
00700-71 PROGRESS ESTIMATES 
The Design/Builder shall prepare a written report for the Program Manager’s or designated 
County representative approval, on County forms, of the total value of work performed 
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and materials and equipment obtained to the date of submission.  Such a report must 
accompany each request for a progress payment and is subject to review and approval 
by the Program Manager or designated County representative.  Approval of a progress 
estimate or tendering of a progress payment shall not be considered an approval or 
acceptance of any work performed, and all estimates and payments shall be subject to 
correction in subsequent estimates.  Progress payments shall be made for all completed 
activities and for materials suitably stored on-site.   
00700-72 PROGRESS PAYMENTS 
Upon approval of each monthly estimate of work performed and materials furnished, the 
Program Manager or designated County representative shall approve payment to the 
Design/Builder for the estimated value of such work, materials, and equipment, less the 
amount of all prior payments and any liquidated damages.  The Design/Builder will be paid 
100 percent, less retainage, of the cost of materials received and properly stored on-site 
but not incorporated into the work.  Payments for materials or equipment stored on the 
site shall be conditioned upon submission by the Design/Builder of bills of sale to establish 
the County's title to such materials or equipment.  The Design/Builder’s request for 
payment shall provide sufficient detail as to the work completed or materials purchased 
for which payment is requested to permit meaningful review by the Program Manager or 
designated County representative.  
00700-73 TIME OF PAYMENT 
The Design/Builder will be paid within 45 days following receipt of an approved Progress 
Estimate.  The Design/Builder expressly agrees that the payment provisions within this 
Contract shall supersede the rates of interest, payment periods, and contract and 
subcontract terms provided for under the Georgia Prompt Pay Act, O.C.G.A. §13-11-1 et 
seq., and that the rates of interest, payment periods, and contract and subcontract terms 
provided for under the Prompt Pay Act shall have no application to this Contract.  The 
County shall not be liable for any late payment interest or penalty. 
Submittal of Invoices:  Invoices shall be submitted as follows: 
 
Via Mail: 
Central Library 
One Margaret Mitchell Square 
Attention: Janelle Walker 
Atlanta, GA  30303 
 
OR 
 
Via Email: 
Email: Janelle.walker@fultoncountyga.gov 
At minimum, original invoices must reference all of the following information: 
1)      Vendor Information 

a.      Vendor Name 
b.      Vendor Address 
c.      Vendor Code 
d.      Vendor Contact Information  
e.      Remittance Address 

  
2)      Invoice Details 
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a.      Invoice Date 
b.      Invoice Number (uniquely numbered, no duplicates) 
c.       Purchase Order Reference Number 
d.      Date(s) of Services Performed 
e.      A written report of the total value of work performed and materials     

and equipment obtained to the date of submission 
  
3)      Fulton County Department Information (needed for invoice approval) 

a.      Department Name 
b.      Department Representative Name 

 
00700-74 RETAINAGE 
The County shall retain from each progress payment ten percent of the estimated value 
of the work performed until the progress payments, including retainage, total 50 percent 
of the contract price.  If a contract includes two or more projects or assignments that have 
been separately priced and have separate budgets, and the performances of such projects 
or assignments are not related to or dependent upon the performance of any other, the 50 
per cent limit shall be based upon the price for each individual project or assignment.  
Thereafter, no further retainage shall be withheld so long as the Design/Builder is making 
satisfactory progress to insure completion of the work within the time specified therefore.  
The County may reinstate the ten percent retainage in the event the Program Manager 
determines that the Design/Builder is not making satisfactory progress to complete the 
work within the time specified in this agreement or in the event that the Program Manager 
provides a specific cause for such withholding.  The County may also withhold retainage 
upon substantial completion of the work as provided in O.C.G.A. §13-10-81(c).  Interest 
may be paid upon the retainage in accordance with Georgia law. 
00700-75 PAYMENT OF SUBCONTRACTORS 
The Design/Builder shall promptly pay each subcontractor upon the receipt of payment 
from the County.  Such payment shall be made from the amount paid to the Design/Builder 
pursuant to the subcontractor's work.  The Design/Builder shall also maintain the records 
of the percentage retained from payments to the Design/Builder pursuant to such 
subcontractor's work.  The Design/Builder shall procure agreements from each 
subcontractor requiring each subcontractor to pay their subcontractors, agents and 
employees in a similar manner.  The County reserves the right to inquire of any 
subcontractor, supplier, materialmen, or sub consultant, the status of any indebtedness of 
the Design/Builder.  The County further reserves the right to require the Design/Builder to 
designate on each instrument of payment exceeding $400.00 to subcontractors, suppliers, 
materialmen, and sub consultants that such payment is on account of the work under this 
Contract. 
00700-76 COUNTY'S RESPONSIBILITIES TO SUBCONTRACTORS 
Neither the County nor the Program Manager shall have any obligation to pay any 
subcontractor except as otherwise required by law. 
00700-77 PROGRESS PAYMENTS - ACCEPTANCE OF WORK 
Certification of progress payments, as well as the actual payment thereof, shall not 
constitute the County’s acceptance of work performed pursuant to this agreement. 
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00700-78 PAYMENTS IN TRUST 
All sums paid to the Design/Builder pursuant to this agreement are hereby declared to 
constitute trust funds in the hands of the Design/Builder to be applied first to the payment 
of claims of subcontractors, laborers, and suppliers arising out of the work, to claims for 
utilities furnished and taxes imposed, and to the payment of premiums on surety and other 
bonds and on insurance for any other application. 
00700-79 JOINT PAYMENTS 
The County reserves the right to issue any progress payment or final payment by check 
jointly to the Design/Builder and any subcontractor or supplier.  
00700-80 RIGHT TO WITHHOLD PAYMENT 
The Program Manager or designated County representative may decline to approve 
payment and may withhold payment in whole or in part to the extent reasonable and 
necessary to protect the County against loss due to defective work, probable or actual 
third party claims, the Design/Builder's failure to pay subcontractors or materialmen, 
reasonable evidence that the work will not be completed within the contract time or 
contract price or damage to the County or any other Design/Builder on the project. 
00700-81 CERTIFICATE OF SUBSTANTIAL COMPLETION 
Upon the Design/Builder's submission of a request for a certificate of Substantial 
Completion, the County, Program Manager shall inspect the work and determine whether 
the work is Substantially Complete.  If the work is Substantially Complete, the Program 
Manager or designated County representative shall issue a certificate of Substantial 
Completion of the work which shall establish the date of Substantial Completion, shall 
state the responsibilities of the County and the Design/Builder for security, maintenance, 
heat, utilities, damage to the work and insurance, and shall fix the time within which the 
Design/Builder shall complete the items submitted by the Design/Builder as requiring 
correction or further work.  The certificate of substantial completion of the work shall be 
submitted to the County and the Design/Builder for their written acceptance of the 
responsibilities assigned to them pursuant to such certificate. 
If in the sole opinion of the Program Manager or designated County representative, the 
work is not substantially complete, the Program Manager or designated County 
representative shall notify the Design/Builder of such, in writing, and outline requirements 
to be met to achieve Substantial Completion. 
The certificate of Substantial Completion shall be issued on standard AIA form and shall 
include incomplete punchlist items from the AE Team, County, and Program Manager. 
 
00700-82 PAYMENT UPON SUBSTANTIAL COMPLETION 
Upon Substantial Completion of the work and upon application by the Design/Builder and 
approval by the Program Manager/County, the County shall make payment reflecting 
100% work completed, less value of work remaining as determined by Program Manager 
or designated County representative and any authorized retainage.  
00700-83 COMMENCEMENT OF WARRANTIES 
Warranties required by this agreement shall commence on the date of final completion of 
the project as determined under Article 00700-84 unless otherwise provided in the 
certificate of Substantial Completion.   
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00700-84 FINAL PAYMENT - WAIVER OF CLAIMS, DISPUTE OF FINAL PAYMENT 
The acceptance of the Substantial Completion payment shall constitute a waiver of all 
claims by the Design/Builder except those previously made in writing and identified by the 
Design/Builder as unsettled at the time of application for payment at Substantial 
Completion and except for the retainage sums due at final acceptance.  Following the 
Architects issuance of the certificate of Substantial Completion and the Design/Builder's 
completion of the work pursuant to this agreement, the Design/Builder shall forward to the 
Program Manager or designated County representative a written notice that the work is 
ready for final inspection and acceptance. If after inspection the Program Manager or 
designated County representative certifies that the work is complete and issues written 
notification of such to the Design/Builder, the Design/Builder shall forward to the Program 
Manager or designated County representative a final application for payment. The 
Program Manager or designated County representative shall issue a certificate for 
payment, which shall approve final payment to the Design/Builder and shall establish the 
date of final completion. 
In the event the Design/Builder timely disputes the amount of the final payment, the 
amount due the Design/Builder shall be deemed by the Design/Builder and the County to 
be an unliquidated sum and no interest shall accrue or be payable on the sum finally 
determined to be due to the Design/Builder for any period prior to final determination of 
such sum, whether such determination be by agreement of the Design/Builder and the 
County or by final judgment of the proper court in the event of litigation between the County 
and the Design/Builder.  The Design/Builder specifically waives and renounces any and 
all rights it may have under O.C.G.A. §13-6-13 and agrees that in the event suit is brought 
by the Design/Builder against the County for any sum claimed by the Design/Builder under 
the Contract or for any extra or additional work, no interest shall be awarded on any sum 
found to be due from the County to the Design/Builder in the final judgment entered in 
such suit.  All final judgments shall draw interest at the legal rate, as specified by law.  
00700-85 DOCUMENTATION OF COMPLETION OF WORK 
Neither the final payment nor the remaining retainage shall become due until the 
Design/Builder submits the following documents to the Program Manager or designated 
County representative: 

a. An affidavit that all payrolls, bills for materials and equipment, and other 
indebtedness connected with the work have been paid other otherwise 
satisfied; 

b. The surety's consent to final payment; and 
c. Any other data reasonably required by the County or Program Manager 

establishing payment or satisfaction of all such obligations, including 
releases, waivers of liens, and documents of satisfaction of debts. 

In the event that a subcontractor refuses to furnish a release or waiver as required by the 
County or Program Manager, the Design/Builder may furnish a bond satisfactory to the 
County to indemnify the County against such loss.  In the event that any lien or 
indebtedness remains unsatisfied after all payments are made, the Design/Builder shall 
refund to the County all moneys that the County may become compelled to pay in 
discharging such lien or other indebtedness, including all costs and reasonable attorney's 
fees. 
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00700-86 GOVERNING LAW 
Each and every provision of this agreement shall be construed in accordance with and 
governed by Georgia law.  The parties acknowledge that this contract is executed in Fulton 
County, Georgia and that the contract is to be performed in Fulton County, Georgia.  Each 
party hereby consents to the Fulton Superior Court's sole jurisdiction over any dispute 
which arises as a result of the execution or performance of this agreement, and each party 
hereby waives any and all objections to venue in the Fulton Superior Court. 
00700-87 CHANGES IN THE WORK 
A. CHANGE ORDERS 

1. A Change Order is a written order to the Design/Builder signed to show the 
approval and the authorization of the County, issued after execution of the 
Contract, authorizing a change in the Work and/or an adjustment in the 
Contract Sum or the Contract Time. Change Orders shall be written using 
forms designated by the County with Design/Builder providing supporting 
documentation as required by the Program Manager or designated County 
representative. The Contract Sum and the Contract Time may be changed 
only by approved Change Order pursuant to Fulton County Procedure 800-
6. The amount payable by the Change Order is payment in full for all direct 
and indirect costs incurred and related to the work under said Change 
Order, including but not limited to delays, imports, acceleration, disruption 
and extended overhead.  A Change Order signed by the Design/Builder 
indicates the Design/Builder’s agreement therewith, including the 
adjustment in either or both of the Contract Sum or the Contract Time. 

2. The County, without invalidating the Contract, may order changes in the 
Work within the general scope of the Contract as defined herein.  The time 
allowed for performance of the work and the contract price to be paid to the 
Design/Builder may be adjusted accordingly. 

3. The cost or credit to the County resulting from a change in the Work shall 
be determined in one or more of the following ways: 
a. By mutual acceptance of a lump sum properly itemized and 

supported by sufficient substantiating data to permit evaluation; 
b. By unit prices stated in the Contract Documents or subsequently 

agreed upon; 
c. By cost to be determined in a manner agreed upon by the parties 

and a mutually acceptable fixed or percentage fee; or 
d. By the method provided in Subparagraph A4 below. 

4. If none of the methods set forth in Subparagraphs 3a, 3b, or 3c above is 
agreed upon, the Design/Builder, provided a written order signed by the 
Program Manager or designated County representative is received, shall 
promptly proceed with the Work involved.  The cost of such Work shall then 
be determined by the Program Manager or designated County 
representative on basis of the reasonable expenditures and savings of 
those performing the Work attributable to the change.  The cost of the 
change shall include only the items listed in Subparagraph 5a below, and 
in the case of either a decrease or an increase in the Contract Sum, an 
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allowance for overhead and profit in accordance with the schedules set 
forth in Subparagraphs 5b and 6 below shall be applied to the cost or credit. 
a. In such case, and also under Subparagraph 3a above, the 

Design/Builder shall keep and present, in such form as the Program 
Manager or designated County representative may prescribe, an 
itemized accounting of all actual costs expended, together with 
appropriate supporting data for inclusion in a Change Order. 

b. All hourly rate charges shall be submitted to the Program Manager 
or designated County representative for prior review and approval.  
All hourly rate charges shall be properly supported as required by 
the Program Manager or designated County representative with 
certified payrolls, or their acceptable equivalent.  When authorized 
to proceed for a given change and actual expenditures have been 
made prior to execution of a Change Order for the entire change, 
such actual expenditures may be summarized monthly, and if 
approved, incorporated into a Change Order.  When both additions 
and credits covering related Work or substitutions are involved in 
any one change, the allowance for overhead and profit shall be 
figured on the basis of the net increase or decrease, if any, with 
respect to that change. 

5. In Subparagraphs 3 and 4 above, the items included in “Cost and 
“Overhead” shall be based on the following schedule: 
a. Unless otherwise provided in the Contract Documents, “Cost” shall 

be limited to the following: cost of materials incorporated into the 
Work, including sales tax and cost of delivery; cost of direct labor 
(labor cost may include a pro rata share of foreman’s account of the 
change) including social security, old age and unemployment 
insurance, and fringe benefits required by agreement or custom; 
workers’ or workmen’s compensation insurance; rental value of 
equipment and machinery; costs for preparing Shop Drawings. 

b. Unless otherwise provided in the Contract Documents, “Overhead” 
shall include the following: bond and insurance premiums including 
increase and decreases from change in the Work, supervision, 
superintendence, construction parking, wages of timekeepers, 
watchmen and clerks, small tools, consumable supplies, 
expendables, incidentals, general office expense, the cost of 
additional reproduction for the Design/Builder’s subcontractors 
beyond that agreed upon in the Contract Documents, construction 
parking, any additional costs of craft supervision by the 
Design/Builder’s or subcontractors’ superintendents, and overhead 
charges which would be customary and expended regardless of the 
change in the Work due to other overlapping activities which are 
included as part of the original Contract, and all other expenses not 
included in “Cost” above. 

c. In the event that a change is issued by the County which would 
require the expenditure of substantial amounts of special 
supervision (beyond the foreman level) by the Design/Builder, the 
Design/Builder may, at the sole direction of the Program Manager 

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



 

 

or designated County representative, be allowed to incorporate 
these charges into the agreement cost for the change. 

6. In Subparagraphs 3 and 4 above, the allowance for overhead and profit 
combined, included in the total cost or credit to the County, shall be based 
on the following schedule: 
a. For the Design/Builder, for any work performed by the 

Design/Builder’s own forces, ten (10) percent of the cost. 
b. For the Design/Builder, for any work performed by a 

Design/Builder’s subcontractor, five (5) percent of the amount due 
the subcontractor. 

c. For each subcontractor or sub-subcontractor involved, for any work 
performed by that subcontractor’s or sub-contractor’s own forces, 
ten (10) percent of the cost. 

d. For each subcontractor, for work performed by a sub-subcontractor, 
five (5) percent of the amount due to the sub-subcontractor. 

e. Cost to which overhead and profit is to be applied shall be 
determined in accordance with Subparagraph 5 above unless 
modified otherwise. 

7. In order to facilitate checking of quotations for extras or credits, all 
proposals or bids, except those so minor that their propriety can be seen 
by inspection, shall be accompanied by a complete itemization of costs, 
including labor cost, materials and subcontracts.  Labor and materials shall 
be itemized in the manner defined in Subparagraph 4 above.   Where major 
cost items are subcontracts, they shall be itemized also.  In no case shall 
a change be approved without such itemization. 

8. No payment shall be made for any changes to the contract that are not 
included in a fully executed Change Order. 

B. CONCEALED, UNKNOWN AND DIFFERING CONDITIONS 
1. Should concealed conditions be encountered in the performance of the 

Work below the surface of the ground, or should concealed or unknown 
conditions in an existing structure be at variance with the conditions 
indicated by the Contract Documents, or should unknown physical 
conditions below the surface of the ground or concealed or unknown 
conditions in an existing structure of an unusual nature, differing materially 
from those ordinarily encountered and generally recognized as inherent in 
work of the character provided for in this Contract, be encountered, the 
Contract Sum and Contract Time shall be equitably adjusted by Change 
Order upon request by either party made within ten (10) calendar days 
after the first observance of the conditions.  No such request for 
equitable adjustment shall be valid unless the Design/Builder complies 
with this (10) calendar days notice and Subparagraph C.1. below. 

2. The Design/Builder shall promptly, and before such conditions are 
disturbed, notify the Program Manager or designated County 
representative in writing of any claim of concealed, unknown or differing 
conditions pursuant to this paragraph.  The Program Manager or 
designated County representative shall authorize the Engineer to 
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investigate the conditions, and if it is found that such conditions do 
materially so differ and cause an increase or decrease in the 
Design/Builder's cost of, or the time required for, performance of any part 
of the Work under this Contract, whether or not changed as a result of 
such conditions, an equitable adjustment shall be recommended to the 
Program Manager or designated County representative. 

3. No claim of the Design/Builder under this clause shall be allowed unless 
the Design/Builder has given the notice required in (a) above, prior to 
disturbing the condition. 

4. No claim by the Design/Builder for an equitable adjustment shall be 
allowed if asserted after final payment under this Contract. 

5. Any materially differing site condition as between what is shown on the 
Drawings and Specifications and actually found on site shall be 
immediately reported to the Program Manager or designated County 
representative in writing prior to the commencement of Work at the site. 
Failure of the Design/Builder to notify the Program Manager or designated 
County representative in writing of the differing site condition prior to 
performance of Work at the site shall constitute a waiver of any claim for 
additional monies. Any Change Order necessitated by the differing site 
condition shall be processed as provided under "Changes in the Contract". 

C. REQUESTS FOR ADDITIONAL COST 
1. If the Design/Builder wishes to request an increase in the Contract Sum, 

the Design/Builder shall give the Program Manager or designated County 
representative written notice thereof within twenty (20) calendar days after 
the occurrence of the event, or identification of the conditions, giving rise 
to such request.  This notice shall be given by the Design/Builder before 
proceeding to execute the Work, except in an emergency endangering life 
or property in which case the Design/Builder shall proceed in accordance 
with Article 00700-25 and Subparagraph A.4 above.  No such request shall 
be valid unless so made within the twenty (20) calendar days specified 
above.  If the County and the Design/Builder cannot agree on the amount 
of the adjustment in the Contract Sum, it shall be determined by the 
Program Manager.  Any change in the Contract Sum resulting from such 
claim shall be documented by Change Order. 

2. If the Design/Builder claims that addition cost is involved because of, but 
not limited to (1) any written interpretation pursuant to General Condition 
00700-17 of this Agreement, (2) any order by the County to stop the Work 
pursuant to Articles 00700-25 and 00700-37 of this Agreement where the 
Design/Builder was not at fault, or any such order by the Program Manager 
or County’s designated County representative as the County’s agent, or (3) 
any written order for a minor change in the Work issued pursuant to 
Paragraph D below, the Design/Builder shall submit a request for an 
increase in the Contract Sum as provided in Subparagraph C.1 above.  No 
such claim shall be valid unless the Design/Builder complies with 
Subparagraph C.1 above and approved by the County pursuant to Change 
Order Policy 800-6. 

D. MINOR CHANGES IN THE WORK 
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The Program Manager/County may order minor changes in the Work not involving an 
adjustment in the Contract Price, extension of the time allowed for performance of the 
work and not inconsistent with the intent of the Contract Documents.  Such changes shall 
be effected by a written Change Directive issued by the Program Manager or designated 
County representative, and shall be binding on the County and the Design/Builder.  The 
Design/Builder shall carry out such written orders promptly. 
E. BONDS 
If any change order results in an increase in the contract price, the Design/Builder shall 
increase the penal sum of the performance and payment bonds to equal the increased 
price. 
00700-88 DISAGREEMENT WITH ORDERS FOR CHANGE 
Design/Builder's written acceptance of a Change Order or other order for changes shall 
constitute his final and binding agreement to the provisions thereof and a waiver of all 
claims in connection therewith, whether direct or consequential in nature.  Should 
Design/Builder disagree with any order for changes, he may submit a notice of potential 
claim to the Program Manager or designated County representative, at such time as the 
order is set forth in the form of a Change Order.  Disagreement with the provisions of an 
order for changes shall not relieve Design/Builder of his obligation under Article 00700-87 
of this Agreement. 
00700-89 NO WAIVER OF REMEDIES 
Exercise by the County of any remedy is not exclusive of any other remedy available to 
County and shall not constitute a waiver of any such other remedies.  Failure of the County 
to exercise any remedy, including breach of contract remedies, shall not preclude the 
County from exercising such remedies in similar circumstances in the future. 
00700-90 LAND AND RIGHTS-OF-WAY 
The owner will provide, as indicated in the Contract Documents and prior to Notice to 
Proceed, the lands upon which the work is to be done, right-of-way for access thereto, 
and such other lands which are designated for the use of the Design/Builder.  The 
Design/Builder shall confine the Design/Builder’s work and all associated activities to the 
easements and other areas designated for the Design/Builder’s use.  The Design/Builder 
shall comply with any limits on construction methods and practices which may be required 
by easement agreements.  If, due to some unforeseen reason, the necessary easements 
are not obtained, the Design/Builder shall receive an equitable extension of contract time 
dependent upon the effect on the critical path of the project schedule or the County may 
terminate the Contract for its convenience. 
00700-91 COORDINATION WITH STATE DEPARTMENT OF TRANSPORTATION 
No clearing or grading shall be completed by Design/Builder within the State Department 
of Transportation (DOT) area under construction.  The Design/Builder must coordinate his 
construction scheduling with DOT. 
If the Design/Builder begins work before DOT’s completion date, he must obtain the 
approval of DOT before starting work in the area.  The state DOT has the right to stop the 
Design/Builder’s work the DOT area. 
The Design/Builder shall receive no additional compensation or damages resulting from 
delay or work stoppage from DOT actions or scheduling. 
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Design/Builder shall obtain DOT drawings of the DOT, project area for verification of road 
geometry, storm drains, etc. from Georgia Department of Transportation or Fulton County. 
The Design/Builder is responsible for obtaining any pertinent DOT revisions. 
00700-92 SCOPE OF WORK 

A.  Project / Guaranteed Maximum Price Overview: 
 

1. The Design/Build Services Agreement (Agreement) will be executed by the 
Offeror deemed to have the most advantageous proposal. The Agreement 
will initially include fees for Design Services performance and 
Design/Builder Management performance for the Work 
 

2. The Design Builder will commence Design Services, completing  
Programming, Owner interviews, Community meetings, Pre-Design, 
Schematic Design, Design Development and Construction Document 
Phase Services as enumerated herein. 

 
3. The Design/Builder shall provide to the Program Manager/Owner multiple 

itemized options for scope of renovations/improvements and their 
associated costs so that the Owner can make informed decisions on scope 
of renovation to occur.  Should the level of detail of the itemized 
renovation/improvement options not be sufficient according to the Owner 
or Program Manager or that the Owner/Program Manager request 
additional scope be considered/priced for the renovations/improvements, 
the Design Builder agrees to revise and update the options provided to the 
Owner. 

 
4. There shall be a minimum of two community meetings that will be led by 

the design architect.  The first meeting shall occur during programming.  
The second meeting shall be after approval of the schematic design by the 
County.   

 
5. As the 50% Construction Documents are approved for the project, the 

Design/Builder will prepare Guaranteed Maximum Price (GMP) proposal 
utilizing the Owner-approved 50% Construction Documents as the basis of 
Design. 

 
6. The Design/Builder will prepare a GMP proposal based on bids or 

proposals for all major elements of each Project including the overhead, 
profit and general conditions percentages submitted with the Cost Data 
Form, see Agreement Article 11 and RFP Attachment F – Required Forms. 
These GMP proposals will be submitted to the Owner for review and 
approval, see Agreement Article 11. 

 
7. The Design Builder shall hold at least one vendor outreach meeting 

discussing opportunities for work with local subcontractor community.  This 
meeting shall be coordinated with the Fulton County Purchasing and 
Contract Compliance offices. 
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8. The Design Builder shall prepare all Bid Packages for the project and will 
advertise all procurements. It is the Design/Builders responsibility to scope 
out all proposals and contract with the lowest responsible Bidder. 

 
9. Upon Owner Approval of the GMP proposal, the Agreement will be 

amended to include the cost of construction for each Project using the 
approved negotiated costs.  

 
10. Design Services will resume and the Construction Documents Phase 

services will be completed as enumerated herein. 
 

11. Upon completion of the Construction Document Phase services as 
enumerated herein, the Construction Phase services will commence and 
continue until final completion.  

 
B. The Design/Builder will utilize the information gained from their own site visits and 

meetings with Fulton County Library System staff, the Community in the Design.  
 

C. Included as information only, the County intends to issue the following solicitations 
for additional Fulton County Library System work: 
 

1. Construction Services for Martin Luther King, Jr. Library renovation 
 

2. Design/Build Services for East Point Library Expansion 
 

 
D. Separate Contracts: 

The County has issued/intends to issue separate contracts for the following: 
1. Low Voltage system equipment: The Owner shall provide IT, network and 

telephone equipment. 
a. The Design/Builder shall provide infrastructures (conduit, wiring, 

terminations, raceways, etc.) as part of their Services and Work for 
Closed Circuit TV Cameras, Card Reader Access Systems and 
Audio-Visual systems. 

b. For a scope of Technology Design/Builder responsibilities, please 
refer to Exhibits 4 and 5. 

2. Technology Consultant – The County shall issue a contract directly with a 
Technology Consultant.  The Design Builder agrees to cooperate with and 
work directly with the Technology Consultant.  The Technology Consultant 
shall provide the Technology Drawings and Specifications that will be 
incorporated into the Design/Builders set of design and construction phase 
documents. 

3. FF&E Consultant – The County shall issue a contract directly with a FF&E 
Consultant.  The Design Builder agrees to cooperate with and work directly 
with the FF&E Consultant.  The FF&E Consultant shall be responsible for 
FF&E selections and providing Drawings and Specifications that will be 
incorporated into the Design/Builders design and construction phase 
documents. See Exhibit 6 for a scope of the FF&E consultant’s 
responsibilities.  
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4. Wayfinding – The County shall issue a contract directly with a Wayfinding 
Consultant. The Design/Builder agrees to cooperate with and work with the 
Wayfinding Consultant. The Wayfinding Consultant shall provide Signage 
Location Drawings, Schedules, Signage Standards and Specifications that 
will be incorporated into the Design/Builders design and construction phase 
Documents. 
 

E. Design/Builder Responsibilities: 
 

1. The services performed by the Design/Builder, its employees and 
consultants as enumerated herein. 
 

2. For practical purposes, the Work shall be considered to be the Martin 
Luther King, Jr. Library in Fulton County. 

 The Design/Builder shall manage the library renovations project and 
Financial and other records shall be maintained. Project schedules 
including milestones, such as Substantial and Final Completion and start 
of warranties will also be maintained. 

 The Design/Builder will be required to provide a phasing plan indicating 
when the library will close and reopen. The County must approve of the 
Design/Builders plan/schedule for library closures/renovation or new 
construction prior to the Design/Builder performing work.  Move 
management will also be part of the Design/Builders services.  

3. The Design/Builder’s services shall be performed as expeditiously as is 
consistent with professional skill and care and the orderly progression on 
the Project. 
 

4. The Design/Builder shall utilize the schedule(s) submitted with its GMP 
Cost Proposal and approved by the Owner. The schedule(s) shall include 
allowances for periods of time required for the Owner’s review and approval 
of submissions by authorities having jurisdiction over the Project. Time 
limits established by this schedule and approved by the Owner shall not be 
exceeded by the Design/Builder or Owner except for reasonable cause.  

 
5. The Design/Builder shall designate a representative responsible for the day 

to day management who shall be the Owner’s primary contact during 
design and construction phases of the Project. The designated 
representative shall be authorized to bind the Design/Builder in all matters 
related to design/build services.  

 
a. The Design/Builder shall designate representatives from its design 

professionals to act on behalf of the Design/Builder with respect to 
professional design services. 
 

b. The Owner and Program Manager shall at all times have 
reasonable access to the personnel of the Design/Builder, to 
include design professionals, relating to the Project throughout the 
duration of the Project. 
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6. The Design/Builder may refine the project organization, based on 

information submitted during the RFP process. The consultants presented 
by the Design/Builder as part of the selection process and approved by the 
Owner shall be the consultants used for the Project. The Design/Builder 
shall not substitute any consultant without the consent of the Owner. 
 

7. The Design/Builder shall coordinate and cooperate with the County's 
Department of Real Estate and Asset Management (DREAM) to ensure 
that all systems (Mechanical, Electrical, Plumbing and 
Technological) conform to the County's current standards during the 
design and construction of the library.  
 

8. The Design/Builder shall review and evaluate the information provided by 
the Owner and advise the Owner of any additional information required by 
the Design/Builder for completion of the Project.  

 
9. The Design/Builder shall investigate existing site conditions. 

 
10. Prior to establishment of the GMP, the Design/Builder shall provide 

Estimate(s) of Construction Cost where required herein and obtain the 
Owner’s written approval of the cost estimate.   Detailed cost estimates will 
be required to be submitted to the Owner at the time of each design phase 
submittal. 

 
11. The Design/Builder shall provide the Owner with a set of record plans , 

showing any significant changes in this portion of Work made during 
construction, based on marked-up prints, plans and other data.  

 
12. The Design/Builder shall prepare and submit all required applications and 

plans to all regulatory authorities having jurisdiction over the Project. The 
Design/Builder shall revise and resubmit applications and supporting 
documentation as required to resolve comments received from such 
governmental authorities. The Owner shall assist in the application process 
as necessary.  

 
13. The Design/Builder, or its consultants, shall prepare and distribute 

conference memoranda, meeting minutes, summaries of telephone 
conversations, documentation of site visits and inspection reports as 
required to maintain a comprehensive record of each Project.  

 
14. The Design/Builder shall provide the professional design services 

described herein utilizing the latest CSI format. Required design disciplines 
include, but are not limited to, Civil, Landscape Architecture, Structural, 
Architectural, Mechanical, Plumbing, Electrical, Fire Protection and Interior 
Design. 

 
a. Design/Build team members must be appropriately licensed in the 

State of Georgia. All studies, reports, drawings and specifications 
must be prepared, signed and sealed by a Georgia registered 
professional architect, professional engineer or appropriate 
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qualified professional in accordance with applicable laws of the 
State of Georgia.  
 

15. The Design/Builder shall manage the Design/Build services so as to ensure 
that the Project and the Work can be constructed for an amount that is 
within the Design/Build fees and Guaranteed Maximum Price (GMP). 

 
F. Pre-Design and Schematic Design Phase Services: 

 
1. The Design/Builder shall review the Owner provided information to 

ascertain the requirements of each Project. 
 

2. The Design/Builder shall provide a preliminary evaluation of Owner 
provided information and shall discuss with the Owner alternative 
approaches to design and construction of the Project. The Design/Builder 
shall provide cost and constructability input to the Owner to help with the 
evaluation of these items. These alternate approaches shall include the 
feasibility of incorporating: 

 
a. Environmentally responsible design approaches 

 
b. Other potential alternatives that may come from the Owner of 

Design/Build team. 
 

The Design/Builder shall arrive at a mutual understanding regarding 
incorporation of the alternative approaches with the Owner. 

 
3. It is anticipated that the Design/Builder will conduct multiple meetings with 

the Owner and stakeholders as part of the schematic design process. 
 

4. The Design/Builder shall prepare Schematic Design Documents for the 
Project suitable for presentation based on information provided by the 
Owner, Community, FCLS Staff and incorporation of Owner approved 
alternative design approaches. The Schematic Design Documents shall 
include drawings and other documents including, but not limited to site 
plans, floor plans, sections, elevations and shall include some combination 
of study models, perspective sketches, or digital modeling. Schematic 
Design narratives and outline specifications illustrating and describing the 
architectural, electrical, mechanical, structural and building and support 
systems. It is the Design/Builder’s responsibility to design the project to the 
stated budget/GMP of the project. 

 
a. The Design/Builder shall provide a fifty (50%) and one hundred 

(100%) submittal of the Schematic Design Documents for the 
Owner’s review and approval.  
 

b. The Design/Builder shall prepare a detailed estimate of 
construction cost based on schematic design phase documents 
(50% & 100%) and submit to the Owner for approval.  The 
Design/Builder shall include a list of value engineering options for 
the Owner’s review. 
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c. The Design/Builder shall prepare a detailed schedule based on 

schematic design phase documents (50% & 100%) and submit to 
the Owner for approval. 
 

6. The Schematic Design Documents; schematic estimate of construction 
cost; and schematic design schedule, shall be submitted for review, 
comment and approval by the Owner. 

 
7. The Design/Builder shall make presentations to review/approval boards 

(Board of Architectural Review, Technical Review, County Leadership, 
etc.) and other agencies as required. 

 
G. Design Development Phase: 

 
1. Based on the approved schematic design documents, any adjustments 

authorized by the Owner in the program, schedule or construction budget, 
the Design/Builder shall prepare Design Development Documents. The 
Design Development Documents shall consist of drawings and other 
documents including site plans, floor plans, sections, elevations, finish 
schedules, typical construction details, and diagrammatic layouts of 
building systems to fix and describe the size and character of the Project 
including civil, architectural, structural, mechanical, electrical, fire 
protection, low voltage systems, materials and such other elements as may 
be appropriate, and shall also include some combination of study models, 
perspective sketches, or digital modeling. The Design Development 
Documents shall also include specifications, developed to a point where 
major materials and systems are identified and their quality levels are 
established, and furniture and finishes color and materials presentation 
board(s).  It is the Design/Builder’s responsibility to design the project to 
the stated budget/GMP of the project. 
  

a. The Design/Builder shall provide a fifty (50%) and one 
hundred (100%) submittal of the Design Development 
Documents for the Owner’s review and approval.  

 
b. The Design/Builder shall prepare a detailed estimate of 

construction cost based on design development phase 
documents (50% & 100%) and submit to the Owner for 
approval.  The Design/Builder shall include a list of value 
engineering options for the Owner’s review. 

 
c. The Design/Builder shall prepare a detailed schedule based 

on design development phase documents (50% & 100%) 
and submit to the Owner for approval.  

 
2. The Design Development Documents shall be submitted for review, 

comment and approval by the Owner. The Design Development 
Documents shall be revised to incorporate Owner review comments. 
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3. The Design/Builder shall make presentations to review/approval boards 
(Board of Architectural Review, Technical Review, County Leadership, 
etc.) and other agencies as required. 
 

H. Construction Document Phase: 
1. Based on the approved Design Development (Basis of Design) 

Documents and any further adjustments authorized by the Owner in the 
scope of quality of the Project the Design/Builder shall prepare 
Construction Documents consisting of drawings and specifications 
setting forth in detail the requirements for the construction of the Project. 

a. The Construction Documents shall incorporate the accepted 
resolution of all review comments from the Owner and other 
authorities having jurisdiction on the Design Development 
Documents. The Construction Documents shall include the 
application of all professional seals as required by Georgia laws 
and regulations and be ready for bidding without further 
modification.  

b. The construction documents shall include drawings and 
specifications from all required disciplines. 

c. Should the Design/Builder elect to “fast track” elements of the 
Work within a Project, the Design/Builder shall submit these fast 
track permit sets separately as they occur as interim submittals for 
Owner review and approval.  

2. Provide intermediate fifty (50%) and one hundred (100%) construction 
document submittals for Owner review, comment and approval. Provide a 
final construction document submittal of documents sealed signed and 
dated, ready for permitting. Submittals shall include construction 
documents, drawings and specifications, developed to a level consistent 
with submittal 

a. The 50% submittal shall also include FF&E cut sheets, updated 
furniture and finishes color and materials presentation boards. 

b.  The Design/Builder shall incorporate the 50% review comments 
into the 100% submittal. The 100% submittal shall also include the 
statement of special inspections. 

c. The Design/Builder shall incorporate the 100% comments into the 
final submittal.  

d. The Design/Builder shall prepare a detailed estimate of 
construction cost based on construction design phase documents 
(50% & 100%) and submit to the Owner for approval.  The 
Design/Builder shall include a list of value engineering options for 
the Owner’s review. 
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 e.  The Design/Builder shall prepare a detailed schedule based on 
construction design phase documents (50% & 100%) and submit 
to the Owner for approval. 

3. Make presentations to review/approval boards (Board of Architectural 
Review, Technical Review, etc.) and other agencies as required. Obtain 
approvals from review and permitting authorities (local planning & building 
department, etc.) 

I. Guaranteed Maximum Price: 
 

1. The approved 50% Construction Documents including any adjustments 
authorized by the Owner, will become the basis of design for the 
Guaranteed Maximum Price (GMP).  It is solely the Design/Builders 
responsibility to design and construct the project in accordance with the 
County’s stated GMP/budget. 
 

2. The Design/Builder will prepare its GMP Proposal and submit the Proposal 
to the Owner for approval. 

 
a. The GMP Proposal shall include a written description of how it was 

derived and what is included, such as approved alternative design 
approaches and assumptions made by the Design/Builder in the 
GMP Proposal. 
 

b. The Contract for full description of requirements regarding the 
GMP. 

 
c. To be included in the GMP is an Owner’s Controlled Contingency 

(see Exhibit 2 “Cost Data Form” and Section 0700-111 of the 
General Conditions), Construction Contingency and FF&E 
Allowance (see Section 3 “Proposal Requirements, A. Part 1 – 
Design/Builder’s Responsibilities, paragraph 2”).  
 

3. Concurrently with the GMP Proposal, the Design/Builder shall prepare and 
submit a Critical Path Method (CPM) milestone schedule. 
 

J. Construction Phase Services: 
 

1. The Design/Builder, and its design consultants, shall provide administration 
of Construction Phase Services as enumerated herein. 
 

2. The Design/Builder, and its design consultants, shall continue to advise 
and consult with the Owner during the Construction Phase Services. 

 
3. The Design Builder, and its design consultants, shall attend pre-

construction and pre-installation conferences, preparatory meetings for 
major components and systems, and progress meetings as required.  The 
County, Program Manager or designated County representative shall be 
notified at least 48 hrs in advance of any pre-construction or pre-installation 
conferences. 

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



 

 

 
4. The Design/Builder, and its design consultants, shall review, comment, and 

recommend approval of shop drawings and submittals. 
 

5. The Design/Builders field staff shall provide daily reports that include but 
not necessary limited to: indicate subcontractors working; amount of staff; 
areas where work is taking place; equipment on site; weather conditions; 
work completed. 

 
6. The Design/Builder, and its design consultants, shall conduct periodic site 

walkthroughs and provide site observations and/or inspections as further 
described in Section L below or as required by the “Statement of Special 
Inspections”.  The County, Program Manager or a designated County 
representative shall receive written reports from walk-throughs. 

 
7. The Design/Build design consultants shall answer RFI’s, resolve design 

issues that arise in the field, and prepare supplemental instructions and 
sketches as required.  RFI’s shall be responded to within 3 business days. 

 
8. The Design/Build design consultants shall provide substantial and final 

completion inspections and prepare punch lists.   The architect shall issue 
the certificate of substantial completion on AIA form and send to owner for 
execution.  All open punch list items (including Owner’s and Program 
Managers) shall be attached to the certificate of substantial completion. 

 
9. The Design/Build design consultant shall review and approve the “Final 

Report of Special Inspections”. 
 

10. The Design/Builder shall provide full time Superintendents for the Project.  
 

K. Evaluation of the Work: 
 

1. The Design/Build design consultant shall visit the site weekly, or as 
otherwise agreed, to become generally familiar with the progress and 
quality of the portion of the Work completed, to endeavor to guard against 
defects and deficiencies in the Work, and to determine, in general, if the 
Work observed is being performed in a manner indicating that the Work, 
when fully completed, will be in accordance with the construction 
documents. 
  

a. The Design/Builder, and its design consultants, shall keep the 
Owner reasonably informed about the progress and quality of the 
portion of the Work completed, and report to the Owner (1) known 
deviations from the construction documents and from the most 
recent construction schedule submitted by the Design/Builder, (2) 
defects and deficiencies observed in the Work, and (3) the 
Design/Builder’s plan to correct said defects and deficiencies. 
 

b. Site visits shall be made by representatives of the Design/Build 
design consultants who are knowledgeable of the Project 
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requirements, competent in design and construction in each 
discipline having work in current progress.  

 
c. The Design/Builder shall submit to the Owner, no later than seven 

(7) calendar days after each visit, a written report of its and its 
consultants’ periodic visits, its findings and the status of the Project.  

 
2. The Owner has the right to reject Work that does not conform to the 

construction documents. Whenever the Owner considers it necessary or 
advisable, the Owner shall have the authority to require inspection or 
testing of the Work in accordance with provisions of the construction 
documents, whether or not such Work is fabricated, installed of completed. 
   

3. Interpretation and decisions of the Design/Builder design consultants shall 
be consistent with the intent of and reasonably inferable from the 
construction documents and shall be in writing or in a form of drawings. 

 
 

L. Certificates for Payment: 
 

1. The Design/Builder shall submit applications for payment. The 
Design/Build design consultants shall certify the application for payment, 
and said certification shall constitute a representation to the Owner, based 
on the Design/Build design consultant’s evaluation of the Work and on the 
data compromising the Contractor’s Application for Payment, that to the 
best of the Design/Build design professional’s knowledge, information and 
belief, the portion of the Work for that Project has progressed to the point 
indicated and that the quality of the Work is in accordance with the 
construction documents. 
 

2. The Design/Builder shall maintain a record of the Application and 
Certificate of Payment. 

 
M. Submittals: 

 
1. The Design/Build firm will utilize the Contract Management and Scheduling 

software that will be purchased and managed by the Design/Builder. The 
software will be web based. The Design/Build firm shall be responsible for 
all seats on Contract Management and Scheduling software that they 
require. The scheduling software will be required to be Primavera P6.  It 
will be required that the Contract Management software contain all project 
correspondence, including but not limited to, transmittals, submittals, 
Request for Information (RFI’s), RFP’s, document control, change orders, 
letters, memorandums, meeting minutes, phone logs, emails, etc. The 
Scheduling software (Primavera P6) shall contain all schedules during the 
design, pre-construction, construction and closeout phases of the project.   
The Design/Builder shall turn-over all approved submittals to the Owner at 
the completion of the project as part of the close-out documents. 
 

2. The Design/Builder’s submittal schedule for the Project shall be available 
for review, within ten (10) days of start of construction.  
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3. The Design/Builder, its design consultants, contractors, subcontractors and 

other project stakeholders shall take action in review of submittals in 
accordance with the approved submittal process.  

 
4. The Design/Build design consultants shall review and approve all 

submittals including product data, shop drawings, etc. Submittals shall be 
reviewed in accordance with the construction documents, approved, by 
County, finish boards, Fulton County Design Guideline, etc.  Review of any 
submittals by the County is not for the purpose of determining the accuracy 
and completeness of other information such as dimensions, qualities, and 
installation or performance of equipment or systems, which are the 
responsibility or the Design/Builder.  

 
5. The Design/Build design consultants shall review and respond to requests 

for information about the construction documents. If appropriate, the 
Design/Build design consultant shall prepare and issue supplemental 
Drawings and Specifications in response to requests for information. 

 
6. The Design/Builder shall account for a 3-week submittal review and 

approval process which may include review by the Fulton County 
representatives (if requested by County).   

 
N. Changes in the Work: 

 
1. The Design/Builder may recommend to the Owner, for its approval, minor 

changes in the Work that are consistent with the intent of the construction 
documents and do not involve an adjustment in the Construction Contract 
Sum or an extension of the Contract Time. 
 

2. In the event of Owner directed changes or weather-related time extensions, 
the Owner’s staff shall prepare Change Orders or Contingency 
Authorizations, as appropriate, for the Design/Builder and Owner approval 
and execution in accordance with the construction documents.  
  

3. The Design/Builder shall maintain records relative to changes in the Work. 
 

O. Project Completion: 
 

1. When the Design/Builder believes a Project to be substantially complete, it 
shall notify the Owner in writing. The notification shall be accompanied by 
a deficiencies list, enumerating all outstanding or incomplete items. 
 

2. The Owner, Program Manager and/or designated County representative 
shall conduct inspections to determine the date or dates of Substantial 
Completion and the date of Final Completion of each Project and of the 
Work; The Architect will issue the Certificate of Substantial Completion (AIA 
form). 

 
a. The Design/Builder’s Design Professionals shall cooperate in 

inspections conducted by the Owner to check conformance of the 
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Work with the requirements of the construction documents and to 
verify the accuracy and completeness of the deficiencies list 
submitted by the Design/Builder to be completed or corrected. 
 

b. When the Owner finds a Project to be substantially complete, the 
balance of its Construction Contract Sum shall be paid to the 
Design/Builder, excluding the amount to be retained from the 
Construction Contract Sum, if any, for Final Completion or 
correction of the Project.   

 
3. Once Substantial Completion of a Project is achieved, the Design/Builder 

shall submit, for the Owner’s review and records, the following information: 
(1) written warranties; (2) consent of surety or sureties; (3) affidavits, 
receipts, releases and waivers of liens or bonds indemnifying the Owner 
against liens; (4) all approved submittals; and (5) any other documentation 
required of the Contractor by the construction documents.  
 

4. When the Owner agrees that a Project is complete and all required 
documentation has been received, it will be deemed to have achieved Final 
Completion, and the balance of its Construction Contract Sum shall be paid 
the Design/Builder, including the amount to be retained from the 
Construction Contract Sum, if any for final completion or correction of the 
Project. When the final Project has achieved Final Completion, the Work is 
considered to be complete.  
 

P. Drawing Requirements: 
 

1. All Drawings provided to the County shall be as follows: 
 

a. Drawings must be prepared on standard sheet size (E-Size 30” x 
42”). 
 

b. Provide sufficient paper and/or electronic sets of sealed final 
contract documents to meet the authority having jurisdiction’s 
permitting requirements. Provide one (1) each paper and electronic 
set to County for record set purposes. Permit and record sets shall 
be sealed with original A/E signatures and dates applied across 
seal.  

 
c. Provide computer files on CD’s (or other approved media) utilizing 

both Revit 2016 and AutoCAD 2016, or higher as approved. Project 
Drawings will be produced in Revit and converted to AutoCAD. 
Revit files must utilize the “.rvt”, “.rfa”, “.rft” or other standard Revit 
file designations. Drawings must utilize the “.dwg” file designation. 
Electronic file submission must include the following: 

 
i. All downloaded content must be provided. All blocks must be 

provided or exploded. All external references must be provided. 
 

ii. Custom line types and fonts must be provided. Drawings should 
be produced utilizing standard fonts available with Revit and 
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AutoCAD 2016 for all non-title block text. The minimum font size 
shall be 1/8” when printed full size.  

 
iii. Design Builder shall also provide .pdf files of all drawings, 

specifications, etc. 
 
iv. Drawing layout and layering system may be your firm’s 

standard, however, all unused layers must be purged from the 
drawings, and a list of layers and pen assignments must be 
provided on disk with accompanying hard copy. Provide all plot 
files used to plot contract documents.  

 
v. Conversion to AutoCAD 2016 will be the responsibility of the 

successful firm, “.dxf” or other file types are not acceptable.  
 
vi. Provide project name, sheet title and sheet number on all 

sheets. 
 

d. Provide the County with Adobe Acrobat 11.0, or newer files of the 
Contract Documents. 
 

Q. Specification Requirements: 
 
1. All specifications provided to the County shall be as follows: 

 
a. Specifications must be developed using the Construction 

Specification Institute (CSI) format in Microsoft Word 2013, or as 
approved by the Owner. 
 

b. Provide sufficient paper and electronic sets of sealed final 
specifications to meet the authority having jurisdiction’s permitting 
requirements. Provide one (1) each paper and electronic set to the 
County for record set purposes. Permit sets shall be with original 
A/E signatures and dates applied across the seal.  

 
c. Provide the County with Microsoft Word 2013 and Adobe Acrobat 

11.0 files of the specifications, or as approved by the Owner.  
 

DESIGN/BUILD CONTRACT MANAGEMENT 

Part 1. Administrative Requirements: 

A. General Requirements: 
 

1. Related Documents: Provisions of the RFP and the Contract apply to this 
Design/Build Contract Management Section. 
 

2. Summary of Work: 
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a. The Design Builder is responsible for design and construction of the 
Work comprised of the Project described in the RFP. See 
Design/Build Scope of Services in the RFP for summary of Work. 

 
i. Design Phase services shall include full architectural and 

engineering services to design and detail complete and 
functioning Project as described in the RFP and herein. Design 
services shall include preparation of construction documents, 
consisting of drawings and specifications adequate for 
permitting and regulatory approvals.  
 

ii. Construction Phase services shall provide all materials, 
supplies, equipment, furnishings, labor, and supervision 
necessary to construct complete and functioning Projects as 
described in the RFP and herein. 

 
c. The Design Builder shall be responsible for verifying existing 

site conditions as necessary for the design and construction 
of the Project. 
 
 

 
B. Coordination of Projects: 

  
1. General: Coordinate design activities and construction operation to ensure 

efficient and orderly installation of each part of the Work. Coordinate 
construction operations, included in different Specification Sections that 
depend on each other for proper installation, connection and operation.  

 

2. Design/Builder’s Use of Premises: Limit use of premise to allow: 
 

a. Work by Owners Forces. 
 

b. Work performed under Separate Contracts. 
 

3. Work by Owner: Separate contracts are anticipated; see Scope of Work – 
Section in RFP. 
 

4. Work Hours: 
 

a. Normal work hours for projects shall fit within the municipal 
regulations governing the site location. Owner preferred work hours 
are between 6:00 AM and 5:00 PM. Monday through Friday. 
 

b. Evening and weekend hours shall be approved in advance. 
 

5. Owner’s Representative(s) will be designated to act as the point(s) of 
contact for the Design/Builder. Required coordination with the Fulton 
County Library System staff and other Project stakeholders will be directed 
through the Owner’s Representatives(s). 
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a. The Owner’s Representative(s) will visit the site periodically to 

review progress of the work. 
 

b. Coordinate all Owner provided testing with the Owner’s 
Representative(s) and the Owner’s designated testing firm as 
required. 

 
6. Coordination of Work: 

 
a. Coordinate scheduling, submittals and Work to ensure efficient and 

orderly sequence of installation of interdependent construction 
elements. 
 

b. Coordinate space requirements and installation of mechanical and 
electrical work indicated diagrammatically on Drawings. Follow 
routing shown for pipes, ducts, and conduit as closely as 
practicable. 

 
c. In finished areas, conceal pipes, ducts and wiring within 

construction.   
 

C. Project Meetings: 
 

1. General Requirements: Design/Builder shall schedule and conduct all 
meetings and conferences. Schedule meetings with all participants. 
Prepare and distribute the meeting agendas, two (2) days prior to meeting, 
and minutes within three (3) days of the meeting. 
 

a. Exception: For Owner called meetings, the Owner will schedule and 
conduct meetings as detailed above. 
  

b. All construction phase meetings and conferences shall be held at 
the Project site.  
 

2. Design Conferences: Design/Builder shall schedule and conduct design 
conferences at regular intervals to discuss the progress of the project and 
the design. Initial conference shall be scheduled prior to commencement 
of design phase of the Work, but no later than fifteen (15) days after 
execution of the Agreement.  
 

a. Attendees shall include representatives of the Owner; 
Design/Builder; Design/Builder’s Design Consultant providing 
services in the current design phase; and other parties as 
appropriate.  
 

b. Preliminary Consultation/Pre-Design Project Analysis topics 
should include, but not be limited to, review of Design/Builder’s 
analysis of Owner provided information included in the RFP, see 
Article 4 of Agreement, additional information needed and 
Design/Builder recommendations.  
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c. Schematic Design – Construction Document Phase topics should 

include, but not be limited to, project design and detailing (see 
Scope of Services – Sections G – K), alternate approaches, design 
submissions, coordination of Work under separate contracts, 
equipment, construction sequencing, separate “permit packages”, 
value engineering and cost proposals, and other topics appropriate 
to the stage of the design and contract documents. 

 
d. Meeting minutes shall include a log of design issues to be 

resolved.   
 

3. Preconstruction Conference: Owner shall schedule and conduct a 
preconstruction conference before the Design/Builder commences 
construction for the major permitted portions of each Project of the Work. 
 

a. Attendees shall include representatives of the Owner, Building 
landlord, Design/Builder, Design/Builder’s Design Consultants as 
appropriate, major Subcontractors, and other parties as 
appropriate.  
 

4. Construction Phase Pre-installation Meetings: Schedule and conduct pre-
installation meetings to be held prior to beginning each segment of work, 
and prior to any significant activity within each segment of work. Prepare 
a “checklist” type agenda, record meeting minutes and distribute minutes 
to all attendees. 
  

a. Attendees shall include the Superintendent, Owner 
Representative(s), affected Subcontractors and the onsite 
foreman who will actually be performing the work. 
  

b. Agenda: Shall include a review of the contract requirements, 
approved shop drawings, submittal data and testing requirements, 
a physical examination of the materials and equipment to be 
installed to verify that they conform to the approved submittals, 
verification that prerequisite work has been completed, and a 
discussion regarding coordination with other work.  
 

5. Construction Phase Progress Meetings: Schedule and conduct progress 
meetings at the same time and day of the week to be held at weekly or 
other agreed upon intervals as appropriate to the stage of construction. 
 

a. Attendees shall include Owner’s Representative(s), 
Design/Builder’s Representative(s), subcontractor(s), and other 
parties as appropriate. 
 

b. Agenda: Review and correct or approve minutes of previous 
progress meeting. Review other items of significance that could 
affect progress. Include topics for discussion as appropriate to 
status of Project including, but not limited to, items requiring action, 
the submittal list, requests for information (RFI’s), Work 
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accomplished, deficiencies, coordination of Work planned and the 
schedule – Design/Builder shall provide a two week look ahead at 
each meeting that is consistent with CPM schedule. 

 
c. Minutes shall include a list of action items, listing issues and 

responsible party to resolve issue, and deficiencies log. 
 

D. Payment Procedures and Price Considerations: 
 

1. General: See Design/Build Services Agreement (Agreement), Article 40 – 
Invoicing and Payment: 

 

a. Prior to the first Application for Payment and after a GMP is 
established, and within ten (10) calendar days after the 
commencement of construction, the Schedule of Values (SOV) for 
the Project shall be submitted for Owner review and approval. 
Submit six (6) copies of the typed SOV on AIA form G703. In the 
event that the schedule is not accepted, revise and resubmit as 
required. Design/Builder’s standard form will be considered. The 
Owner will not review any application for payment until the SOV is 
approved. 
 

b. Schedule of Values (SOV) Content: The initial SOV will contain 
design services and Design/Build management fees broken down 
with line items related to each Design and Construction Phase. 
Once a GMP is established for a Project the SOV will be updated 
to include Construction Costs.   
 

c. SOV Format: Utilize the specification headings developed by the 
Design/Build Design Consultants as part of each project. Identify 
each line item with the number and title of the specification section. 
Project overhead, insurance, mobilization, demobilization, profit, 
etc. shall not be identified in the SOV as line items. The value of 
these shall be equally distributed over all the elements of the 
Schedule. Show at a minimum, a labor line and a materials line for 
each specifications section. Include separate line items under 
required principal subcontracts for operation and maintenance 
manuals, punch list activities, project record documents and 
demonstration and training.  

 
i. Round amounts to nearest whole dollar; total shall equal the 

Contract Sum. 
 

ii. Provide a separate line item in the SOV for each part of the 
Work where Applications for Payment may include materials or 
equipment purchased or fabricated and stored, but not yet 
installed.  

 
d. Payment Procedures for Design Services: On the SOV, provide a 

breakdown of the Design Services portion of Contract Price. 

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



 

 

Include a minimum of one line item for each design milestone (Post 
Award Design Submittals) listed herein for each discipline. Design 
Services shall be paid monthly, based on percentage of 
completion of design per discipline of work package.   
 

e. Payment Procedures for Construction Phase: Construction Phase 
payments shall be paid monthly, based on percentage of Work in 
place minus retainage, as applicable, for each Project.  
 

f. Schedule Updating: Update the SOV to add a line item for each 
fully executed Change Order that results in a change in the 
Contract Sum before the next Application for Payment.   

 
2. Application for Payment: 

 
a. Submit three (3) typed copies of AIA G702 – Application and 

Certificate for Payment including continuation sheets when 
required, each with original signatures for each Project. Use data 
from approved SOV. Provide dollar value in each column for each 
line item for portion of work performed. List each authorized Change 
Order as an extension on continuation sheet, listing Change Order 
number and dollar amount as an original item of work. When Owner 
requires substantiating information, submit requested data 
justifying dollar amounts in question. 
 
i. Payment for material stored off site shall be at the discretion of 

the Owner, per Article 12 of the Agreement.  
 

b. Initial Application for Payment: Administrative actions and 
submittals that must precede or coincide with submittal of first 
Application for Payment for each Project, include the following: 
 
i. List of Subcontractors 

 
ii. Schedule of Values (SOV) 

 
iii. Design/Builder’s design and construction schedule 

 
c. Subsequent Applications for Payment: An updated schedule, an 

updated submittal log and construction photographs must precede 
or coincide with payment applications subsequent to first 
Application for Payment.  
 

d. Application for Payment at Substantial Completion: See Article 13C 
of the Agreement. 
 

e. Final Payment Application: Submit final Application for Payment 
with supporting documentation listed in Article 13H of the 
Agreement. 
  

f.  Change Order Procedures: See Article 17 of the Agreement. 
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E. Design/Builder’s Schedule: 

 
1. Some of the project may require vacating the library. In this case, the 

Design/Build firm will be required to provide Move Management and 
staging (as necessary) and storage services, including but not limited to, 
box, collection, artwork, and surplus moves. 

 

2. The County requires the Design/Build firm to utilize Primavera P6 
Scheduling software and a Contract Management software that will be 
purchased and managed by the Design/Builder. The Design/Build firm 
shall be responsible for all seats on Scheduling and Contract 
Management software that they require. It will be required that the 
Contract Management software contain all project correspondence, 
including but not limited to, transmittals, submittals, Request for 
Information (RFI’s), RFP’s, document control, change orders, letters, 
memorandums, meeting minutes, phone logs, emails, etc. The 
Scheduling software shall contain all schedules during the design, pre-
construction, construction and closeout phases of the project. 

 
3. General: Design/Builder shall provide and maintain a schedule for the 

project. Make the initial schedule available on the document management 
service prior to submittal of first application for payment. Revise and update 
schedule monthly and submit with each application for payment. The 
Owner will not review any payment request until the schedule has been 
submitted and accepted as information. 
Prepare Design/Builder’s Schedule using a computerized, time-scaled 
Critical Path Method (CPM) network analysis diagram for the Work. All key 
activities and milestones shall be listed, including but not limited to, the 
following: 

 
a. Design Phases including reviews and updates based upon reviews. 
 

b. Permit submittals 
 

c. Agency review and approval of permits 
 

d. Preparation and processing of submittals 
 

e. Mobilization and demobilization 
 

f. Purchase of materials 
 

g. Deliveries 
 

h. Fabrication 
 

i. Utility interruptions 
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j. Installation 
 

k. Testing 
 

 
Identify Any Float: The measure of leeway in starting and completing an 
activity. Float time is not for the exclusive use or benefit of either the 
Owner or the Design/Builder, but is a jointly owned, expiring Project 
resource available to both parties as needed to meet schedule 
milestones and Contract completion date. 

 

 
F. Submittals: 

 
1. The Design/Builder will use a web-based project management system 

during each phase of work. The use of this system may include 
communication through project standard documents, review of schedule 
and cost information. Training required to use the project management 
system will be provided by the Design/Builder.  

 
2. Submittal Procedures: 

 
a. Design/Builder shall utilize the a web-based system for the library 

renovation. Design/Builder shall populate the system with listings to 
include, but not be limited to, contact information for all project team 
members, submittal log, Application for Payment, schedule, RFI’s, 
supplemental instructions, proposal requests, meeting minutes, 
consultant reports, testing, modifications, photos, drawings and 
specifications. 
 

b. Design/Builder shall create submittal log by inserting required 
submittals listed in individual specification sections. The initial 
submittal log shall be available for review and approval within ten 
(10) calendar days prior to start of construction of each Project. 
Design/Build Design Consultants and the Owner shall review and 
approve the information as being complete. Thereafter, submittal 
log shall be maintained and updated throughout the Project.  

 
c. Each submittal shall be accompanied by a cover sheet which 

identifies the Project, Design/Builder, Subcontractor or Supplier, 
Specification Section, submittal number and pertinent Contract 
Document references.  

 
d. Submittal originator or Design/Builder shall upload submittal to the 

service. Design/Builder shall review document first, and apply 
Design/Builder’s electronic stamp and signature certifying that 
review, verification of Products required, field dimensions, 
quantities, adjacent construction work and coordination of 
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information is in accordance with requirements of the Work and 
Contract Documents. Submittals not bearing Design/Builder’s 
stamp and original signature will not be reviewed further. 

 
e. Design/Builder shall identify variations from Contract Documents 

and product or system limitations which may be detrimental to 
successful performance of completed work.  

 
f. Revise and resubmit submittals as required, identify changes made 

since previous submittal.  
 

g. Product data, shop drawings and samples are submitted to Owner 
for review for limited purpose of checking for conformance with 
information given and design concept expressed in Contract 
Documents.  

 
h. After Design/Builder review and review by Design/Build Design 

Consultant(s) as appropriate, Owner will review and approve 
submittal and release for construction. 

 
i. Design/Builder shall maintain one (1) copy of each approved 

submittal at each Project site.  
 

3. Post Award Design Submittals General: The Owner desires an informal 
and interactive process with the Design/Builder during design and 
development of the Contract Documents described in the RFP. The Owner 
expects to be involved on a regular basis with the design and drawing 
process, reviewing documents for scope compliance and progress, to help 
facilitate the Design/Builder’s development of the Contract Documents. 
The Owner believes this process will prove beneficial to all parties, helping 
to keep production of design documents on track, following a concise path 
and avoiding potential backtracking, and help expedite Owner approval of 
design and permitting submittals. The Design/Builder should help develop 
and maintain this interactive process and foster good communications with 
the Owner Representative throughout the project.    

 
4. Project Design Submittal milestones are characterized by the percentage 

of completion of design for discipline or work packages. Design Submittals 
are required at fifty (50%) & one hundred (100%) of the Schematic Design 
phase, the fifty (50%) & one hundred (100%) Design Development phase, 
at fifty percent (50%) Contract Document completion, at one-hundred 
percent (100%) Contract Document completion and at Final Contract 
Document completion (all comments incorporated).  

 
a. Correction, resubmittal and Owner approval of the fifty percent 

(50%) Contract Document submittal is required prior to its use as 
the basis of design for the GMP. 
 

b. On the other submittals, the Design/Build team shall respond to 
such review comments in writing within fifteen (15) calendar days 
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of receipt and the Owner comments shall be incorporated into the 
subsequent submittal. 

 
c. The Final Contract Document submittal shall have all previous 

Owner comments addressed and documents shall be sealed, 
signed and dated and be ready for permitting.    

 
5. Post Award Interim Submittals and Permit Submittals: The Design/Builder 

and/or the Owner may elect to “fast track” elements of the Work to facilitate 
permitting and construction of the project. Submit partial permit and “fast 
track” documents separately as they occur as interim submittals for the 
Owner’s review and approval.  

 
6. Schematic Design (SD) Phase Submittal (50% & 100%): See Scope of 

Work – Section G for documents to be included.  
 

a. Number of Copies: 
i. Six (6) sets of all drawings, bond copies, bound, full size 

ii. Six (6) copies of printed materials and specifications, three 
hole punched and bound 

iii. Six (6) copies of Design/Builder’s estimate of construction cost 

iv. Access to digital Revit model 

v. Two (2) sets of PDF’s of drawings, full size and 11x17 

vi. PDF files of printed materials and specifications 

7. Design Development (DD) Phase Submittal (50% & 100%): See Scope of 
Work – Section H for documents to be included. 
 

a. Number of Copies: 
 

i. Six (6) sets of all drawings, bond copies, bound full size 
 
ii. Six (6) copies of printed materials and specifications, three hole 

punched and bound. 
 
iii. One (1) each of furniture and finishes color and materials 

presentation boards 
 
iv. Access to digital Revit model 
 
v. Two (2) sets of PDF’s of drawings, full size and 11x17 
 
vi. PDF files of printed materials and specifications. 
 

8. Fifty Percent (50%) Construction Documents (CD) Submittal: See Scope 
of Work – Section I for documents to be included. 
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a. Number of Copies: 
 
i. Six (6) sets of all drawings, bond copies, bound, full size 
 
ii. Six (6) sets of printed materials and specifications, three hole 

punched and bound. 
 
iii. One (1) copy each of updated furniture and finishes color and 

materials presentation boards, if required. 
 
iv. Two (2) sets of PDF’s of drawings, full size and 11x17 
 
v. PDF files of printed materials and specifications 
 

9. One-Hundred Percent (100%) Construction Documents (CD) Submittal 
See Scope of Work – Section I for documents to be included. 

 

a. Number of Copies: 

i. One (1) sets of all drawings, bond copies, bound, full size; six 
(6) sets of all drawings, bond copies, bound, half size.  

ii. Four (4) copies of printed materials and specifications, three 
hole punched and bound  

iii. Two (2) sets of PDF’s of drawings, full size and 11x17 

iv. PDF file of printed materials and specifications 

 

10. Final Construction Document Submittal: These documents shall include: 
 

a. Permit Construction Documents: Partial permit drawing sets and 
other supporting documents for “fast tracked” portions of the Work 
as required for permit submittal. 
 

b. Final Construction Documents. Submittal shall include: 
 

i. One (1) set of all drawings on bond paper, bound, full size wet 
sealed with original signatures. 

 
ii. One (1) copy of specifications, three hole punched, bound in 

binders with screwed sleeve holders. 
 
iii. One electronic copy of final drawings in AutoCAD and Revit 

formats current edition, of as approved by the Owner. 
 
iv. Two (2) sets of PDF’s of drawings, full size and 11x17. 
 
iv. PDF files of printed materials and specifications 
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c. Calculations used to support partial drawing sets and the final 
Construction Documents for the Owner’s records. 

 
11. Construction Submittals: Submittals that are required during construction 

for portions of the Work are as follows: 
 

a. Action Submittals: Action submittals require the Owner’s review and 
approval, and shall be available for the Owner’s review concurrently 
with the Design/Build Design Consultants.  
i. Submittals for products, systems, equipment and materials 

indicated in the final approved Design/Build Construction 
Documents of partial permit drawing sets. 

ii. Shop Drawings: Prepare Project specific information drawn 
accurately to scale. 

Preparation: Fully illustrate requirements in the 
Design/Build Construction Documents. 

Sheet Size: At least 81/2 x 11 inches but no larger than 24 
x 26 inches. 

iii. Samples: Submit samples for approval of kind, color, pattern 
and texture. Maintain sets of approved samples at Project site 
for comparison of these characteristics between submittals 
and actual component as delivered and installed.  

b. Information Submittals: These submittals are for information and do 
not require Owner approval.  
 
i. Submittals are to demonstrate a flow-of-work for the project 

and to confirm products, systems and equipment being used 
in the project are in accord with approved Design/Build 
Contract Documents and will not be reviewed and returned.  

 
ii. Welding Certificates: Qualify welding procedures and 

personnel according to American Welding Society (AWS) 
D1.1, Structural Welding Code – Steel. 

 
iii. Manufacturer’s Instructions and Field Reports 
 
iv. Maintenance Data 
 
v. Design Data: Written and graphic information including, but not 

limited to, performance and design criteria, list of applicable 
codes and regulations, and calculations. Include list of 
assumptions, other performance and design criteria, and a 
summary of loads. Include load diagrams if applicable. Provide 
name and version of software used for calculations.  
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vi. Manufacturer Instructions: Provide published information that 
documents manufacturer’s recommendations, guidelines and 
procedures for installing or operating products or equipment. 
Include name of the product along with the name, address and 
telephone number of the manufacturer. 

 
v. Manufacturer’s Field Reports: Provide written documentation 

of all factory authorized service representative’s tests and 
inspections.  

 
c. Construction Photographs: Submit sets of digital image electronic 

files. Identify date, location and subject of each photograph. 
i. Periodic Construction Photographs: Upload/make available 

photos taken each month with each Application for Payment. 
Select vantage points to show status of construction and 
progress since last photographs were taken.  

ii. Final Completion Construction Photographs: Take 
photographs after date of Substantial Completion for individual 
portions of the Work for submission with Project Record 
Documents.  

Part 2 Code and Quality Requirements: 

G. Code Requirements: 

1. The Design/Builder shall have access to, and be familiar with all codes 
and requirements that are applicable to the project and shall document 
compliance as part of each design phase as described in this Scope of 
Work. 

2. The Design/Builder shall meet with authorities having jurisdiction over the 
project to review the proposed design(s), submit required documents and 
secure documented approvals of governmental authorities as required to 
proceed with each phase of design. The Design/Builder shall continually 
inform the County of the projects status relative to code requirements.  

3. Revisions required by the County or other governmental authorities shall 
be incorporated into the documents with cost estimate adjustments 
provided for the revisions where scope, quantity and/or unit costs are 
affected.  

4. Fulton County Building Standard Design Guidelines dated October 28, 
2011: The design, engineering and specifications shall comply with the 
requirements of this document.  

H. Building Permits and Inspection: 

1.  Projects included in the Work are located within jurisdictions that include 
City of Atlanta. The Authority Having Jurisdiction (AHJ) will issue permits 
and perform the building inspections according to its procedures on each 
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Project. The Design/Builder shall work with each AHJ as required to 
provide an approved, code compliant project. The Design/Builder and its 
Subcontractors shall obtain all required permits from the AJH. The AJH 
will conduct all inspections that they typically require for commercial 
construction. The Design/Builder is responsible for requesting all 
inspections. The Design/Builder shall cooperate and abide by the 
decisions of the inspector.   

I. Agency Approvals and Permits;  
 

1. The Design/Builder shall obtain all required agency approvals and permits: 
 

J. Quality Control Testing and Special Inspections: 
 

1. The Owner will employ, at its expense, an independent testing firm to 
conduit all quality control testing and special inspections required in 
Chapter 17 of the International Building Code (IBC). The Owner may 
employ, at its expense, an independent firm to conduct full time roof 
inspection and water testing of the exterior building envelope. Retesting 
of materials or work because of previously identified deficiencies will be at 
the Design/Builder’s expense. Tests, inspections and related actions do 
not limit the Design/Builder’s other quality assurance and quality control 
procedures that facilitate compliance with the Design/Build Contract 
Documents.  

a. Design/Builder’s Associated Services: Cooperate with agencies 
performing required tests, inspections and similar quality 
assurance services and provide reasonable auxiliary services as 
requested. Notify agency sufficiently in advance of operations to 
permit assignment of personnel.  

b. Testing Agency Responsibilities: Submit a certified written report of 
each test, inspection and similar quality assurance services to 
Owner’s Representative with a copy to the Design/Builder. Interpret 
tests and inspections and state in each report whether tested and 
inspected work complies with of or deviates from the Design/Build 
Contract Documents. 
 

c. Testing and inspections requested by the Design/Builder and not 
required by the codes, the AHJ, or the RFP documents are the 
Design/Builder’s responsibility. 

K. Quality Assurance and Control: 

1. General: The Design/Build Construction Documents and Specifications 
shall include specific quality assurance and quality control requirements for 
individual construction activities as required by codes and jurisdiction 
having authority and as indicated in the Request for Proposal (RFP) or the 
Program Guide Manual (Manual). Requirements may also cover 
production of standard products. 
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2. Definitions: 

 
a. Quality Assurance Services: Activity, actions and procedures 

performed before and during execution of the Work to guard against 
defects and deficiencies and to substantiate that proposed 
construction will comply with requirements. 

 

b. Quality Control Services: Tests, inspections, procedures and 
related actions during and after execution of the Work to evaluate 
that the actual products incorporated into the Work comply with 
requirements. 

 
c. Testing Agency: An entity engaged to perform specific tests, 

inspections, or both. Testing laboratory shall mean the same as 
testing agency.  

 
d. Experienced: When used with an entity, “experienced” means 

having successfully completed a minimum of five previous projects 
similar in size and scope to this Project, being familiar with special 
requirements indicated, and having complied with requirements of 
authorities having jurisdiction.  

 
3. Conflicting Requirements: 

 
a. General: If compliance with two or more standards is indicated and 

the standards establish different or conflicting requirements for 
minimum quantities or quality levels, comply with the most stringent 
requirement.  
 

b. Minimum Quantity or Quality Levels: The quantity or quality level 
required or indicated shall be the minimum provided or performed. 
The actual installation may comply exactly with the minimum 
quantity or quality specified, or it may exceed the minimum within 
reasonable limits.  

 
4. Submittals: Submit copies of permits, licenses, certifications, inspection 

reports and similar documents established for compliance with standards 
and regulations bearing on performance of the Work.  

 

5. Quality Assurance: 

a. Installer Qualifications: A firm or individual experienced in 
installing, erecting or assembling work similar in material, design 
and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service 
performance.  
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b. Manufacturer Qualifications: A firm experienced in manufacturing 
products or systems similar to those indicated for this Project and 
with a record of successful in service performance as well as 
sufficient production capacity to produce required units.  

c. Professional Engineer Qualifications: A professional engineer who 
is legally qualified to practice in Georgia and who is experienced 
in providing engineering services of the kind indicated.  

L. Design/Builder Quality Control: 

1. Design/Builder shall either employ personnel or engage a Quality Control 
Agency experienced in performing quality control services with a 
background in construction practices and broad knowledge of 
construction methods. Quality Control personnel or agency shall not 
report directly to, or work under supervision of the on site Design/Builder 
staff. Submit qualifications for Owner approval. Unless otherwise 
indicated, provide quality control services specified in RFP documents, 
Design/Build Construction Documents and those required by the AHJ’s. 

2. Construction Supervision: The Design/Builder shall assign a single 
person as Superintendent during the Construction Phase of each Project. 
The Superintendent shall be on site at all times when Work is being 
performed.  

3. Field Engineering: 

 
a. Employ a land surveyor or civil engineer registered in Georgia to 

locate reference datum, to locate the building and to protect survey 
control and reference points. 
  

b. Establish elevations, lines and levels of the Work that conform to 
the Contract Documents. 

 
c. Verify field measurements are as indicated on shop drawings or as 

instructed by manufacturer.  
 

4. Mock Ups: Design/Builder shall provide exterior and interior mock-ups at 
each Project for Design/Build Design Consultant and Owner to review and 
approve. 
 

a. General: Building Mock-Ups are to demonstrate that materials and 
systems forming the exterior shell and interior finishes of each 
Project meet or exceed performance requirements specified in the 
Construction Documents and that the craftsmanship of material 
construction and installation are of the highest quality to produce 
lasting quality and low maintenance. 
  
i. Submit design and shop drawings for fabrication and installation 

prior to construction of building mock-up. Include site location 

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



 

 

drawing showing Building Mock-Up on site plan, elevations and 
wall sections showing complete system with structural 
requirements. 

 
ii. Comply with the technical specifications section for each 

material included in Building Mock-Ups and for administration 
and coordination requirements specified. Personnel 
constructing the mock-up assemblies shall be the same as 
working the projects.  

 
iii. Defective materials and workmanship will be revised until 

correct workmanship and quality are achieved. 
 
iv. Mock-up is to demonstrate successful integration of materials 

and systems and to meet the technical and aesthetic intent of 
the documents. Materials and systems that fail to contribute to 
the formation of a water and air-tight exterior shell or that will 
show excessive stress, weathering, discoloration or other 
weaknesses shall be re-evaluated for use in Project.  

 
v. Mock—up Size and Configuration: As indicated by the Owner 
 
vi. Location: On site at locations selected by Design/Builder with 

approval from the Owner.  
 
vii. Mock-ups shall remain available for inspection throughout 

construction period. Exterior Mock-up may not remain as part of 
the Work and shall be removed when directed or at project 
completion. Interior Mock-ups may remain as part of the work, 
if accepted by the Owner. 

 
b. Exterior mock-ups: Exterior mock-up(s) shall include all significant 

materials present in the building envelope. Including all exterior wall 
finish and substrate materials, roof finish and substrate materials, 
windows, doors, flashings and moisture and air barrier materials. 
Mock-up(s) shall be constructed free standing, at a smaller scale, 
and as shown on the approved drawings. The mock-up shall 
duplicate the Design/Builder’s planned construction methods and 
techniques, shall be complete in all respects and available for water 
testing by the Owner. 
  

c. Interior Mock-ups: Interior mock-ups shall include all significant 
finish materials and substrates and shall illustrate how primary 
transitions between these materials are handled. The Mock-up 
should also demonstrate the quality of the finish and workmanship 
to be utilized to achieve the desired results. 
  

5. Daily Construction Reports: Prepare a daily construction report recording 
the following information concerning events at each Project site. List of 
trades on site, number of workman for each trade, specific tasks the 
workman for each trade performed, date, general weather conditions, start 
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and finish of each significant activity. Provide copy of reports to Owner’s 
Representative the next day. 
  

6. Deficiencies Log: Design/Builder shall maintain a log of deficiencies 
discovered on the Project and corrective measures taken. Deficiencies log 
shall be updated and reviewed at progress meetings.  

 
M. Repair and Protection:  

1. General: Upon completion of testing, inspecting, sample taking and 
similar services, repair damaged construction and restore substrates and 
finishes.  

a. Provide materials and comply with installation requirements in 
Specification Sections. Restore patched areas and extend 
restoration into adjoining areas with durable seams that are as 
invisible as possible. 

b. Comply with the Contract Document requirements for 
Design/Builder’s specifications regarding “Cutting and Patching.” 

2. Protect construction exposed by or for quality control service activities.  

3. Repair and protection are the Design/Builder’s responsibility regardless or 
the assignment of responsibility for quality control services.  

N. Watertight / Weathertight: 

1. Content of the RFP and the Design/Build Contract Documents 
notwithstanding, the Design/Builder shall provide a watertight and 
weather tight project.  

Part 3 Temporary Facilities: 

O. Temporary Facilities: 

1. Temporary Fire Protection: Install and maintain temporary fire-protection 
facilities of types needed to protect against reasonably predictable and 
controllable fire losses.  All temporary facilities to be coordinated with the 
Building Landlord. 

a. Prohibit smoking in construction area.  

b. Supervise welding operations, combustion-type temporary heating 
units and other sources of fire ignition in accordance with the 
requirements of the AHJ.  

2.  Operation, Termination and Removal:  

a. Maintain temporary facilities in good operating condition until 
removal. Maintain operation of temporary enclosures, heating, 
cooling, humidity control, ventilation and similar facilities on a 24-
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hour basis where required for installation of finish materials and 
Work to obtain desired results and to avoid possibility damage.  

b. Termination and Removal: Remove each temporary facility when 
the need for its service has ended, when it has been replaced by 
an approved permanent facility or no later than Substantial 
Completion. 

i. Materials and facilities that constitute temporary facilities are 
property of the Design/Builder. 

ii. Remove temporary paving not intended for or acceptable for 
integration into permanent paving. 

iii. Final Cleaning: see Part 4-Project Closeout 

P. Temporary Utilities: 

1. Use Charges: The Design/Builder shall provide and pay for the temporary 
utilities required for execution of the contract through Substantial 
Completion including the facilities listed below. Allow other entities to use 
temporary services and facilities without cost. Coordinate installation and 
disruption in utility service with the utility and Owner’s Representative and 
the Building Landlord. After Substantial Completion is achieved the 
utilities shall be transferred to the Owner. 

a. Temporary Power: Provide temporary power as required for 
construction operations and inspections. 

b. Temporary Lighting: Provide temporary lighting with local 
switching that provides adequate illumination for construction 
operations, observations, inspections and traffic conditions.  

c. Temporary Heating, Ventilation and Cooling: Provide temporary 
heating, ventilation and cooling required by construction activities 
for curing or drying of completed installations or for protecting 
installed construction from adverse effects of low temperatures or 
high humidity.  

d. Temporary Water: Meter and pay water service use charges for 
water used by all entities for duration of construction. 

e. Temporary/Portable Toilet Facilities: Provide temporary/portable 
toilet facilities for construction personnel, including sewer service. 

f. Drinking water for construction personnel. 

g. Voice/Data Service: Provide and pay for voice and data services 
capable of telephone, fax and high speed data at a minimum rate 
of one T-1 circuit.  
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i. Provide computer and e-mail accounts for use by the 
Design/Builder during construction.  

ii. Provide Superintendent with cellular telephone of portable two-
way radio for use when away from field office.  

2. Use of Permanent Facilities: The Design/Builder shall be responsible for 
operation, maintenance and protection of each permanent service during 
its use as a construction facility before Owner’s and Building landlords 
acceptance. 

Q Construction Facilities:  

1. Common-Use Field Office: Of sufficient size to accommodate needs of 
construction personnel. Keep office clean and orderly. Furnish and equip 
office as follows: 

a. Furniture required for Project site documents including file 
cabinets, plan tables, plan racks and bookcases. 

b. Conference room of sufficient size to accommodate meetings of 
twelve (12) individuals minimum. Provide electrical power service 
and duplex receptacles with not less than one (1) receptacle on 
each wall. Furnish room with conference table, chairs, and 4’ x 6’ 
tack board.  

c. Drinking water and private toilet 

d. Coffee machine and supplies 

e. Heating and cooling equipment necessary to maintain a uniform 
indoor temperature of 68 to 72 degrees F (20 to 22 degrees C). 

f. Lighting fixtures capable of maintaining average illumination of 20 
foot candles at desk height.  

g. Wired data and power connections of sufficient quantity for use by 
Design/Builder, Design/Builder’s Design Consultants and the 
Owner, supporting electronic communication service indicated.  

h. Project computers should be capable of supporting the most 
current software versions of Microsoft Office, Adobe Acrobat, 
AutoCAD and Revit. 

i. Combination printer/copier linked to computer network. 

j. Provide one (1) separate Owner’s Representative office, furnished 
with one (1) desk, one (1) lay-out table, two (2) chairs, one (1) 
filing cabinet, one (1) data connection and one (1) dedicated High 
Speed Internets access line. 

2. Storage and Fabrication Sheds: At the Design/Builder’s option it may 
provide sheds sized, furnished and equipped to accommodate materials 
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and equipment for construction operations. Store combustible materials 
apart from the building. Coordinate with Building Landlord. 

R. Temporary Controls: 

1. Security and Safety Procedures: The Design/Builder shall establish 
security and safety procedures for each Project.  This shall be 
coordinated with the County and Building Landlord. 

2. Protection of Services: Repair, replace and maintain in service any 
existing utilities, facilities or services that have been damaged of 
otherwise rendered inoperative during the performance of the Work. The 
Owner’s Representative shall approve the methods of repair, except 
during and emergency situation. 

3. Progress Cleaning: Design/Builder shall maintain a neat and orderly site, 
free of materials, debris and rubbish at each Project throughout the 
construction period. Conduct cleaning and waste removal operations to 
comply with local laws, ordinances and regulations. Perform clean-ups 
daily or when so ordered by the Owner’s Representative.  

a. Flammable, toxic and caustic materials are to be used safely and 
removed from the site prior to occupancy.  

S. Temporary Site Access and Parking: 

1. Temporary Roads and Paved Areas: Construct and maintain temporary 
roads and paved areas adequate for construction operations. Locate 
temporary roads and paved areas within construction limits indicated in 
RFP. Provide temporary parking areas for construction personnel.  This 
shall only occur with permission of the Building Landlord. 

2. Traffic Controls: Comply with requirements of AHJ. Protect existing site 
improvements to remain including curbs, pavements and utilities. 
Maintain access for firefighting equipment and access to fire hydrants. 

T. Temporary Barriers and Enclosures: 

1. Temporary Perimeter Fencing: At Design/Builder’s or Building Landlords 
option, it may provide temporary fencing of the site a portion thereof.  

2. Site Security: The Design/Builder shall be responsible for maintaining 
security of the construction site sufficient to maintain a secure 
environment for construction activities. Provide temporary construction 
barricades and construction fencing to prevent unauthorized entry, 
vandalism and theft within the construction areas and to protect adjacent 
areas open to the public.  

3. Barricades, Warning Signs and Lights: Comply with requirements of AHJ 
for erecting structurally adequate barricades including warning signs and 
lighting. 
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4. Temporary Enclosures: Provide temporary enclosures for protection of 
construction in progress and completed from exposure, foul weather, 
other construction operations and similar activities. Provide temporary 
weather tight enclosure(s) for building exterior.  

U. Construction Waste Management:  

1. The Design/Builder shall be responsible for, and shall bear the cost of, 
disposal of all construction debris.  

V. Protection and Restoration of Property: 

1. The Design/Builder shall protect private or public property on or in the 
vicinity of the Work site. 

2. The Design/Builder shall call a locator service for location of utilities. 
Utilities shall be protected from damage resulting from the Work. All costs 
required to protect public or private utilities shall be provided at the 
Design/Builder’s expense.  

3. If the Design/Builder damages, destroys or interferes with the use of such 
property, the Design/Builder shall restore it to the original condition. 

Part 4 Project Closeout: 

W. Substantial and Final Completion: 

1. Preliminary Procedures for Substantial Completion: 

a. Prepare a list of incomplete items (exception list). 

b. Submit to Owner warranties, workmanship bonds, maintenance 
service agreements, final certifications and similar documents. 

c. Obtain and submit releases permitting Owner unrestricted use of 
the Work, including certificates of occupancy, release(s) of liens, 
operating certificates and similar. 

d. Prepare and submit Project Record Documents, draft operations 
and maintenance (O&M) manuals, and similar record information 
for review and approval.  

e. Deliver tools, spare parts and extra materials to location 
designated by the Owner. 

f. Make final changeover of permanent locks and deliver keys to the 
Owner.  

g. Complete startup testing of systems including fire alarm systems. 

h. Submit test/balance reports for approval 

i. Complete operation, adjustment and maintenance training as 
outlined in the Specifications and herein. 
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2. Substantial Completion: When the Design/Builder considers each Project 
substantially complete and upon completion of requirements listed in 
Preliminary Procedures above, he shall submit the exceptions list for the 
Owner’s review and notify the Owner in writing. When the Owner concurs 
that the work is substantially complete they will make an inspection and 
have the Design/Builder issue a Certificate of Substantial Completion and 
a list of outstanding or incomplete Work (Punch List). The Design/Builder 
shall have 30 days to complete the Work on the Punch List.  

3. Final Completion: When the Design/Builder has completed the Work on 
the Punch List, the Owner will re-inspect the Work. When the Owner 
concurs that all Work on a Project is complete, the Project will be deemed 
to be finally complete. When the last Project has achieved Final 
Completion, the Work will have achieved Final Completion. Before 
requesting re-inspection for determining date of Final Completion on Each 
Project: 

a. Submit a final Application for Payment 

b. Submit final O&M manuals 

X. Closeout Submittals – Maintenance Manuals: 

1. Initial Submittal: Submit two (2) hard copies of each manual. Include a 
complete operation and maintenance directory. The Owner will return one 
(1) original copy of the draft, marked with review comments. 

2. Final Submittal: Submit four (4) hard copies together with (4) flash drives 
or other form of electronic copy of each manual in final form. 

3. Organization: Unless otherwise indicated, organize each manual into a 
separate section for system and subsystem, and for each piece of 
equipment. Each manual shall contain the following materials, in the order 
listed: 

a. Title Page, include the Design/Builder’s point of contact 
information for warranty work. 

b. Table of Contents 

c. Manual Contents 

4. Table of Contents: List each product included in manual, identified by 
product name, indexed to the content of the volume. 

5. Manual Components: Organize into sets of manageable size. Arrange 
contents by specification division and section. If possible, assemble 
instructions for subsystems, equipment and components of one system 
into a single binder.  

a. Binders: Heavy-duty, 3-ring, vinyl covered, loose leaf binders, in 
thickness necessary to accommodate contents, sized to hold 8-

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



 

 

1/2 by 11 inch paper, with clear plastic sleeve on spine to hold 
label describing contents and with pockets inside covers to hold 
folded oversize sheets. Provide heavy-paper dividers with plastic-
covered tabs for each section. 

b. Drawings: Attach reinforced, punched binder tabs on drawings 
and bind with text.  

6. Content: For each system, subsystem and piece of equipment, list name, 
address and telephone number of installer or supplier and maintenance 
service agent. Include source information, manufacturer’s maintenance 
documentation, maintenance procedures, maintenance and service 
schedules, spare parts list and source information, maintenance service 
contracts and warranty information. 

7. Product Information: Include the following as applicable. 

a. Product name and model number. Include equipment tag or other 
identification of the equipment. 

b. Manufacturer’s name 

c. Reordering information and special instructions. 

8. Manufacturer’s Maintenance Documentation and Procedures: Include the 
following information for each component part or piece of equipment:  

a. Standard printed maintenance instructions and bulletins.  

b. Drawings, diagrams and instructions required for maintenance 
including disassembly and component removal, replacement and 
assembly.  

c. Identification and nomenclature of parts and components  

d. List of items recommended to be stocked as spare parts 

9. Maintenance Procedures: Include the following information and items that 
detail essential maintenance procedures: 

a. Routine maintenance, test and inspection instructions 

b. Troubleshooting guide 

c. Precautions against improper maintenance 

d. Disassembly, component removal, repair, replacement and 
reassembly instructions 

e. Aligning, adjusting and checking instructions 

f. Demonstration and training DVD 

10. Maintenance Service Schedules: Include service and lubrication 
requirements, list of required lubricants for equipment and separate 
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schedules for preventive and routine maintenance and service with 
standard time elements. 

a. Scheduled Maintenance and Service: Tabulate actions for daily, 
weekly, monthly, quarterly, semiannual and annual frequencies. 

b. Maintenance and Service Records: Include manufacturer’s forms 
for recording maintenance. 

11. Spare Parts List and Source Information: Include lists of replacement and 
repair parts with parts identified and cross-referenced to manufacturer’s 
maintenance documentation and local sources of maintenance materials 
and related services.  

12. Maintenance Service Contracts: Include copies of maintenance 
agreements with name and telephone number of service agent.  

13. Submittals – Include copies of all approved submittals from the project. 

14. Warranties: Include copies of warranties and lists of circumstances and 
conditions that would affect validity of warranties of bonds. 

a. Include procedures to follow and required notifications for 
warranty claims. 

15. Drawings: Include drawings supplementing manufacturer’s printed data to 
illustrate the relationship of component parts of equipment and systems 
and to illustrate control sequence and flow diagrams. Coordinate these 
drawings with the information contained in Record Drawings to ensure 
correct illustration of completed installation.  

Y. Closeout Submittals – Project Record Documents: 

1. Record Drawings: Submit to the Owner one (1) set, on bond paper, bond, 
record Drawings, plus one (1) CD-R containing electronic Revit and 
AutoCAD drawing files of same, annotate all contract modifications. 

a. Format: Revit and AutoCAD 2016 (or most current) operating in 
Microsoft Windows system. 

b. Incorporate addenda, changes made during construction issued 
as revised drawings or supplemental sketches.  

c. Identify and date each Record Drawing, include the designation 
“PROJECT RECORD DRAWING” in a prominent location. 

d. Record Revit and AutoCAD Drawings: Organize CAD information 
into separate electronic files that correspond to each sheet of the 
Contract Drawings. Name each file with the sheet identification. 
Include identification in each CAD file, plot style file and legend for 
layers. 
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2. Record Specifications: Submit to the Owner two (2) paper copies and one 
(1) CD-R containing electronic files of the Project Manual. Include 
Specifications and addenda. Annotate all contract modifications. 

3. Record Prints: During Construction maintain one (1) set of black-line 
white prints, with color mark-ups of the Contract Drawings and Shop 
Drawings. Mark record prints to show the actual installation where 
installation varies from that shown originally. Require individual of entity 
who obtained record data, whether individual or entity is the installer, 
subcontractor or similar entity, to prepare the mark-up Record Prints.  

a. Give particular attention to information on concealed elements that 
would be difficult to identify or measure and record later.  

b. Record data as soon as possible after obtaining it. Record and 
check the mark-up before enclosing installations. 

c. The Owner’s Representative may check for completeness of 
record documents at any time as condition of acceptance of Pay 
Application. 

d. Note Construction Change Directive numbers, alternate numbers, 
Change Order numbers and similar identification, where 
applicable.  

Z. Final Cleaning: 

1. Employ experienced workers or professional cleaners for final cleaning. 
Clean each surface or unit to condition expected in an average 
commercial building cleaning and maintenance program. Comply with 
manufacturer’s written instructions. 

a. Complete the following cleaning operations before requesting 
inspection for certification of Substantial Completion for the entire 
Project. 

i. Clean Project site, yard and grounds, sweep paved areas 
broom clean 

ii. Remove tools, construction equipment, machinery and surplus 
material; field office 

iii. Clean exposed exterior and interior hard-surfaced finishes to a 
dirt free condition, free of stains and foreign substances 

iv. Remove debris and surface dust from roofs, plenums, shafts, 
trenches and similar spaces 

v. Sweep concrete floors clean 

vi. Clean transparent materials including mirrors and glass in 
doors and windows 
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vii. Remove labels that are not permanent. Do not remove or paint 
over “UL” and similar labels including mechanical and 
electrical nameplates. 

viii. Replace disposable air filters and clean permanent air filters. 
Clean ducts, blowers and coils if units were operated during 
construction. 

ix. Clean light fixtures, lamps, globes and reflectors to function 
with full efficiency. Replace burned –out bulbs and those 
noticeably dimmed by hours of use.  

b. Remove waste materials from Project site and dispose of lawfully 
AA. Training: 

1. Instruction Program: Develop an instruction program that includes training 
for each system, subsystem and piece of equipment as required by 
individual Specification Sections. Include the following: 

a. Basis of System Design, Operational Requirements and Criteria 

b. Emergencies including warnings, trouble indications and error 
messages 

c. Startup, routine operations, inspection and maintenance, 
shutdown procedures 

d. Adjustments, troubleshooting, diagnosis and repair 

2. Instruction: Engage qualified instructors to provide instruction and 
training. Provide instruction at mutually agreed on times. Provide training 
video on high-quality color electronic format on a thumb drive.  

00700-93 RELATIONSHIP OF PARTIES 

A. DESIGN/BUILDER accepts the relationship of trust and confidence established by 
this Agreement.  DESIGN/BUILDER covenants with Owner to cooperate with 
Design Professional Team; to utilize DESIGN/BUILDER’s best skill, efforts, and 
judgment in furthering the interest of the Owner; to furnish efficient business 
administration and supervision; to furnish at all times an adequate supply of 
workers and materials; and to perform the Work in the best way and the most 
expeditious and economical manner, consistent with the interests of the Owner.  
Further, the DESIGN/BUILDER acknowledges that (i) it has represented to Owner 
that it has specific expertise in the planning, management and construction of 
library facilities and (ii) that such representation is a material inducement to Owner 
to enter into this Agreement. 

B. Wherever the terms of this Agreement refer to some action, consent, or approval 
(excluding approvals of Change Orders, Construction Change Directive or 
amendments to the Contract/Agreement) to be provided by Owner or some notice, 
report or document is to be provided to Owner, such reference to “Owner” shall 
mean Owner, Owner’s staff, Owner’s designee, Fulton County, County, County’s 
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staff, County’s designee (to the extent such designee has been expressly 
authorized by Owner in writing, unless otherwise stated herein. 

00700-94 CONTRACT AMOUNT 
In consideration of the full and faithful performance by the DESIGN/BUILDER of 
the covenants in the Contract/Agreement, Owner agrees to pay, or cause to be 
paid, to DESIGN/BUILDER the following amounts (herein “Contract Amount”), in 
accordance with the terms of this Contract/Agreement:  

A. Pre-Construction Services.  For all Pre-Construction Phase Services, including but 
not limited to, providing value engineering services, reviewing design phase 
documents for constructability, assisting and meeting with Design Professionals 
during the various design phases, Review Reports, Site Logistic and Material 
Handling Plans, Phased Construction Planning and Recommendation reports, 
developing and maintaining schedule, preparing cost estimates, Community 
Meetings, Fulton County Library Staff Meetings, printing, office supplies, 
transportation, and Owner Transition Team Meetings, DESIGN/BUILDER shall 
receive a fixed amount for pre-construction services as approved by the County, 
as the total lump sum compensation for its services.  Monthly installment payment 
of the total lump sum compensation shall be based upon the percent completion 
of the designated portion of the Pre-Construction Services for each particular 
month and Owner’s receipt of DESIGN/BUILDER’s written invoice for such 
payment, said invoice to be in a form reasonably acceptable to Owner.  The final 
invoice shall not be submitted until either (i) the GMP Amendment is executed for 
the entire Work, or (ii) the parties fail to reach agreement on the GMP Amendment 
and Owner elects to terminate this Contract as provided in Section 00700-94, B 
hereafter, whichever occurs first. 

B. Construction Phase.  With respect to the Construction Phase Services to be 
provided by DESIGN/BUILDER hereunder, Owner shall reimburse 
DESIGN/BUILDER for the Cost of the Work (as that term is defined hereafter), 
and pay DESIGN/BUILDER a fixed Construction Management Fee for Cost of 
the Work.  The Construction Management Fee shall be the DESIGN/BUILDER’s 
total compensation for all overhead not reimbursable as Cost of the Work under 
Section 00700-95, as well as DESIGN/BUILDER’s total profit for Construction 
Phase Services.  DESIGN/BUILDER agrees to provide Owner with a guaranteed 
maximum price (GMP) proposal for the total sum of the Construction 
Management Fee plus the Cost of the Work within seven (7) calendar days after 
the issuance of 50% complete Construction Documents.  The GMP proposal 
shall be based upon the previous cost estimates provided by DESIGN/BUILDER 
as required hereunder.  Further, the GMP proposal shall be broken down into 
categories and level of detail required by Owner.  DESIGN/BUILDER agrees that 
all of its books, records, files, quotes and reports with respect with respect to its 
development of the GMP proposal shall be open to Owner for review and 
copying.  The final GMP shall be mutually agreed upon by Owner and 
DESIGN/BUILDER and shall be set forth in the GMP Amendment – the form for 
the GMP Amendment is attached hereto in Volume 3 of the Request for 
Proposal.  DESIGN/BUILDER shall provide a detailed breakdown acceptable to 
Owner of this GMP price proposal as well as for GMP.  For each line item in the 
GMP, DESIGN/BUILDER shall develop and maintain a written report which 
identifies and explains all variances and deviations from the bid amount originally 
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submitted for that line item, to the final line item price incorporated into the GMP 
– DESIGN/BUILDER shall submit with a minimum of three (3) quotes of qualified 
subcontractors for each line item and their recommendation on trade contractor 
to utilize, Owner shall review and comment on decision of trade contractor to use 
recommended by DESIGN/BUILDER.  DESIGN/BUILDER guarantees that in no 
event shall the Construction Management Fee and the total Cost of the Work 
exceed the GMP, as the GMP may be adjusted pursuant to the terms herein for 
Change Orders and Construction Change Directives.  In the event the 
DESIGN/BUILDER and Owner fail to reach an agreement on the GMP, Owner 
may elect to terminate this Contract/Agreement.  In the event of any such 
termination, DESIGN/BUILDER shall be entitled to receive that portion of the 
Contract/Agreement Amount attributable to the Pre-Construction Phase Services 
earned through the date of termination plus that portion of any earned 
compensation associated with any Construction Phase Services provided, to the 
extent such services were expressly approved in advance and in writing by 
Owner; but DESIGN/BUILDER shall not be entitled to any further or additional 
compensation from Owner, including but not limited to damages or lost profits on 
portions of the Work not performed. 

00700-95 COST OF THE WORK 

A. Costs to be Reimbursed. The term Cost of the Work shall mean all costs 
necessarily and reasonably incurred by DESIGN/BUILDER in the proper 
performance of the Construction Phase Services portion of the Work.  Such costs 
shall be at rates not higher than the standard paid at the place of the Project 
except with the prior written consent of Owner only after DESIGN/BUILDER has 
provided sufficient support in writing that exceptional circumstances exist, which 
justify the payment of rates higher than the standard.  The Cost of the Work shall 
include only those items set forth below in this subsection A: 

i. Labor Costs. 
1. Wages of construction workers directly employed by 

DESIGN/BUILDER to perform the construction of the Work 
at the Project site or, with Owner’s written agreement, at 
off-site workshops.  Costs to be reimbursed will be the 
actual wages paid to the individuals performing the work. 

2. Wages or a salary of DESIGN/BUILDER’s supervisory and 
administrative personnel who are stationed at the Project 
site with Owner’s written agreement. 

3. Wages and salaries of DESIGN/BUILDER’s supervisory 
and administrative personnel engaged at factories, 
workshops or on the road in expediting the production or 
transportation of materials or equipment required for the 
Work, but only for that portion of their time required for the 
Work and only with Owner’s written agreement as in 
subsection A.i.2 above. 

4.  The parties hereby establish the fixed mark-up rate of 
thirty-five percent (35%) for all labor burden, including all 
taxes, insurance (except workers compensation and 
general liability), contributions, assessments and benefits 
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required by law and collective bargaining agreements and, 
for personnel not covered by such agreements, customary 
benefits such as sick leave, medical and health benefits, 
holidays, vacations and pensions, provided such markup is 
to apply only upon those wages and salaries included in 
the Cost of the Work under subsections A.i.1 through A.i.3, 
above. 

ii. Subcontract Costs. 
1. Payments made by DESIGN/BUILDER to subcontractors 

in accordance with the requirements of the applicable 
written subcontracts. 

iii. Cost of Materials and Equipment Incorporated into the Completed 
Construction. 

1. Costs, including transportation, of materials and equipment 
incorporated or to be incorporated in the completed 
construction. 

2. Costs of materials described in subsection A.iii.1 above, in 
excess of those actually installed but required to provide 
reasonable allowance for waste and for spoilage.  Unused 
excess materials, if any, shall be handed over to Owner at 
the completion of the Work or, at Owners’ option, shall be 
sold by DESIGN/BUILDER; amounts realized, if any, from 
such sales, shall be credited to Owner as a deduction from 
the Costs of the Work. 

iv. Cost of other Materials and Equipment, Temporary Facilities and 
Related Items. 

1. Costs, including transportation, installation, maintenance, 
dismantling and removal, of materials, supplies, temporary 
facilities (including project field offices, furniture, and 
fixtures), temporary utilities, machinery, equipment, and 
hand tools not customarily owned by the construction 
workers, which are provided by DESIGN/BUILDER at the 
project site and fully consumed in the performance of the 
Work; and costs less salvage value on such items if not 
fully consumed, whether sold to others or retained by 
DESIGN/BUILDER. 

2. Rental charges, at standard industry rates for the area, for 
temporary facilities, machinery, equipment and hand tools 
not customarily owned by the construction workers, which 
are provided by the DESIGN/BUILDER at the project site, 
whether rented from DESIGN/BUILDER or others, and 
costs of transportation, installation, minor repairs and 
replacements, dismantling and removal thereof.  Rates and 
quantities of all equipment rented, whether from 
DESIGN/BUILDER or others, shall be subject to Owner’s 
prior written approval. 
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3. Cost of removal and proper disposal of debris from the 
Project site. 

4. Costs of telegrams, long distance telephone calls, postage, 
internet and parcel delivery charges and telephone service 
at the Project site and reasonable petty cash expenses 
(with Owner’s prior written approval) of the Project site 
office. 

5. The portion of reasonable travel and sustenance expenses 
of DESIGN/BUILDER’s personnel, assigned to the Project 
site, incurred while traveling outside of Fulton County, 
Georgia in discharge of duties connected with the Work, 
provided all of such expenses and charges shall be subject 
to the prior written approval of Owner. 

v. Miscellaneous Costs 
1. That portion of any separate premiums for (i) bonds 

directly attributable to this Contract/Agreement and (ii) any 
additional insurance coverage’s which are purchased by 
the DESIGN/BUILDER, with Owner’s prior written 
approval, beyond the level of coverage specified herein. 

2. Sales, use or similar taxes imposed by a governmental 
authority which are related to the Work and for which 
DESIGN/BUILDER is liable. 

3. Fees and assessments for the building permit and for other 
permits, licenses, inspections for which DESIGN/BUILDER 
is required by the Contract Documents to pay. 

4. Fees of testing laboratories for tests required by the 
Contract Documents, except those related to defective or 
nonconforming Work for which reimbursement is excluded 
pursuant to the terms of the Contract/Agreement. 

5. Royalties and license fees paid for the use of a particular 
design, process or product required by the Contract 
Documents. 

6. Deposits lost for causes other than the 
DESIGN/BUILDER’s fault or negligence. 

7. Legal, mediation and arbitration costs, other than those 
arising from disputes between Owner and 
DESIGN/BUILDER, reasonably incurred by 
DESIGN/BUILDER in the performance of the Work and 
with Owner’s prior consent, said consent to be given or 
denied in Owner’s sole discretion. 

8. Costs reasonably incurred in repairing or correcting 
damage or nonconforming Work executed by 
DESIGN/BUILDER, or its subcontractors or suppliers, 
provided that such damage or nonconforming Work was 
not caused by (i) the negligence or failure to fulfill a specific 
responsibility of DESIGN/BUILDER to Owner set forth in 
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the Contract Documents, or (ii) DESIGN/BUILDER’s 
foremen, engineers, superintendents or other supervisory, 
administrative or managerial personnel, or (iii) the failure of 
DESIGN/BUILDER’s personnel to supervise adequately 
those portions of the Work to be performed by 
DESIGN/BUILDER’s subcontractors or suppliers, and only 
to the extent that the cost of repair of correction is not 
recoverable by DESIGN/BUILDER from (i) insurance or 
bonds, (ii) any of the subcontractors or suppliers, or (iii) 
some other appropriate source. 

vi. Other Costs 
1. Other costs incurred in the performance of the Work if and 

to the extent approved in advance in writing by Owner. 
B. Costs Not To Be Reimbursed.  The Cost of the Work shall not include the 

following items: 
i. Salaries and other compensation of DESIGN/BUILDER’s 

personnel stationed at DESIGN/BUILDER’s principal office or 
offices other than the Project site office. 

ii. Expenses of DESIGN/BUILDER’s principal office and offices other 
than the Project site office. 

iii. Overhead and general expenses, except as may be expressly 
included in subsection A above. 

iv. DESIGN/BUILDER’s capital expenses, including interest on 
DESIGN/BUILDER’s capital employed for the Work. 

v. Rental costs of machinery and equipment, except as specifically 
provided in subsection A.iv.2 above. 

vi. Except as expressly provided in subsection A.v.8 above, costs 
due to the fault or negligence of DESIGN/BUILDER, 
subcontractors, anyone directly or indirectly employed by any of 
them, or for those acts any of them may be liable, including, but 
not limited to, costs for the correction of damaged, defective, or 
nonconforming Work, disposal and replacement of materials and 
equipment incorrectly ordered or supplied, and making good 
damage to the property not forming part of the Work. 

vii. Any costs not specifically and expressly described in subsection A 
above. 

viii. Costs which would cause the GMP to be exceeded (as the GMP 
may be adjusted pursuant to the terms herein for Change Order 
and Construction Change Directive). 

C. Discounts, Rebates and Refunds 
i. Cash discounts obtained on payments made by 

DESIGN/BUILDER shall accrue to Owner if (i) before making 
payment, DESIGN/BUILDER included them in an application for 
payment and received payment therefore from Owner, or (ii) 
Owner has deposited funds with DESIGN/BUILDER with which to 
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make payments; otherwise cash discounts shall accrue to 
DESIGN/BUILDER.  Trade discounts, rebates, refunds, and 
amounts received from sales of surplus materials and equipment 
shall accrue to Owner, and DESIGN/BUILDER shall make 
provisions so that they can be secured. 

ii. Amounts which accrued to the Owner in accordance with the 
provisions of subsection C, i above shall be credited to the Owner 
as a deduction from the Cost of Work. 

iii. Any savings realized from the construction of project shall be 
credited to the Owner as a deduction from the Cost of Work. 

 
 

00700-96 CONTRACT TIME AND LIQUIDATED DAMAGES 

a) Time is of the essence in the performance of the Work under this Contract.  
The “Pre-Construction Commencement Date” shall be established in a Notice 
to Proceed to be issued by Owner.  DESIGN/BUILDER shall commence Pre-
Construction Phase Services portion of the Work within five (5) calendar days 
after the Pre-Construction Phase Commencement date.  Any work performed 
by the DESIGN/BUILDER prior to the Pre-Construction Phase 
Commencement Date shall be at the sole risk of the DESIGN/BUILDER.  The 
“Construction Phase Commencement Date” shall be established in the GMP 
amendment and a separate Notice to Proceed.  DESIGN/BUILDER shall 
commence the Construction Phase Services portion of the Work within five 
(5) calendar days after the Construction Phase Commencement Date.  No 
portion of the Work, with respect to the Construction Phase Services to be 
provided hereunder, shall be performed prior to the Construction Phase 
Commencement Date, unless expressly approved in advance by Owner in 
writing.  The total period of time beginning with the Construction Phase 
Commencement Date and ending on the date of Substantial Completion of 
the Work is referred to hereafter as the “Contract Time”.  The Contract Time 
is set forth with more specificity in Paragraph 2 below. 

b) Subject to the other provisions of the Agreement Documents, 
DESIGN/BUILDER shall furnish such manpower, Materials, facilities, and 
Equipment and shall work such hours, including night shifts, overtime 
operations and Sunday and holidays, as may be necessary to ensure the 
prosecution and completion of the Work in accordance with the approved and 
currently-updated Critical Path Method (CPM) Schedule.  If Work actually in 
place falls behind the currently updated and approved CPM Schedule, and it 
becomes apparent from the current approved CPM Schedule that the Work will 
not be completed within the Agreement Time, DESIGN/BUILDER agrees that 
it will, as necessary or as directed by the County, take some or all of the 
following actions at no additional cost to the County to improve its progress: 
(1) Increase manpower in such quantities and crafts as will eliminate, in the 

judgment of the County, the delay and backlog of Work; 
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(2) Increase the number of working hours per shift, shifts per working day, 
working days per week, the amount of equipment or any combination of the 
foregoing, sufficiently to eliminate in the judgment of the County, the delay 
and backlog of Work; 

 

(3) Reschedule activities as necessary to eliminate in the judgment of the 
County the delay and backlog of Work; and 

 

(4) Any other measure required by the schedule requirements of the Special 
Conditions. 

 

c) In addition, the County may require DESIGN/BUILDER to submit a proposed 
revised CPM Schedule Recovery Plan demonstrating its program and 
proposed plan to make up lag in scheduled progress and to ensure 
completion of the Work within the Agreement Time.  If the County finds the 
proposed plan not acceptable, the County may require Contractor to submit a 
new and/or revised plan with direction and other input from the County and 
Engineer. 

d) Because the Work is to be completed in two phases (pre-construction and 
construction phases), the timely completion of the first phase is critical to the 
timely completion of the second phase and, therefore, completion of the 
entire Project.   Accordingly, DESIGN/BUILDER agrees to provide the Pre-
Construction Phase Services in accordance with the design schedule 
established pursuant to the terms of the Design Agreement.  With respect to 
the Construction Phase Services, the GMP Amendment shall include the date 
that the portion of the Work associated with the Construction Phase Services 
must be substantially completed by DESIGN/BUILDER.  The Substantial 
Completion date shall establish in terms of calendar days after the 
Construction Phase Commencement Date.  In the event the 
DESIGN/BUILDER and Owner fail to reach an agreement on the Contract 
Time and the Substantial Completion Date, Owner may elect to terminate this 
Contract/Agreement.  In the event of such termination, DESIGN/BUILDER 
shall be entitled to receive that portion of the Contract Amount attributable to 
the Pre-Construction Phase Services earned to date of termination plus that 
portion of any earned compensation associated with any Construction Phase 
Services provided, to the extent such services were expressly approved in 
advance and in writing by Owner; but DESIGN/BUILDER shall not be entitled 
to any further or additional compensation from Owner, including but not 
limited to damages, lost profits on portions of the Work not performed.  
Substantial Completion of the Work shall be achieved when the Work has 
been completed to the point where Owner can occupy or utilize the Work for 
its intended purpose.  Design Professional shall certify the date as to when 
Substantial Completion of such designated portions of the Work have been 
achieved.  The entire Work shall be fully completed and ready for final 
acceptance by Owner within 30 calendar days after the Substantial 
Completion date, or within 30 calendar days after DESIGN/BUILDER’s 
receipt of the punch list, whichever date occurs last. 
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e) It is understood and agreed that the County will sustain substantial monetary 
and other injury and damages, including, but not limited to, increased costs, 
expenses and liabilities in the event of failure by Contractor to perform its Work 
in accordance with the Completion and any Interim Milestone Date(s) set forth 
in the CPM Schedule prepared in accordance with the Special Conditions.  
Accordingly, should Contractor not complete the Work, or any such portion 
thereof, within the date(s) required by the CPM Schedule initially approved by 
the Owner or Owners Agent, as they may be adjusted pursuant to the 
Agreement Documents, then charges shall be assessed against any money 
due or that may become due Contractor in accordance with the following 
schedule: 

 

For Each day of delay in Substantial Completion of the entire Work:  
$500.00/day 

 

For Each day of delay in Final completion of the entire Work:  $500.00/ day 

The amount of such charges is hereby agreed upon as fixed liquidated damages 
due the County after the expiration of the Agreement Date(s) for completion 
specified in the CPM Schedule for the Work or portions thereof.  Contractor and 
its surety shall be liable for any liquidated damages in excess of the amount due 
Contractor on the Final Payment. 

a) If the CPM Schedule projects any untimely completion with unexcused delay 
and the County in good faith believes that retainage will be insufficient to 
cover the County’s damages, Contractor agrees that the County may 
withhold additional funds to assure the payment of the liquidated damages 
owed by Contractor. 

b) When any period of time is referenced by days herein, it shall be computed to 
exclude the first day and include the last day of such period.  If the last day of 
any such period falls on a Saturday or a Sunday or on a day made a legal 
holiday by the laws of Georgia, such day shall be omitted from the 
computation, and the last day shall become the next succeeding day which is 
not a Saturday, Sunday or legal holiday.  The term “business day” as used 
herein shall mean all days of the week excluding Saturdays, Sundays and all 
legal holidays observed by Owner. 

c) The fixed liquidated damages are not established as a penalty but are 
calculated and agreed upon in advance by the County and Contractor due to 
the uncertainty and impossibility of making a determination as to the actual 
direct, incidental and consequential damages which are incurred by the County 
as a result of the failure on the part of Contractor to complete the Work within 
the Agreement Time and completion date(s) specified in the Agreement 
Documents.  Liquidated damages shall start in accordance with the above 
schedule upon notification to Contractor in writing that all apparent Agreement 
Time allowed to achieve the relevant completion date has been consumed.  
Liquidated Damages as they accrue will be deducted from periodic partial 
payments to the extent they are sufficient to cover the liquidated damages 
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owing; provided that any excess liquidated damages owing over the periodic 
partial payment amount may be deducted from retainage.  Such deduction 
shall be in addition to the retainage provided for in the Agreement Documents.  
The remaining amount of liquidated damages owing upon completion will be 
deducted from any amounts owing as Final Payment to Contractor or his 
surety.  Any excess amount owing as liquidated damages shall be paid upon 
demand. 
 

d) The liquidated damages do not have a cap. 
 

   00700-97  OTHER WORK 

1. Owner may perform other work related to the Project at the site by Owner’s own 
forces, have other work performed by utility contractors or let other direct 
contracts.  If the fact that such other work is to be performed is not noted in the 
Contract Documents, written notice thereof will be given to DESIGN/BUILDER 
prior to starting any such other work.  If DESIGN/BUILDER believes that such 
performance will involve additional expense to DESIGN/BUILDER or require 
additional time, DESIGN/BUILDER shall send written notice of that fact to Owner 
and Design Professional within seven (7) calendar days of being notified of other 
work.  If DESIGN/BUILDER fails to send the above required seven (7) days’ 
calendar notice, DESIGN/BUILDER will be deemed to have waived any rights it 
otherwise may have had to seek an extension to the Contract Time or adjustment 
to the Contract Amount. 

2. DESIGN/BUILDER shall afford each utility owner and other contractor who is 
party to such a direct contract (or Owner, if Owner if performing the additional 
work with Owner’s employees) proper and safe access to the site and a 
reasonable opportunity for the introduction and storage of materials and 
equipment and the execution of such Work and shall properly connect and 
coordinate its Work with theirs.  DESIGN/BUILDER shall do all cutting, fitting and 
patching of the Work that may be required to make its several parts come 
together properly and integrate with such other work.  DESIGN/BUILDER shall 
be responsible for all damage to the work of others caused by the performance of 
its Work.  Further, DESIGN/BUILDER shall not in any way cut or alter the work of 
others without first receiving the written consent of that other person and Design 
Professional. 

3. If any part of DESIGN/BUILDER’s work depends for proper execution or results 
upon the work of any other contractor or utility owner (or Owner), 
DESIGN/BUILDER shall inspect and promptly report to Design Professional and 
Owner in writing any delays, defects or deficiencies in such work that render it 
unavailable or unsuitable for such proper execution and results.  Such report 
must be made within ten (10) calendar days of the time the DESIGN/BUILDER 
first became aware of the delay, defect or deficiency or by the scheduled 
commencement of DESIGN/BUILDER’s dependent Work, whichever occurs first.  
DESIGN/BUILDER’s failure to report within the allotted time will constitute an 
acceptance of the other work as fit and proper for integration with 
DESIGN/BUILDER’s Work. 

00700-98 INSURANCE 
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Please refer to Section 7, Insurance and Risk Management Provisions of the 
RFP. 

00700-99  WAIVER OF SUBROGATION 

1. Waiver of Subrogation in favor of Fulton County Government. 
00700-100 COMPLETION 

1. When the entire Work (or any portion thereof designated in writing by Owner) is 
ready for its intended use, DESIGN/BUILDER shall notify Owner and Design 
Professional in writing that the entire Work (or such designated portion) is 
substantially complete and request that Design Professional issue a Certificate of 
Substantial Completion.  Said written notice from DESIGN/BUILDER shall 
include a proposed punch list of all items of Work to be completed or corrected 
by DESIGN/BUILDER.  Within a reasonable time thereafter, Owner, 
DESIGN/BUILDER and Design Professional shall make and inspection of the 
Work to determine the status of completion.  If Owner and Design Professional 
do not consider the Work substantially complete, Design Professional shall notify 
DESIGN/BUILDER in writing giving the reasons there for.  In such case, 
DESIGN/BUILDER shall pay the costs of all additional Substantial Completion 
inspections.  If Owner and Design Professional consider the Work (or designated 
portion) substantially complete, Design Professional shall prepare and deliver to 
DESIGN/BUILDER a Certificate of Substantial Completion for the entire Work is 
actually achieved by DESIGN/BUILDER and include a final punch list of items 
(AE Team, Owner and Program Manager punch lists) to be completed or 
corrected by DESIGN/BUILDER before final payment.  Such final punch list shall 
be in compliance with the Contract Documents and all applicable laws.  
Accordingly, Design Professional shall provide the final punch list to 
DESIGN/BUILDER within seven (7) calendar days after DESIGN/BUILDER has 
achieved Substantial Completion.  DESIGN/BUILDER acknowledges and agrees 
that the failure to include any corrective work or pending items not yet completed 
on the punch list does not alter the responsibility of the DESIGN/BUILDER to 
complete all the Work required under this Contract/Agreement and does not 
waive Owner’s right to demand completion of the item pursuant to the Contract 
Documents prior to or after final payment.  Additionally, if this Agreement 
involves Work on more than one building or structure, or involves a multi-phase 
project, a punch list shall be developed in accordance with the timelines set forth 
in this paragraph for each building, structure, or phase of the Project.  Owner 
shall have the right to exclude DESIGN/BUILDER from the Work and Project site 
(or designated portion thereof) after date of Substantial Completion (or Partial 
Substantial Completion), but Owner shall allow DESIGN/BUILDER reasonable 
access to complete or correct items on the final punch list. 

2. When DESIGN/BUILDER believes that it has fully performed all of the Work, 
including all punch list items, DESIGN/BUILDER shall deliver to Owner a written 
affidavit from DESIGN/BUILDER certifying that all Work has been completed in 
accordance with the requirements of the Contract Documents.  That written 
affidavit shall be delivered to Owner by DESIGN/BUILDER at the same time it 
submits its final Application for Payment.  After receipt of such affidavit, the final 
Application for Payment and all other documents required for Project close-out, 
Design Professional and Owner shall promptly inspect the Work to determine if 
all of the Work has been completed and is ready for final acceptance by Owner.  
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If Owner and Design Professional determine DESIGN/BUILDER has completed 
the entire Work, Design Professional shall promptly issue a final Certificate for 
Payment, stating that, to the best of its knowledge, information and belief, and on 
the basis of its observations and inspections: (i) all of the Work has been 
completed in accordance with the requirements of the Contract Documents; (ii) 
the final balance due Design/Builder, as noted in the final Certificate for Payment, 
is due and payable; and (iii) all conditions precedent to DESIGN/BUILDER’s 
entitlement to final payment have been satisfied.  Neither the final payment nor 
the retainage shall become due and payable until DESIGN/BUILDER submits: 
(1) the Final Release and Affidavit in the form attached to the Agreement as 
Exhibit A; (2) consent of surety to final payment; and (3) if required by Owner, 
other data establishing payment or satisfaction of all obligations, such as 
receipts, releases and waivers of liens, warranties, guarantees, Operations & 
Maintenance Manuals, As-Built documents, arising out of Contract Documents, 
to the extent and in such form as may be designated by Owner.  Owner reserves 
the right to inspect the Work and make an independent determination as to the 
Work’s acceptability, even though Design Professional may have issued its 
recommendations.  Unless and until Owner is completely satisfied, neither the 
final payment nor retainage shall become due and payable. 

00700-101 USE OF PREMISES 

1. At all times during the performance of the Work, DESIGN/BUILDER shall keep all 
of its operations, (including, but not limited to, the use and storage of all 
equipment and materials), within the Project site or such other areas as may be 
permitted by the Contract Documents and Building Landlord.  DESIGN/BUILDER 
shall not use the Project site in any manner that is unreasonably burdensome or 
otherwise inconsistent with Owner’s or Building Landlords interest.  
DESIGN/BUILDER is responsible for any damage to any such area or to the 
occupant, Building Landlord or owner thereof, or any areas contiguous thereto, 
resulting from the performance of the Work. 

2. Except as required by the Contract Documents or otherwise required in order 
form DESIGN/BUILDER to satisfy its safety and security obligations under the 
Contract Documents, DESIGN/BUILDER shall not erect or install, nor shall it 
permit any of its subcontractors, suppliers, sub consultants or any other party for 
whim it is legally responsible to erect or install, any signage upon the Project site 
or any other property of Owner or Building Landlord, unless such signage has 
been expressly approved in writing by Owner & Building Landlord, which 
approval may be withheld by Owner or Building Landlord in its sole discretion. 

3. DESIGN/BUILDER acknowledges that Work may be performed at a particular 
Project Site where Owner simultaneously is conducting and continuing it 
operations upon the same site.  In such event, DESIGN/BUILDER shall 
coordinate its Work so as to cause no unreasonable interference with or 
disruption to Owner’s operations. 

4. Owner may take early occupancy of all or any portions of the Work, at Owner’s 
election, by designating in writing to DESIGN/BUILDER the specific portions of 
the Work to be occupied and the date such occupancy shall commence.  If any 
such specific early occupancy was not expressly identified at the time the GMP 
was established and such early occupancy negatively impacts 
DESIGN/BUILDER’s cost or time of performance, DESIGN/BUILDER shall be 
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entitled to an equitable adjustment to the Contract Amount and Contract Time, all 
in accordance with the other terms and conditions of the Contract Documents. 

00700-102 PROJECT MEETINGS 

1. Prior to the commencement of Work, DESIGN/BUILDER shall attend a 
preconstruction conference with Owner, Building Landlord and Design 
Professional and others as appropriate to discuss the Master Project Schedule; 
site logistics; procedures for handling shop drawings and other submittals; and 
for processing Applications for Payment, and to establish a working 
understanding among the parties as to the Work.  During the prosecution of the 
Work, DESIGN/BUILDER shall attend any and all meetings convened by Owner 
or Design Professional with respect to the project, when directed to do so by 
Owner or Design Professional.  DESIGN/BUILDER shall have it subcontractors 
and suppliers attend all such meetings (including preconstruction conference) as 
may be directed by Owner or Design Professional. 

 
 
00700-103  AUDITING RIGHTS 

1. DESIGN/BUILDER shall keep all records and supporting documentation which 
concern or relate to the Work hereunder for a minimum of five (5) years from the 
date of termination of this Contract or the date the Project is completed, 
whichever is later or such longer period of time as may be required by law.  
DESIGN/BUILDER shall require all of its subcontractors to likewise retain all of 
their Project Records and supporting documentation.  Owner, and duly 
authorized agents or representatives of Owner, shall be provided access to all 
such records and supporting documentation at any and all times during normal 
business hours upon request by Owner,  Further, Owner, and any duly 
authorized agents or representatives of Owner, shall have the right to audit, 
inspect and copy all of DESIGN/BUILDER’s  and any subcontractor’s project 
records and documentation as often as they deem necessary and 
DESIGN/BUILDER shall cooperate in any audit, inspection, or copying of the 
documents.  These access, inspection, copying and auditing rights shall survive 
the termination of this Contract. 

2. If at any time, Owner conducts such an audit of DESIGN/BUILDER’s records and 
documentation and finds that DESIGN/BUILDER overcharged Owner, 
DESIGN/BUILDER shall pay to Owner the Overcharged Amount which is defined 
as the total aggregate overcharged amount together with interest thereon (such 
interest to be established at a rate of 12% annum).  If the overcharged amount is 
equal to or greater than $10,000.00, DESIGN/BUILDER shall pay to Owner the 
Overcharged Amount and the Audit Amount which is defined as the total 
aggregate of Owner’s reasonable audit costs incurred as a result of its audit of 
DESIGN/BUILDER.  Owner may recover the Overcharged Amount and the Audit 
Amount, as applicable, from any amount die or owing DESIGN/BUILDER with 
regard to the Project or under any other agreement between DESIGN/BUILDER 
and Owner.  If such amounts owed DESIGN/BUILDER are insufficient to cover 
the Overcharged Amount and Audit Amount, as applicable, then 
DESIGN/BUILDER hereby acknowledges and agrees that it shall pay such 
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remaining amounts.  In no event shall the Overcharged Amount or the Audit 
Amount be deemed a reimbursable Cost of the Work. 

3. This article (00700-103), including all access, inspection, copying, auditing, 
reimbursement and repayment rights shall survive the termination of this 
Contract. 

00700-104 SUBCONTRACTS 

1. DESIGN/BUILDER shall review the design and shall determine how it desires to 
divide the sequence of construction activities.  DESIGN/BUILDER will determine 
the breakdown and composition of bid packages for award of subcontracts, 
based on the current Master Project Schedule, and shall supply a copy of that 
breakdown and composition to Owner and Design Professional for their review.  
DESIGN/BUILDER shall take into consideration such factors as natural and 
practical lines of severability, sequencing, effectiveness, access and availability 
constraints, total time for completion, construction market conditions, availability 
of labor and materials, community relations and any other factors pertinent to 
saving time and costs. 

2. A subcontractor is any person or entity who is performing, furnishing, supplying, 
or providing any portion of the Work pursuant to a contract with 
DESIGN/BUILDER.  DESIGN/BUILDER shall be solely responsible for and have 
control over the subcontractors.  DESIGN/BUILDER shall negotiate all 
Change Orders, Construction Change Directive, Field Orders and Request for 
Proposals, with all affected subcontracts and shall review the costs of those 
proposals and advise Owner and Design Professional of their validity and 
reasonableness, acting in Owner’s best interest, prior to requesting approval of 
each Change Order from Owner. 

3. DESIGN/BUILDER shall submit to Owner, at Owner’s request, a copy of all 
quotes (minimum of three (3)), proposals, etc. received for a particular trade or 
scope of work along with a comparison of prices compared to budget, narration 
on completeness of scope and recommendation from DESIGN/BUILDER and 
reason for selection by DESIGN/BUILDER.  DESIGN/BUILDER shall provide 
Owner with at least 72 hour prior written notice to any scope/cost meetings with 
prospective subcontractors that DESIGN/BUILDER is planning on conducting 
and shall allow Owner or Owners designated representative’s access to all 
scope/cost/buyout meetings with prospective subcontractors. 

4. Any and all work to be self-performed by DESIGN/BUILDER must be approved in 
writing by Owner in its sole discretion prior to commencement of such work.    
DESIGN/BUILDER shall not enter into a subcontract with any subcontractor, if 
Owner reasonably objects to that subcontractor.  DESIGN/BUILDER shall not be 
required to contract with anyone it reasonably objects to.  As part of the Project 
document file to be maintained by DESIGN/BUILDER at the Project site, 
DESIGN/BUILDER shall keep on file a copy of the license for every 
subcontractor and sub-subcontractor performing any portion of the Work, as well 
as maintain a log of all such licenses.  All subcontracts between 
DESIGN/BUILDER and its subcontractors shall be in writing.  Further, all 
subcontracts shall (1) require each subcontractor to be bound to 
DESIGN/BUILDER to the same extent DESIGN/BUILDER is bound to Owner by 
the terms of the Contract Documents, as those terms may apply to the  portion of 
the Work to be performed by the subcontractor, (2) provide for the assignment of 
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the subcontracts from DESIGN/BUILDER to Owner at the election of Owner 
upon termination of DESIGN/BUILDER, (3) provide that Owner will be an 
additional indemnified party of the subcontract, (4) provide that Owner will be an 
additional insured on all insurance policies required to be provided by the 
subcontractor except workman’s’ compensation, (5) assign all warranties directly 
to Owner, (6) identify Owner as an intended third-party beneficiary of the 
subcontract, (7) incorporate all insurance requirements (including the safety 
manuals referenced therein) into all of its subcontracts.  DESIGN/BUILDER shall 
make available to each proposed subcontractor, prior to the execution of the 
subcontract, copies of the Contract Documents to which the subcontractor will be 
bound by this paragraph 00700-104,4, and identify to the subcontractor any 
terms and conditions of the proposed subcontract which may be at variance with 
the Contract documents.  Each subcontractor shall make similar copies of such 
documents available to its sub-subcontractors. 

5. The subcontractor must agree to provide field (on-site) supervision through a 
named superintendent for each trade (e.g. general concrete forming and 
placement, masonry, mechanical, plumbing …) included in the subcontract.  In 
addition, the subcontractor shall assign and name a qualified employee for 
scheduling direction for its work.  The supervisory employees of the 
subcontractor (Including field superintendent, foreman, and schedulers at all 
levels) must have been employed in a supervisory (leadership) capacity of 
substantially equivalent level on a similar project for at least two years within the 
last five years.  The subcontractor shall include a resume of experience for each 
employee identified to supervise and schedule its work. 

6. Unless otherwise expressly agreed to by Owner in writing, all subcontracts shall 
provide: 

a. LIMITATION OF REMEDIES – NO DAMAGES FOR DELAY 
That the subcontractor’s exclusive remedy for delays in performance of 
the contract caused by events beyond its control, including delays 
claimed to be caused by Owner or Design Professional or attributable to 
Owner or Design Professional and including claims based on breach of 
contract or negligence, shall be an extension of its contract time. 

In the event of a change in its work, the subcontractor’s claim for 
adjustments in the contract sum are limited to exclusively to its actual 
costs for such damages plus no more than 10% for overhead and profit 
(combined 10% total for OH&P). 

The subcontract shall require the subcontractor expressly agree that the 
foregoing constitute its sole and exclusive remedies for claim for increase 
in the subcontract price, damages, losses or additional compensation.  
Further, DESIGN/BUILDER shall incorporate section 00700-54 in all of its 
subcontracts and require all subcontractors to similarly incorporate such 
terms into their sub-subcontracts. 

b. Each subcontract shall require that any claims by subcontractor for delay 
or additional cost must be submitted to DESIGN/BUILDER within the time 
and in the manner in which the DESIGN/BUILDER must submit such 
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claims to Owner, and that failure to comply with such conditions for giving 
notice and submitting claims shall result in the waiver of such claims. 

00700-105 MARKET ANALYSIS AND SOLICITATION OF BIDS 

1. The purpose of this paragraph is to insure the DESIGN/BUILDER makes a 
genuine effort to stimulate subcontractor interest in the Project and to maximize 
participation of potential qualified subcontractors in the bidding process.  At all 
times Owner shall have access to and the right to require copies of all 
correspondence, records, files and other bid documents (including all bid 
responses) with respect to the bidding process.   All bid packages shall be 
advertised on the Fulton County Bid Board and all bid openings shall be 
conducted in Fulton County Department of Purchasing and Contract Compliance.  
DESIGN/BUILDER is responsible for coordinating with Fulton County Purchasing 
Department for the advertisement and openings of bids as described above. 
Finally, DESIGN/BUILDER shall develop in writing subcontract bidding 
procedures for Owner’s review and approval.  Once those procedures have been 
approved by Owner, DESIGN/BUILDER shall not deviate from such procedures 
without obtaining Owner’s written consent. 

a. DESIGN/BUILDER shall monitor conditions in the construction market to 
identify factors that will or may affect costs and time for completing the 
Work; DESIGN/BUILDER shall make and analysis as necessary to (i) 
determine and report on availability of labor, materials, equipment, 
potential bidders, and possible impact of any shortages or surpluses of 
labor and material, and (ii) in light of such determination, make 
recommendations and take action as may be appropriate with respect to 
long lead procurement, separation of construction into bid packages, 
sequencing of Work, use of alternative materials, equipment or methods, 
other economics in design or construction, and other matters that will 
promote cost savings and completion within the Contract Time. 

b. Within thirty (30) days after execution of this Contract, DESIGN/BUILDER 
shall submit a written “Construction Market Analysis and Prospective 
Bidders Report” setting out recommendations and providing information 
as to prospective bidders.  As various bid packages are prepared for 
bidding, DESIGN/BUILDER shall submit to Owner and Design 
Professional a list of potential bidders for their review.  DESIGN/BUILDER 
shall be responsible for promoting and encouraging bid competition. 

c. DESIGN/BUILDER shall carry out an active program of stimulating 
interest in qualified subcontractors in bidding on the Work and 
familiarizing those bidders with the requirements of this Project. 

2. DESIGN/BUILDER shall prepare invitations for bids and all other appropriate bid 
documents for all procurement of long lead items, materials and services, for 
subcontractor contracts and for site utilities.  All such invitations for bids and bid 
packages shall be submitted to Design Professional, Owner, and Owner’s Agent 
for their review and comment prior to distribution to bidders.  All Invitations to bid 
and all other appropriate bid documents shall be advertised on the Fulton County 
Bid board.  DESIGN/BUILDER shall be responsible for coordination of postings 
with Fulton County Department of Purchasing and Contract Compliance. 
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a. Except as hereafter provided in paragraph 00700-106, 2, e, all 
subcontractors are to be awarded to the lowest responsive and 
responsible bidder.  See also 00700-105, 3. 

b. All bids received by DESIGN/BUILDER shall be entered into a bid 
tabulation sheet and a copy of both the bids and the tabulation sheet shall 
be sent to Owner for their review prior to DESIGN/BUILDER awarding the 
subcontract.  See also 00700-105, 3. 

c. As part of its bid preparation, DESIGN/BUILDER shall review the 
specifications and drawings prepared by the Design Professional.  
Ambiguities, conflicts or lack of clarity of language, use of illegally 
restrictive requirements, or any other defects in the specifications or in the 
drawings noted by DESIGN/BUILDER shall be brought to the attention of 
Owner and Design Professional in written form. 

d. For each subcontract that exceeds $75,000.00, DESIGN/BUILDER shall, 
unless waived in writing by Owner, conduct a pre-bid conference with 
prospective bidders and a pre-award conference with the apparent 
successful bidder.  Design Professional and Owner shall be invited to all 
such meetings.  In the event questions are raised which require an 
interpretation of the bidding documents or otherwise indicate a need for 
clarification or correction of the invitation, DESIGN/BUILDER shall 
transmit these to Design Professional in writing and upon receiving 
clarification or correction in writing from Owner or Design Professional 
shall issue and addendum to the bidding documents to all of the 
prospective bidders. 

00700-106 CHANGED CONDITIONS 

Notwithstanding anything in the Contract Documents to the contrary, if conditions 
are encountered at the Project site which are (i) subsurface or otherwise 
concealed physical conditions which differ materially from those indicated in the 
Contract Documents or (ii) unknown physical conditions of an unusual nature, 
which differ materially from those ordinarily found to exist and generally 
recognized as inherent in construction activities of the character provided for in 
the Contract Documents, an which reasonably should not have been discovered 
by DESIGN/BUILDER as part of its scope of site investigative services required 
pursuant to the terms of the Contract Documents, then DESIGN/BUILDER shall 
provide Owner with prompt written notice thereof before conditions are disturbed 
and in no event later than ten (10) calendar days after the first observance of 
such conditions.  Owner and Design Professional shall promptly investigate such 
conditions and, if they differ materially and cause an increase or decrease in 
DESIGN/BUILDER cost of, or time required for, performance of any part of the 
Work, Owner will acknowledge and agree to an equitable adjustment to the 
Contract Amount or Contract Time, or both for such Work.  If Owner determines 
that the conditions at the site are not materially different from those indicated in 
the Contract Documents or not of unusual nature or should have been 
discovered by DESIGN/BUILDER as part of its investigative services, and that no 
change in the terms of the Contract/Agreement is justified, Owner shall so notify 
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DESIGN/BUILDER in writing, stating its reasons.  Claims by DESIGN/BUILDER 
in opposition to such determination by Owner must be made within ten (10) 
calendar days after DESIGN/BUILDER’s receipt of Owner’s written determination 
notice.  If Owner and DESIGN/BUILDER cannot agree on an adjustment to the 
Contract Amount or Contract Time, the dispute resolution procedure set for in the 
contract documents shall be complied with by the parties. 

 

00700-107 SAVINGS 

Savings shall be defined as amount of dollars under GMP of the actual costs of 
the conclusion of Project (excluding Owner Contingency included within the GMP 
– Reference GMP Amendment in Volume 3 of RFP, item 2.6).  At the completion 
of the Project, Owner shall conduct a full and complete audit of 
DESIGN/BUILDER’s records, invoices, etc. and shall identify any savings 
realized in the GMP.  All savings identified shall be shared between the Owner 
and DESIGN/BUILDER in the following percentages of savings:  60% of savings 
the property of the Owner; 40% of savings the property of the 
DESIGN/BUILDER. 

00700-108 ESCROW DOCUMENTS 

Scope 00700-108.1: 

All Proposers shall submit within ten (10) calendar days after Fulton County 
receives Proposals, one copy of all documentary information generated in 
preparation of Proposal prices for this project.  This material hereinafter referred 
to as “Escrow Documents”.  The Escrow Documents of the successful proposer 
will be held in escrow for the duration of the Contract.  

The successful Proposer agrees, as a condition of award of the Contract, that the 
Escrow Documents constitute all of the information used in the preparation of 
their Proposal, and that no other Proposal preparation information shall be 
considered in resolving disputes. 

Nothing in the Escrow Documents shall change or modify the terms or conditions 
of the Contract Documents.  

Ownership 00700-108.2: 

The Escrow Documents are, and shall always remain, the property of the 
Design/Builder, subject only to joint review by the County and the Design/Builder, 
as provided herein. 

The County acknowledges that the Escrow Documents, as defined herein, may 
constitute trade secrets.  This acknowledgement is based on the County’s 
understanding that the information contained in the Escrow Documents may not 
be known outside the Proposer’s business, may be known only to a limited extent 
and only by a limited number of employees of the Proposer is safeguarded while 
in Proposers possession, may be extremely valuable to Proposer and could be 
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extremely valuable to Proposer’s competitors by virtue of it reflecting Proposer’s 
contemplated techniques of construction.  The County acknowledges that the 
Proposer may have expended substantial sums of money in developing the 
information included in the Escrow Documents and further acknowledges that it 
would be difficult for a competitor to replicate the information contained therein.  
The County further acknowledges that the Escrow Documents and the 
information contained therein are made available to the County only because 
such action is an express prerequisite to award of the Contract.  The County 
acknowledges that the Escrow Documents include a compilation of information 
used in the Proposer’s business, intended to give Proposer an opportunity to 
obtain an advantage over competitors who do not know of or use the contents of 
the documentation.  The County agrees to safeguard the Escrow Documents, 
and all information contained therein, against disclosure to the fullest extent 
permitted by law.   

Purpose 00700-108.3: 

Escrow Documents will be used to assist in the negotiation of price adjustments, 
change orders, settlement of disputes, claims and litigation against the County 
related to the Contract.  They will not be used for pre-award evaluation of the 
Design/Builder’s anticipated methods of construction of to assess the 
Design/Builder’s qualifications for performing the work. 

Format and Contents 00700-108.4: 

Proposers may submit Escrow Documents in their usual cost estimating format.  
It is not the intention of this specification to cause the Proposer extra work during 
the preparation of the proposal, but to ensure that the Escrow Documents will be 
adequate to enable complete understanding and proper interpretation for their 
intended use.  The Escrow Documents shall be in the language (e.g., English) of 
the Specifications. 

Proposal items should be separated into sub-items as required to present a 
complete and detailed cost estimate and allow a detailed cost review.  The 
Escrow Documents shall include all copies of quotations, memoranda, narratives, 
and all other information used by the Proposer to arrive at the prices contained in 
the Proposal.  Estimated costs should be broken down into the Proposer’s usual 
estimate categories such as direct labor, hours, indirect costs, 
vendor/consultant/subcontractor costs as appropriate.  The Contractor’s 
allocation of indirect costs, contingencies, mark-up and all other items to each 
Proposal item should be included. 

All costs shall be identified.  For scheduled items amounting to less than ten 
thousand dollars ($10,000), estimated unit costs are acceptable without a 
detailed cost estimate, providing that labor, equipment, materials and 
subcontracts, as applicable, are included and provided that indirect costs, 
contingencies, and markup, as applicable, are allocated. 
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Proposal documents provided by the County should not be included in the 
Escrow Documents unless needed to comply with the requirements of this 
specification. 

Submittal 00700-108.5: 

The Escrow Documents shall be submitted for all Proposals by all Proposers in a 
sealed container within ten (10) calendar days after the time of receipt of 
Proposals.  The container shall be clearly marked on the outside with the 
Proposer’s name, date of submittal, project name, RFP #, and the words “Escrow 
Documents”. 

The Escrow Documents shall be accompanied with and Escrow Documentation 
Certification, on company letterhead, signed by an individual authorized by the 
Proposer to execute the Proposal, stating that the material in the Escrow 
Documentation constitutes all the documentary information used in preparation of 
the Proposal and that he/she has personally examined the contents of the 
Escrow Documents container and has found that the documents in the container 
are complete.  Prior to award, Escrow Documents of the apparent successful 
Proposer will be examined, organized and inventoried by representatives of the 
County, as defined in 00700-108.7 Examination, together with members of the 
Design/Builder’s staff who are knowledgeable in how the Proposal was prepared.  
This examination is to ensure that the Escrow Documents are authentic, legible 
and complete.  It will not include review of, and will not constitute approval of, 
proposed construction methods, estimating assumptions, or interpretations of 
Contract Documents.  Examination will not alter any condition(s) or term(s) of the 
Contract. 

If the Contract is not awarded to the apparent successful Proposer, the Escrow 
Documents of the Proposer next to be considered for award shall be processed 
as described. 

Timely submission of complete Escrow Documents is an essential element of the 
Proposer’s responsibility and a prerequisite to contract award.  Failure to provide 
the necessary Escrow Documents, at the required time, may be sufficient cause 
of the County to reject the Proposal. 

If the Proposer’s proposal is based on subcontracting any part of the work, each 
subcontractor, whose total subcontract price exceeds five (5%) percent of the 
total contract price proposed by the Proposer, shall provide separate Escrow 
Documents to be included with those of the Proposer.  These documents will be 
opened and examined in the same manner and at the same time as the 
examination described above for the apparent successful Proponent. 

If the Design/Builder wishes to subcontract any portion of the work after award, 
the County retains the right to require the Design/Builder to submit Escrow 
Documents from the subcontractor before the subcontract is approved. 
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Escrow Documents submitted by unsuccessful Proposers will be returned 
unopened, unless opened as provided above, following award of the Contract. 

Storage  00700-108.6:  

One full original set of the Escrow Documents will be placed in escrow for the life 
of the Contract, in the County’s secured vault located within the Fulton County 
Purchasing and Contract Compliance Office, until final close-out and settlement 
of all disputes.  If at any time either party wishes to exercise their right to review 
the escrowed materials, notice will be given to the other parties. 

Examination 00700-108.7: 

The Escrow Documents shall be examined by both the County and the 
Design/Builder, at any time deemed necessary by either the County or the 
Design/Builder, to assist in the negotiation of price adjustments and change 
orders, or the settlement of disputes, claims and litigation against the County 
related to this Contract.   

Examination of the Escrow Documents is subject to the following conditions: 

a. As trade secrets, the Escrow Documents are proprietary and confidential. 
b. The County and the Design/Builder shall each designate, in writing to the 

other party and a minimum of ten (10) days prior to examination, 
representatives who are authorized to examine Escrow Documents.  Said 
representation shall be employed by the County’s Purchasing and 
Contract Compliance Department.  With the consent of both the County 
and Design/Builder, may examine the Escrow Documents if required to 
assist in the settlement of a dispute.  No other person shall have access 
to the Escrow Documents. 

c. Access to the Escrow Documents will take place only in the presence of 
duly designated representatives of both the County and Design/Builder. 

Final Disposition 00700-108.8: 

The Escrow Documents will be returned to the Design/Builder at such time as the 
Contract has been completed and final settlement has been achieved. 

00700-109 PHOTOGRAPHIC CONSTRUCTION DOCUMENTATION 

The DESIGN/BUILDER shall be required to provide detailed photographic 
documentation to meet the following requirements: 

1. Construction Progression Photographic Documentation (CPPD).  CPPD 
shall cover the following areas: 

a. Site – performed on a weekly basis, monitoring existing 
conditions, site utilities, building pads, trenching, conduit 
installation, detention ponds, storm and sewer piping, etc.  Site 
CPPD shall be performed starting prior to DESIGN/BUILDER 
mobilization until substantial completion.  This shall be provided to 
Owner and designated Owner’s Representative in an electronic 
format. 
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b. Exterior Building – performed on a bi-weekly basis and track 
building envelope construction (including roofing).  Exterior 
Building CPPD shall start at the commencement of exterior 
envelope and complete when exterior envelope is completed.   

c. Interior – performed on a bi-weekly basis showing progressions of 
all points of views in all rooms.  Interior CPPD shall commence 
when framing commences and complete at substantial 
completion. 

2. Detailed Construction Sets (DCS).  DCS shall cover the following areas: 
a. Pre-Slab – Overlapping images of MEP in slabs (prior to concrete 

pours). 
b. Exterior – Window flashing details; special exterior details 

(rotundas, etc.); roof flashing details; masonry flashing details; 
stucco/EIFS details, etc.). 

c. Interior – Performed prior to installation of insulation capturing as-
built conditions in walls and ceilings.  Photographed in detail to 
show connections, electrical, HVAC, plumbing, fire protection, etc. 
to show as-built location. 

d. Finished – Complete documentation of all walls, ceilings, floors at 
final completion of the project.   

 

All photographs to be date stamped.  Within one week of final completion, 
the Owner shall receive four (4) sets of all CPPD and DCS photographs 
in electronic format (CD, DVD, thumb drive or external hard drive – in 
form as directed by Owner).  

00700-110 BUILDING ENVELOPE CONSULTANT SERVICES 

This Section not used. 

00700-111 OWNER CONTROLLED CONTINGENCY 

In order to efficiently and timely address any unknown or unanticipated 
conditions that are within the scope of the required Work, but excluding all items 
that are not to be reimbursable without duplication as a Cost of the Work, an 
Owner Controlled Contingency will be established in the amount indicated on 
Exhibit 1 “Cost Proposal Form”. Owner Controlled Contingency funds shall be 
used to cover costs that arise during construction that are not identified in the 
Construction Documents. The Design/Builder shall not proceed with any portion 
of the Work which it intends to charge against this contingency without first 
obtaining the Owner’s expressly written authorization in an “Owner Controlled 
Contingency Authorization Form” (fully executed). The Design/Builder 
acknowledges and agrees that any work which is to be charged against the 
contingency that does not receive such prior written approval from the Owner 
shall be deemed to part of the Design/Builder’s basic Work compensated within 
the contract amount and not chargeable against the Owner’s Contingency. The 
Owner reserves the right, at its sole discretion, to withhold its consent on 
contingency expenditures. Further, any contingency expenditures become part of 
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the Contract Documents and are incorporated by reference herein. Unused 
contingency remaining at the end of the project will be credited from the contract 
amount. The Design/Builder has no entitlement to any portion of any unused 
contingency.  
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 INDEX TO GENERAL CONDITIONS SECTION 00700 

 

SUBJECT GENERAL CONDITION ARTICLE # 

Administration of Contract 17 

Applicable Law 7 

Assignment 13 

Auditing Rights 103 

Building Envelope Consultant (not used) 110 

Blasting & Excavation 26 

Changes 87, 88, 106 

Clean Site 29 

Codes 4 

Commencement of Work 49 

Completion 100 

Contract Amount 94 

Contract Documents 2 

Contract Time 96 

Contractor’s Representative 66 

Cost of the Work 95 

Defective Work 31, 32 

Definitions 3 

Delay 51, 52, 54, 55 

Escrow Documents 108 

Extension of Time 52, 53, 54 

Familiarity of Time 1, 22 

Final Payment 84 

Governing Law 86 

High Voltage Lines 27 

Inclement Weather 53 

Indemnification 15 
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Inspections 23, 61, 62, 68, 69 

Insurance 98, 99 

Interruption 48 

Licenses 8 

Liquidated Damages 46, 48, 96 

Market Analysis 105 

New Materials 33, 63 

Notices 24 

Other Work 97 

Owner Controlled Contingency 111 

Payment 72, 73, 75 

Payment of Subcontractors 75, 76 

Payment Upon Substantial Completion 82, 84 

Payroll Reports 65 

Permits 8 

Photographic Construction 
Documentation 

109 

Progress Payments 72, 73, 77, 78, 79, 80 

Project Meetings 102 

Protection of Work 25, 30, 64 

Records Inspection 45, 103 

Relationship of Parties 93 

Retainage 11, 74 

Safety 25 

Savings 107 

Scaffolding & Staging 28 

Scheduling 70 

Scope of Work 92 

Service of Process 14 

Solicitation of Bids 105 

Stop Work Order 37 
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Subcontracts 104 

Substantial Completion 81, 100 

Suspension 48 

Supervision of Work 16, 66 

Surety’s Responsibility 17 

Taxes 9, 10 

Termination for Cause 38, 44, 47 

Time of the Essence 50 

Use of Premises 101 

Waiver of Subrogation 99 

Warranties 33, 34, 35, 36 

Work Behind Schedule 56 

 

 

 

END OF SECTION 
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EXHIBIT B 

SPECIAL CONDITIONS
NOT APPLICABLE
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EXHIBIT C 

 

ADDENDA 
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EXHIBIT D 

 

BID FORMS 
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COMPENSATION 
                                                                                             

The County agrees to compensate the Consultant as follows: 
 
County agrees to compensate Consultant for all services performed under this 
Agreement in an amount not to exceed $1,160,150.00.  The detailed costs are provided 
below: 
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COST PROPOSAL FORM 
 
Submitted To:  Fulton County Government 
 
Submitted By:  ______________________ 
 
For:    
 
 

Submitted on  ____________________, 2022 
 
In response to the Request for Proposal, the undersigned, hereby proposes to furnish all 
design and construction services, labor, technical and professional services, materials, 
supplies, equipment, Design-Builder Fees, Architectural and Engineering Fees, and 
General Conditions Fees for the satisfactory completion of the expansion of the East Point 
Library for a cost not to exceed: 
One Million One Hundred Sixty Thousand One Hundred and 
Fifty Dollars ($1,160,150.00), which amount is hereinafter called the Owner’s Available 
Funds. 
 
Construction Costs: 
We propose to furnish all design, architecture, engineering and construction services 
called for by the Proposal Documents for the following lump sum fees: 
  
Design/Build - Design & Pre-Construction Fees (A): 
 

  

        TOTAL (A) $_____________________________________

_  

  

Design/Build Construction Management Fees (B):  
 

   

TOTAL (B) $______________________________________  

 

 

Design/Builder Construction General Conditions (C): 
 

   

 

 

TOTAL (C) $______________________________________  

 

 

SUB-TOTAL 

(A+B+C) 

 

 

 

 

     $______________________________________  

June 23,

Albion General Contractors, Inc.

350,426.00

136,510.00

92,812.00

121,104.00
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Design/Build Construction Costs, Divisions 1-33 (D):  
   

 T

O

T

A

L  

(

D

)     

     

$ 

 $ _______ Total (D):    $_______________________ 

                 

 

Design Builder Mover Allowance (E): 

 

Total (E):    $_30,000.00_____________________ 

 

   

OWNER CONTROLLED CONTINGENCY (F): $       89,139.00        

 

GMP AWARD (A+B+C+D+E+F)                         $   1,160,150.00   

      (Not to Exceed Amount) 

 

 

 

 
For Changes in the Work beyond  those contemplated by the Proposal Documents, we 
propose a  Design-Builder’s Fee of _____ percent (%) of the actual costs reimbursable 
to the Design-Builder, as defined by the Proposal Documents, and an Architectural and 
Engineering Services Fee of _____ percent (%) of the actual costs reimbursable to the 
Design-Builder, as defined by the Proposal Documents. 
 
The undersigned agrees that this Cost Proposal constitutes a firm offer to the Fulton 
County Government (“County”), which cannot be withdrawn for sixty (60) calendar days 
from and after the due date or until a Contract for the Work is executed by the undersigned 
and the County, whichever is earlier.  If necessary, the period of time specified may be 
extended by written agreement between the County and the Proposer or Proposers 
concerned. 
The undersigned declares that the only person or persons interested in the Proposal as 
principal or principals is or are named herein and that no other person than herein 
mentioned has any interest in this Proposal or in the Contract to be entered into; that this 
Proposal is made without connection with any other person, company or parties making 
a Proposal; and that it is in all respects fair and in good faith without collusion or fraud. 
The undersigned further declares that it has examined and is fully familiar with all of the 
provisions of the Technical Documents and any addenda; that it has carefully checked all 
of the words and figures shown in its Cost Proposal; that it has carefully reviewed the 
accuracy of all statements in this Proposal and attachments; and that it has by careful 
examination of the Proposal Documents and any addenda and by examination of the 
actual site conditions, satisfied itself as to the nature and locate of all work, the general 
and local conditions to be encountered in the performance of any work, the requirements 
of the undersigned hereby agrees that the County, its departments and agencies and 

10

15

690,585.00
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their representatives shall not be responsible for any errors or omissions on the part of 
the undersigned in preparing this Proposal.  

If awarded a Contract, the undersigned agrees that, in the case of a failure on his part to 
execute the Contract Agreement and Bonds within ten (10) days after receipt of 
conformed contract documents for execution, the Proposal Bond accompanying the 
proposal and the monies payable thereon shall be paid into the funds of the Owner as 
liquidated damages for such failure. 

Enclosed is a Proposal Bond in the approved form, in the sum of ($   ) 

    Dollars according to 
the conditions of “Instructions to Proposers” and provisions thereof. 

The Proposer proposes and agrees, if this Proposal is accepted, to contract with the 
Board of Commissioners of Fulton County, Atlanta, Georgia, in the form of contact 
specified, to furnish all necessary materials, equipment, machinery, tools, apparatus, 
means of transportation and labor necessary, and to complete the design and 
construction of the work in full and complete accordance with the shown, noted, and 
reasonably intended requirements of the Specifications and Contract Documents to the 
full and entire satisfaction of the Board of Commissioners of Fulton County, Atlanta, 
Georgia, with a definite understanding that no money will be allowed for extra work except 
as set forth in the attached General Conditions and Contract Documents for the following 
prices. 

The Proposer agrees hereby to commence work under this Contract, with adequate 
personnel and equipment, on a date to be specified in a written order of the Contracting 
Officer and to fully complete all work under this Contract within 548 consecutive calendar 
days from and including said date.  

The undersigned acknowledges receipt of the following addenda (list by the number and 
date appearing on each addendum) and thereby affirms that its Proposal considers and 
incorporates any modifications to the originally issued Solicitation Documents included 
therein. 

ADDENDUM # DATED 

ADDENDUM # DATED 

ADDENDUM # DATED 

ADDENDUM # DATED 

PROPOSER: 

By: 

1

2

6/7/2022

6/7/2022

3 6/15/2022

Albion General Contractors, Inc.

Not a requirement in the RFP
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[Name Typed or Printed] 

[Name Signed] 

Title: 

Business Address: 

Business Phone: 

Bidder’s Contractor License No: 
  [State/County] 

License Expiration Date:  

Note:  If the Proposer is a corporation, the Proposal shall be signed by an officer 
of the corporation; if a partnership, it shall be signed by a partner.  If signed by others, 
authority for signature shall be attached. 

The full name and addresses of persons or parties interested in the foregoing Proposal, 
as principals, are as follows:  

Name Address 

END OF SECTION 

Brian Newsome

CEO

8601 Dunwoody Place

Bldg 300,Ste 330 

Sandy Springs, GA 30350

678-325-5900

GCCO06874

06/30/2024

GA, Fulton County

Brian Newsome, CEO
Kimberly Newsome, CFO
D.J. Schell, President

8601 Dunwoody Pl, Bldg 300, Ste 330 Sandy Springs, GA 30350
8601 Dunwoody Pl, Bldg 300, Ste 330 Sandy Springs, GA 30350

8601 Dunwoody Pl, Bldg 300, Ste 330 Sandy Springs, GA 30350
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EXHIBIT E 

 

BONDS 
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PAYMENT BOND 

 
 

                                                         INSTRUCTIONS 
 
1. This form is required for use in connection with the Agreement identified on its 

face.  There shall be no deviation from this form without approval by the County. 
 
2. The full legal name and business address of the Principal shall be inserted in the 

space designated "Principal" on the face of the form.  The bond shall be signed 
by an authorized person.  Where such person is signing in a representative 
capacity (e.g., an attorney-in-fact), but is not a member of the firm, partnership, or 
joint venture, or an office of the corporation involved, evidence of this authority 
must be furnished. 

 
3.     Corporation executing the bond as surety must be among those appearing on the 

U.S. Treasury Department's most current list of approved sureties and must be 
acting within the amounts and limitations set forth therein. 

  
4.     Corporate surety shall be duly authorized by the Commissioner of Insurance of the 

State of Georgia to transact surety business in the State of Georgia. 
   
5.   Do not date this bond.  The County will date this bond the same date or                    

later than the date of the Agreement. 
 
6.    The Surety shall attach a duly authorized power-of-attorney authorizing signature 

on its behalf of any attorney-in-fact. 
 
7.    Corporations executing the bond shall affix their corporate seals.  Individuals shall 

execute the bond opposite the word "Seal." 
 
8.  The name of each person signing this bond shall be typed or printed in the space                       

provided. 
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PAYMENT BOND 

 
"County:" means Fulton County Government; a political subdivision of the State of Georgia 
(hereinafter called the “Owner”).  

 
"Project:" means [Insert Project Number and Project Name] 
                                        
"Principal:" (Legal Name and Business Address), [Insert Name of Contractor (hereinafter 
called the  “Principal”] 
           
 
           
Type of Organization ("X" one): ______ Individual 
     ______ Partnership 
     ______ Joint Venture 
     ______ Corporation 
 
"Surety:" (Name and Business Address)    
 
           

duly authorized by the Commissioner of 
Insurance of the State of Georgia to 
transact surety business in the State of 
Georgia. 

 
"Contract:"    Agreement between Principal and Owner, dated _____ day of _____________, 

20___, regarding   performance of Work relative to the Project. 
 
"Penal Sum:" [100% of contract amount]  
 
 
KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety hereto, as named 
above, are held and firmly bound to the Owner in the above Penal Sum for the payment of which well 
and truly to be made we bind ourselves, executors, administrators, successors and assigns, jointly 
and severally. 
 
WHEREAS, the Principal and the Owner entered into a certain written Contract identified above, 
which is incorporated herein by reference in its entirety (hereinafter called the “Contract”), for 
construction-type services for the Project identified above; 
 
NOW, THEREFORE, the conditions of this obligation are such that if the Principal shall promptly 
make payment of all persons working on or supplying labor or materials or equipment for the 
performance of said work, this obligation shall be void; otherwise of full force and effect. 
 

1. A “Claimant’ shall be defined herein as any subcontractor, person, party, partnership, 
corporation or the entity furnishing labor, services or materials used, or reasonably 
required for use, in the performance of the Contract, without regard to whether such 
labor, services or materials were sold, leased or rented, and without regard to 
whether such Claimant is or is not in privity of contract with the Principal or any 
subcontractor performing work on the Project, including, but not limited to, the 
following labor, services, or materials: water, gas, power, light, heat, oil, gasoline, 
telephone service or rental of equipment directly applicable to the Contract. 

 
2. In the event a Claimant files a lien against the property of the Owner, and the 

Principal fails or refuses to satisfy or remove it promptly, the Surety shall satisfy or 
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remove the lien promptly upon written notice from the Owner, either by bond or as 
otherwise provided in the Contract. 

 
3. The Surety hereby waives notice of any and all modifications, omissions, additions, 

changes, alterations, extensions of time, changes in the payment terms, and any 
other amendments in or about the Contract and agrees that the obligations 
undertaken by this Bond shall not be impaired in any manner by reason of any such 
modifications, omissions, additions, changes, alterations, extensions of time, 
changes in payment terms, and amendments. 

 
4. The Surety hereby agrees that this Bond shall be deemed amended automatically 

and immediately, without formal or separate amendments hereto, upon any 
amendment or modifications to the Contract, so as to bind the Principal and Surety, 
jointly and severally, to the full payment of any Claimant under the Contract, as 
amended or modified, provided only that the Surety shall not be liable for more than 
the penal sum of the Bond, as specified in the first paragraph hereof. 

 
5. This Bond is made for the use and benefit of all persons, firms, and corporations who 

or which may furnish any materials or perform any labor for or on account of the 
construction-type services to be performed or supplied under the Contract, and any 
amendments thereto, and they and each of them may sue hereon. 

 
6. No action may be maintained on this Bond after one (1) year from the date the last 

services, labor, or materials were provided under the Contract by the Claimant 
prosecuting said action. 

 
7. This Bond is intended to comply with O.C.G.A. Section 13-10-1, and shall be 

interpreted so as to comply with the minimum requirements thereof.  However, in the 
event the express language of this Bond extends protection to the Owner beyond 
that contemplated by O.C.G.A. Section 13-10-1 and 36-91-1, et seq., or any other 
statutory law applicable to this Project, then the additional protection shall be 
enforced in favor of the Owner, whether or not such protection is found in the 
applicable statutes.  

 
IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their corporate seals 
and caused this obligations to be signed by their duly authorized representatives this                 
day of                            , ___________. 

 
PRINCIPAL:  
 
   

                       
President/Vice President (Sign)      
 
                       
President/Vice President (Type or Print)                                           
      
Attested to by:                   
 
                                     
Secretary/Assistant Secretary (Seal)                                                  
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SURETY:  
 
 
         By:      
         Attorney-in-Fact (Sign) 
 
         
        Attorney-in-Fact (Type or Print) 
 

                                     
Secretary/Assistant Secretary (Seal)                                                  
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PERFORMANCE BOND 

 

 
                                                         INSTRUCTIONS 
 
1. This form is required for use in connection with the Agreement identified on its 

face.  There shall be no deviation from this form without approval by the County. 
 
2. The full legal name and business address of the Principal shall be inserted in the 

space designated "Principal" on the face of the form.  The bond shall be signed 
by an authorized person.  Where such person is signing in a representative 
capacity (e.g., an attorney-in-fact), but is not a member of the firm, partnership, or 
joint venture, or an office of the corporation involved, evidence of this authority 
must be furnished. 

 
3. Corporation executing the bond as surety must be among those appearing on the 

U.S. Treasury Department's most current list of approved sureties and must be 
acting within the amounts and limitations set forth therein. 

  
4.     Corporate surety shall be duly authorized by the Commissioner of Insurance of the 

State of Georgia to transact surety business in the State of Georgia. 
   
5.     Do not date this bond.  The County will date this bond the same date or later than 

the date of the Agreement. 
 
6.    The Surety shall attach a duly authorized power-of-attorney authorizing signature 

on its behalf of any attorney-in-fact. 
 
7.     Corporations executing the bond shall affix their corporate seals.  Individuals shall 

execute the bond opposite the word "Seal." 
 
8.  The name of each person signing this bond shall be typed or printed in the space 

provided. 
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PERFORMANCE BOND 
 
"County:" means Fulton County Government; a political subdivision of the State of Georgia (hereinafter called 
the “Owner”).  

 
"Project:" means [Insert Project Number and Project Name] 
                                        
"Principal:" (Legal Name and Business Address), [Insert Name of Contractor (hereinafter called the  
 “Principal”] 
 
           
 
           
Type of Organization ("X" one): ______ Individual 
     ______ Partnership 
     ______ Joint Venture 
     ______ Corporation 
 
"Surety:" (Name and Business Address)    
 
           

duly authorized by the Commissioner of 
Insurance of the State of Georgia to transact 
surety business in the State of Georgia. 

 
 
"Contract:"    Agreement between Principal and Owner, dated _____ day of _____________, 20___, 

regarding   performance of Work relative to the Project. 
 
"Penal Sum:" [100% of contract amount] __________. 

 
KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety hereto, as named above, are 
held and firmly bound to the Owner in the above Penal Sum for the payment of which well and truly to be 
made we bind ourselves, our executors, administrators, successors and assigns, jointly and severally. 
 
WHEREAS, the Principal and the Owner entered into a certain written Contract identified above, which is 
incorporated herein by reference in its entirety (hereinafter called the “Contract”), for construction-type 
services for the Project identified above; 
 
NOW, THEREFORE, the conditions of this obligation are such that if the Principal shall faithfully and fully 
comply with, perform and fulfill all of the undertakings, covenants, conditions and all other of the terms and 
conditions of said Contract, including any and all duly authorized modifications of such Contract, within the 
original term of such Contract and any extensions thereof, which shall include, but not be limited to any 
obligations created by way of warranties and/or guarantees for workmanship and materials which warranty 
and/or guarantee may extend for a period of time of one year beyond completion of said Contract, this 
obligation shall be void; otherwise, of full force and effect. 
 
Whenever the Principal shall be, and declared by the Owner to be, in default under the Construction-Type 
Contract, the Surety shall promptly remedy the default as follows: 
 

1. Complete the Contract in accordance with its terms and conditions; or, at the sole option of 
the Owner, 

 
2. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, 

and upon determination by the Surety and the Owner of the lowest responsible bidder, 
arrange for a contract between such bidder and Owner and make available as the work 
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progresses (even though there should be a default or succession of defaults under the 
Contract or contracts of completion arranged under this paragraph) sufficient funds to pay the 
cost of completion less the balance of the contract price; but not exceeding, including other 
costs and damages for which the Surety may be liable hereunder, the penal sum set forth in 
the first paragraph hereof, as may be adjusted, and the Surety shall make available and pay 
to the Owner the funds required by this Paragraph prior to the payment of the Owner of the 
balance of the contract price, or any portion thereof.  The term “balance of the contract price,” 
as used in this paragraph, shall mean the total amount payable by the Owner to the 
Contractor under the Contract, and any amendments thereto, less the amount paid by the 
Owner to the Contractor; or, at the sole option of the Owner, 

 
3. Allow Owner to complete the work and reimburse the Owner for all reasonable costs incurred 

in completing the work. 
 
In addition to performing as required in the above paragraphs, the Surety shall indemnify and hold 
harmless the Owner from any and all losses, liability and damages, claims, judgments, liens, costs and 
fees of every description, including reasonable attorney’s fees, litigation costs and expert witness fees, 
which the Owner may incur, sustain or suffer by reason of the failure or default on the part of the Principal 
in the performance of any or all of the terms, provisions, and requirements of the Contract, including any 
and all amendments and modifications thereto, or incurred by the Owner in making good any such failure 
of performance on the part of the Principal. 
 
The Surety shall commence performance of its obligations and undertakings under this Bond promptly 
and without delay, after written notice from the Owner to the Surety. 
 
The Surety hereby waives notice of any and all modifications, omissions, additions, changes, alterations, 
extensions of time, changes in payment terms, and any other amendments in or about the Contract, and 
agrees that the obligations undertaken by this Bond shall not be impaired in any manner by reason of any 
such modifications, omissions, additions, changes, alterations, extensions of time, change in payment 
terms, and amendments. 
 
The Surety hereby agrees that this Bond shall be deemed amended automatically and immediately, 
without formal or separate amendments hereto, upon any amendment to the Contract, so as to bind the 
Principal and the Surety to the full and faithful performance of the Contract as so amended or modified, 
and so as to increase the penal sum to the adjusted Contract Price of the Contract. 
 
No right of action shall accrue on this Bond to or for the use of any person, entity or corporation other 
than the Owner and any other obligee named herein, or their executors, administrators, successors or 
assigns. 
 
This Bond is intended to comply with O.C.G.A. Section 36-91-1 et seq., and shall be interpreted so; as to 
comply with; the minimum requirements thereof.  However, in the event the express language of this 
Bond extends protection to; the Owner beyond that contemplated by O.C.G.A. Section 36-91-1 et seq. 
and O.C.G.A. Section 13-10-1, as amended, or any other statutory law applicable to this Project, then the 
additional protection shall be enforced in favor of the Owner, whether or not such protection is found in 
the applicable statutes. 
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IN WITNESS WHEREOF, the Principal and the Surety have caused these presents to be duly 
signed and sealed this __________ day of ___________________, 20___. 
 
 
PRINCIPAL:  
   
 

    
President/Vice President (Sign)                                   
 
   
President/Vice President (Type or Print)                                          
      
Attested to by:                             
 
                        
Secretary/Assistant Secretary (Seal)                                                  

 
  
 

SURETY:  
 
         By:      
        Attorney-in-Fact (Sign) 
 
         
        Attorney-in-Fact (Type or Print) 
 
 
 
 
 
 
 
 

END OF SECTION 
 
 

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



 

 

 

 

 

EXHIBIT F 

 

SCOPE OF WORK 
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SCOPE OF WORK 
 

The Contractor shall: 
 

1. Provide programming services that includes; meeting with the Fulton County 
Library System and the library staff. D/B Team shall conduct two community 
meetings; one at the start of design and another at the end of Schematic Design 
describing how community comments were incorporated into design. 
 

2.  Provide Pre-Construction services throughout the design process providing 
detailed cost estimates at every design submittal. D/B Team shall also provide a 
detailed schedule update at each design submittal. 

 
3.  Coordinate through design and construction with the County, Library System and 

Program Manager. 
 

4.  Provide a site logistics plan that will be approved by County and Library System. 
It is the intent of the County and Library System that the library remain open during 
the expansion. The D/B Team is responsible for all temporary 
protection/walls/enclosures 

 
5.  The D/B Team shall work and coordinate with the County’s FF&E, Technology and 

Wayfinding Consultants (Program Wide Consultants). The County’s Program Wide 
Consultants shall be included in all design meetings of the D/B and their 
documents included in the D/B design submittals. 

 
6.  Provide design submittal packages at 100% Schematic Design; 100% Design 

Development; 50% Construction Documents (Specifications and Drawings); and 
100% Construction Documents. The D/B Team shall include cost estimates, at 
level of detail approved by County, and an updated CPM schedule at each design 
submittal. D/B Team shall make adjustments to design submittals based upon 
comments from the County. It is the County’s intent to confirm GMP at the 50% 
Construction Document Phase and the D/B’s responsibility to design and construct 
the project according to the County’s budget. 

 
7.  The D/B Team shall be responsible for all permitting and inspection with the 

authority having jurisdiction. 
 

8.  The D/B Team shall be responsible for their vendor outreach and shall make efforts 
to include MBE, WBE and VBE subcontractors in the project. The D/B Team shall 
hold a vendor outreach event that is coordinated with Fulton County’s Purchasing 
and Contract Compliance offices. 

 

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



9.  The D/B Team shall turn over all Close-Out documents (O&M Manuals, 
Warranties, As-Built Documents, attic stock, video copies of training sessions, etc.) 
within 30 calendar days of the date of substantial completion. 

 
10.  The D/B Team shall provide owner training on all systems installed or renovated 

during the work. 
 
11.  Please refer to Exhibit A, General Conditions, 00700-92 Scope of Work for 

additional detail. 
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FCLS Building Standard Design Guidelines 

PURPOSE OF THE GUIDELINES: 

 
These design guidelines are for use by design professionals to facilitate design of projects included in the 
FCLS Library Capital Improvement Program. These guidelines intend to use the knowledge of problems 
that have occurred on past design, construction and operation of Library and/or County projects in an 
attempt to avoid such problems. Additionally, these guidelines are meant to define a standard for 
products and installation based the following priorities: 

• Quality of materials and installation 

• Ease of maintenance and operation 

• Energy Efficiency and Water Conservation 

• Safety 

• Theft and vandal resistance 

• Flexibility for future uses and alterations 

• Cost (last but not least) 

These design guidelines are not meant to be comprehensive instructions for design. Other essential 
references for design include the Building Program(s), Applicable Codes, as well as experience of the 
designers and interaction in the design process. The guidelines are meant to be complementary with 
other design references. If there is any conflict between the guidelines and the Code or Building Program 
then the Code or Program shall prevail. 

 
This Capital Improvement Program (CIP) includes “specialty” consultants hired by the County to develop 
separate standards for Technology, Wayfinding and Furniture/Fixtures & Equipment (FF&E) considering 
the program as a whole. The process for developing these “specialty” standards will occur during 
architectural design of these projects as a coordinated effort. 

 

Products and installations provided in the guidelines are to serve as an example of the County’s intent 
and to define an acceptable level of quality. Equivalent products may be available and may be submitted 
to the County for approval. The designer must submit documentation clearly verifying the equivalency of 
the alternate in comparison with the example provided in the guidelines. 

 
Compliance with this guideline is mandatory. Deviations and substitutions will only be approved per the 
“Substitution Procedures” and “Substitution Request Form (SR)” included in these guidelines following 
this page. 
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SUBSTITUTION PROCEDURES 
 

A. Where the Building Standard Design Guidelines stipulate a particular product, substitutions 

will be considered up to 10 calendar days before submittal of the GMP. 

 

B. Substitutions may be considered when a product becomes unavailable through no fault of 

the Design/Builder. 

 

C. Document each request with complete data substantiating compliance of proposed 

substitution with the Building Standard Design Guidelines. 

 

D. A request for substitution constitutes a representation that the submitter: 

1. Has investigated proposed product and determined that it meets or exceeds the 

quality level of the specified product. 

2. Will provide the same warranty for the substitution as for the specified product. 

3. Will coordinate installation and make changes to other Work that may be required for 

the Work to be complete with no additional cost to Owner. 

4. Waives claims for additional costs or time extension that may subsequently become 

apparent. 

5. Will reimburse Owner and Architect for review or redesign services associated with re- 

approval by authorities. 

 
E. Substitutions will not be considered when they are indicated or implied on shop drawings 

or product data submittals, without separate written request, or when acceptance will 

require revision to the Contract Documents. 

 

F. Substitution Submittal Procedures: 

1. Substitution requests should be submitted on the Form provided with this section. 

2. Submit one electronic copy of request for substitution for consideration. Limit each 

request to one proposed substitution. 

3. Submit shop drawings, product data and certified test results attesting to the proposed 

product equivalence. Burdon of proof is on proposer. 

4. The Owner will notify the Design/Builder in writing of decision to accept or reject 

request. 
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SUBSTITUTION REQUEST (SR) 
 

 

PRODUCT: PRE-GMP INQUIRY NO: 
DATE OF INQUIRY: 

TO: 
TELEPHONE: FAX: EMAIL: 

 

 

The Design/Builder hereby requests consideration of the following product in lieu of the specified product(s) listed in the 
Building Standard Design Guidelines. 

 

A. BUILDING STANDARD DESIGN GUIDELINES REFERENCE: 

(Section Name, Section & Paragraph Number) 

 
 
 

B. SPECIFIED PRODUCT: Manufacturer: 

Address: 
Phone: 

Product Description: 

 

C. REASON FOR  NOT GIVING PRIOITY TO SPECIFIED ITEM: 
 

 
D. PROPOSED SUBSTITUTION: Manufacturer: 

Address: 
Phone: 

Product Description: 

 

E. The following attachments are transmitted as supplementary information essential to for evaluating 

the proposed substitution: 

 
1. Effect on Construction Schedule. 

2. Itemized Comparison (Proposed Product to Specified Product). 

3. Data indicating investigation to determine effect on other work. 

4. Manufacturer’s literature. 

5. Drawings indicating required changes to Contract Documents. 

6. Illustrations, Samples, Certificates and Records of Tests related to quality, finish and durability. 

7. Evidence of equivalent sources of service and repair. 

8. Similar projects on which product was used and date. 

9. Preliminary Operation and Maintenance Data. 

10. Warranties. 

11. Approvals from local governing authorities. 

 
 

 

SUBMITTED BY: Design/Builder: 
Address: 
City/State/Zip: 
Telephone: Fax: 
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1 - SITE IMPROVEMENTS 
 

UTILITIES 
 

Separate metered connections are to be provided for the following utilities: 
1) Domestic Water 
2) Fire Sprinkler System, including any new fire hydrants 
3) Irrigation (If required) 

Located and configured according to local requirements, near the road. Screen utilities 
connections and backflow preventers with vegetation or place in vault(s) that are 
acceptable to the permitting authorities, and the County. 

 
Run all utilities crossing site below grade rather overhead. 

 
See Electrical Section for more information about Electrical Utilities and Site Electrical. 

 
 

LANDSCAPE 

Intent: 

The landscape environment will be designed and installed to create an attractive 
environment for the users of the facility. The landscape will be coordinated to 
complement the function of the facility, creating a safe buffer between pedestrian and 
automobile traffic while allowing visual contact needed to maintain safety and crime 
prevention through environmental design (CEPTED). Additionally, the landscape will 
provide places with shade and isolation from wind and noise. The plants will be selected 
and placed to be low maintenance, non-invasive species that promote the conservation 
of water. 

 

Preferences: 

• Where feasible and to reduce future landscape maintenance, reduce or 

eliminate organic landscape beds and grass areas and convert beds over 

to a type of rock mulch: river rock, slate, marble chips etc. Most of the time 

this will be in beds adjacent to buildings, parking lots, walkways and 

entrances. All beds that are converted to rock mulch should include 

requisite landscape/weed fabric to keep rock and dirt from mixing and to 

eliminate weeds and tree seedlings from sprouting. 

• Where feasible and to reduce or eliminate landscape beds and grass 

areas, the expansion of existing concrete walkways, entrance areas and 

landings may be necessary. Concrete pavers (PICP) or brick pavers will be 

considered as an alternative to solid, poured in place concrete. Design and 

technical specs will be necessary to accomplish this task. 

• Specify one (1) year warranty on all contractor installed plant materials, 

including sod. Also specify that the contractor is to include maintenance of 

all contractor installed plant materials, including sod, during the one (1) 

year warranty period. 
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• Utilize tree gators, Ooze tubes etc., where necessary to insure trees live till 

the end of the one year warranty period, starting from the substantial 

completion date. 

• Reduce the area of site disturbance as much as practical. 

• Use Native/Local, readily available species of plants that are drought 
tolerant and low maintenance. See Georgia Native Plant Society List for 
reference (available on the web). 

• Specify 1 year Installer warranty for replacement of non-viable plant 
material. 

• Avoid placing deciduous plants around the main entrance or mechanical 
equipment. 

• Leave watering bags on trees at least 6 months beyond substantial 
completion. Remove bags prior to warranty inspection. 

• Temporary drip irrigation system is recommended for new 
plantings. Drawings must indicate irrigation system to be 
disconnected after 18 months from the date of substantial 
completion and provide the Contractor with instructions on how to 
properly disconnect the system. 

• Design to minimize need for irrigation. 

• Where irrigation is to be required use high-efficiency systems. 

• Irrigation system will be locally controlled (onsite). 

• Irrigation controller is to be surface mounted just inside the mechanical 
room. 

• Locate rain sensor in full exposure to rain and away from trees or anything 
that may drop debris (that will clog the sensor). 

• The Building foot print is to be pre-treated for termites using chemicals 
that are in accordance with Georgia Department of Agriculture. 

• Consider a Rainwater Catchment System. Locate near raised planting 
beds where hand watering may be practical. 

• Employ a Xeriscaping program; a good reference for Georgia may be 
found at: http://www.marex.uga.edu/advisory/Library/CSCPpdfs/Xeriscape.pdf 

Reduce lawn area that requires mowing as much as possible. 

• Fences, where required, shall be designed and specified in accordance 
with Fulton County Standard Specifications attached at the end of this 
section. 

 
PAVEMENT 

 

Intent: 

Site paving shall be provided to facilitate pedestrian and vehicular access related to the 
use and operation of the facility. Bicycle traffic is included with pedestrian circulation. 
Buses and heavy trucks will be included in vehicular traffic onsite. The design of site 
pavements will be based on coordinated geotechnical engineering, utilities locations, 
storm water drainage management, traffic, and owner maintenance considerations. All 
paving must be designed with positive drainage with no ponding. The basic dimensions 
and configuration of parking shall be as follows: 
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Parking Space Width: 9’-0” (minimum) 
Parking Space Length: 18’-0” 
Parking Angle: 90 degrees 
Drive Aisle: 24’-0” (two-way) 

Stripe Width 0’-4” 
Stripe Color: White for general parking. Yellow for no 

parking, handicapped parking per accessibility 
code. Red curb at fire lane. 

Lighting: 0.5fc minimum on pavement surface 
 

Vehicular Paving Preferences: 

• Pavement for vehicular traffic shall be asphaltic concrete in 
accordance with Georgia Department of Transportation “ Standard 
Specification for the Construction of Roads and Bridges”, current 
edition. 

• Pervious or Porous asphalt pavements may be used only where 
approved by the County. 

• Recycled Asphalt Products may be used under conditions 
specifically approved by the County. 

• Curbing is required where pedestrian sidewalk is within 5 feet from 
the edge of driveway. All curbs are to be concrete, in accordance 
with GDOT Construction Standards and Details GA-STD 9032B. 6 
inch curb with 18 inch gutter is allowed where such section 
provides adequate drainage volume. 

• Wheel stops where required shall be concrete. 

• Speed bumps and traffic tables are not preferred. 

• Paver systems are strongly discouraged. 

• Provide a place for an 80 gallon trash bin, and a separate recycling 
bin of the same size, located along vehicular pavement near the 
staff entrance and away from public view. These bins are to be 
within an enclosure that matches the appearance of the building 
and prohibits unauthorized dumping. There will be no dumpster 
located on the library site. 

• Site Bollards are to be placed where vehicular traffic is within 3 feet 
of the building. Standard bollards will be minimum 6 inch diameter 
hot dipped galvanized steel pipe, painted yellow and filled solid 
with concrete. Bollards will be 4 foot tall, plumb with building and 
extend at least 3 feet below the pavement surface in a concrete 
footing. 

• Install standard bollards (as described above) at all book drop 
locations to protect building from vehicular traffic. 

• Install canopy over book drop and staff entrances. Install standard 
bollards (as described above) and/or headache bar(s) to protect 
canopies from delivery vehicles. Canopies must be protected or 
installed higher than box or delivery trucks. 

• Bollard may be placed in additional locations where necessary to 
separate pedestrian and vehicular circulation. Such bollards may 
be retractable with integral doors, if required by 
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location. Such bollards may be designed/manufactured items as 
approved by the County. 

 

Pedestrian Paving Preferences: 

• An accessible sidewalk must be provided for handicapped parking, 
and passenger loading zone to the main entrance and staff 
entrance in accordance with accessibility (ADA) requirement. 

• Sidewalks are to be cast-in-place concrete. Each concrete 
placement shall be tested to attain a minimum compressive 
strength of 3000 psi at 28 days. 

• Surface is to be a light broom finish. Edges and joints shall be 
tooled to produce a frame effect. 

• Expansion joint fillers are to be installed perpendicular to the run of 
the sidewalk at intervals equal to twice the width of the sidewalk, 
and at intersections with other sidewalks. Expansion joint fillers 
shall be resin impregnated fiberboard. 

• Clean and seal joints. 

• Do NOT use color concrete admixtures or concrete stains on 
exterior concrete paving. Paver systems with color concrete are 
acceptable. 

 

SITE FURNISHINGS: 
 

Intent: 
The Site furnishings shall be consistent in appearance for all new branches. Equivalent 
commercially fabricated product shall be available from at least three manufacturers. 
The finish colors of the site furnishings shall be selected from the manufacturer’s 
standard and must allow for all furnishings to match. Consider products fabricated with 
recycled material. The standard basis of design for each type of site furnishings shall be 
as follows: 

 

Outdoor Bench Preferences: 

 
Benches are to be backless, approximately 4 to 6 foot long, constructed of steel tubing 
with spanning plate steel seating surface. All connections are to be shop welded. Finish 
is to be powder coated. Installation shall be tamper proof bolted through flange on 
surface of concrete or support embedded in concrete. See example below. 

 
Benches are to be located near the main entrance to the library 
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Outdoor Bench example 
 
 
 

Bicycle Parking Rack Preferences: 
 

Bicycle parking racks are to be “wave” type with 5 loops (parking for 7 bikes per rack). 
Rack(s) shall be constructed of minimum 2 inch outside diameter steel pipe with a 
powder coated finish. The installation is to tamper proof bolted through flange on 
surface of concrete or support embedded in concrete. See example below. Other 
designs for bike racks may be acceptable that are sturdy, practical for bike parking, and 
acceptable to the County. 

 
The quantity of racks shall be sufficient as determined by specific project conditions. 

 
Rack(s) are to be located near the main entrance, but not between the benches and the 
entrance. 

 

Bicycle Parking Rack example 
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Outdoor Trash Receptacle Preferences: 

 
Trash receptacles are to fabricated with ¼ inch thick by 1 ½” wide vertical plate steel 
strips with flared top, welded to tube steel hoops to cover a 30 gallon metal can liner 
finish to match plate steel. The can liner shall have a nearly flat top cover with a 10 inch 
diameter hole. The height and clearance around the receptacle shall meet accessibility 
requirements. The liner should be accessible for maintenance from the top only. Finish 
of all components will be powder coated polyester. The receptacle shall be bolted to 
concrete slab. See example product below. 

 
A trash receptacle should be located in an unobtrusive, but convenient location for use 
while approaching the main entrance. 

 

 Outdoor Trash Receptacle example 
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Fulton County Guide Specification 

 

ORNAMENTAL FENCES AND GATES 

SECTION – 32 31 16 
 

1.0 DESCRIPTION OF WORK: This standard covers the fabrication and furnishing of all materials and labor 
for installation of an ornamental iron fence. Related demolition and removal of existing fencing may be 
required to support work. 

 

2.1 QUALITY 

 

2.2 Construction Contractor is responsible to locate and avoid underground utilities. Any damages 

shall be promptly repaired by the Contractor at no expense to Fulton County. 

 

2.3 The Construction Contractor shall employ an adequate number of skilled workers who are trained 

and experienced with the type of work they are assigned. 

 

2.4 All completed work shall meet basic visual standards: Post shall be properly aligned, posts shall be 

plumb and vertical, materials shall be consistent in quality, material shall not be damaged, gates 

shall not sag, and finishes shall be uniform. 

 

2.5 All completed work shall meet basic structural standards: Posts shall not wobble or move within 

the footings and hardware shall be appropriate for the use and be tightened secure. 

 

2.6 The Construction Contractor shall remove all debris and unused materials from the job site at the 

completion of the job. Soil excavated for footing must be removed or spread evenly as may be 

directed by the Architect. 

 

 

3.1 PRODUCT 

 

3.2 General: Fence shall be height as noted on drawings and to top of pickets. Post shall be spaced at 

eight feet on center. Pickets shall be spaced 6” on center. In locations where there is a 30” drop or 

more, the pickets shall be 4” on center. 

 

3.3 Posts: Shall be fabricated of 4” minimum square tubing, of appropriate gauge thickness of material 

to height. Steel tubing is to be hot-dipped galvanized, and painted where indicated ondrawings. 

 

3.4 Channel Rails: Shall be 1” x 2” flat iron bar stock with holes punched for pickets. The number of 

rails shall be appropriate to height of pickets, with a top rail within 12” from the top of each picket, 

and a bottom rail within 6” of the bottom of each picket. 

 

3.5 Pickets: shall be minimum 5/8” square/diameter solid steel, or larger hollow, heavy gage tubing. 

Finished to match posts. 

 

3.6 Hinges: Shall be structurally capable of supporting the gate leaf without sagging. 

 

3.7 Concrete: Concrete for setting posts and footings shall be 3000 psi. 

 

 

4.1 EXECUTION 

 

4.2 Fabrication: Attach channel to post with solid welds. Weld pickets at underside of channel on each 

side of pickets (continuously) using solid welds. Spot welds are not acceptable. Grind all welds 

smooth. 
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4.3 Painting: Painting may be shop or field applied. Touch up as necessary in the field with a brush. 

 

4.4 Installation: Set line posts as in locations and as detailed on drawings. Justify fences sections with 

grade as directed by Architect. 

 
4.5 Gates: Install gates plumb, level and secure for opening without interference. Attach hardware by 

means which will prevent unauthorized removal. Adjust hardware for smooth operation. 

 
 

< END OF ORNAMENTAL FENCES AND GATES SECTION 32 31 16 > 

Fulton County Guide Specification 

CHAINLINK FENCE 
SECTION – 32 31 13 

 

1.0     DESCRIPTION OF WORK: This standard covers the fabrication and furnishing of all materials and labor  for 

installation of chain link fence. Related demolition and removal of existing fencing may be required to 

support work. 

 

2.1 QUALITY 

 

2.2 Construction Contractor is responsible to locate and avoid underground utilities. Any damages 

shall be promptly repaired by the Contractor at no expense to Fulton County. 

 

2.3 The Construction Contractor shall employ an adequate number of skilled workers who are trained 

and experienced with the type of work they are assigned. 

 

2.4 All completed work shall meet basic visual standards: Post shall be properly aligned, posts shall 

be plumb and vertical, materials shall be consistent in quality, material shall not be damaged, 

gates shall not sag, and finishes shall be uniform. 

 

2.5 All completed work shall meet basic structural standards: Posts shall not wobble or move within 

the footings and hardware shall be appropriate for the use and be tightened secure. 

 

2.6 The Construction Contractor shall remove all debris and unused materials from the job site at the 

completion of the job. Soil excavated for footing must be removed or spread evenly as may be 

directed by the Architect. 

 

 

3.1 PRODUCT 

 

3.2 Fencing consist of modular woven wire fabric fence panel supported by tubular steel posts and 

framing constructed in accordance with applicable structural criteria, and the Chain-link 

Manufacturer’s Institute Product Manual. See drawings for special finishes and accessories to be 

installed with fencing. 

 

3.3 Vinyl Coated Finish: Were vinyl coated fence is indicated on drawings, all fabric, framing and 

fasteners are to be PVC coated 7 mil thick thermally fused per ASTM F668. Except line posts, top 

rails and gates shall be PVC coated 14 mil thickness. 

 

3.4 Posts: shall be placed at 10’ maximum spacing. Post shall be sized and gauged appropriate to 

height and shall be hot-dipped galvanized with a minimum of 1.8 oz. per square foot coated surface 

area. 

 

3.5 Fence framing members: shall be located within the plane of fencing, coordinated with gates and 

opening locations in fabric. All framing members are to be sized and gauged according to 
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Structural requirements. All members are to be galvanized. Framing members that are heavy 

enough shall be hot dipped galvanized. 

 

3.6 Fence Fabric: shall be 9 gage with 2 inch woven mesh. All fabric shall be hot-dipped galvanized 

after weaving. Wire shall have a minimum break load of 1,290 lb. Selvedge edges of fabric shall 

be knuckle top and bottom. 

 
3.7 Caps & Hardware: All hollow tube framing members and post shall be capped with formed 

steel or alloy fittings. Standard post cap shall be domed. Top rail sleeves shall be 6 inch 

length and allow for expansion. Use zinc coated steel screws, nuts, bolts and washers. 

Fastening wire may be Stainless Steel, Aluminum, or Zinc Coated. Install 7 gauge tension 

wire continuous along the bottom of fence fabric. Install a 1-5/8” diameter tube steel top rail 

along top of fence fabric. 

 

3.8 Barbed Wire and Supporting Arms: Where indicated on drawings, provide double strand of 12-1.2 

gauge twisted galvanized steel barbed wire. Each strand is to have 4-point barb at 5 inches on 

center with staggered location (between two strands). Support arms shall be galvanized pressed 

steel with provision for supporting three strands of barbed wire. Each arm shall withstand 

minimum 250 lbs. downward pull at the outer end. 

 

3.9 Gates: Framing, fasteners and fabric on gates are to match material and finish of the fence in 

which the gate is located. Gaps between edge of gate and edge of gate opening are to be a 

maximum of 2 inches. Use gate latch, hasp, cane bolt and/or locking mechanism as indicated on 

drawings. 

 

3.10 Gate Hinges: Use U-bolt and tooth fitting (Bulldog type) hinges that are structurally capable of 

supporting the gate leaf with 250 lbs. downward force on the end of gate over the course of full 

swing. 
 

3.11 Concrete: Use 3000 psi strength concrete for setting posts and fence related foundations. 

 

 

4.1 EXECUTION 

 

4.2 Fence Framing: Install in accordance with Chain-link Fence Manufacturer’s Institute 

Product Manual and ASTM F567. Locate and detail fencing as indicated ondrawings. 

 

4.3 Gates: Install gates plumb, level and secure for full opening without interference. Attach hardware 

by means which will prevent unauthorized removal. Adjust hardware for smooth operation. 

 

4.4 Fasteners: Fasten all accessories tightly. Face dome head of fastener toward fabric side of fence 

framing, and place nuts on the framing side of fabric. 

 

4.5 Accessories: Fasten all accessories tightly. Install extension arms for barbed wire perpendicular to 

the run of fence and parallel to other arms. Run barbed wire strands parallel to one another with 

staggered barbs. Pull wire taught and attach clips or slots in each extension arm. 

 

 

 

< END OF CHAINLINK FENCE SECTION 32 31 13 > 
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Fulton County Guide Specification 

 

WOOD FENCE 

SECTION – 32 31 29 
 

1.0 DESCRIPTION OF WORK: This standard covers the fabrication and furnishing of all materials and labor 
for installation wood fence. Related demolition and removal of existing fencing may be required to support 
work. 

 

2.1 QUALITY 

 

2.2 Construction Contractor is responsible to locate and avoid underground utilities. Any damages 

shall be promptly repaired by the Contractor at no expense to Fulton County. 

 

2.3 The Construction Contractor shall employ an adequate number of skilled workers who are 

trained and experienced with the type of work they are assigned. 

 

2.4 All completed work shall meet basic visual standards: Post shall be properly aligned, posts hall be 

plumb and vertical, materials shall be consistent in quality, material shall not be damaged, gates 

shall not sag, and finishes shall be uniform. 

 

2.5 All completed work shall meet basic structural standards: Posts shall not wobble or move within 

the footings and hardware shall be appropriate for the use and be tightened secure. 

 

2.6 The Construction Contractor shall remove all debris and unused materials from the job site at the 

completion of the job. Soil excavated for footing must be removed or spread evenly as may be 

directed by the Architect. 

 

 

3.1 PRODUCT 

 

3.2 Fence shall be height indicated on drawings. Posts shall be spaced at a maximum distance of 8 feet 

apart. Vertical alternating “shadow box” 1 x 6 wood boards shall be attached to 2 x 6 wood nailers. 

A 2 x 6 wood cap shall be installed continuously along the top of fence with a 1 x 6 wood trim 

member fastened below the cap on each side of vertical boards. 

 

3.3 Posts: Post shall be 6 x 6 Southern Yellow Pine #2 Grade, AWPA C2/C9 standard pressure treated 

with .40/lb./cubic foot, rated for in ground use. 

 

3.4 Lumber: vertical boards, trim and nailers of fence are to be Southern Yellow Pine #2 Grade, 

AWPA C2/C9 Standards, Preservative Retention of .25 lb. / cubic foot rated for above ground 

use. 

 

3.5 Fasteners: Nails shall be hot dipped galvanized ring shank nails for pressure treated wood. Any 

and all screw used in fence construction are to be Stainless Steel. 

 

3.6 Gates: Construction of gates shall be of like materials to fence in which the gate is located. “Z” or 

“X” bracing shall be on interior side (same side as nailers), supported to posts. 

 

3.7 Hardware: hinges and latches shall be factory finished of type and location indicated ondrawing. 

 

3.8 Concrete: Use 3000 psi strength concrete for setting posts and fence related foundations. 
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4.1 EXECUTION 

 

4.2 Installation: Space line posts at 8 feet on center along a straight line. Concrete set all posts in holes 

with a diameter at least 4 times greater than the outside dimension of post. Slope top surface of 

concrete away from post. Concrete post footing is to be minimum of 42 inches deep with post set 

in minimum of 36 inches below grade. Post tops are to be angular cut to shed water on the framing 

side of fence. All wood members are to be straight and true to shape indicated on drawings. 

 

4.3 Gates: Install gates plumb, level and secure for full opening without interference. Attach hardware 

by means which will prevent unauthorized removal. Adjust hardware for smooth operation 

 

 

 

< END OF WOOD FENCE SECTION 32 31 29 > 
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2 - BUILDING ENVELOPE 

EXTERIOR WALLS & FLOORS 
 

Intent: 

The exterior walls and floors are to provide the interior of the building thermal and 
moisture protection from the exterior; acoustically isolate the inside of the building from 
outside noise. The walls should require minimal maintenance. The building should be 
designed to last at least 40 years. Exterior finishes must consider graffiti and vandal 
resistance. The exterior walls are to reflect an aesthetic quality befitting a library. 

 

Concrete Preferences: 
• Design, transport, and place concrete and formwork according to 

American Concrete Institute (ACI) standards. 
• Fabricate and place precast concrete according to the Precast Concrete 

Institute (PCI). All embeds and connectors are to be hot dipped 
galvanized. Welds and field cutting or drilling of exposed metal parts are to 
be finished and covered with cold-galv paint per PCI durability guidelines. 

• See Building program for floor loading criteria. 
• Floor Flatness in areas with shelving shall be 40 overall, 30 minimum. 
• Vapor barrier is to be detailed for all interior floor slabs with moisture 

tightness of less than 0.3 perms. 
• A sheet waterproofing and drainage system is to be installed for all sub- 

grade walls and floors enclosing occupied space. Specify Manufacturer’s 
warranty for such system against defects in materials and workmanship 
for a period of 5 years. 

• Bentonite clay is not acceptable as the only form of waterproofing sub- 
grade walls. 

 

Masonry Wall Preferences: 

• Design brick walls to be built according to Brick Industry Association 
Standards. 

• All exposed face brick is to be FBX-SW grade. 

• Specify weeps with a wick, tube, or mesh to keep the path of drainage 
clear. 

• Show locations of all expansion joints on building elevation drawings and 
dimension locations on plans. 

• All shelf/ledger angles are to be hot-dipped galvanized. 

• All masonry accessories are to be Stainless Steel #316 or non-corrosive 
material. 

• Width of air space shall be 2 inches or greater, and less than 4 inches. 

• Use cavity mesh or other measures to ensure proper wall cavity drainage. 

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



September 28, 2016 

BUILDING ENVELOPE 2-2 

 

 

 

 

Stucco Wall Preferences: 

• Hard coat stucco system may be applied to masonry or concrete back up 
or metal framing per latest version the Portland Cement Associations 
Stucco Manual. 

• Metal framing system must be structurally designed by an engineer 
licensed in the State of Georgia. 

• Synthetic coatings and Exterior Insulation and Finish Systems (EIFS) are 
strongly discouraged. 

• All control joint locations are to be indicated on elevation drawings. 

 

Panel wall systems or cladding: 

• Metal, or fiber cement panel wall systems may be used on metal framing 
that is structurally designed by an engineer licensed in the State of 
Georgia to meet code required structural criteria. 

• The panel wall system must either be water proof or act as a veneer 
/cladding on a water proof wall system. 

• Wood or Plastic is not acceptable for framing or paneling in any 
application. 

• Panels are to be designed not to deflect or show “oil canning”. 

• Size panels relative to manufactured dimensions to reduce waste. 

• Finish of panels is to be maintenance free high performance 
fluoropolymer, anodized aluminum or natural finish of materials that will 
not decay in less than a 20 year period. 

 

Waterproofing Preferences: 

• Water proofing must be in place to protect insulation during construction 
from moisture that would lower that value of the insulation. 

• Water proofing must prevent water from condensing on the insulation that 
would lower the insulation value. 

• Bituminous damp proofing that is roll or brush applied (not sprayed 
applied) may be used on the interior wythe of cavity walls; flashing must 
be detailed to complete water tightness of wall. 

 

ROOFING 
 

Intent: 

The Roof must provide a waterproof, insulated covering over the building. The roof shall 
be designed to drain all water off the top and away from the building, leaving no 
standing water for more than one dry day. The roof is a significant part of the overall 
appearance of the building. The design of the roof must reflect the character of the 
community in which the building is located, as well as that community’s perception of 
what a library should look like. The roof must accommodate secured access and some 
foot traffic. The roof is expected to have a leak free service life of at least 20 years. 
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General Roofing Preferences: 

• Adhere to design and detailing guidelines of the National Roofing 
Contractors Association (NRCA) Guide for Commercial Roofing, and the 
Sheet Metal and Air Conditioning Contractor’s National Association 
(SMACNA) Manual. 

• Specify only nationally established roofing product manufacturers. 

• Large areas of occupied roof that allows regular access are strongly 
discouraged. 

• Roofing design to support plant life, wood shakes, or other organic roof 
covering over interior space will not be considered acceptable. 

• Selection of roofing material shall be reviewed with the County with regard 
to maintenance requirements. 

• Roof top equipment, piping, conduit and roof penetrations are to be kept to 
an absolute minimum. All such items are to be shown on roof plans. 

• Mechanical, Electrical and Plumbing Designers are to attend roofing 
design reviews. 

• Avoid situations where leaves or other debris can fall on the roof surface. 

• All drainable roof edges will be provided with a gutter or rain leader and 
down spout that conveys drainage away from the building. 

• All gutters, rain leaders and roof drains are to be covered with a solid 
cover that drains only water into gutter to keep debris from clogging the 
system. 

• Gutters must be designed to be adequate for the amount or run off from 
the roof they serve. 

• Avoid internal downspouts. Route drainage completely on the outside of 
the building envelope if possible. 

• Overflow scuppers are preferred to be located incorporated in rain leaders 
rather than through parapet walls. 

• Rain water collection systems are encouraged in association with some 
practical onsite use for the water. 

• Surface roof with light color, high albedo materials. 

• Pre-roofing conference to be attended by a manufacturer’s representative 
is to be included in the specifications prior to start of any roofing 
construction. 

• Indicate location of roof service walkways (minimum two (2) foot wide) to 
all roof accessories requiring maintenance on roof plan. Specify only 
walkways that are compatible with roof substrate. 

• All metal to metal locations must have protection between metal to prevent 
rusting 

• New Construction- All buildings to have interior ladder access to all levels of 
Roof 

• Roof Hatch openings must not open (on the roof) toward Leading Edges of 
roof. 

• Roof Hatch opening distance from outside edge of roof must exceed 4 feet to 
allow safe ingress and egress. 

 

Roofing Warranty Preferences: 

• Specify roofing system with a minimum 20 year manufacturer’s warranty. 
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The warranty shall have No dollar limit, and no exclusions for hail events 
with stones less than 3 inches in diameter. 

• Specify 2 year materials and workmanship warranty from contractor. 

• In addition to warranties specified, the roofing contractor must enter into 
an agreement with the County to maintain the roof in watertight 
condition for a period of 5 years from the date of final acceptance of the roof. 

Repairs made subject to this agreement will be of no cost to the County. 

• Asphalt Shingles must be specified with a 50 year manufacturer’s 
warranty. 

 
Built-up Roof Preferences: 

• Single ply is generally preferred to Built-up roofing. 

• Hot applied, 4-ply built-up roofing with glass-fiber/inorganic felt plies, and a 
ceramic granular impregnated (white) cap sheet is the most preferred built 
up roof system. 

• Extend cap sheet under coping at parapet walls rather than terminate 
below. 

• Avoid use of loose laid ballast or aggregate roof surface. 

• Minimize use of pitch pockets; cover top of all pitch pockets with metal 
flashing. 

 

Single-ply membrane roofing preferences: 

• EPDM, white surface in rolls no less than 6 foot wide with a minimum 0.60 
mil thickness that is fully adhered is the most preferred single ply roofing. 
Mechanically fastened TPO/PVC is acceptable as well. 

• Lap joints should run along slope or as manufacturer recommends. 

• Extend ply under, and to the outside edge of copings at parapet walls 

rather than terminate below. 
 

Metal Roofing preferences: 

• Structural standing seam metal roofing with minimum 24 gauge panel 
thickness, prefinished with PVDF finish (Kynar 500 or equal) is most 
preferred for sloped roof applications. 

• Metal panels may be installed over sheathing faced with ice & water shield 
or according to manufacturer’s recommendations. 

• No exposed fasteners. 

• Install pre-manufactured snow guards along roof edges where collected 
snow or ice would be likely to fall on a person or portion of the building 
that could be damaged by such an incident. Guards should be in two 
staggered rows over the insulated portion of roof (not on overhang). 
Guards are to be installed with SB-1900 plastic adhesive (that requires 30 
days above freezing temperature to set up). 

• Metals that are in high demand (therefore commonly subject to theft), such 
as copper, should not be used as a primary roofing material, gutters and 
/or downspouts. 

 

Asphalt Shingle Roofing preferences: 

• Asphalt Shingle Roofing is not a preferred type of roofing for this program, 
however is acceptable if it is an impact resistant, glass fiber reinforced 
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shingle with a minimum weight of 300 lbs. per square (100 SF), over 15 
lbs. felt paper. 

• Minimum slope for shingle roof is 4 inches per foot. 
 

INSULATION: 
 

Intent: 
Insulation is necessary within the detailing of the building envelope to resist the passage 
of thermal and acoustical energy. (This portion of the guide does not address insulation 
for fire resistance). The thermal insulation shall, at a minimum, exceed the requirements 
of ASHRAE 90.1. Acoustical insulation shall be detailed to exceed values given in the 
building program between various spaces in the library. 

 

Thermal Insulation Preferences: 
 

• Insulation must be applied according to the manufacturer’s intended use. 

• See Building Standard Guidelines for WINDOWS for insulation in the 
design of windows and glazing. 

• Detail insulation to avoid thermal pathways through framing members or 
other wall components that may transfer thermal energy. 

• Insulation laid on top of suspended acoustical ceiling is unacceptable. 

• Do not use Insulation that use CFCs or HCFCs in the manufacturing or 
installation of the product. 

• Consider products with recycled content. 
 

Acoustical Insulation Preferences: 
 

• Fiberglass Sound Attenuating Batt (SAB) Insulation or other acoustical 
batt insulation may be installed in walls that run from top of floor to bottom 
of deck with caulking in any voids allowed by corrugation of deck. 

• Fiberglass SAB are not to be exposed to return air plenum. 

• Insulation laid on top of suspended acoustical ceiling is unacceptable. 

• Do not use Insulation that use CFCs or HCFCs in the manufacturing or 
installation of the product. 

• Consider products with recycled content. 
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GENERAL 

3 - INTERIOR FINISHES 

 

Interior design for the library will be a coordinated effort that is initiated with finishes 
suggested for the various spaces in the library in the Building Program. These must be 
developed relative to the design of the building and the furniture that will be selected by 
the FF&E Consultant. 

 
A comprehensive finish board submitted with a finish plan (coded in relation to the 
board) will be submitted with the Design Development Submittal. The finish board must 
be labeled with the title of the project and must be assembled so that the board can be 
transported without samples falling off. Maximum size of the finish board is 30” x 42”. 

Digital images of the finish board will be submitted with the board. The list of samples 
and minimum suggested sizes of the samples are as follows: 

 

• Flooring Carpet sample –  8”square 

• Resilient flooring 2”square 

• Seamless or Terrazzo 3”square (larger if larger aggregate is used) 

• Wood Floor Base 4” length 

• All other floor base 2” length 

• Paint Finishes 2” square 

• Tile (under 8”square) Actual tile size 

• Tile (over 8”square) 4” square 

• Grout ¼” wide x 3” length 

• Wall Covering 2” square 

• Countertop 4” square 

• Cabinet material 2” square 

• Glazing/Translucents 4” square 

• Window treatments 4” length 

• Toilet partitions 4” square 

• Ceiling Tile 4” square 

• Ceiling grid 3” length 

• Window Framing 2” length (if applicable) 

 

Select high quality materials that are durable and require low maintenance. Avoid using 
imported finish materials with long delivery times that will make it difficult to replace 
portions of the installation consistently. Specify materials that are expected to remain in 
stock and are readily available. 

 
Specify only finishes that meet code required flame spread and smoke development 
ratings for their application. 
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Specify finishes that are in accordance with the Georgia Accessibility Code and the 
ADA. 

FLOORING 
 

Intent: 

Flooring and base molding play a large part in the experience of using the library. The 
flooring should reflect the qualities befitting a library. Many potential types or flooring are 
represented in these guidelines, and there may be other types of flooring that would be 
appropriate (and are not listed in the guideline). Wood base may be used with any type 
of flooring in lieu of rubber. Flooring must be designated for applications that do not 
require extra maintenance (i.e. carpet should not be indicated for restrooms). 

 

Concrete Flooring Preferences: 

• All Interior exposed concrete floors are to be sealed, stained or painted. 
Specify Light broom finish in utilities and mechanical rooms with exposed 
concrete. Trowel finish floors are to be stained. 

• Protect concrete floors to be stained from grease, chipping and cracking 
and construction vehicles that leave wheel marks. 

• Acid based stain with epoxy coating is preferred to acrylic stain. 
 

Resilient Flooring Preferences: 

• Vinyl Composite Tile is acceptable in a 12”x12”x1/8” size with integral 
color and pattern. Specify 5 coats of wax prior to Grand Opening, 3 coats 
of wax applied prior to furniture move-in. 

• Linoleum sheet or tile flooring class 1, minimum 2.5mm thickness is 
acceptable. If cut pattern designs are used then they must be detailed on 
the drawings. 

• Sheet vinyl is not preferred. 

• Rubber flooring is acceptable in minimum thickness of 0.13” with a 
textured finish and a 10 year excessive wear warranty specified. Tiles are 
preferred over sheet goods 

• Resilient floor base is to be at least 1/8” thick TS type rubber material. All 
corners are to be manufacturer’s molded corner product. 

 
Carpet Preferences: 

• Standard specification to be determined by consultant, duringdesign. 

• 24 inch square tile with static control and stain guard protectiontreatment. 

• Cut and loop construction with 0.25 inch pile height. 36 oz. 

• Specify a 10 year wear and stain warranty. 

• Use nontoxic, low odor, low VOC, solvent free adhesives with no alcohol, 
glycol or ammonia. 

• Carpet shall be aired out in a warehouse prior to installation to minimize 
odors and off-gassing. 
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Wood Flooring Preferences: 

• Hardwood or Bamboo Flooring in strips or parquet application are 
acceptable. 

• Hardness of the wood must be between 1300 and 2200 on the Janka 
Scale. 

• Greater than ½” thickness flooring is preferred that can be sanded and 
refinished multiple times over the life of the floor. 

• Edges/joints are to be square, not beveled, or eased. 

• All flooring edges must be detailed on drawings. 

• Cork flooring is not acceptable. 
 

Tile Flooring Preferences: 
• Porcelain tile is preferred with epoxy adhesive grout in dark colors. 

• Tile installation is to be detailed and specified according to Tile Council of 
North America Handbook (2010 edition). 

• Stone flooring may be used specifically as approved by the County. 
Designer must clarify all maintenance requirements of the product to the 
County prior to approval. 

• Any variation in tile size should be accomplished by saw cutting tiles 
rather than different manufactured tile sizes. 

 
 

Terrazzo or Seamless Preferences: 

• Terrazzo or quartz epoxy seamless flooring is not preferred for this 
program, but is acceptable if detailed and specified to be installed 
according to the National Terrazzo and Mosaic Association for application 
approved by the County. 

• Integral base should be installed. 

• All edge conditions are to be detailed on drawings. 

• Slip resistance in accordance with code requirements. 

• Use low VOC seamless resins with quartz aggregate. 

• Acceptable Seamless manufacturers include; BASF (Selby), Durabond, 
Polymerica, Silikal, or Stonhard. 

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



September 28, 2016 

INTERIOR FINISHES 3-4 

 

 

 
 

INTERIOR WALLS 
 

Intent: 
Interior wall surfaces need to be rugged while maintaining a nice appearance. Other 
wall materials and finishes than what is listed below may be considered. All wall 
materials must have the code required flame spread and smoke development rating. 

 

Corner Guards & Impact Protection: 

• Specify Corner guards for walls in any location where a book truck may 
travel. 

• Corner guards are to be 3 inch vinyl wing, surface mounted from top of 
base molding to door head height. Color to match walls or as selected by 
designer. 

• Consider using a nice looking column cover on columns in public areas 
rather than 4 corner guards. 

 

Gypsum Wall Board Preferences: 

• Framing shall be Galvanized (G-60), with a deflection of L/240 at 5 PSF. 
With minimum 20 gauge galvanized steel blocking. 

• All gypsum wall board to be a minimum of 5/8 inches thick. 

• All Gypsum board walls in restrooms or near plumbing fixtures are to be 
moisture resistant. Tile walls are required on public restroom plumbing 
walls. 

• Finishes are to be according the Gypsum Association GA 214-96 as 
follows: 

All Exposed …………………..Level 5 
Mechanical Rooms ………….Level 1 
Unexposed/Above Ceiling ….Level 1 
Substrate for Tile……………..Level 2 

 

• Fire rated assemblies to be related to “UL” Fire Resistance Directory 
Number(s). 

 

Wall Tile Preferences: 

• Architectural CMU, Ceramic Tile, or Stone are acceptable wall finishes for 
accent walls. Such wall finishes will be required to be full height on 
plumbing “wet-walls”. 

• Use cementitious backer board as substrate for tile on frame walls. 

• Dark colored epoxy adhesive grout is preferred. 

• Tile installation is to be detailed and specified according to Tile Council of 
North America Handbook (2010 edition). 

• Stone, architectural CMU may be used specifically as approved by the 
County for restroom walls. Designer must clarify all maintenance 
requirements of the product to the County prior to approval. Designer must 
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clarify all maintenance requirements of the product to the County prior to 
approval. 

 

Wall Covering Preferences: 

• Vinyl Wall Coverings are acceptable for accent walls. 

• Wall coverings are to be avoided on interior side of exterior walls, and in 
wet locations (around sinks and in toilet rooms). 

 

Paints and Protective Coatings Preferences: 

• Specify paints and protective coatings for the full range of materials 
included in the project. 

• Standard finish for paint on wall surfaces is egg shell. Trim paint may 
match walls or may be semi-gloss or gloss finish. Variance from these 
finishes are to be submitted to the County for approval. 

• Plenum paint shall be dry-fall in flat finish. Indicate whether or not all 
building utilities in plenum area are to be painted or not. 

 

CEILINGS: 
 

Intent: 

Ceilings in the library are highly visible, therefore, have a significant impact on the public 
perception of the library. Ceiling should reinforce the general aesthetic of the library or 
particular space within the library. There are many utilities that will be mounted in the 
ceiling that must be organized so the ceilings do not appear to be cluttered. All lighting 
and utilities mounted on the ceiling should be indicated on the reflected ceiling plans. 
Acoustical properties of ceilings must be considered to isolate noise and minimize 
reverberation. 

 

Suspended Acoustical Tile (Grid) Preferences: 
• Ceiling Tile: 2x2 lay-in tile with tegular edge that is easily removable is the 

preferred. All ceiling tile is to be resistant to high humidity. Basis for 
preference in staff or modestly finished spaces is Armstrong Cortega 
RH99 with tegular edge. 

• Ceiling Grid: Standard 15/16” wide “T” grid and suspension cables to be 
hot-dipped galvanized, stainless steel or aluminum material. Grid may be 
installed without tile to suspend ceiling fixtures or lighting. 

• Apply spring locks on all non-horizontal tiles, and in public areas where 
the ceiling is below 10 feet above floor. 

• Suspended acoustical tile ceiling is not allowed in public toilet rooms. 
• No insulation or loose materials are to be laid on top of ceiling tiles. 

• Consider using products manufactured with recycled materials. 
 

Hard Ceiling Preferences: 
• Suspended or framed gypsum ceiling system may be used. Maximum 

allowable deflection shall be specified to be less that L/240. 
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• Detail ceilings in toilet rooms that do not allow the public to access space 
above ceiling. 

• Access panels, where required, are to be flush mounted with a concealed 
frame and painted to match ceiling. See example basis of a preference is 
Bauco Access Panel Solutions 

 

CABINETS AND COUNTERS: 
 

Cabinet Preferences: 

• Cabinets, counters and sinks must meet accessibility (ADA) requirements. 
Consider installing pipe protection with knee space apron panel at all 
sinks, rather than a cabinet with an integral base. 

• Designers will work with the Library in consideration of what (generally) 
will be stored in each cabinet, drawer and shelf. 

• Millwork shall conform to the Architectural Woodworking Institute (AWI) 
“Quality Standards” and specifications. Use Custom grade for millwork in 
staff areas, and Premium Grade for millwork in public areas. 

• All Cabinets are to be flush overlay construction with frameless hinges and 
basic wire pulls. Extend wall cabinet doors past lip of bottom shelf to allow 
the door to act as a pull. 

 

Countertop Preferences: 
• Countertops are to be solid surface quartz acrylic material, minimum ½” 

thick with 1 ½” thick bullnose or eased edges and minimum of 4 inch high 
backsplash. Examples of products Zodiac from Corian, Silastone, 
Avonite. Use of solid surface counters with recycled contents is 
encouraged. 

• Counter tops are to be one piece if possible, otherwise seam locations are 
to be shown on design drawings. 

• Gap(s) between countertop and wall behind counter are not acceptable. 
• Custom precast concrete countertops with integral sink(s) are acceptable, 

also. Maintenance requirements are to be review with County prior to 
detailing. 
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DOORS 

4 - DOORS & WINDOWS 

 

Intent: 
The doors shall allow convenient access, privacy and security. The design and detailing 
of the doors will be an effort that must be coordinated with the Technology Consultant’s 
program for building security. Access control will be considered. Information regarding 
the types of doors to be installed in various parts of the library is included in the Building 
Program. Weather seal around doors/frames shall be per the Georgia State 
Supplements and Amendments to the International Energy Code. Doors must be 
rugged as they will get many cycles of use and abuse. 

 

Automatic Door Preferences: 
• Entry doors shall be automatic, motion sensor activated swinging doors 

with a minimum opening width of 6 feet wide x 7 feet high. 
• Two sets of automatic doors are to be provided on each side of the 

vestibule, spaced far enough apart to operate as an air lock. Consider 
staggering the opening so that both sets of doors will not create a clear, 
straight path for air to pass in or out of the building 

• Doors are to be constructed of glass and aluminum. 
• Consider tinting glass if there is potential for glare. 
• Break out panels are acceptable if required for egress. 

 

Exterior Door Preferences: 

• In addition to the automatic main entry doors, exterior doors are to be 
provided at the staff entrance (that should be the same as the receiving 
door), the receiving doors, and other locations required for utilities and 
egress. 

• Receiving/Staff Entrance doors are to be a pair of one 3’-10” door and one 
2’-2” leafs that latch against a keyed removable mullion in order to use the 
full width of both open door leaves. The door shall be operated by a lever 
on the outside that latches to the mullion. A manual hold-open is to be 
provided for both doors. The staff door will be provided with a peep hole. 

• The quantity of exterior doors is to be kept to a minimum. 

• The standard exterior door is to be flush face, with no lites, insulated 
composite metal door, Grade 3, 16 gauge, heavy duty, seamless 
construction 1 ¾” thick. Door is to be set in a 14 gauge welded steel frame 
with a continuous hinge. Standard door height shall be 7 foot. 

• Provide an accessible threshold that seals to the inside face of the door 
and weather stripping. 

• Avoid exterior trim on exterior “exit only” doors. 
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Interior Door Preferences: 

• Interior fire rated doors are to be specified and installed according to the 
UL label required. 

• Standard interior doors are to be solid core wood doors with a glazed lite, 
to be sized and located by the Architect. The door is to set in a welded 
steel frame. 

• Finish top edge of doors. 

• Frameless glass interior doors may be used in specific applications 
approved by the County. 

• Doors are to provide a 6 inch margin on the top and sides, and 12 inches 
on bottom between edge of door and internal lite. 

• Core material for all doors will be non-combustible mineral fill. 

• Veneer is to be factory finished, plain sawn hard wood with consistent 
matching of grain throughout. 

• Barn doors are not acceptable. 
 

Door Hardware Preferences: 

• The hardware specification will be defined in the design process as a 
coordination effort with the Technology Consultant, the Library and the 
County to meet the Libraries’ specific requirements. Meetings will be 
required and attended by design personnel with the required specific 
knowledge of door hardware options and requirements to determine the 
hardware specifications. 

• Specify door hardware to be in accordance with the Georgia Accessibility 
Code and the ADA. 

• The standard door latching mechanism shall be mortise lockset, grade 1, 
with a 7-pin removable lock core. Acceptable manufacturers include 
Corbin-Russwin, Sargent or Schlage. 

• BEST Coremax cores/keying systems are the library standard. 

• Use heavy-duty butt hinges with 5 knuckle, ball bearings that are mortised 
to door and frame, or pivot hinges with a built-in hold-open. 

• Use door closer that is surface mounted on the door with parallel arm. 
Where possible mount closers on non-public side doors. Closers for pivot 
hinges should be concealed in head of door frame. 

• Use rim type exit device. 

• Kick Plate shall be provided on each side of staff room doors. 

• Utilize door closers with hold open ability. Floor and wall mounted stops 
are to be located so they are unobtrusive and do not become a trip 
hazard. 

WINDOWS 
 

Intent: 

 
The windows are very important to the library experience, the maintenance of the 
collection and the appearance of the library. Refer to the Building Program for more 
information about importance of window configuration. The windows must be secure 
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and as vandal-resistant as possible. Weather seal around window frames per the 

Georgia State Supplements to the International Energy Conservation Code. The 
windows must meet or exceed thermal performance required by ASHRAE 90.1. 

 

Window Preferences: 

• All exterior windows are to be aluminum frame design to meet 
applicable wind loading and to minimize deflection of framing 
system. Steel may be employed as part of the internal structure of 
the framing. 

• Window, Storefronts and Curtain wall shall meet the following 
performance criteria: 

1) Air Infiltration: Test per ASTM E283, at less than 6.24 
PSF, air infiltration shall not exceed 0.60 cfm/sf of wall 
surface. 

2) Water Penetration: Field test per ASTM E331; at a 
pressure of 8 PSF, no water shall penetrate on any side. 

3) Wind Loading: per Building Code Maximum deflection of 
L/175 of clear space. 

4) Condensation Resistance (CRF) for the system shall not 
be less than 56. 

• Design consideration must include cleaning and maintenance 
required for windows. 

• Glazing in hollow metal (steel) frames is acceptable for interior 
applications only. 

• Do not use curtain wall where storefront glazing can be used. 

• Place smaller panes of glass where breakage is more likely (below 
4 feet). 

• Framing for inside glazing should be used where access to the 
outside face of windows would be difficult. 

• Windows installed in doors shall use metal window kits with non- 
reversible screws that are located on non-public side of door. Wire 
glass is not acceptable. 

 

Glazing Preferences: 

• Exterior glazing units are expected to have the greatest possible 
visible transmittance and the lowest possible solar heat 
gain/shading coefficient. Typical exterior glazing should use tinted, 
1” thick insulated glass composed of 2 panes of ¼” thick annealed 
glass with Low-E coating on interior faces (#2 & #3 faces). Glass 
performance would  be expected in the following range: 

Visible Transmittance > 70% 

Solar Heat Gain Coefficient < 0.65 
Shading Coefficient < 0.55 
U-value < 0.68 

• Specify glazing to comply with code requirements. 

• Use readily available, easily replaceable glazing products. 
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• Interior glazing may be glass or plastic sheet material that meets 
flame spread, and smoke developed properties required by code 
and visual transparency required for application. 

• Deflection of interior glazing is to be less than L/175. 
 

Operable Partitions 
 

Intent: 

Operable Partitions may be provided as suggested by the building program or as part of 
an architectural concept in exterior or interior applications. The operable partition should 
be design and manufactured for the purpose that it will serve in the library. The 
configuration and operation of the partition should be simple. The finishes and 
construction of the partition must be abuse resistant. The Sound Transmission 
Coefficient (STC) of all operable partitions and the walls (above ceiling, also) in which 
they are mounted must be at least 52. 

 

Exterior Operable Partition Preferences: 

• Doors may be aluminum and glass or solid; insulated consistent 
with adjacent walls or windows. Wood frame is not acceptable. 

• Use panel folding or pocket doors with a recessed bottom and top 
track. The elevation change at the sill must be in accordance with 
accessibility codes (1/2 inch max elevation change). 

• Operation and locking from the interior side only (no exterior trim) 
locking in open & closed position. 

• Air infiltration test per ASTM E283, at less than 6.24 PSF, air 
infiltration shall not exceed 0.60 cfm/sf of wall 

• Water Penetration test per ASTM E331; at a pressure of 8 PSF 
max no water shall penetrate exterior side. 

• Structural design for local wind loading criteria with maximum 
deflection of L/175. 

• Warranty: 10 years on roller and seal operation, and 2 years on all 
other parts. 

• Basis of design, Nanawall SL60 
 

Interior Operable Partitions Preferences: 

• Doors may be aluminum and glass or solid panel hung from top rail 
only (no bottom track). 

• Use manual pair panel operation with matching doors on the pocket 
to conceal stack of partition panels. 

• Use manual drop seals along base of partition. 

• Accordion partitions are not acceptable 

• Panel and trim finishes are to be selected by designer. 

• Avoid nested personnel doors. 
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5 - INTERIOR ACCESSORIES 

This portion of the standard includes various manufactured items that must be installed 
in the building to serve a specific function and would be used or operated directly by the 
occupants of the building. 

 

ENTRANCE MAT 
 

Intent: 

The entry mat should remove water and dirt off shoes so library patrons will be less 
likely to slip on the floor or bring dirt and wetness into the library. The entry mat should 
be consistent with the design décor of the library. 

 

Entry Mat Preferences: 
• Locate directly inside main entrance and staff entrance doors. 

• Main Entrance: Provide recess mount in 7/16 inch deep recess (non-piped 
drainage) with aluminum frame construction with roll-back capability. 

• Tread shall be slip resistant tufted monofilament or rubber. Consider using 
recycled material. 

• Indicate a channel formed, or cut a channel in the walkway paving, to 
drain the recessed area under the mat. 

• Staff Entrance: provide a heavy duty 4’x 6’x 3/8 rubber entrance mat to lay 
on the finished floor surface just inside the door with ADA compliant 
beveled edges. 

• Specify products with the most extreme durability. 
 

TOILET PARTITIONS 
 

Intent: 

The toilet partitions will provide privacy for each toilet or urinal in each group toilet. The 
partitions must be manufactured, and installed to operate in accordance with the 
Georgia Accessibility Code and the ADA. The partition material and construction must 
be sturdy, vandal resistant and easy to clean. 

 

Solid Plastic Toilet Partitions Preferences: 

• Partition material is to be High Density Polyethylene (HDPE) minimum of 
1inch thick with a lightly textured surface. Flame spread and smoke 
developed rating is to be in accordance with code requirements (Class B 
minimum). 

• Partitions around toilets (other than urinals) shall be ceiling hung, with no 
connection to floor. Steel framing for partition supports must be included in 
the design drawings. 

• Urinal partitions may extend to the floor with connector running in a full 
height solid plastic shoe. 
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• Panel connectors are to be solid plastic flanges with non-reversible 
fasteners that are not exposed on the outside of toilet stalls. 

• Hinges on stall doors are to be integral, self-closing. 

• Latches and strikes shall be Aluminum or #316 Stainless Steel. 
 

 

RESTROOM ACCESSORIES 
 

Intent: 
Serve the needs associated with the use of the restrooms. Accessories will be installed 
as part of the construction contract (not by paper/soap suppliers). Designers will provide 
location and color selection of such fixtures. 

 

Toilet Paper Dispenser Preferences: 
• Capacity of Four (4), six inch toilet paper rolls 

• Stainless Steel Finish (may be Plastic) 
• Model/Basis: Georgia Pacific #56746 

• Acceptable manufactures include Bobrick, Bradley, San Jamar 

 
 
 

Paper Towel Dispenser Preferences: 
• Only installed in Staff toilet rooms and single occupant toilets. 
• Stainless Steel US-32D Finish, semi-recessed,  motion activated 

• Battery powered 

• Model/Basis: Georgia Pacific EnMotion 
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Soap Dispenser Preferences: 
• May be provided by County Vendor. 
• See through plastic finish, motion activated 

• Battery powered 

• Model/Basis: GP EnMotion 

 
 
 
 
 
 
 

Toilet Seat Cover Dispenser Preferences: 
• Install directly behind toilet. 
• Stainless steel finish 

• Wall mount, bottom feed cassette for 
half-fold flushable seat covers 

• Model/Basis: Safe-T-Guard 

 
 
 
 
 
 
 
 
 

Hand Dryer Preferences: 
• AC Powered less than 15 amp, motion sensor controlled air blower with a 

maximum sound generation during use of 65 decibels. 
• Located convenient to sink(s), on a tiled wall, and to minimize 

noise from operation escaping from toilet room. 
• Model/Basis: Toto Clean-Dry recessed mounted 

ASI-Royal 20199, and Palmer BluStorm HD955 acceptable, also 
 

 

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



September 28, 2016 

INTERIOR ACCESSORIES 5-
4 

 

 

 
 
 

Sanitary Napkin Disposal Preferences: 

• Provide in each Women’s room stall a Stainless Steel US-32D finish 
surface (3 inch max projection or flush mounted, if possible) sanitary 
napkin disposal. 

 

Trash Receptacle Preferences: 

• Counter top waste shoot with grommet to trash bin located under counter. 
 

Mirror Preferences: 
• Individual or full width tempered glass mirror at each sink or lavatory. 
• Stainless steel mirrors are not acceptable. 
• Tilt mirrors are not acceptable. 
• Do not specify a shelf with the mirror. 

• Each mirror is to be sized and installed at height to meet accessibility 
(ADA) requirements. 

 

Coat Hook Preferences: 
• Coat Hooks are to be provided on the back side of each toilet stall door 

with concealed fasteners. 
• Coat Hooks are to be Aluminum or Stainless Steel. 

• Model/Basis: Bobrick B-2116 or equal 
 

Baby Changing Table Preferences: 
• Locate in each group restrooms and family restrooms in children’s area. 

• Surface mounted, horizontal Stainless Steel at accessible (ADA 
compliant) height and location (opened or closed position). 

• Model/Basis: Bobrick KB-110 SSWB 

 
Handicapped Access Grab Bars Preferences: 

• Locate in each group restrooms where require to comply with accessibility 
(ADA) requirements. 

• Specify concealed fasteners for mounting. 
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FIRE EXTINGUISHER & CABINET 
 

Intent: 

Fire Extinguishers are to be installed in obvious but unobtrusive locations as required by 
code (including accessibility codes). Typical fire extinguisher is to be 8 lbs. Ammonium 
Phosphate Powder, Class ABC. Fire Extinguishers in public areas are to be located in a 
Semi-recessed (3.5 inch maximum projection) Stainless Steel cabinet, appropriate for 
the size of the extinguisher, with a clear, flat glass door and keyed lock. Extinguishers in 
staff only areas may be mounted on a standard wall bracket. 

 

AED & CABINET 
 

Intent: 
An Automatic External Defibrillator (AED) shall be located near the circulation desk, in 
public space. The AED is to be housed in a surface mount Stainless Steel non-lockable 
glass front cabinet that is security enabled, with a strobe light and audible alarm. A wall 
mounted sign shall be located 80 inches above floor directly over the AED cabinet. The 
AED cabinet and kit is to be provided according to the Specifications for Cardiac 
Science Powerheart G5 Automated External Defibrillator (AED) (attached at the end of 
this section.). 

 

MARKER/TACK BOARDS 
 

Intent: 

Marker, Chalk and/or Tack Boards are to be provided where indicated in the Building 
Program or where proposed by the architect for approval by the County. Writing 
surfaces may be a durable metallic or plastic surface that covers an entire wall, or may 
be a manufactured marker board of a specific standard shape to be permanently 
mounted to the wall surface. Dry erase markers with a housing/holder must be provide 
with each writing surface. 
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FACILITY DEDICATION PLAQUE 
 

Intent: 
Fulton County has established policy (600-71) for the process and specification of 
dedication plaques, as follows; 

 

• A dedication plaque shall be provided on all new facilities and extensive 
renovations (where the renovation exceeds 50 percent of the replacement value 
of the facility or when the facility undergoes a change in use or purpose 

• The dedication plaque will be furnished as a part of the construction of the new 
facility. 

• The plaque will be mounted on the exterior of the building near theentrance 
more precisely located by the design Architect. 

• The design for the plaque and location must be according to County Policy 600- 
71, and approved by the Director of General Services. A plan showing the 
location of the plaque, and elevation drawing of the plaque showing the design 
for text and graphics on the plaque, textures, finishes and borders and the wall 
material on which the plaque is mounted. 

• Dedication plaques shall be 24 inches x 24”. An example of the text and graphic 
form of the plaque is provided on the Guide Sheet, attached. 
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Dedication Plaque Guide Sheet 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Facility Name 
 

Board of County Commissioners 

Name, Chair 

Name, Vice Chair Name, District # 

Name, District # Name, District # 

Name, District # Name, District # 

 
Name, County 

Manager Name, 

County Attorney 

 
Firm Name, 

Architect 
 

Firm Name, Construction Manager 

Awarded – Date 

Dedicated - Date 
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SPECIFICATIONS 
 
CARDIAC SCIENCE POWERHEART G5 AUTOMATED EXTERNAL DEFIBRILLATOR (AED) 

 
DEFIBRILLATOR 

 

Operations: Fully automatic 
 

Waveform: STAR® biphasic truncated exponential 
 

Therapy range: (J) 95J to 354J (adult) 
 

Fast shock feature: 5 energy protocols available 
 

Voice prompts: RescueCoach™ prompts provide user-paced instruction Text screen 
Displays rescue prompts and critical rescue information 

 
Audible alerts: Voice prompt, system alert 

 

Synchronized shock: Built-in automatic synchronization feature 

Pacemaker pulse detection: Yes 

Synchronized shock: Built-in automatic synchronization feature 

Pacemaker pulse detection: Yes 

Pediatric capability: Therapy range (VE) 22J to 82J, pediatric prompts 

Dual Language: Latin American Spanish 

Customizable: Voice prompt, CPR settings, and shock protocols via AED Manager 

CPR: Metronome for CPR compression rate 

Visible indicators: Rescue Ready®, battery, service, and pad status 

Warranty: 8 years 

PHYSICAL/ENVIRONMENTAL 
 

Dimensions (H × W × D): 3.4 in × 9.0 in × 11.8 in (9 cm × 23 cm × 30 cm) 
 

Weight: 5.7 lbs. (2.6 kg), including battery and pads 
 

Dust/water resistance: IP55 (IEC 60529) 
 

Operating temperature: 32 °F to +122 °F (0 °C to 50 °C) 
 

Altitude: –1,253 ft. (–382 m) to (15,073 ft.) 4,594 m 
 

Drop: MIL-STD-810G, 516.6 (Procedure IV) for 1.22 m drop 
 

Shocks: MIL-STD-810G, 516.6 (Procedure 1) 

Vibration (sine and random): MIL-STD-810G, 514.6 (Procedure 1, Cat 24) 
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EMI (radiated/immunity): IEC 60601-2-4 
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PADS Intellisense™ Defibrillation Pads 
 

Type: Disposable, non-polarized (pads can be placed in either position) 
(2 sets per AED unit) 

 

Shelf life: 2 years 
 

 
BATTERY Intellisense® Lithium Battery 

 

Guarantee: 4-year, full operational replacement 
 

Capacity: 420 shocks (typical) at 300VE 
 

AUTOMATIC SELF-TESTS 
 

Daily, weekly, and monthly: Electrical circuitry, AED software, medical grade battery and defibrillation 
pads (presence and function) 

 
Weekly: Includes partial energy charge 

 
Monthly: Includes full energy charge cycle 

 

EVENT DOCUMENTATION 
 

Internal memory: 90 minutes of rescue data, multiple rescue functionality 
 

ECG and rescue review: Viewable via AED Manager reporting and configuration software 

Communications: USB cable or USB memory stick 

WALL CABINET 
 

Surface Mount w/strobe/alarm/security enabled 

Cardiac Science - (Part No. 50-00392-30) 
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6 - PLUMBING 

This portion of the standard provides information regarding the scope of the plumbing 
systems involved in this program, as well as the County preferences for water efficiency 
and the quality level of fixtures and maintenance requirements. The designer is 
responsible to apply engineering principals to define a system that meets applicable 
code requirements and functions according to this standard. The designer is welcome to 
suggest alternatives or improvements to the standard for acceptance by the County. 

Some alternatives may require Life Cycle Cost Analysis from the designer for County 
acceptance. 

 

Scope: 
This portion of the standard applies to piping, and plumbing fixtures for potable water 
and sanitary sewer between the site utilities connection to each fixture in the building. 
Piping and fixtures related to Storm Water Drainage, HVAC systems, Natural Gas or 
Liquid Propane Systems and Fire Protection are included in other portions of the 
standard. 

 

General System Requirements: 
All fixtures, valves and plumbing accessories used on a project for a similar application 
are to be identical. 

 

Room Numbers are to be indicated on Plumbing Plans. 

 
All toilets and urinals are to be white in color with minimal gap between fixture and wall 
filled with white caulking. 

 

Supports for wall mounted fixtures including urinals, and toilets are to be heavy-duty 
carriers with welded steel plate connections anchored to floor. 

 
Hot water shall be provided only where required by code, except if showers are 
provided; then hot water shall be provided in each shower. Note that IPC (2009 version) 
does not require hot water in restroom lavatories. 

 
Access shall be provided to all working parts of plumbing system. 

 
Isolation/shut-off valves are to be provided at all toilets, kitchen, wall hydrants and other 
areas where it may be necessary to isolate fixtures for maintenance or replacement. 
The valve locations must be clearly marked and accessible to staff onsite, in above 
ceiling location. Individual supply stop valves on faucets that are not concealed should 
have removable handle or key operation to prevent tampering. 

 
No piping is to be installed in locations subject to freezing temperatures. All hot and cold 
water piping is to be insulated. 

 

Do not run water or drain lines above electrical or communications closets. 
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All faucets and fittings in domestic water supply are to be completely lead-free. 

 

PIPING 
 

Water Supply Preferences: 
• Use hard drawn Type “L” Copper piping (ASTM B-88) for all locations 

within the building envelope with less the 3 inch diameter (OD) pipe. Use 
Type “K” for all other locations. 

• Use cast iron piping (ANSI/AWWA C151) where larger than 3 inch 
diameter pipe is required. 

• Insulate hot and cold water piping. Fittings and elbows are to be insulated 
with pre-formed insulation of the same type as adjacent pipe. All joints and 
ends of pipe insulation shall be covered with sealing strips. 

• Water hammer arresters shall be installed at the top of each riser and on 
each fixture branch. 

• Plastic piping shall not be used for water supply. 
 

Sanitary Sewer & Vent Preferences: 
• Use cast iron with cast iron fittings. PVC or ABS piping may only be used 

in interior above grade applications. 
• Vent piping is to be minimum 4” diameter pipe with hub & spigot joints with 

neoprene gaskets to vent through roof/exterior. 
• Air admittance valves are not permitted within the building envelope. 

• Horizontal drain runs shall be no less than 2 inches in diameter. Use a 
minimum of 3 inch diameter where multiple sinks are connected. 

• All fixtures and drains are to be provided with vented traps and automatic 
trap primer. The primer valve is to be located in an accessible concealed 
location. 

• Cleanouts shall be provided at the base of each stack and at where piping 
changes direction. Cleanouts are to be 4 inch diameter with cast brass 
screw plug with raised nut. Cleanouts in floor slabs shall be recessed with 
flush access plate. Located cleanouts in floors strategically to be 
unobtrusive, but accessible for maintenance. 

• Floor drains shall be provided in all restrooms, janitor closets, mechanical 
rooms and at water fountains. Floor drains are to be sized according to 
application; made of cast iron with an adjustable mounting height nickel- 
bronze strainer with tamper proof fasteners. The entire floor of each room 
with a drain is to slope to the drain. 
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FIXTURES 
 

Water Heater Preferences: 

• Use tankless electric water heater capable of serving multiple 
fixtures in a group. Locate under counter and below the level of the 
faucet (or water outlet) near the fixtures served. 

• Hot water temperature is to be between 110 & 120 Degrees F. 

• Water Heater Basis: Eemax Series 3 (other manufacturers; 
Bosch, Chromonite, Rheem) 

 
 
 
 
 
 
 

 
Tankless water heater 

 
Wall Hydrants Preferences: 

• Specify self-draining wall hydrants with vandal-resistant integral 
vacuum breaker with heavy metallic box for moderate climate 
installations and keyed valve operation. 

• Provide wall hydrants on the exterior of the building, one for each 
100 lineal feet of perimeter and in each restroom. 

• Wall Hydrant Basis: Zurn Z1330-C (other manufacturers; JR Smith, 
Josam, T&S Brass) 

 
 
 
 
 
 

 
Wall Hydrant 

 
 
 

Mop Sink Preferences: 

• Mop Sink shall be floor mounted 24 inch square X 12 inch deep 
precast terrazzo with Stainless Steel rim guard and dome strainer 
over the drain. 

• Mop Sink Basis: Acorn TSH-24-SSP (other manufacturers; Fiat, 
Florestone) 

• Mop sink faucet to be provided with a vacuum breaker, hot & cold 
stops, bucket hook with top brace. Faucet to be installed with a 5/8” 
diameter rubber hose 5 foot long with a clamp. 
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Mop sink 

 

Toilets Preferences: 

• Public and Staff toilets are to be wall hung, top spud flush valve 
type vitreous china with elongated bowl design for a water 
consumption of not more than 1.28 gallons per flush. 

• Provide compatible hard-wired, auto-sensor flush valve with 
mechanical override button and chrome plated finish. Flush valve 
with self-recharging battery operator acceptable, also. 

• Seat is to be heavy duty, white, solid plastic, open front (no cover) 
with stainless steel internal self-checking hinge (no slamming). 

• Toilet Basis: Kohler K-4325 (Kingston) (other manufacturers; 
Crane, American Standard, Eljer, Gerber, Toto) 

• Flush Valve Basis: Sloan Royal Optima – 111-1.28 ES-S TMO 
(other manufacturers; Kohler, Metroflush, Toto, Zurn) 

 
 
 
 
 
 
 
 
 

 
Wall Mounted Toilet & Flush Valve 

 

Urinal Preferences: 

• Urinals are to be waterless wall hung vitreous china fixtures 
mounted on foot supported carrier. All urinals are to be accessible, 
and all are to be installed at accessible height. 

• Urinals that use a disposable liquid sealant cartridge are not 
acceptable. 

• Maintenance procedures for the urinals are to be posted in the 
Janitor Closet. 

• Acceptable Manufacturers include: American Standard, Duravit, 
Ecotech, Kohler, Urimat, Zero Flush, Zurn 
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Restroom Hand Sink Preferences: 

• Sinks may either be integral with the solid surface counter or self- 
rimming, oval, counter mounted vitreous china with front overflow 
drain. 

• Restroom faucets are to be cast brass spout infrared sensor 
operated with maximum 1.5 gallons per minute flow rate and vandal 
resistant, readily replaceable aerator. 

• Basis: Zurn Aquasense Z6913-ACA (other manufacturers; Chicago 
Faucets, Eljer, Kohler, Toto). 

 
 
 
 
 
 
 

 
Lavatory faucet 

 

Public Craft/Kitchen Sink Preferences: 

• Sinks in public areas may be integral with counter top, or self- 
rimming Stainless Steel counter mounted unit with sound shielding. 
Sinks are to be single bowl with an approximate length and width of 
22 inches and a depth of 10 inches. 

• Faucet is to be (lab type) sink mounted with swivel gooseneck 
spout with one side stop paddle (cold water only) with low flow 1.5 
gpm vandal resistant readily replaceable aerator. Provide inline 
vacuum breaker if hose connection is included. Finish to be 
selected by designer. 

• Basis: Speakman 7114-GB (other manufacturers; Chicago Faucets, 
Kohler, T&S Brass). 

 
 

Staff Kitchen Sink Preferences: 

• Sinks in public area may be integral with counter top, or self- 
rimming Stainless Steel counter mounted unit with sound shielding. 
Sinks are to be double bowl with approximate dimension of 34”W x 
22”L x 9”D. 

• Faucet is to be (lab type) sink mounted with swivel gooseneck 
spout with side stop paddles each side (hot & cold) with 2.2 gpm 
flow and readily replaceable aerator. Finish to be selected by 
designer. 

• Basis: Speakman 7124 (other manufacturers; Chicago Faucets, 
Kohler, T&S Brass). 
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Staff Shower Preferences: 

• Locate shower(s) near, but not directly accessible from staff 
restrooms. 

• Use transfer type accessible shower with ½ inch curb, shower pan 
floor with center drain, and tile to the ceiling on 3 walls. 

• Use folding, wall mounted transfer seat with capacity of at least 400 
lbs. with satin finish Stainless Steel seat. 

• Shower is to provide a clothes changing area that includes an 
accessible approach to the shower. The changing area shall be 
equipped with a clothes hanging rod, shelf and towel bar. 

• Provide a hookless plastic shower curtain with weighted bottom 
fringe with Stainless Steel Rod. 

• Fiberglass or plastic shower enclosures are not acceptable. 

• Shower controls basis: Speakman SM 3040 (Other manufacturers; 
Acorn, Bradley, Kolhler) 

• Seat basis; Swanstone BF2300 (other manufacturers Bobrick, 
Bradley, Brey-Krause, E.L. Mustee) 

• Grab bars Stainless Steel configured per the Georgia Accessibility 
Code. 

 

Interior Water Fountain Preferences: 

• Double (dual height) accessible (ADA Compliant) wall mounted 
fountain Stainless Steel, enamel painted cast iron, or vitreous china 
with one accessible water bottle filler. 

• Stainless Steel construction must be heavy gage resistant to 
denting. 

• Either cold or tepid water fountain is acceptable. 

• Locate near group toilets. 
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7 - MECHANICAL (HVAC SYSTEMS) 

The mechanical system is to be designed specifically related to the building that it 
serves to provide a thermally comfortable interior environment, maintain healthy air 
quality, and control humidity in order to protect the library collection and other sensitive 
contents of the building.  For detailed information regarding system design 
preferences, please see attached specifications, see attached Fulton County 
standards. 

 

Reliability is the highest priority of the mechanical (HVAC systems). The operation of 
the library facility depends on the continual operation of the mechanical systems. The 
mechanical system should be as simple as possible; operating with minimal 
preventative maintenance or intervention by onsite staff. When maintenance is required 
the system shall be configured for quick diagnosis, and easy access for maintenance or 
repair. 

 

Performance shall be in accordance with environmental parameters set in the design 
process, based on ASHRAE Standard 55 and the considerations stated in the Building 
Program related to the specific design of the building, under actual seasonal conditions. 
Among the design considerations that are important to the performance of mechanical 
systems are energy efficiency and quiet operation. 

 

Security from tampering with the equipment or the operation of the system is critical to 
the reliability of the system. All components of the system are to be placed in secure 
locations with robust protection against theft that do not affect the optimal operation or 
maintenance of the system. 

 
Scope: 
This portion of the standard applies to Heating, Ventilation, Exhaust, Cooling, Air 
Conditioning, and humidity controls equipment and all related pumps, piping, air 
distribution devices and control systems. Relays required for interface with Fire Alarm 
Systems are to be located and specified as a part of the mechanical system design. 

 
General System Requirements: 
The mechanical systems of the library building will be designed to operate on a daily 
cycle of control for each zone of the building. The separate zones of the building will 
include, at a minimum 

 

(1) Staff zone 
(2) Collections and Reading Rooms Zone 
(3) Entry Lobby and Meeting Rooms Zone 

 
Additional zones may be provided based on sun exposure conditions or separation of 
spaces within the zones described based on intended use. Each zone will have 
environmental control set points (temperature, humidity, etc.…) for two modes of 
operation based on whether the zone is occupied or not (open/closed). The entire 
building will generally operate in occupied mode when the library is open. All zones will 
generally maintain the set points for occupied mode when the building is open. The day 
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to day operation of the system will be based on a timed sequence input from a 
centralized digital control system with onsite, or remote override capability for each 
zone. 

 
The parameters for the mechanical design will be established with the designers based 
on code requirements, considerations stated in the Building Program and the specific 
design of the building. The mechanical systems will be determined with Life Cycle Cost 
Analysis as a basis, assuming as long as practical life span of the system. Replacement 
of the parts of the mechanical system must not require major building demolition and 
repairs. Readily replaceable parts shall be used throughout the system. 

 
HVAC equipment should be sized for average load rather that peak load. An energy 
recovery unit as part of the system should be considered as a life cycle cost option. 

 

Avoid location of any equipment, air intakes or exhaust vents on the roof of the building. 

 
Avoid gas heat. The library does not have any other use for gas utility and does not 
wish to establish and maintain a gas connection solely for heating. 

 

Geothermal Heat Pump systems may be considered. Geotechnical investigation must 
be done early in the design to determine the feasibility and configuration of the 
proposed system. Confirmed incentives that are available for the installation of the 
proposed system may be included in the life cycle cost analysis. 

 
System warranties are to be considered during design, based on the type of system 
specified. 

 

HVAC EQUIPMENT 
 

Chiller/Condenser Preferences: 
• For A/C loads less 200 tons (but greater than 60 tons), an air cooled, 

reciprocating chiller is preferred. 
• For A/C loads under 60 tons a split system heat pump with series of large 

commercial grade, semi-hermetic condensers may be considered. 
• Chiller(s) should be mounted on a concrete pad, above grade, adjacent to 

the building in a location out of prominent view or hearing by the public. 
• The chiller, as well as any other exterior mechanical equipment must be 

protected from unauthorized access with a strong burglar proof enclosure 
system. The enclosure must include a concrete floor that does not allow 
entry by digging under enclosure; walls and a lid that are consistent with 
the appearance of the building, and allows free flow of air required by the 
equipment. 

• Chillers shall have self-diagnostic panel equipped to display chiller water 
and condenser water temperatures (entering/leaving); Evaporator and 
condenser refrigerant pressure; Evaporator and condenser water pressure 
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(entering/leaving); Oil pressure and sump oil temperature, motor operation 
and amperage; read faults. 

• Use Variable Frequency Drive (VFD) on Pumps over 5 HP, unless the 
system is shown to be more efficient without the VFD. 

• Acceptable manufacturers; Carrier, Johnson/York, McQuay, Trane. 
 

Energy Recovery Unit Preferences: 

• An energy recovery or heat recovery unit may considered as part of the 
mechanical/ventilation system to increase the efficiency of the HVAC 
system. The cost of the installation and replacement parts over time must 
be considered relative to the efficiency of the system. 

 

Air Handler Units Preferences: 

• The preferred configuration for air handlers is for multiple units to be 
located in one central mechanical room, serving different portions of the 
building with short runs of duct work. Otherwise air handlers should be 
located in separate mechanical rooms central to the chiller. 

• Air handler shall be insulated double-wall construction, metal faced 
construction. 

• Set Air Handler on 4” high concrete housekeeping pad with vibration 
isolators provide as part of the AHU. 

• Provide and indicate clearance required for coil and filter replacement and 
maintenance access to air handlers on mechanical details. 

• Filters are to be standard, readily available sizes. 

• Do not install disconnects and related electrical devices on the air 
handling unit(s). 

• Provide condensate drain with cleanouts per ASHRAE 62.1 

• Acceptable manufacturers; Carrier, Johnson/York, McQuay, Trane. 
 

Exhaust Preferences: 
• Indicate exhaust in all restrooms and kitchens. 

• Couple or gang exhaust ducts to reduce the number of fans and building 
penetrations. 

• Use centrifugal fan(s) with motorized damper(s) or wall caps located away 
from public areas. Avoid placing fans or outlets on roof. 

• Locate exterior exhaust outlet remote from exterior public areas. 
 

Ceiling/Wall Fans Preferences: 
• Fans may be considered to supplement air circulation, or as a part of a 

ventilation system that would operate if the building mechanical system 
breaks down. 

• Consider high volume low speed fans in high bay areas only. Basis of 
preference; Isis, from Big Ass Fans, other manufactures; Macroaire, Rite 
Hite 

• Small diameter fans may be used on exteriors; covered area must be 
manufactured for exterior use and must be mounted in locations protected 
from vandalism. 
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Ductwork Preferences: 
• Ductwork is preferred to be run above ceilings low enough to access 

without extending a ladder above ceiling height. 
• Access doors are to be hinged. 

• Supply ductwork in concealed locations is to be insulated externally with a 
vapor barrier jacket. 

• Return air is not required to be ducted, however, portions of return air 
should be ducted to reduce noise. Return air ductwork is to be lined 
internally with sound attenuating insulation. 

• Exposed ductwork must be insulated double wall construction with a 
paintable exterior finish. 

• Avoid using square elbows on supply ductwork. 

• Use running vanes in supply ductwork; do not use turning vanes in return 
ductwork. 

• Limit flex duct to straight runs less than 6 feet in length. 
 

Air Distribution Device Preferences: 

• Fan powered terminal units or VAV boxes shall be located away from 
noise sensitive areas (including circulation and service desks). 

• Provide space to access terminal units and VAV boxes. 
• Sound traps are to be provided to transfer air through meeting room walls, 

and walls between public and staff areas. 
 

Mechanical Piping Preferences: 

• Chilled water piping to be Schedule 40 for pipe diameters 2 inches or less 
with threaded connections and Ductile Iron with mechanical fittings or 
welded connection for pipe diameters greater than 2 inches. 

• Run mechanical piping above ceiling. Avoid running mechanical piping 
below slab or grade. 

• Specify strainer or filter in front of pumps or bypasses with temporary 
pumps to protect the equipment during construction. 

 

ENVIRONMENTAL CONTROL SYSTEM(S) (OR BAS) 
 

System General Description: 
The County currently uses several different proprietary controls or building automation 
systems. The mechanical designers and the County will confirm the appropriate control 
system during design. The controls must be consistent with the County’s Energy 
Management Strategy. The following is a system description: 

 
The system is intended to provide direct digital control of multiple building/facilities 

including such building functions as HVAC, alarm systems, along with lighting, door 
access and fire alarm systems. The control system shall be web accessible, and shall 
be capable of displaying, printing and archiving current, and historical data regarding 
the operating functions listed above. 
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The system is to include software, controls hardware, input/output devices, wiring and 
control power, actuators for dampers, valves, and equipment, operations and 
maintenance training, special maintenance tools and warranty. 

 
The direct digital control Building Automation System (BAS) shall have open protocol 
(BACNET) compatibility. The system shall be built of standard components that can be 
replaced within 48 hours. The system shall not require any customizing of the hardware. 

 
If an “integrator framework” is considered to link various building control systems and 
devices into one interface then the framework will be considered for multiple projects to 
reap the benefit of a unified interface. 

 
The BAS system display should be menu-driven graphical interface that groups all 
controlled or monitored elements in a clear and logical system. The system display shall 
have tutorial prompts for zone-by-zone control of temperature, scheduling, and 
equipment failure reporting for each facility under control. Individually assigned 
password security system to prevent unauthorized use shall be written into the software 
with at least 4 levels of access/control responsibility. 

 
System Architecture: 

The system shall be modular architecture, permitting expansion through the addition of 
processing units, input/output devices, sensors, actuators and control stations. 

 

Onsite controls shall not be dependent on external communication. Control station shall 
not be necessary to sustain building operation. 

 
Controller point monitoring must have the capability to process a the full range of 
possible input protocols (including binary, analog, floating point) 

 

Basic System Functions: 

1. Equipment monitoring and alarm function including information related to 
diagnosing equipment problems. 

2. Automatic outbound dialing with emergency escalation 
3. Time based scheduling controls and holidays on facility on a global basis 

4. All system points programmed to report alarm conditions identifying facility 
location and point location. 

5. Display set points, adjustable settings for alarms, and preset overrides for 
equipment controls. 

6. Auto-reset without operator intervention. 
7. Individual controllers shall be programmed to override schedule or energy 

efficiency settings and be preset amounts so that equipment will not be 
damaged, and/or health and safety compromised. 

8. Various programmable alarm notices 
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Sensor/Controllers: 
Controllers and sensors shall operate on building electrical current; a program control 
station shall have its own microprocessor and batter power supply with automatic 
converter to maintain operation in stand-alone mode for at 48 hours. Upon restoration of 
power, the control unit shall resume full operation without operator intervention. 

 
Sensors that are vandal resistant shall be located in each zone of public areas with no 
on-the-spot control function. Finish of housing is to be Stainless Steel US-32D. 

 

Controllers shall operate as a part of the building-wide control system and as an 
independent entity when not in communication with other controllers or the control 
system. 

 
Minimum Set Points: 

The following commands, display and data shall be available at operator terminal or 
connection: 

1. Set points (for occupied or un-occupied mode and Summer/Wintermode) 
2. Air Handler Unit Status/Control 
3. Heat exchanger, energy recovery unit status 
4. Fan status/control (w/ percent of full speed measure) 
5. Outside air temperature 
6. Mixed air temperature 
7. Supply air temperature 
8. Return air temperature 
9. Coldest and warmest zone 
10. Static pressure of ducts, FTUs or VAV boxes 
11. Freeze protection status 
12. Alarms (temperature, airflow, pressure) 
13. VFD (Output) 
14. Damper position (with percent of full open) 
15. Valve Positions (with percent of full open) 
16. Pump status/control 

 
Acceptable Manufacturers; Siemens, Trane, Carrier, 

 
See other sections of the standard guidelines for functionalities other than mechanical 
operation (such as lighting, power). 

 

Identification 
 

Pipes & Valves: 

• Stencil paint or use permanent adhesive back vinyl sign to identify 
type of service and direction of flow. 

• Place arrow indicating direction of flow near all valves on chiller 
piping and water supply piping. 
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• Letter size should be large enough to be readable by a person 
standing on the floor. 

 

System Start-up 
 

Hydronic System Cleaning: 

• Design engineer to specify and detail thorough flushing and 
cleaning of the hydronic piping system to be performed prior to 
system operation. 

• Remove construction strainers and protection of existing 
equipment. 

 

Air Handling System Cleaning: 

• Replace all air filters after the final rebalancing of the mechanical 
system. 

 

System Test & Balance 
 

TAB Preferences: 

• The Architect’s mechanical designer is to provide detailed 
specifications for Testing and Balancing (TAB) and adjusting of the 
mechanical system. This work shall be clearly indicated to be 
included in the construction contractor or Construction Manager’s 
scope of work. 

• The TAB is to be provided by a firm certified by the National 
Environmental Balancing Bureau (NEBB) or the Associated Air 
Balance Council (AABC). The TAB scope of work is to be 
coordinated with the scope of the Architect’s Commissioning Agent 
and the LEED certification process. 

• The TAB firm shall not be associated with the design or 
construction of the project in any other way but the TAB. 

• The test shall begin immediately after equipment has been started 
and re-balanced prior to Substantial Completion. 

• Mechanical systems are to remain in full operation once TAB is 
started. 

• Re-Balance and Re-test(s) shall be performed after the building has 
been occupied for a period less than 30 days to rebalance the 
system to meet required temperature settings based on actual 
occupied conditions. 

• The TAB firm shall schedule two visits after the rebalance in order 
to make seasonal adjustments. 

• The installation shall not be considered complete until a final report 
has been submitted by the TAB firm and by the Architect. 
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8 - ELECTRICAL 

The electrical system is to be designed to safely (per NFPA 70 & NEC) provide power to 
the facilities of the library including lighting, mechanical and library equipment used by 
the staff and the public. The function of the lighting and portions of the power system 
will be controlled by a Building Automation System. Power may be required for access 
control doors with electrified trim. It will be important to coordinate the electrical design 
with many other related consultants (security, communications, etc.…). 

 
The design for the power distribution and lighting systems must reflect the county’s 
commitment to energy-efficiency in operation of county facilities. 

 

Exterior Building Lightning protection is not specifically required. If lightning protection is 
provided it shall be detailed on drawings. Grounding is required per NEC requirements 
and IEEE guides for the type of system. 

 

Power 
 

Electrical Utility Connection Preferences: 
• Clarify location of transformer with utility provider. Locate away from public 

access and close to the electrical switchgear to reduce the length of the 
secondary connection as much as possible. 

• Maintain clearances around transformer as required by utility provider. 
• Clarify scope of transformer installation in the design phase. Detail any 

items needed to set the transformer that are not provided by the utility 
provider. 

• Install all onsite utilities below grade rather than overhead. 
• Secondary power connection is to be run in rigid steel conduit buried a 

minimum of 48 inches deep with warning tape buried above. Radius 
bends conduit twelve times the diameter. 

• Use Aluminum conductors sufficient to carry the electrical load for service 
connection. 

 

Main Electrical Room Preferences: 
• Provide dedicated electrical room for location of main service disconnect, 

distribution panels (switchgear) in a high and dry location. The electrical 
room is to be accessible from the interior of the building. 

• Main Electrical Room is to be sized to fit panels and equipment required, 
in accordance with NEC requirements. Provide wall and floor space for 
two additional future panels equal to the size included in the design. 

 

Electrical Panel Preferences: 
• Specify distribution panels with a minimum of 10 percent spare capacity. 
• Branch panels may be flush mounted on walls in staff only areas. 

Otherwise branch panels are to be located in lockable closet(s). 

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



September 28, 2016 

ELECTRICAL 8-2 

 

 

 
 

• Specify labeling of panel with plastic engraved sign above panel doors 
and machine printed letters on adhesive-back table with circuit information 
on the inside of panel door indicating circuit #, amperage of the circuit and 
the utility served. 

• Install panel boards and accessories in accordance with NEMA 
requirements. Specify insulation resistance tests for each panel board, 
bus, feeder and control circuit. 

• Acceptable manufacturers; Square-D and Siemens. 
 

Raceway and Conductor Preferences: 
• All interior power conductors are to be jacketed copper wire listed and 

labeled by a nationally recognized testing laboratory. Wire up to No. 
10AWG is to be single solid, larger wire is to be stranded. 

• All power wiring is to be run in conduit or duct with appropriate fittings. 
• Conduit is not be exposed outside of utility rooms (electrical, mechanical, 

janitorial). 
• Conduit installation is to be organized. Similar runs are to be grouped, and 

run parallel. Conduit is to be vertically and horizontally square with 
structure. 

• Specify conduit and raceways to be galvanized, or plastic material 
manufactured to serve intended purpose. Secure conduit to structure with 
unistrut system, clamps or split ring hangers. 

• Conduit is to be loaded per NEC guide lines (40%). Provide full length pull 
string in empty conduit. 

• Site conduit per NEC 300-5 with trace tape. 

 
Pull and Junction Box Preferences: 

• Boxes shall be galvanized metal conforming to NEMA OS 1 with scew-on 
cover plate. 

• Boxes are not to be installed back-to back, provide at least 6 inches of 
separation between boxes on opposite sides of the same wall. 

• Secure all boxes to substrate or to stud/joist on each side if located in 
frame wall. 

• Floor Boxes shall be set so the face plate is level and flush with finished 
floor and shall be tamper resistant. Box specification will be coordinated 
with Technology consultant to include data jacks and/or telephone in 
addition to power. 

 

Outlet and Switch Plate Preferences: 
• Wall mounted outlet and switch cover plates are to be Stainless Steel, 

US32D finish with matching screw mount. 
• Toggles and outlets connected to normal power are to be grey 

(Emergency power is to be red). 
• Wall mounted telecommunications outlets are to be 4-port with 2 integral 

label holders with telephone jacks color grey, and data jacks color black. 
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• Floor Boxes for Electrical and Data will be specified by Technology 
Consultant. 

• Print the circuit for each electrical outlet on back side of cover plate. 
• See Lighting Controls Section of this guideline for light switch designation. 

• Locate switches for general lighting in staff controlled areas. 

 

Lighting 
 

Refer to the building program for lighting philosophy and desired levels. Glare is a 
major concern for reading, and computer use. Task lighting will be selected with the 
development of the Furniture, Fixtures and Equipment Design. 

 

General Design Considerations: 

 
Consider maintenance, including bulb, ballast or fuse changing in the design. Do not 
locate lamps that require tall ladders or lifts to change bulbs/lamps. 

 
Use standard light fixtures with readily replaceable lamps, lenses, ballasts. Fixtures that 
require the replacement of the entire fixture rather than the damaged component are not 
to be specified. 

 
Avoid incandescent and mercury-vapor light fixtures. 

 
Use T5 or T8 fluorescent Lamps. Do not use fluorescent lamps over 48 inches long, or 
non-standard shaped bulbs, or ballasts. Specify rapid start ballast rather than instant 
start. 

 
Typically lamps should be at least 3500K. 

 
Emergency lighting is to be provided for all means of egress at the level of illumination 
and duration required by code. Use Emergency Ballast with battery back-up to provide 
power for required lighting to lights normally AC powered. Emergency ballast is to be 
“no maintenance product the charge indicator light for battery and test switch. 
Emergency pack “bug-eye” type lights are not preferred. 

 
Lighting Controls Preference: 

• All lighting shall be connected to a lighting control system that can be 
controlled remotely through the web-based Building Automation Systemor 
by onsite switches. 

• The Central onsite controls should be centrally located in staff controlled 
location determined by the architect and engineers for each project. 

• Where occupancy sensor/motion detection is called for in the building 
program for lighting control; provide ultrasonic type ceiling mounted 
sensors. 
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• On/Off Light Switches are to be grey toggle with Stainless Steel US32 
cover plate. 

• Dimmer Switches, where called for in the Building Program, are to be grey 
slide, with preset graduations, with a grey plastic molded cover plate. 

 

Exterior Lighting Preferences: 

• Specify building mounted or pole mounted LED with cut-off so no lighting 
is projected above horizontal. 

• Except where design requirements dictate otherwise, provide standard 
box/cylinder type fixture mounting, on a +20 foot aluminum pole, finish to 
be selected by architect. 

• Consider mature tree growth in lighting fixture placement. 

• Select light fixtures to allow re-lamping to be accomplished quickly without 
specialized tools. 

• Lighted bollards, and façade/uplighting of the building or trees is 
discouraged. 

 
Office/General Lighting Preferences for Suspended Ceilings: 

• Low profile 2x4 lay-in type fixtures with T5 or T8 fluorescent lamps and 
parabolic reflectors or LED troffer. 

 

General Collection (Shelving) Areas: 

• Pendant Mounted linear indirect (up light) fixtures with some down lights is 
effective for shelf lighting. Lamp may be fluorescent or LED. 

 
 

Down Lighting Preferences: 

• Recessed or surface mounted down lights are to be specified with clear, 
aluminum reflectors and compact fluorescent lamps. 

 

Exit Signage Preference: 

• Edge lit LED product on clear/mirror media with green letters and battery 
back-up power in compliance with Life Safety requirements. 

• Consider visibility in the direction of egress travel when locating signs. 

• Basis of preference is Lithonia EDG, other acceptable manufacturers; 
Juno, Lightolier, many others 
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9 - FIRE PROTECTION & FIRE ALARM SYSTEMS 

The Fire Protection and Fire Alarm Systems are to be design specifically to meet or 
exceed life safety requirements of authorities having such jurisdiction over the project. 
These guidelines are to be followed to the extent they do not over rule local 
requirements. 

 

FIRE PROTECTION 
 

System Design Preferences: 

• Automatic fire protection is assumed to be necessary in all the facilities 
included in this program. The designer should review any consideration of 
omitting fire protection as part of the design with the County prior to 
negotiating with the local code authority. 

• The preferred automatic fire protection system is wet pipe system with a 
separate metered water connection and flow switches on feeder lines that 
are tied to the fire alarm and electronic Building Automation System 
(BAS). 

• The design drawings should include the locations of the following 
components of the Fire Protection System (for review and approval by the 
County): 

a) Fire Department Connection(s) 
b) Pump(s), where required 
c) Manual Valves 
d) System Drains 
e) Inspection Station(s) 

• Assume the design drawings are to include location of main lines with all 
sprinkler heads located. Piping design of the feeder lines, and laterals and 
final hydraulic calculations may be deferred to construction. Submittal 
requirements for deferred design is to be specified in detail. 

• Maximum length of flexible piping is 5 foot. 
• Design systems to easily accommodate expansion of the library. Verify the 

extent of future expansion with the County prior to beginning of design. 
• Designer is to define hazard level based on understanding of the Library 

Program. Ordinary Hazard is expected for this facility. 
• Coordinate required signage for the system with Wayfinding Consultant. 

• The system is to be design to conduct water with no additives such as 
glycol, and anti-freezing agents. 

 

FP System Product & Installation Preferences: 
• Wall mounted fire department connection (FDC) near the fire protection 

service entrance to the building with rough chrome finish is preferred 
unless AHJ prefers free standing type. 

• All piping is to be hot-dipped galvanized, black iron pipe designed for 
applicable pressure. Thin wall or plastic pipe is not acceptable. 

• Insulate fire protection where required by exposure. 
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• Welded, screw threaded, or roll-groove (Victaulic) pipe connections are 
acceptable. 

• All sprinklers are to be quick response UL and/or FM approved products. 

• Typical Sprinkler heads are to be quick response frangible or fusible, 
semi-recessed with a chrome body and white ceiling cup. 

• Fully recessed sprinkler heads shall be quick response with flush cover 
plate to match ceiling finish. 

• Upright sprinkler heads are to be rough brass body. 

• Paint all fire protection piping exposed to view in public areas. 
• Basis of preference for sprinkler heads are Tyco, Reliable, or Viking. 

 

System Testing Preferences: 

• All testing required by the local authority (AHJ) are to be included in the 
specifications. 

• Testing is to be witnessed and/or results are to be reviewed by the 
Architect and County representative for construction. 

• The Architect is to deliver a letter to the County representative prior to final 
completion stating that the Fire Protection System has been tested 
according to the specifications, and that no deficiencies were found. 

 

FIRE ALARM 
 

System Design Preferences: 
• Each Library is to be equipped with an automatic fire detection and alarm 

system. This system is to be connected the Building Automation System 
(BAS) to provide condition status as outlined in these guidelines. 

• Design is to provide location of Fire Alarm Control Panel, surge protection 
and secondary (battery back-up) power supply, and all detection and 
notification devises. 

• Dual rate battery charger with low voltage and defective cell alarms and 
amp meter. 

• All addressable loops have loop isolation protection devices to maintain 
partial fire alarm system integrity should a fault occur. A loop isolation 
device shall not exceed 20 devices. 

• A maximum of 80% capacity of initiating devices is allowed per loop. 
Additionally, the system shall easily accommodate a future addition to the 
building. Power supply/Battery to be designed for ultimate number of 
devices. 

• All fire alarm system wiring is to be run in dedicated raceway/conduit 
system. 

• Fire Alarm Control Panel (FACP) is to be specified to be provided with 
permanent labels. Writing on tape or adhered paper will not acceptable. 

• All components of the system shall be standard, readily replaceable parts. 
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FA Detection Device Preferences: 
• The type of detector and the sensitivity of the detector is to be set 

specifically for its application. The vendor shall verify that the sensitivity 
and configuration is in accordance with their recommendations. 

• Protect Smoke and Heat detectors from dust during construction. 
• Heat detectors must have capability of being reset. 

 

FA Notification Device Preferences: 
• Strobes and speakers/horns should be combined in one device where 

both are required. 
• Ceiling strobes and horns are preferred to wall mounted. Finish is to be 

white. 
• Fire Alarm notification devices are to be design in terms of addressability, 

loudness, brightness, and weather resistance required by code for the 
conditions in which the device is installed. 

• Manual pull stations are to be point addressable, surface mounted, double 
action device in red housing with white letters or another color that 
contrasts with the wall on which the pull station is mounted. Basis of 
preference is Silent Knight PS-SATK, SK IFP, Firelite, and any non- 
proprietary addressable panel. Other acceptable products Kidde, Potter, 
Simplex Grinnell. The FACP is to indicate which station was pulled until 
manually reset. 

 

FA Control Device Preferences: 

• Flush mounted Fire Alarm Control Panel (FACP) is to be installed near 
building security controls. The FACP shall be software controlled with the 
capability of owner programming. 

• The FACP shall have audible and LED display indicating “Alarm”, 
“Trouble” and “Supervisory” conditions with each have a separate 
distinguishable sound. The FACP shall communicate alarm, status and 
controls off-site via telephone lines to receivers in the Electronics 
section offices and to E911. 

• Pre-set “Fire Drill” function. 
• Auto reset capability for controlled systems. 
• Bypass function for specific controlled systems. 
• Locate power supply/battery with control panel. 

• FACP Basis: Simplex 4100ES, other acceptable manufacturers include 
Edwards, Silent Knight (Honeywell), Potter. 

 

FA Testing Preferences: 

• Testing is to be witnessed and/or results are to be reviewed by the 
Architect and County representative for construction and AHJ, when 
required. 

• Specify function tests to verify the compliant operation of the following: 
➢ Smoke and/or Heat Detectors 
➢ Duct Detectors 
➢ Flow Switches 
➢ Strobes and/or Horns 
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➢ Magnetic Releases 
➢ Relays (including AHU shutdown, Fire Protection, Elevator Recall, 

Exhaust Fans). 
➢ Panel and Remote Operation 

• Specify test to verify system functions according to the specifications in 
regard to the following: 

➢ Decibel level of audible devices 
➢ Transition from AC to battery power 

• The Architect is to deliver a letter to the County representative stating that 
the Fire Alarm System has been tested according to the specifications, 
and that no deficiencies were found. 
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SUBSTITUTION PROCEDURES 

A. Where the Building Standard Design Guidelines stipulate a particular product, 

substitutions will be considered up to 10 calendar days before submittal of the GMP. 

 
B. Substitutions may be considered when a product becomes unavailable through no fault 

of the Design/Builder. 

 
C. Document each request with complete data substantiating compliance of proposed 

substitution with the Building Standard Design Guidelines. 

 
D. A request for substitution constitutes a representation that the submitter: 

1. Has investigated proposed product and determined that it meets or exceeds the 

quality level of the specified product. 

2. Will provide the same warranty for the substitution as for the specified product. 

3. Will coordinate installation and make changes to other Work that may be required 

for the Work to be complete with no additional cost to Owner. 

4. Waives claims for additional costs or time extension that may subsequently become 

apparent. 

5. Will reimburse Owner and Architect for review or redesign services associated with 

re-approval by authorities. 

 
E. Substitutions will not be considered when they are indicated or implied on shop drawings 

or product data submittals, without separate written request, or when acceptance will 

require revision to the Contract Documents. 

 
F. Substitution Submittal Procedures: 

1. Substitution requests should be submitted on the Form provided with this section. 

2. Submit one electronic copy of request for substitution for consideration. Limit each 

request to one proposed substitution. 

3. Submit shop drawings, product data and certified test results attesting to the 

proposed product equivalence. Burdon of proof is on proposer. 

4. The Owner will notify the Design/Builder in writing of decision to accept or reject 

request. 
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SUBSTITUTION REQUEST (SR) 
 

 

PRODUCT: PRE-GMP INQUIRY NO: 

DATE OF INQUIRY: 

TO: 

TELEPHONE: FAX: EMAIL: 
 

 

The Design/Builder hereby requests consideration of the following product in lieu of the specified product(s) listed in 

the Building Standard Design Guidelines. 

 
A. BUILDING STANDARD DESIGN GUIDELINES REFERENCE: 

(Section Name, Section & Paragraph Number) 

 
 

 
B. SPECIFIED PRODUCT: Manufacturer: 

Address: 

Phone: 

Product Description: 

 
C. REASON FOR  NOT GIVING PRIOITY TO SPECIFIED ITEM: 

 
 
 

D. PROPOSED SUBSTITUTION: Manufacturer: 

Address: 

Phone: 

Product Description: 

 
E. The following attachments are transmitted as supplementary information essential to for 

evaluating the proposed substitution: 

 
1. Effect on Construction Schedule. 

2. Itemized Comparison (Proposed Product to Specified Product). 

3. Data indicating investigation to determine effect on other work. 

4. Manufacturer’s literature. 

5. Drawings indicating required changes to Contract Documents. 

6. Illustrations, Samples, Certificates and Records of Tests related to quality, finish and durability. 

7. Evidence of equivalent sources of service and repair. 

8. Similar projects on which product was used and date. 

9. Preliminary Operation and Maintenance Data. 

10. Warranties. 

11. Approvals from local governing authorities. 

 
 

SUBMITTED BY: Design/Builder: 
 

 Address: 

 City/State/Zip: 

 Telephone: Fax: 

 Authorized Representative:  
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EXHIBIT H 

 

PURCHASING FORMS 
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1. Please provide the names and business addresses of each of the Offeror’s firm’s
officers and directors.

For the purposes of this form, the term “Offeror” means an entity that responds to
a solicitation for a County contract by either submitting a proposal in response to
a Request for Proposal or a Request for Qualification or a Bid in response to an
Invitation to Bid. Describe accurately, fully and completely, their respective
relationships with said Offeror, including their ownership interests and their
anticipated role in the management and operations of said Offeror.

2. Please describe the general development of said Offeror's business during the
past five (5) years, or such shorter period of time that said Offeror has been in
business.

3. Please state whether any employee, agent or representative of said Offeror who
is or will be directly involved in the subject project has or had within the last five (5)
years: (i) directly or indirectly had a business relationship with Fulton County; (ii)
directly or indirectly received revenues from Fulton County; or (iii) directly or
indirectly receives revenues from the result of conducting business on Fulton
County property or pursuant to any contract with Fulton County.   Please describe
in detail any such relationship.

No

General construction 
company
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STATE OF GEORGIA
BRAD RAFFENSPERGER, Secretary of State

Georgia State Licensing Board for Residential and General Contractors
LICENSE NO. GCQA006870

Brian Taylor Newsome
8601 Dunwoody Place

Bldg 300 Suite 330
Sandy Springs GA  30350

Company Name: Albion General Contractors, Inc
Company License NO: GCCO006874

General Contractor Qualifying Agent

EXP DATE - 06/30/2024 Status:  Active
Issue Date:  11/16/2020

    Brian Taylor Newsome
    8601 Dunwoody Place
    Bldg 300 Suite 330
    Sandy Springs GA  30350

A pocket-sized license card is below.  Above is an enlarged copy of your pocket card.

Please make note of the expiration date on your license.  It is your responsibility to renew your 
license before it expires.   Please notify the Board if you have a change of address.

Wall certificates suitable for framing are available at cost, see board fee schedule.  To order a wall 
certificate, please order from the web site – www.sos.ga.gov/plb.

Please refer to Board Rules for any continuing education requirements your profession may require.

Georgia State Board of Professional Licensing
237 Coliseum Drive
Macon GA  31217
Phone: (404) 424-9966
www.sos.ga.gov/plb

STATE OF GEORGIA
BRAD RAFFENSPERGER, Secretary of State

Georgia State Licensing Board for Residential and General Contractors
License No.                         GCQA006870

Brian Taylor Newsome

8601 Dunwoody Place
Bldg 300 Suite 330

Sandy Springs GA  30350

Company Name: Albion General Contractors, Inc
Company License NO: GCCO006874

General Contractor Qualifying Agent

EXP DATE - 06/30/2024 Status:  Active
Issue Date:  11/16/2020
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Design/Build Services for the East Point Library Expansion  
Page 5

STATE OF GEORGIA 
COUNTY OF FULTON

FORM B: GEORGIA SECURITY AND IMMIGRATION SUBCONTRACTOR AFFIDAVIT

By executing this affidavit, the undersigned subcontractor verifies its compliance with 
O.C.G.A. 13-10-91, stating affirmatively that the individual, firm or corporation which is
engaged in the physical performance of services3 under a contract with [insert name of
prime contractor] _______________________________________________behalf of
Fulton County Government has registered with and is participating in a federal work
authorization program*,4 in accordance with the applicability provisions and deadlines
established in O.C.G.A. 13-10-91.

______________________________________________
EEV/Basic Pilot Program* User Identification Number

______________________________________________
BY: Authorized Officer of Agent
       (Insert Subcontractor Name)

______________________________________________
Title of Authorized Officer or Agent of Subcontractor

______________________________________________
Printed Name of Authorized Officer or Agent

Sworn to and subscribed before me,

This _________ day of ________________________, 20___

__________________________________________________
(Notary Public)               (Seal) 

Commission Expires: _________________________________
(Date) 

3O.C.G.A.§ 13-10-90(4), as amended by Senate Bill 160, provides that “physical performance of services” means any performance of 
labor or services for a public employer (e.g., Fulton County) using a bidding process (e.g., ITB, RFQ, RFP, etc.) or contract wherein 
the labor or services exceed $2,499.99, except for those individuals licensed pursuant to title 26 or Title 43 or by the State Bar of 
Georgia and is in good standing when such contract is  for service to be rendered by such individual.

4*[Any of the electronic verification of work authorization programs operated by the United States Department of Homeland Security 
or any equivalent federal work authorization program operated by the United States Department of Homeland Security to verify 
information of newly hired employees, pursuant to the Immigration Reform and Control Act of 1986 (IRCA), P.L. 99-603].

7th June 22

November 16, 2024
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EXHIBIT I 

 

OFFICE OF CONTRACT COMPLIANCE 
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Albion General Contractors

100

this will be determined by 
scope defi nition

X
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Shear Structural info@shearstructural.com Chamblee, GA WBE structural scope related

GTP Consulting Engineers Duluth, GAslomotey@gtp-eng.com scope relatedMEP
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KAS INTERIOR DRYWALL, LLC 30 Azalea Spring Lane B Franco b.kasintdrywall@hotmail.com

Ochoa Construction 5820 Highway 85 Jose Molina billie@ochoaconstruction.com

FBE

MBE

ARSIMS Heating and Air 1790 Brooks Pointe Ct Lawrenceville, GA Arnola Sims MBEarnola@arsimshvac.com

5 Seasons mechanical 6971 Peachtree industrial blvd Adam Soyah

awating response

awating response

awating response

awating responseMBE

Q.T. contracting 200 tiger way peachtree city, GA elaine powers elainepowers3883@aol.com FBE
awating response
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INSURANCE AND RISK MANAGEMENT PROVISIONS 
East Point Library Expansion 

The following is the minimum insurance and limits that the Contractor/Vendor must maintain. If the 

Contractor/Vendor maintains broader and/or higher limits than the minimum shown below, Fulton 

County Government requires and shall be entitled to coverage for the higher limits maintained by the 

Contractor/Vendor. 

 

It is Fulton County Government’s practice to obtain Certificates of Insurance from our Contractors and 

Vendors. Insurance must be written by a licensed agent in a company licensed to write insurance in the 

State of Georgia, with an A.M. Best rating of at least A- VI, subject to final approval by Fulton County. 

Respondents shall submit with the bid/proposal evidence of insurability satisfactory to Fulton County 

Government as to form and content. Either of the following forms of evidence is acceptable: 

 

• A letter from an insurance carrier stating that upon your firm/company being the 

successful Bidder/Respondent that a Certificate of Insurance shall be issued in 

compliance with the Insurance and Risk Management Provisions outlined below. 

• A Certificate of Insurance complying with the Insurance and Risk Management 

Provisions outlined below (Request for Bid/Proposal number and Scope of Services 

must appear on the Certificate of Insurance). 

• A combination of specific policies written with an umbrella policy covering liabilities 

in excess of the required limits is acceptable to achieve the applicable insurance 

coverage levels. 

 

Proof of insurance must be provided to Fulton County Government prior to the start of any 

activities/services as described in the bid document(s). Any and all Insurance Coverage(s) and Bonds 

required under the terms and conditions of the contract shall be maintained during the entire length of the 

contract, including any extensions or renewals thereto, and until all work has been completed to the 

satisfaction of Fulton County Government. 

 
 

Accordingly the Respondent shall provide a certificate evidencing the following: 
 

1. WORKERS COMPENSATION/EMPLOYER’S LIABILITY INSURANCE – 

STATUTORY (In compliance with the Georgia Workers Compensation Acts and any other 

State or Federal Acts or Provisions in which jurisdiction may be granted) 

 
Employer’s Liability Insurance BY ACCIDENT EACH ACCIDENT $500,000 

Employer’s Liability Insurance BY DISEASE POLICY LIMIT $500,000 
Employer’s Liability Insurance BY DISEASE EACH EMPLOYEE $500,000 

 

2. COMMERCIAL GENERAL LIABILITY INSURANCE (Including contractual Liability 

Insurance) 

Bodily Injury and Property Damage Liability Each Occurrence $1,000,000 

(Other than Products/Completed Operations) General Aggregate $2,000,000 

Products\Completed Operation Aggregate Limit $2,000,000 
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Personal and Advertising Injury Limits $1,000,000 

Damage to Rented Premises Limits $100,000 
 

3. BUSINESS AUTOMOBILE LIABILITY INSURANCE 

Bodily Injury & Property Damage                      Each Occurrence $1,000,000 

(Including operation of non-owned, owned, and hired automobiles). 

 
4. UMBERELLA LIABLLITY Per Occurrence/Claim             $1,000,000  

 

5. BUILDERS RISK  - Contractor shall purchase policy to cover the contract amount of the 

 project on an all-risk basis with a deductible not to exceed $2,500. 

 

6. Bonds -   the bidder to whom award is made shall submit a Performance and Payment Bond, 

 both in amount of one-hundred-percent (100%) of the contract price before starting work and 

 within 14 (fourteen) days after contract award. Bonding company/Surety shall be rated “A” or 

 better in current Key Rating Guide as issued by A.M. Best Company, Oldwick, NJ and shall be 

 licensed to do business in the State of Georgia. 

 
 

Certificates of Insurance 
 

Contractor/Vendor shall provide written notice to Fulton County Government immediately if it becomes 

aware of or receives notice from any insurance company that coverage afforded under such policy or 

policies shall expire, be cancelled or altered. Certificates of Insurance are to list Fulton  County 

Government, Its’ Officials, Officers and Employees as an Additional Insured (except for Workers’ 

Compensation and Professional Liability), using ISO Additional Insured Endorsement form CG 20 10 

(11/85) version, its’ equivalent or on a blanket basis. 

 

The Contract/Vendor insurance shall apply as Primary Insurance before any other insurance or self- 

insurance, including any deductible, non-contributory, and Waiver of Subrogation provided in favor of 

Fulton County. 

 

Additional Insured under the General Liability, Auto Liability, Umbrella Policies (with exception    

of Workers Compensation and Professional Liability), with no Cross Suits exclusion. 

 

If Fulton County Government shall so request, the Respondent, Contractor or Vendor will furnish      the 

County for its inspection and approval such policies of insurance with all endorsements, or confirmed 

specimens thereof certified by the insurance company to be true and correct copies. 

 

Such certificates and notices must identify the “Certificate Holder” as follows: 

 

Fulton County Government – Purchasing and Contract Compliance Department 

130 Peachtree Street, S.W. 
Suite 1168 

Atlanta, Georgia 30303-3459 

 

Certificates must list Project Name (where applicable). 
 
 

IMPORTANT: 

The obligations for the Contractor/Vendor to procure and maintain insurance shall not be constructed to 

waive or restrict other obligations. It is understood that neither failure to comply nor full compliance 
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with the foregoing insurance requirements shall limit or relieve the Contractor/Vendor from any 

liability incurred as a result of their activities/operations in conjunction with the Contract and/or 

Scope of Work. 

USE OF PREMISES 
 

Contractor/Vendor shall confine its apparatus, the storage of materials and the operations of its workers 

to limits/requirements indicated by law, ordinance, permits and any restrictions of Fulton County 

Government and shall not unreasonably encumber the premises with its materials (where applicable). 

 

INDEMNIFICATION AND HOLD HARMLESS AGREEMENT 

 

Professional Services Indemnification. With respect to liability, damages, costs, expenses (including 

reasonable attorney's fees and expenses incurred by any of them), claims, suits and judgments that arise 

or are alleged to arise out of the Consultant/Contractor’s acts, errors, or omissions in the performance of 

professional services, the Consultant/Contractor shall indemnify, release, and hold harmless Fulton 

County, its Commissioners and their respective officers, members, employees and agents (each, 

hereinafter referred to as an "Indemnified Person"), from and against liability, damages, costs, expenses 

(including reasonable attorney's fees and expenses incurred by any of them), claims, suits and judgments 

only to the extent such liability is caused by the negligence of the Consultant/Contractor in the delivery 

of the Work under this Agreement, but such indemnity is limited to those liabilities caused by a Negligent 

Professional Act, as defined below. This indemnification survives the termination of this Agreement and 

shall also survive the dissolution or to the extent allowed by law, the bankruptcy of Consultant/Contractor. 

 

For the purposes of the Professional Services Indemnity above, a "Negligent Professional Act" means a 

negligent act, error, or omission in the performance of Professional Services (or by any person or entity, 

including joint ventures, for whom Consultant/Contractor is liable) that causes liability and fails to meet 

the applicable professional standard of care, skill and ability under similar conditions and like surrounding 

circumstances, as is ordinarily employed by others in their profession. 

 

Consultant/Contractor obligation to indemnify and hold harmless, as set forth hereinabove, shall also 

include, but is not limited to, any matter arising out of any actual or alleged infringement of any patent, 

trademark, copyright, or service mark, or other actual or alleged unfair competition disparagement of 

product or service, or other tort or any type whatsoever, or any actual or alleged violation of trade 

regulations.  

 

Consultant/Contractor further agrees to indemnify and hold harmless Fulton County, its Commissioners, 

officers, employees, subcontractors, successors, assigns and agents from and against any and all claims 

or liability for compensation under the Worker’s Compensation Act, Disability Benefits Act, or any other 

employee benefits act arising out of injuries sustained by any employees of Consultant/Contractor.  These 

indemnities shall not be limited by reason of the listing of any insurance coverage. 

 

 

PROTECTION OF PROPERTY 
 

Contractor/Vendor will adequately protect its own work from damage, will protect Fulton County 

Government’s property from damage or loss and will take all necessary precautions during the progress 

of the work to protect all persons and the property of others from damage or loss. 
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Contractor/Vendor shall take all necessary precautions for the safety of employees of the work and shall 

comply with all applicable provisions of the Federal, State and local safety laws and building codes to 

prevent accidents or injury to persons on, about, or adjacent to the premises where work is being 

performed. 

Contractor/Vendor shall erect and properly maintain at all times as required by the conditions and 

progress of the work, all necessary safeguards for the protection of its employees, Fulton County 

Government employees and the public and shall post all applicable signage and other warning devices to 

protect against potential hazards for the work being performed (where applicable). 

CONTRACTOR/VENDOR ACKNOWLEDGES HAVING READ, UNDERSTANDING, 

AND AGREEING TO COMPLY WITH THE AFOREMENTIONED PROVISIONS AND THE 

REPRESENTATIVE OF THE CONTRACTOR/VENDOR IDENTIFIED BELOW IS 

AUTHORIZED TO SIGN CONTRACTS ON BEHALF OF THE RESPONDING 

CONTRACTOR/VENDOR. 

COMPANY: SIGNATURE: 

NAME: TITLE: 

DATE: 6/23/2022
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Albion General Contractors, Inc.

Brian Newsome CEO



06/20/2022

Sterling Seacrest Pritchard

P O Box 724137

Atlanta GA 31139

Kyle Smith

(678) 424-6500 (678) 424-6527

kyles@sspins.com

Albion General Contractors, Inc

8601 Dunwoody Place, Suite 330

Sandy Springs GA 30350

Selective Way Insurance Co 26301

Old Republic Insurance Company 24147

Gemini Insurance Company (overflow) 10833

21-22

A

Contractual Liability

No XCU Exclusion Y Y S2368243 09/06/2021 09/06/2022

1,000,000

500,000

15,000

1,000,000

2,000,000

2,000,000

A Y Y S2368243 09/06/2021 09/06/2022

1,000,000

A

0

S2368243 09/06/2021 09/06/2022

10,000,000

10,000,000

B N Y MWC31422721 09/06/2021 09/06/2022
1,000,000

1,000,000

1,000,000

A
Rented/Leased Equipment

S2368243 09/06/2021 09/06/2022

Per Item Limit 210,000

Aggregate 210,000

RE: #22RFP134545K-BKJ DB Services for East Point Library Expansion.  The following applies when required by written contract: Fulton County
Government, Its Officials, Officers and Employees are included as an Additional Insured as respects General Liability (ongoing & completed operations) and
Auto Liability. Umbrella follows form over General Liability, Auto Liability, and Employers Liability. General Liability & Auto Liability coverages are primary &
non-contributory. Waiver of Subrogation in favor of the Certificate Holder and Additional Insureds applies to the General Liability, Auto Liability and Workers
Compensation policies.

Fulton County Government Department of Purchasing & Contract
Compliance
130 Peachtree Street SW

Suite 1168

Atlanta GA 30303

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD

INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS

CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,

EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB
$EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY
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C Professional Liability #B0621PALBI000821 [3/24/2021 - 3/24/2022]

1,000,000 2,000,000 10,000

A Installation Floater #S2368243 [9/06/21 - 9/06/22]

2,500,000 2,500,000 1,000

ADDITIONAL COVERAGES
Ref # Description Edition DateForm No.Coverage Code

Limit 1 Limit 2 Limit 3 Deductible Amount Deductible Type Premium

Ref # Description Coverage Code Form No. Edition Date

Limit 1 Limit 2 Limit 3 Deductible Amount Deductible Type Premium

Ref # Description Coverage Code Form No. Edition Date

Limit 1 Limit 2 Limit 3 Deductible Amount Deductible Type Premium

Ref # Description Coverage Code Form No. Edition Date

Limit 1 Limit 2 Limit 3 Deductible Amount Deductible Type Premium

Ref # Description Coverage Code Form No. Edition Date

Limit 1 Limit 2 Limit 3 Deductible Amount Deductible Type Premium

Ref # Description Coverage Code Form No. Edition Date

Limit 1 Limit 2 Limit 3 Deductible Amount Deductible Type Premium

Ref # Description Coverage Code Form No. Edition Date

Limit 1 Limit 2 Limit 3 Deductible Amount Deductible Type Premium

Ref # Description Coverage Code Form No. Edition Date

Limit 1 Limit 2 Limit 3 Deductible Amount Deductible Type Premium

Ref # Description Coverage Code Form No. Edition Date

Limit 1 Limit 2 Limit 3 Deductible Amount Deductible Type Premium

Ref # Description Coverage Code Form No. Edition Date

Limit 1 Limit 2 Limit 3 Deductible Amount Deductible Type Premium

Ref # Description Coverage Code Form No. Edition Date

Limit 1 Limit 2 Limit 3 Deductible Amount Deductible Type Premium

Copyright 2001, AMS Services, Inc.OFADTLCV
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09/06/2022

PointeNorth Insurance Group, LLC
PO Box 724728

Atlanta GA 31139

Kelly Cagle
(770) 858-7540 (770) 858-7545

certificates@pointenorthins.com

Albion General Contractors, Inc
8601 Dunwoody Place
Bldg 300, Suite 330
Sandy Springs GA 30350

Hartford Casualty 29424
Trumbull Insurance Co 27120
Hartford Undwriters Ins Co 30104
Old Republic Insurance Company
Underwriters at Lloyds

22/23 COI  MASTER

A Y Y 20UEAAT8Z7J 09/06/2022 09/06/2023

1,000,000
500,000
10,000
1,000,000
2,000,000
2,000,000

B Y Y 20UEAEK6451 09/06/2022 09/06/2023

1,000,000

C
10,000

20HHAAT8Z7K 09/06/2022 09/06/2023
10,000,000
10,000,000

D N Y MWC31422721 09/06/2022 09/06/2023
1,000,000
1,000,000
1,000,000

E
Professional Liability

09/06/2022 09/06/2023
Liability Limit $2,500,000
Retention/Deductible $ 10,000

RE: #22RFP134545K-BKJ DB Services for East Point Library Expansion

Fulton County GovernmentDepartment of Purchasing
&Contract Compliance
130 Peachtree St SW  Ste 1168
Atlanta GA 30303

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY
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Albion General Contractors, Inc

00043271

PointeNorth Insurance Group, LLC

25 Certificate of Liability Insurance: Notes

Holder Name Cont.: Fulton CountyGovernment, Its Officials, Officers and Employees

ACORD 101 (2008/01)
The ACORD name and logo are registered marks of ACORD

©  2008 ACORD CORPORATION.  All rights reserved.

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: FORM TITLE:

ADDITIONAL REMARKS

ADDITIONAL REMARKS SCHEDULE Page of

AGENCY CUSTOMER ID:
LOC #:

AGENCY

CARRIER NAIC CODE

POLICY NUMBER

NAMED INSURED

EFFECTIVE DATE:
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COMMERCIAL AUTOMOBILE BROAD FORM
ENDORSEMENT

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM

To the extent that the provisions of this endorsement provide broader benefits to the "insured" than other
provisions of the Coverage Form, the provisions of this endorsement apply.

COMMERCIAL AUTOMOBILE
HA 99 16 12 21

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

1. BROAD FORM INSURED

Paragraph .1. - WHO IS AN INSURED - of
Section II - Liability Coverage is amended to
add the following:

d. Subsidiaries and Newly Acquired or
Formed Organizations

The Named Insured shown in the Declarations
is amended to include:

(1) Any legal business entity other than a
partnership or joint venture, formed as a
subsidiary in which you have an
ownership interest of more than 50% on
the effective date of the Coverage Form.
However, the Named Insured does not
include any subsidiary that is an "insured"
under any other automobile policy or
would be an "insured" under such a policy
but for its termination or the exhaustion of
its Limit of Insurance.

(2) Any organization that is acquired or
formed by you and over which you
maintain majority ownership. However,
the Named Insured does not include any
newly formed or acquired organization:

(a) That is a partnership or joint venture,

(b) That is an "insured" under any other
policy,

(c) That has exhausted its Limit of
Insurance under any other policy, or

(d) 180 days or more after its acquisition
or formation by you, unless you have
given us notice of the acquisition or
formation.

Coverage does not apply to "bodily injury"
or "property damage" that results from an
"accident" that occurred before you
formed or acquired the organization.

e. Employees as Insureds

(1). Any "employee" of yours while using a
covered "auto" you don't own, hire or
borrow in your business or your personal
affairs.

f. Lessors as Insureds

(1). The lessor of a covered "auto" while the
"auto" is leased to you under a written
agreement if:

(a) The agreement requires you to
provide direct primary insurance for
the lessor and

(b) The "auto" is leased without a driver.

Such a leased "auto" will be considered a
covered "auto" you own and not a covered
"auto" you hire.

g. Additional Insured if Required by Contract

(1) When you have agreed, in a written
contract or written agreement, that a
person or organization be added as an
additional insured on your business auto
policy, such person or organization is an
"insured", but only to the extent such
person or organization is liable for "bodily
injury" or "property damage" caused by
the conduct of an "insured" under
paragraphs a. or b. of Who Is An Insured
with regard to the ownership,
maintenance or use of a covered "auto."

The insurance afforded to any such
additional insured applies only if the
"bodily injury" or "property damage"
occurs:

(a) During the policy period, and

(b) Subsequent to the execution of such
written contract, and

Form HA 99 16 12 21 Page 1 of 5
© 2021, The Hartford

(Includes copyrighted material of Insurance Services Office, Inc. with its permission.)
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(c) Prior to the expiration of the period of
time that the written contract requires
such insurance be provided to the
additional insured.

(2) How Limits Apply

If you have agreed in a written contract or
written agreement that another person or
organization be added as an additional
insured on your policy, the most we will
pay on behalf of such additional insured is
the lesser of:

(a) The limits of insurance specified in the
written contract or written agreement;
or

(b) The Limits of Insurance shown in the
Declarations.

Such amount shall be a part of and not in
addition to Limits of Insurance shown in
the Declarations and described in this
Section.

(3) Additional Insureds Other Insurance

If we cover a claim or "suit" under this
Coverage Part that may also be covered
by other insurance available to an
additional insured, such additional insured
must submit such claim or "suit" to the
other insurer for defense and indemnity.

However, this provision does not apply to
the extent that you have agreed in a
written contract or written agreement that
this insurance is primary and
non-contributory with the additional
insured's own insurance.

(4) Duties in The Event Of Accident, Claim,
Suit or Loss

If you have agreed in a written contract or
written agreement that another person or
organization be added as an additional
insured on your policy, the additional
insured shall be required to comply with
the provisions in LOSS CONDITIONS 2. -
DUTIES IN THE EVENT OF ACCIDENT,
CLAIM , SUIT OR LOSS – OF SECTION
IV – BUSINESS AUTO CONDITIONS, in
the same manner as the Named Insured.

2. Primary and Non-Contributory if Required
by Contract

Only with respect to insurance provided to an
additional insured in A.1.g. - Additional
Insured If Required by Contract, the following
provisions apply:

(1) Primary Insurance When Required By
Contract

This insurance is primary if you have
agreed in a written contract or written
agreement that this insurance be primary.
If other insurance is also primary, we will
share with all that other insurance by the
method described in Other Insurance 5.d.

(2) Primary And Non-Contributory To Other
Insurance When Required By Contract

If you have agreed in a written contract or
written agreement that this insurance is
primary and non-contributory with the
additional insured's own insurance, this
insurance is primary and we will not seek
contribution from that other insurance.

Paragraphs (1) and (2) do not apply to other
insurance to which the additional insured has
been added as an additional insured.

When this insurance is excess, we will have
no duty to defend the insured against any
"suit" if any other insurer has a duty to defend
the insured against that "suit". If no other
insurer defends, we will undertake to do so,
but we will be entitled to the insured's rights
against all those other insurers.

When this insurance is excess over other
insurance, we will pay only our share of the
amount of the loss, if any, that exceeds the
sum of:

(1) The total amount that all such other
insurance would pay for the loss in the
absence of this insurance; and

(2) The total of all deductible and self-insured
amounts under all that other insurance.

We will share the remaining loss, if any, by
the method described in SECTION IV-
Business Auto Conditions, B. General
Conditions, Other Insurance 5.d.

3. AUTOS RENTED BY EMPLOYEES

Any "auto" hired or rented by your "employee" on
your behalf and at your direction will be
considered an "auto" you hire.

The SECTION IV- Business Auto Conditions, B.
General Conditions, 5. OTHER INSURANCE
Condition is amended by adding the following:

e. If an "employee’s" personal insurance also
applies on an excess basis to a covered
"auto" hired or rented by your "employee" on
your behalf and at your direction, this
insurance will be primary to the "employee’s"
personal insurance.
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4. AMENDED FELLOW EMPLOYEE EXCLUSION

EXCLUSION 5. - FELLOW EMPLOYEE - of
SECTION II - LIABILITY COVERAGE does not
apply if you have workers' compensation
insurance in-force covering all of your
"employees".

Coverage is excess over any other collectible
insurance.

5. HIRED AUTO PHYSICAL DAMAGE COVERAGE

If hired "autos" are covered "autos" for Liability
Coverage and if Comprehensive, Specified
Causes of Loss, or Collision coverages are
provided under this Coverage Form for any "auto"
you own, then the Physical Damage Coverages
provided are extended to "autos" you hire or
borrow, subject to the following limit.

The most we will pay for "loss" to any hired "auto"
is:

(1) $100,000;

(2) The actual cash value of the damaged or
stolen property at the time of the "loss"; or

(3) The cost of repairing or replacing the
damaged or stolen property,

whichever is smallest, minus a deductible. The
deductible will be equal to the largest deductible
applicable to any owned "auto" for that coverage.
No deductible applies to "loss" caused by fire or
lightning. Hired Auto Physical Damage coverage
is excess over any other collectible insurance.
Subject to the above limit, deductible and excess
provisions, we will provide coverage equal to the
broadest coverage applicable to any covered
"auto" you own.

We will also cover loss of use of the hired "auto" if
it results from an "accident", you are legally liable
and the lessor incurs an actual financial loss,
subject to a maximum of $1000 per "accident".

This extension of coverage does not apply to any
"auto" you hire or borrow from any of your
"employees", partners (if you are a partnership),
members (if you are a limited liability company),
or members of their households.

6. PHYSICAL DAMAGE - ADDITIONAL
TEMPORARY TRANSPORTATION EXPENSE
COVERAGE

Paragraph A.4.a. of SECTION III - PHYSICAL
DAMAGE COVERAGE is amended to provide a
limit of $50 per day and a maximum limit of
$1,000.

7. LOAN/LEASE GAP COVERAGE

Under SECTION III - PHYSICAL DAMAGE
COVERAGE, in the event of a total "loss" to a
covered "auto", we will pay your additional legal

obligation for any difference between the actual
cash value of the "auto" at the time of the "loss"
and the "outstanding balance" of the loan/lease.

"Outstanding balance" means the amount you
owe on the loan/lease at the time of "loss" less
any amounts representing taxes; overdue
payments; penalties, interest or charges resulting
from overdue payments; additional mileage
charges; excess wear and tear charges; lease
termination fees; security deposits not returned by
the lessor; costs for extended warranties, credit
life Insurance, health, accident or disability
insurance purchased with the loan or lease; and
carry-over balances from previous loans or
leases.

8. AIRBAG COVERAGE

Under Paragraph B. EXCLUSIONS - of SECTION
III - PHYSICAL DAMAGE COVERAGE, the
following is added:

The exclusion relating to mechanical breakdown
does not apply to the accidental discharge of an
airbag.

9. ELECTRONIC EQUIPMENT - BROADENED
COVERAGE

a. The exceptions to Paragraphs B.4 -
EXCLUSIONS - of SECTION III - PHYSICAL
DAMAGE COVERAGE are replaced by the
following:

Exclusions 4.c. and 4.d. do not apply to
equipment designed to be operated solely by
use of the power from the "auto's" electrical
system that, at the time of "loss", is:

(1) Permanently installed in or upon the
covered "auto";

(2) Removable from a housing unit which is
permanently installed in or upon the
covered "auto";

(3) An integral part of the same unit housing
any electronic equipment described in
Paragraphs (1) and (2) above; or

(4) Necessary for the normal operation of the
covered "auto" or the monitoring of the
covered "auto's" operating system.

b. Section III, Physical Damage Coverage, Limit
of Insurance, Paragraph C.2. is amended to
add the following:

$1,500 is the most we will pay for "loss" in
any one "accident" to all electronic equipment
(other than equipment designed solely for the
reproduction of sound, and accessories used
with such equipment) that reproduces,
receives or transmits audio, visual or data
signals which, at the time of "loss", is:
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(1) Permanently installed in or upon the
covered "auto" in a housing, opening or
other location that is not normally used by
the "auto" manufacturer for the installation
of such equipment;

(2) Removable from a permanently installed
housing unit as described in Paragraph
2.a. above or is an integral part of that
equipment; or

(3) An integral part of such equipment.

c. For each covered "auto", should loss be
limited to electronic equipment only, our
obligation to pay for, repair, return or replace
damaged or stolen electronic equipment will
be reduced by the applicable deductible
shown in the Declarations, or $250, whichever
deductible is less.

10. EXTRA EXPENSE - BROADENED COVERAGE

Under Paragraph A. - COVERAGE - of SECTION
III - PHYSICAL DAMAGE COVERAGE, we will
pay for the expense of returning a stolen covered
"auto" to you.

11. GLASS REPAIR - WAIVER OF DEDUCTIBLE

Under Paragraph D. - DEDUCTIBLE - of
SECTION III - PHYSICAL DAMAGE COVERAGE,
the following is added:

No deductible applies to glass damage if the glass
is repaired rather than replaced.

12. TWO OR MORE DEDUCTIBLES

Under Paragraph D. - DEDUCTIBLE - of
SECTION III - PHYSICAL DAMAGE COVERAGE,
the following is added:

If another Hartford Financial Services Group, Inc.
company policy or coverage form that is not an
automobile policy or coverage form applies to the
same "accident", the following applies:

(1) If the deductible under this Business Auto
Coverage Form is the smaller (or smallest)
deductible, it will be waived;

(2) If the deductible under this Business Auto
Coverage Form is not the smaller (or
smallest) deductible, it will be reduced by the
amount of the smaller (or smallest)
deductible.

13. AMENDED DUTIES IN THE EVENT OF
ACCIDENT, CLAIM, SUIT OR LOSS

The requirement in LOSS CONDITIONS 2.a. -
DUTIES IN THE EVENT OF ACCIDENT, CLAIM,
SUIT OR LOSS - of SECTION IV - BUSINESS
AUTO CONDITIONS that you must notify us of an
"accident" applies only when the "accident" is
known to:

(1) You, if you are an individual;

(2) A partner, if you are a partnership;

(3) A member, if you are a limited liability
company; or

(4) An executive officer or insurance manager, if
you are a corporation.

14. UNINTENTIONAL FAILURE TO DISCLOSE
HAZARDS

If you unintentionally fail to disclose any hazards
existing at the inception date of your policy, we
will not deny coverage under this Coverage Form
because of such failure.

15. HIRED AUTO - COVERAGE TERRITORY

SECTION IV, BUSINESS AUTO CONDITIONS,
PARAGRAPH B. GENERAL CONDITIONS, 7. -
POLICY PERIOD, COVERAGE TERRITORY - is
added to include the following:

(6) For short-term hired "autos", the coverage
territory with respect to Liability Coverage is
anywhere in the world provided that if the
"insured's" responsibility to pay damages for
"bodily injury" or "property damage" is
determined in a "suit," the "suit" is brought in
the United States of America, the territories
and possessions of the United States of
America, Puerto Rico or Canada or in a
settlement we agree to.

16. WAIVER OF SUBROGATION

Paragraph 5. TRANSFER OF RIGHTS OF
RECOVERY AGAINST OTHERS TO US - of
SECTION IV - BUSINESS AUTO CONDITIONS
A. Loss Conditions is amended by adding the
following:

We waive any right of recovery we may have
against any person or organization with whom you
have a written contract that requires such waiver
because of payments we make for damages
under this Coverage Form.

17. RESULTANT MENTAL ANGUISH COVERAGE

The definition of "bodily injury" in SECTION V-
DEFINITIONS, C. is replaced by the following:

"Bodily injury" means bodily injury, sickness or
disease sustained by any person, including
mental anguish or death resulting from any of
these.

18. EXTENDED CANCELLATION CONDITION

Paragraph 2. of the COMMON POLICY
CONDITIONS - CANCELLATION - applies except
as follows:

If we cancel for any reason other than
nonpayment of premium, we will mail or deliver to
the first Named Insured written notice of
cancellation at least 60 days before the effective
date of cancellation.
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19. HYBRID, ELECTRIC, OR NATURAL GAS
VEHICLE PAYMENT COVERAGE

In the event of a total loss to a "non-hybrid" auto
for which Comprehensive, Specified Causes of
Loss, or Collision coverages are provided under
this Coverage Form, then such Physical Damage
Coverages are amended as follows:

a. If the auto is replaced with a "hybrid" auto or
an auto powered solely by electricity or
natural gas, we will pay an additional 10%, to
a maximum of $2,500, of the "non-hybrid"
auto’s actual cash value or replacement cost,
whichever is less,

b. The auto must be replaced and a copy of a
bill of sale or new lease agreement received
by us within 60 calendar days of the date of
"loss,"

c. Regardless of the number of autos deemed a
total loss, the most we will pay under this
Hybrid, Electric, or Natural Gas Vehicle
Payment Coverage provision for any one
"loss" is $10,000.

For the purposes of the coverage provision,

a. A "non-hybrid" auto is defined as an auto that
uses only an internal combustion engine to
move the auto but does not include autos
powered solely by electricity or natural gas.

b. A "hybrid" auto is defined as an auto with an
internal combustion engine and one or more
electric motors; and that uses the internal
combustion engine and one or more electric
motors to move the auto, or the internal
combustion engine to charge one or more
electric motors, which move the auto.

20. VEHICLE WRAP COVERAGE

In the event of a total loss to an "auto" for which
Comprehensive, Specified Causes of Loss, or
Collision coverages are provided under this
Coverage Form, then such Physical Damage
Coverages are amended to add the following:

In addition to the actual cash value of the "auto",
we will pay up to $1,000 for vinyl vehicle wraps
which are displayed on the covered "auto" at the
time of total loss. Regardless of the number of
autos deemed a total loss, the most we will pay
under this Vehicle Wrap Coverage provision for
any one "loss" is $5,000. For purposes of this
coverage provision, signs or other graphics
painted or magnetically affixed to the vehicle are
not considered vehicle wraps.

Form HA 99 16 12 21 Page 5 of 5

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1



09/06/2022

PointeNorth Insurance Group, LLC
PO Box 724728

Atlanta GA 31139

Albion General Contractors, Inc
8601 Dunwoody Place
Bldg 300, Suite 330
Sandy Springs GA 30350

Kelly Cagle
(770) 858-7540 (770) 858-7545
kelly.cagle@pninsurance.com

00043271

Hartford Fire Ins. Co 19682
Hartford Casualty 29424

Leased / Rented Equipment 250,000
22/23 IM COI MASTER

B 20UEAAT8Z7J 09/06/2022 09/06/2023
1,000,000
2,000,000

A
Theft

20MSEK6358 09/06/2022 09/06/2023
250,000
2,500

RE: #22RFP134545K-BKJ DB Services for East Point Library Expansion

Fulton County Government Dept. of Purchasing & Contract Compliance
130 Peachtree St SW, Ste 1168

Atlanta GA 30303

listed herein by policy number(s).

Select one of the following:

A request has been submitted to add the additional interest described below to the policy(ies)
The additional interest described below has been added to the policy(ies) listed herein by policy number(s).

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED
BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE
DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

CANCELLATION

AUTHORIZED REPRESENTATIVE

FINANCEDVEHICLE / EQUIPMENT INTEREST:

LENDER'S LOSS PAYABLE

LOSS PAYEEADDITIONAL INSURED

DESCRIPTION OF THE ADDITIONAL INTERESTLEASED

ADDITIONAL INTEREST

NAME AND ADDRESS OF ADDITIONAL INTEREST

LOAN / LEASE NUMBER

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
This form is used to report coverages provided to a single specific vehicle or equipment.  Do not use this form to report liability coverage
provided to multiple vehicles under a single policy.  Use ACORD 25 for that purpose.

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

INSURER(S) AFFORDING COVERAGE NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

CUSTOMER ID #:
PRODUCER

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

CLAIMS MADE

OCCURRENCE

GENERAL LIABILITY

$

$

$EACH OCCURRENCE

GENERAL AGGREGATE

$

$

VEHICLE LIABILITY COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)

PROPERTY DAMAGE

$

$

VEHICLE OR EQUIPMENT CERTIFICATE OF INSURANCE DATE (MM/DD/YYYY)

SERIAL NUMBERDESCRIPTION

BODY TYPEMAKE / MANUFACTURER VEHICLE IDENTIFICATION NUMBERMODELYEAR
DESCRIPTION OF VEHICLE OR EQUIPMENT

THIS IS TO CERTIFY THAT THE POLICY(IES) OF INSURANCE LISTED BELOW HAS/HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY
PERIOD(S) INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO
WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICY(IES) DESCRIBED HEREIN IS/ARE SUBJECT TO
ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICY(IES).
ADD'L
INSRD

INSR
LTR

POLICY EXPIRATION
DATE (MM/DD/YYYY)

POLICY EFFECTIVE
DATE (MM/DD/YYYY)TYPE OF INSURANCE POLICY NUMBER LIMITS

REMARKS (INCLUDING SPECIAL CONDITIONS / OTHER COVERAGES)  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

ACORD 23 (2016/03) The ACORD name and logo are registered marks of ACORD
© 1997-2015 ACORD CORPORATION.  All rights reserved.

DED$

LIMIT$

DED$

LIMIT$

STATED AMT

AGREED AMTACV

DED$

LIMIT$

RC

SPECIAL

BROADBASIC

EQUIPMENT

LOSS
PAYEE

INSR
LTR

STATED AMT

AGREED AMTACV

VEH OTC

LIMITS / DEDUCTIBLE

STATED AMT

AGREED AMTACV

POLICY EXPIRATION
DATE (MM/DD/YYYY)

POLICY EFFECTIVE
DATE (MM/DD/YYYY)POLICY NUMBER

VEH COMP

TYPE OF INSURANCE

VEH COLLISION LOSS

VEHICLE / EQUIPMENT VALUE

$

DocuSign Envelope ID: 65CBF9D7-9DCE-4853-B140-D361507EE7D1


	EXHIBIT 2 - General Conditions.pdf
	00700-2 CONTRACT DOCUMENTS

	EXHIBIT 2 - General Conditions.pdf
	00700-3 DEFINITIONS

	EXHIBIT 2 - General Conditions.pdf
	00700-4 CODES
	00700-5 REVIEW OF CONTRACT DOCUMENTS
	00700-6 STRICT COMPLIANCE
	00700-7 APPLICABLE LAW

	EXHIBIT 2 - General Conditions.pdf
	00700-8 PERMITS, LICENSES AND BONDS
	00700-9 TAXES
	00700-10 DELINQUENT DESIGN/BUILDERS
	00700-11 LIEN WAIVERS

	EXHIBIT 2 - General Conditions.pdf
	00700-12 MEASUREMENT
	00700-13 ASSIGNMENT
	00700-14 FOREIGN DESIGN/BUILDERS
	00700-15 INDEMNIFICATION
	The Design/Builder hereby assumes the entire responsibility and liability for any and all injury to or death of any and all persons, including the Design/Builder’s agents, servants, and employees, and in addition thereto, for any and all damages to pr...

	EXHIBIT 2 - General Conditions.pdf
	00700-16 SUPERVISION OF WORK AND COORDINATION WITH OTHERS

	EXHIBIT 2 - General Conditions.pdf
	00700-17 ADMINISTRATION OF CONTRACT

	EXHIBIT 2 - General Conditions.pdf
	00700-18 RESPONSIBILITY FOR ACTS OF EMPLOYEES
	00700-19 LABOR, MATERIALS, SUPPLIES, AND EQUIPMENT
	00700-20 DISCIPLINE ON WORK SITE
	00700-21 HOURS OF OPERATION
	00700-22 FAMILIARITY WITH WORK CONDITIONS

	EXHIBIT 2 - General Conditions.pdf
	00700-23 RIGHT OF ENTRY
	00700-24 NOTICES
	00700-25 SAFETY

	EXHIBIT 2 - General Conditions.pdf
	00700-26 BLASTING AND EXCAVATION
	00700-27 HIGH VOLTAGE LINES
	00700-28 SCAFFOLDING AND STAGING
	00700-29 CLEAN-UP
	00700-30 PROTECTION OF WORK
	00700-31 REJECTED WORK

	EXHIBIT 2 - General Conditions.pdf
	00700-32 DEFECTIVE WORK
	00700-33 WARRANTY OF NEW MATERIALS
	00700-34 DESIGN/BUILDER'S WARRANTY OF THE WORK
	00700-35 ASSIGNMENT OF MANUFACTURERS' WARRANTIES
	00700-36 WARRANTIES IMPLIED BY LAW
	00700-37 STOP WORK ORDERS

	EXHIBIT 2 - General Conditions.pdf
	00700-38 TERMINATION FOR CAUSE
	00700-39 TERMINATION FOR CONVENIENCE
	00700-40 TERMINATION FOR CONVENIENCE - PAYMENT
	00700-41 TERMINATION FOR CONVENIENCE - PAYMENT LIMITATIONS

	EXHIBIT 2 - General Conditions.pdf
	00700-42 COST TO CURE
	00700-43 ATTORNEY'S FEES
	00700-44 DESIGN/BUILDER'S RESPONSIBILITIES UPON TERMINATION

	EXHIBIT 2 - General Conditions.pdf
	00700-45 RECORDS
	00700-46 DEDUCTIONS
	00700-47 REIMBURSEMENT OF THE COUNTY
	00700-48 SUSPENSION, INTERRUPTION, DELAY, DAMAGES

	EXHIBIT 2 - General Conditions.pdf
	00700-49 COMMENCEMENT AND DURATION OF WORK
	00700-50 TIME OF THE ESSENCE
	00700-51 IMPACT DAMAGES
	00700-52 DELAY
	00700-53 INCLEMENT WEATHER

	EXHIBIT 2 - General Conditions.pdf
	The Design/Builder agrees to use Saturday as a make-up day for inclement weather through-out the Construction period.  The Design/Builder shall not be credited with an inclement weather day if the project experiences inclement weather on a normal work...
	Inclement weather days will only be issued if all Saturdays are used as make-up days and the total number of inclement rain days for the project still surpasses the total number of inclement rain days shown above, pending proper substantiation to the ...
	00700-54 DELAY - NOTICE AND CLAIM
	00700-55 STATEMENT OF CLAIM - CONTENTS
	00700-56 WORK BEHIND SCHEDULE, REMEDY BY DESIGN/BUILDER

	EXHIBIT 2 - General Conditions.pdf
	00700-57 DILIGENCE
	00700-58 SET-OFFS
	00700-59 REMEDIES CUMULATIVE
	00700-60 TITLE TO MATERIALS
	00700-61 INSPECTION OF MATERIALS
	00700-62 PROGRAM MANAGER’S/COUNTY’S PRESENCE DURING TESTING
	00700-63 MATERIALS INCORPORATED IN WORK

	EXHIBIT 2 - General Conditions.pdf
	00700-64 STORAGE OF MATERIALS
	00700-65 PAYROLL REPORTS
	00700-66 DESIGN/BUILDERS' REPRESENTATIVE
	00700-67 SPECIALTY SUB-CONTRACTORS
	00700-68 INSPECTION BY THE PROGRAM MANAGER
	00700-69 WORK COVERED PRIOR TO PROGRAM MANAGER’S/COUNTY’S INSPECTION
	00700-70 SCHEDULING OF THE WORK
	The work of this contract shall be planned, scheduled, executed, and reported as required by the Contract Documents.
	00700-71 PROGRESS ESTIMATES

	EXHIBIT 2 - General Conditions.pdf
	00700-72 PROGRESS PAYMENTS
	00700-73 TIME OF PAYMENT

	EXHIBIT 2 - General Conditions.pdf
	00700-74 RETAINAGE
	00700-75 PAYMENT OF SUBCONTRACTORS
	00700-76 COUNTY'S RESPONSIBILITIES TO SUBCONTRACTORS
	00700-77 PROGRESS PAYMENTS - ACCEPTANCE OF WORK

	EXHIBIT 2 - General Conditions.pdf
	00700-78 PAYMENTS IN TRUST
	00700-79 JOINT PAYMENTS
	00700-80 RIGHT TO WITHHOLD PAYMENT
	00700-81 CERTIFICATE OF SUBSTANTIAL COMPLETION
	00700-82 PAYMENT UPON SUBSTANTIAL COMPLETION
	00700-83 COMMENCEMENT OF WARRANTIES

	EXHIBIT 2 - General Conditions.pdf
	00700-84 FINAL PAYMENT - WAIVER OF CLAIMS, DISPUTE OF FINAL PAYMENT
	00700-85 DOCUMENTATION OF COMPLETION OF WORK

	EXHIBIT 2 - General Conditions.pdf
	00700-86 GOVERNING LAW
	00700-87 CHANGES IN THE WORK

	EXHIBIT 2 - General Conditions.pdf
	00700-88 DISAGREEMENT WITH ORDERS FOR CHANGE
	00700-89 NO WAIVER OF REMEDIES
	00700-90 LAND AND RIGHTS-OF-WAY
	00700-91 COORDINATION WITH STATE DEPARTMENT OF TRANSPORTATION

	EXHIBIT 2 - General Conditions.pdf
	00700-94 CONTRACT AMOUNT


		2022-12-22T09:32:18-0800
	Digitally verifiable PDF exported from www.docusign.com




