
Performance Evaluation Details
 

 
Related Documents

There are no documents associated with this Performance Evaluation 

ID E1

Project Standby Miscellaneous Construction Wastewater System Services

Project Number 21ITB081321K-CRB

Supplier Site Engineering Inc

Supplier Project Contact Tamara L Isbell (preferred language: English)

Performance Program Construction Services

Evaluation Period 01/01/2023 to 06/30/2023

Effective Date 09/26/2023

Evaluation Type Formal

Interview Date 09/21/2023

Expectations Meeting Date 09/21/2023

Status Completed

Publication Date 09/26/2023 10:03 PM EDT

Completion Date 09/26/2023 10:03 PM EDT

Evaluation Score 79

10/18/2023



OVERALL RATING GUIDE - CONSTRUCTION SERVICES

Evaluation Score Range

Outstanding = 90-100%

Excellent = 80-89%

Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

Rating

Rating

Rating

Rating

Rating

GENERAL COMMENTS

SCHEDULE 14/20

<b>Satisfactory:</b> Delivered on schedule or on approved amended schedule.
Monitoring and forecasting of schedule as per Contract requirements.

Comments Acceptable

BUDGET MANAGEMENT 17/20

<b>Excellent:</b> Design within budget and exceeds in some areas. Changes in
project scope are identified and are submitted with rational and fair costing.

Comments Acceptable

OVERALL CONSTRUCTION PROJECT MANAGEMENT 17/20

<b>Excellent:</b> Commendable Project Management that exceeds in some
areas.

Comments Acceptable

COST CONTROL 17/20

<b>Excellent:</b> Claims process managed well and at times are expedited. At
times actively sent documents to the User Department concerning potential cost
overruns.

Comments Acceptable

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS 14/20

<b>Satisfactory:</b> Issues of compliance with Contract documents were
resolved in a timely manner to the the User Department's satisfaction.

Comments Acceptable

Comments Not Specified
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