Performance Evaluation Details

ID E8

Project Standby Miscellaneous Construction Wastewater System Services

Project Number21ITB081321K-CRB_SolSupplierSol Construction, LLC

Supplier Project Contact Sol Estimating (preferred language: English)

Performance ProgramConstruction ServicesEvaluation Period01/01/2025 to 03/31/2025

Effective Date 04/22/2025

Evaluation Type Formal
Interview Date Not Specified
Expectations Meeting Date Not Specified
Status Completed

 Publication Date
 04/22/2025 02:35 PM EDT

 Completion Date
 04/22/2025 02:35 PM EDT

Evaluation Score 94

Related Documents

There are no documents associated with this Performance Evaluation

OVERALL RATING GUIDE - CONSTRUCTION SERVICES

Evaluation Score Range Outstanding = 90-100% Excellent = 80-89% Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

SCHEDULE 20/20

Rating

Outstanding: Delivered ahead of original completion date with significant effort by Consultant to exceed project milestone dates or ahead of schedule with increased scope. Proactive approach to monitoring and forecasting of project schedule.

Comments Not Specified

BUDGET MANAGEMENT 20/20

Rating

Outstanding: Reasonable pricing on Scope Changes and processed in an expedited manner. Outstanding cost control. Changes in project scope outside of the consultant's control are identified quickly, with consideration given to the financial and budget implications. Scope changes submitted quickly with thorough

rational and fair costing.

Comments Not Specified

OVERALL CONSTRUCTION PROJECT MANAGEMENT 17/20

Rating

Excellent: Commendable Project Management that exceeds in some areas.

Comments Not Specified

COST CONTROL 17/20

Rating

Excellent: Claims process managed well and at times are expedited. At times actively sent documents to the User Department concerning potential cost

overruns.

Comments Not Specified

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS 20/20

Rating

Outstanding: Outstanding oversight of the Contractor and ability to bring the

Contractor into compliance in an expedited manner.

Comments Not Specified

GENERAL COMMENTS

Comments Not Specified