

Performance Evaluation Details

ID	E8
Project	Standby Miscellaneous Construction Wastewater System Services
Project Number	21ITB081321K-CRB_Sol
Supplier	Sol Construction, LLC
Supplier Project Contact	Sol Estimating (preferred language: English)
Performance Program	Construction Services
Evaluation Period	01/01/2025 to 03/31/2025
Effective Date	04/22/2025
Evaluation Type	Formal
Interview Date	Not Specified
Expectations Meeting Date	Not Specified
Status	Completed
Publication Date	04/22/2025 02:35 PM EDT
Completion Date	04/22/2025 02:35 PM EDT
Evaluation Score	94

Related Documents

There are no documents associated with this Performance Evaluation

OVERALL RATING GUIDE - CONSTRUCTION SERVICES

Evaluation Score Range

Outstanding = 90-100%

Excellent = 80-89%

Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

SCHEDULE

20/20

Rating

Outstanding: Delivered ahead of original completion date with significant effort by Consultant to exceed project milestone dates or ahead of schedule with increased scope. Proactive approach to monitoring and forecasting of project schedule.

Comments

Not Specified

BUDGET MANAGEMENT

20/20

Rating

Outstanding: Reasonable pricing on Scope Changes and processed in an expedited manner. Outstanding cost control. Changes in project scope outside of the consultant's control are identified quickly, with consideration given to the financial and budget implications. Scope changes submitted quickly with thorough rational and fair costing.

Comments

Not Specified

OVERALL CONSTRUCTION PROJECT MANAGEMENT

17/20

Rating

Excellent: Commendable Project Management that exceeds in some areas.

Comments

Not Specified

COST CONTROL

17/20

Rating

Excellent: Claims process managed well and at times are expedited. At times actively sent documents to the User Department concerning potential cost overruns.

Comments

Not Specified

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS

20/20

Rating

Outstanding: Outstanding oversight of the Contractor and ability to bring the Contractor into compliance in an expedited manner.

Comments

Not Specified

GENERAL COMMENTS

Comments

Not Specified