

Performance Evaluation Details

ID	E1
Project	Pine Valley Phase 2A - Interceptor Sewer Replacement
Project Number	#22ITB136410K-BKJ
Supplier	Wade Coots Company, Inc
Supplier Project Contact	Mark Sutton (preferred language: English)
Performance Program	Construction Services
Evaluation Period	02/22/2024 to 05/21/2024
Effective Date	07/01/2024
Evaluation Type	Formal
Interview Date	Not Specified
Expectations Meeting Date	Not Specified
Status	Completed
Publication Date	07/01/2024 01:55 PM EDT
Completion Date	07/01/2024 01:55 PM EDT
Evaluation Score	94



10/9/2024

Related Documents

There are no documents associated with this Performance Evaluation

OVERALL RATING GUIDE - CONSTRUCTION SERVICES

Evaluation Score Range

Outstanding = 90-100%

Excellent = 80-89%

Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

SCHEDULE

20/20

Rating

Outstanding: Delivered ahead of original completion date with significant effort by Consultant to exceed project milestone dates or ahead of schedule with increased scope. Proactive approach to monitoring and forecasting of project schedule.

Comments

Not Specified

BUDGET MANAGEMENT

17/20

Rating

Excellent: Design within budget and exceeds in some areas. Changes in project scope are identified and are submitted with rational and fair costing.

Comments

Not Specified

OVERALL CONSTRUCTION PROJECT MANAGEMENT

20/20

Rating

Outstanding: Outstanding Construction Project Management that exceeds in all areas.

Comments

Not Specified

COST CONTROL

20/20

Rating

Outstanding: Proactive tracking and forecasting of the construction contract on a regular basis. This includes expedited and relevant input on Contractor claim submissions, with thorough justification and guidance on cost control of the construction contract. Proactively documents to the User Department potential cost overruns.

Comments

Not Specified

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS

17/20

Rating

Excellent: Proactive approach to oversight of Contract compliance. Compliance issues are resolved in a timely manner to the User Department's satisfaction and exceeds expectations in some areas.

Comments

Not Specified

GENERAL COMMENTS

Comments

Not Specified